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DRAKE AND LAKEWOOD SW STREET RECONSTRUCTION 
  
 
 
 
 

CONTRACT NUMBER: IFB 13‐04 
 
 
  



IINNVVIITTAATTIIOONN  FFOORR  BBIIDD  
 
 
 
 

IFB NUMBER:                IFB 13‐04      
 
IFB SUBJECT:   DRAKE AND LAKEWOOD SW STREET RECONSTRUCTION 
 
MANDATORY PRE‐BID  
MEETING:                      August 14, 2012 at 10:00 AM @ Drake & Lakewood SW 
 
BID DUE DATE:    August 28, 2012 at 11:00 AM 
 
 
PUBLIC OPENING:  OFFICE OF THE PURCHASING AGENT 

127 CENTER STREET, SOUTH 
VIENNA, VIRGINIA 22180 

 
 
 
Inquiries concerning this Invitation For Bid shall be submitted, in writing, to:           
 
                Vienna Town Hall 

Attn: Purchasing Agent 
127 Center St. S. 
Vienna, VA 22180 
ggilpin@viennava.gov 

 
 
 
 

NNOOTTIICCEE  TTOO  RREECCIIPPIIEENNTT  
 
Your name appears on the Town of Vienna bidders listing or has been identified as a potential 
bidder desiring to receive Invitations for Bid for the commodity/service named above.  Failure 
to respond to this invitation with either a bid proposal or a "no bid" may result in the removal 
of your firm's name from the referenced commodity/service listing.  If "no bid", state the 
reason and return the bid form to the Purchasing Agent. 
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2 

 
 
PURPOSE: 
 
The purpose of this Invitation for Bid is to establish a contract for the rehabilitation of the roadway and 
sidewalks along Drake Street, SW between Lakewood Drive, SW and Walker Street, SW and along 
Lakewood Drive, SW between Yeonas Drive, SW and Walker Street, SW.   

 
The Mandatory Pre‐Bid Meeting will be held at Drake Street and Lakewood Drive SW, Vienna, VA on 
August 14, 2012, at 10:00 AM. 
 
On the above date and at the time specified, bids so received will be publicly opened and read aloud. 
 
This IFB may be downloaded from the Town’s website at:   www.viennava.gov 
 
The link to the construction plans for this IFB is on our website at:  
http://www.viennava.gov/DocumentView.aspx?DID=977 
 
The Town of Vienna reserves the right to reject any and all bids or to accept the bid(s) which, in its 
judgment, will be for its best interest. 
 
NO BID MAY BE WITHDRAWN FOR A PERIOD OF SIXTY (60) DAYS SUBSEQUENT TO THE DATE OF THE BID 
OPENING. 
 
Any bid may be withdrawn PRIOR to the scheduled time for bid opening or authorized postponement 
thereof. 
 
Envelopes shall be clearly marked on the outside, “SEALED BID” and show the IFB number, IFB subject, 
opening time, opening date, and Contractor’s Registration Number (if applicable). 
 
  

http://www.findrfp.com/gov/List.aspx?id=93142
http://www.viennava.gov/DocumentView.aspx?DID=977
http://www.viennava.gov/DocumentView.aspx?DID=977
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SECTION A 

 

INFORMATION FOR BIDDERS 

 
 

A‐I.   USUBMISSION OF BIDS AND BID OPENING 

A.   Bids will be received by the Town of Vienna, Virginia (Town) and will be opened and read at the 
times  and  places  set  forth  in  the  Advertisement  for  Bid.  Pre‐qualified  bidders,  or  their 
representative, and other interested persons may be present at the opening of proposals. 

       B.   Bidders must use the attached Official Bid Form to submit their bid.  All bids must show unit 
price, if applicable, and total price.  All bidders must return TWO (2) copies of the Official Bid 
Form as well as any issued addendums or any other documentation considered to be part of 
the Bid Package.  Keep a copy of the IFB for your files and do not submit it with the Bid 
Package.  By signing the Official Bid Form, the bidder acknowledges they have read this 
solicitation, understand it, and agree to be bound by its terms and conditions.  Bids may be 
submitted by mail or delivered in person.   

 
       C.   The signed bids must be returned in a sealed envelope and identified as follows: "SEALED BID", 

show the IFB number, IFB subject, opening time, opening date, and bidder's name and address.  
The bids must be received at the following location before date and time specified: 

 
      Office of the Purchasing Agent 
       127 Center Street S 
      Vienna, VA 22180 
 

       D.   The Bidder shall assume full responsibility for timely delivery at the location designated for 
receipt of Bids. BIDS RECEIVED AFTER THE DATE OR TIME OF OPENING WILL NOT BE 
CONSIDERED FOR CONTRACT AWARD AND SHALL BE RETURNED TO THE BIDDER. 

 
   Bidders are reminded that changes to the IFB, in the form of addenda, are often issued between 

the issue date and within three business (3) days before the closing of the IFB.  Bidders are solely 
responsible for checking the Town website to insure that they have the most current information 
regarding the IFB. 

 

 

A‐2.   UBIDDING DOCUMENTS 

A.   Bidding Documents  include  the Advertisement  for Bid,  Information  for Bidders, Form of Bid, 
the Bid Bond and  the proposed Contract Documents,  including any Addenda  issued prior  to 
receipt  of  bids.  All  requirements  and  obligations  of  the  Bidding  Documents  are  hereby 
incorporated  by  reference  into  the  Contract  Documents  and  are  binding  on  the  Successful 
Bidder upon Award of the Contract. 

B.   Bidders may obtain complete sets of the Bidding Documents from the issuing office designated 
in the Advertisement for Bid in the number and for the price, if any, stated therein. 
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C.   Bidders shall use complete sets of Bidding Documents  in preparing Bids;  the Town   shall not 
assume any responsibility for errors or misinterpretations resulting from the use of incomplete 
sets of Bidding Documents. 

D.   The Town  in making copies of  the Bidding Documents available on  the above  terms does  so 
only for the purpose of obtaining Bids on the Work and does not confer a license or grant for 
any other use. 

 

A‐3.   UDEFINITIONS 

A.   UTHE BID:U   A Bid  is  a  complete  and properly  signed proposal  to  do  the Work  or  designated 
portion  thereof  for  the  sums  stipulated  therein,  submitted  in  accordance with  the  Bidding 
Documents. 

B.   UBASE BID:U  The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the 
Work described  in the Bidding Documents as the base, to which work may be added or from 
which work may be deleted for sums stated in Alternate Bids, if any. 

C.   UALTERNATES:U  An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or 
deducted  from  the  amount  of  the  Base  Bid  if  the  corresponding  change  in  the Work,  as 
described in the Bidding Documents, is accepted. 

 

A‐4.   UQUALIFICATION OF BIDDER 

A.   The Successful Bidder shall perform at least that percentage of the Work specified in Article 7 
of  the  Town‐Contractor  Agreement,  with  forces  that  are  in  the  direct  employment  of  the 
Contractor’s organization.  If  requested by  the Town, prior  to  the signing of  the contract,  the 
successful Bidder shall submit a statement of work to be performed by his own forces. 

B.   Prior to Contract award or within seven (7) days of the Town’s request to do so, the successful 
Bidder shall be prepared to demonstrate that his present organization, direct  labor force and 
prior work experience is of adequate size and development to maintain responsible control of 
the project and to schedule, coordinate and perform the Work in an expeditious manner and in 
accordance with the Contract Documents. 

C.   Bidders, whether residents or nonresidents of Virginia, will be required to show evidence of a 
certificate of registration as required by Chapter 11 of Title 54.1 of the Code of Virginia before 
their bids will be considered. If a bid is $70,000 or more, or if the Contractor’s annual volume is 
$500,000 or more, the Contractor must be licensed as a “Class A Contractor”. If a bid is $7,500 
or  more  but  less  than  $70,000,  the  Contractor  must  be  licensed  as  at  least  a  “Class  B 
Contractor”. The Bidder shall place on the outside of the envelope containing the bid and shall 
place  in  the  bid,  at  the  place  provided,  whichever  of  the  following  three  notations  is 
appropriate: 

1. “Licensed Class A Virginia Contractor No. _______________“ 

2. “Licensed Class B Virginia Contractor No. _______________“. 

3. “Contract is less than $7,500 therefore licensure is not required”. 

D.   The  Town  will  consider,  in  determining  the  qualifications  of  a  Bidder,  his  record  in  the 
performance of any contracts for the construction work into which he may have entered with 
the Town or with such public bodies or corporations. The Town expressly reserves the right to 
reject  the bid of  any Bidder  if  such  record discloses  that  such Bidder,  in  the opinion of  the 
Town,  has  not  properly  performed  such  contracts  or  has  habitually  and without  just  cause 
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neglected the payment of bills, or has otherwise disregarded his obligations to subcontractors, 
material men, suppliers or employees. 

E.   The Town may make such investigation as he deems necessary to determine the ability of the 
Bidder to perform the Work, and the Bidder shall furnish to the Town all such information and 
data  for his purpose as he may  request. The Town  reserves  the  right  to  reject any bid  if  the 
evidence  submitted  by,  or  investigation  of  such  Bidder,  fails  to  satisfy  the  Town  that  such 
Bidder  is a responsive and responsible Bidder  in accordance with the criteria set forth herein. 
Conditional bids will not be accepted. 

 

A‐5.   UBIDDER’S REPRESENTATIONS 

Each Bidder, by submitting his Bid, represents that: 

A.   He  has  read  and  understands  the  Bidding  Documents  and  his  Bid  is  made  in  accordance 
therewith;  and  Bidder  agrees  to  be  bound  by  the  terms  and  requirements  set  forth  in  the 
Bidding and Contract Documents; 

B.   He has visited the site, has familiarized himself with the local conditions under which the Work 
is to be performed in accordance with Article A‐8 and has correlated his observations with the 
requirements of the proposed Contract Documents; 

C.   His  Bid  is  based  upon  the  materials,  systems  and  equipment  required  by  the  Bidding 
Documents without exception; and 

D.   He has the capability,  in all respects, and the moral, ethical and business  integrity, reliability, 
technical  ability,  financial  resources,  plant,  management,  superintendents,  equipment  and 
materials which will assure effective and efficient good  faith performance  in  full  compliance 
with  the Contract Documents and with any and all schedules and Milestone and Completion 
dates  required  by  the  Town.  The  Bidder  acknowledges  and  represents  that  he  has  made 
allowances  for  normal  inclement weather  indigenous  to  the  Project  Site,  in  his  estimating, 
planning  and  scheduling  of  the Work.  The  Bidder  further  acknowledges  that  the  Contract 
Documents are,  in his opinion, appropriate and adequate  for completing  this project and  for 
the construction of sound and suitable Work. The Bidder hereby certifies that the Work shall be 
completed,  in place,  in  full  accordance with  the Contract Documents, within  the  time  limits 
specified. 

 

A‐6.   UBID SECURITY 

A.   Each bid must be accompanied by (1) cash; or (2) a Cashier’s Check or a Certified Check of the 
Bidder made payable  to  the  Town of Vienna; or  (3)  a bidder’s bond on  the Bid Bond  Form 
provided herein or on a similar form which  in every respect materially complies with said Bid 
Bond form. The amount of this bid security will be 2½% of the bid amount for bids of $100,000 
or  less,  and  5%  of  the  bid  amount  for  bids  greater  than  $100,000.  For  purposes  of  this 
provision, the amount of the bid shall be the Base Bid plus all positive amount alternates. The 
bidder’s bond shall be issued by a surety company licensed to conduct business in Virginia and 
acceptable to the Town. 

B.   Said bid security is given as a guarantee that the Bidder will enter into a contract if awarded the 
Work and,  in the case of refusal or failure to so enter  into said contract, the security shall be 
declared  forfeited  to  the  Town.  Such  security  shall  be  returned  to  all  but  the  three  lowest 
Bidders within three days after the opening of bids and the remaining security will be returned 
within 48 hours after  the Town and  the  successful Bidder have executed  the Contract.  If no 
Contract has been awarded or the Bidder has not been notified of the acceptance of his bid, 
within forty‐five (45) days of the bid opening, the Bidder may withdraw his bid and request the 
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return of his bid security. If, at the Town’s request, the Bidder agrees to extend and maintain 
his bid beyond the specified 45 days, his bid security will not be returned. 

C.   The Bidder’s Cash, Certified or Cashier’s Check or Bid Bond shall be accompanied by a written 
guarantee by a surety company licensed to do business in Virginia and acceptable to the Town, 
that  in  the  event  a  contract  is  awarded  to  the  Bidder,  said  surety will  furnish  the  required 
Performance, Labor and Material Payment and Guarantee Bonds, as required herein. 

 

A‐7.   ULIQUIDATED DAMAGES 

The Successful Bidder, upon his  failure or refusal to execute the Contract within  fifteen  (15) days 
after he has  received notice of  the  acceptance of his bid,  shall  forfeit  to  the  Town  the  security 
deposited with his bid, as liquidated damages for such failure or refusal. 

 

A‐8.   USITE CONDITIONS AND CONDITIONS OF WORK 

A.   Each Bidder must acquaint himself thoroughly as to the character and nature of the Work to be 
done. Each Bidder furthermore must make a careful examination of the site of the Work and 
inform himself  fully as  to  the difficulties  to be encountered  in  the performance of  the Work, 
the facilities for delivering, storing and placing materials and equipment, and other conditions 
relating to construction and labor. 

B.   Except where  subsurface  and/or  latent  conditions  at  the  site  are determined  in  accordance 
with paragraph 11.9 of the General Conditions to be materially different than those shown on 
the drawings or indicated in the contract documents, the Successful Bidder, assumes all risk as 
to the nature and behavior of the soil or subsurface conditions which underlie the Work or  is 
adjacent  thereto, or difficulties  that may be due  to any unfavorable  conditions  that may be 
encountered  in  the  Work,  whether  apparent  on  surface  inspection  or  disclosed  after 
construction begins. 

C.   No plea of ignorance of conditions that exist prior to submission of bids, or may hereafter exist 
on  the  site  of  the Work  subsequent  to  the  Notice  to  Proceed,  or  difficulties  that may  be 
encountered  in  the  execution  of  the  Work,  as  a  result  of  failure  to  make  necessary 
investigations and examinations, will be accepted as an excuse for any failure or omission on 
the part of the successful Bidder to  fulfill  in every detail all the requirements of the Contract 
Documents and to complete the Work for the consideration set forth therein, or as a basis for 
any claim whatsoever. 

D.   Insofar as possible, the Successful Bidder, in carrying out his Work, must employ such methods 
or means as will not cause  interruption of or  interference with the Work of the Town or any 
separate contractor. 

 

A‐9.   UBIDDER’S QUESTIONS, ADDENDA AND INTERPRETATIONS 

A.   Bidders  and  Sub‐bidders  shall  promptly  notify  the  Town  of  any  ambiguity,  inconsistency  or 
error which they may discover upon examination of the Bidding and Contract Documents or of 
the site and  local conditions. No  interpretation of the meaning of the drawings, specifications 
or other contract documents will be made to any Bidder orally. 

B.   Every request for such  interpretation should be  in writing addressed to the Purchasing Agent, 
Vienna, Virginia, and to be given consideration must be received at least seven (7) days prior to 
the date fixed for the opening of the bids. 
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C.   Any  and  all  such  interpretations  and  any  supplemental  instructions will  be  in  the  form  of 
written addenda  to  the Bidding Documents which,  if  issued, will be mailed  to all prospective 
Bidders  (at  the  respective  addresses  furnished  for  such  purposes)  not  later  than  three  (3) 
calendar days prior to the date fixed for the opening of bids. The Town will not be responsible 
for any other explanations or interpretations of the proposed documents. Failure of any Bidder 
to  receive  any  such  addendum  or  interpretation  shall  not  relieve  any  Bidder  from  any 
obligation under his bid as submitted. All addenda so issued shall become part of the Contract 
Documents. 

D.   If the Bidder (or any person bidding to Bidder and/or subsequently in contract with the Bidder, 
relating to the subject project) knows, or should have known, that an ambiguity, discrepancy, 
error,  omission  or  conflicting  statement  exists  in  the  Bidding  or  Contract  Documents,  said 
Bidder (or sub‐bidder) has an obligation to seek a clarification thereof from the Town prior to 
bid. The Town will welcome such a clarification request, and, if deemed necessary by the Town, 
the Town will issue a written addendum clarifying the matter in question. Should the Bidder fail 
to seek such a clarification prior to bid, Bidder thereby assumes the risk of loss related to such 
ambiguity,  discrepancy,  error,  omission  or  conflicting  statement which  the  Bidder  (and  any 
person bidding to Bidder and/or subsequently  in contract with Bidder, relating to the subject 
project) knew or should have known existed at the time of bid. 

E.   Each Bidder shall ascertain prior to submitting his bid that he has received all Addenda issued, 
and he shall acknowledge receipt and inclusion in his proposal of all Addenda. 

 

A‐10.  UPERFORMANCE AND PAYMENT BOND 

The  following bonds or  surety  shall be delivered  to  the Purchasing Agent within  ten  (10) days of 
notification of award and PRIOR to the commencement of any work and shall become binding on 
the parties upon the execution of the Contract: 

A  performance  bond  satisfactory  to  the  Town,  executed  by  a  surety  company  authorized  to  do 
business  in Virginia  or  otherwise  secured  in  a manner  satisfactory  to  the  Town,  for  the  faithful 
performance of the Contract in strict conformity with the plans, specifications and conditions of the 
Contract Documents.   The bond shall be  in an amount equal to 100% of the price specified  in the 
contract; and a payments bond satisfactory to the Town, executed by a surety company authorized 
to  do  business  in  Virginia  or  otherwise  secured  in  a manner  satisfactory  to  the  Town,  for  the 
protection of all persons supplying labor and material to the contractor or its subcontractors for the 
performance of the work provided for in the Contract Documents.  Labor and materials shall include 
public  utility  services  and  reasonable  rentals  of  equipment,  but  only  for  the  periods when  the 
equipment rented is actually used at the site.  The bond shall be in an amount equal to 100% of the 
price specified in the contract. 

A prime contractor shall not be precluded from requiring each subcontractor to furnish a payment 
bond with surety thereon in an amount equal to 100% of the contract with such subcontractor. 

 

A‐11.  UCONTRACT PERIOD 

1. The period of this contract shall be from the date of award and shall be in effect until work is 
completed and accepted by the Town. Time of completion is set forth in Section D, Article 4.11, 
Construction Schedule. 
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A‐12.  UTIME FOR COMPLETION AND LIQUIDATED DAMAGES FOR NON‐COMPLETION 

The  time  for  completion of  this Contract  and  liquidated damages  for non‐completion within  the 
stipulated time shall be as fixed in the Town‐Contractor Agreement. 

 

A‐I3.   ULOCATION OF WORK  

          The site of the proposed Work is: Drake Street, SW between Lakewood Drive, SW and Walker Street, 
          SW and along Lakewood Drive, SW between Yeonas Drive, SW and Walker Street, SW.   

A‐I4.   ULIABILITY INSURANCE AND WORKMEN’S COMPENSATION 

The  Successful Bidder will be  required  to  carry public  liability and workmen’s  compensation and 
other  insurance  in  the  amounts  and  under  the  terms  stipulated  under  Article  II  of  the General 
Conditions. 

 

A‐15.   UBIDDERS REFERRED TO LAWS 

A.   The  attention of Bidders  is  called  to  the provisions of  all Municipal, County  and  State  laws, 
regulations, ordinances and resolutions, including but not limited to, the Virginia Human Rights 
Act;  the  Equal  Opportunity,  Small  and Minority  Business  Enterprises  and  the  Construction 
Safety Resolutions; as well as laws, regulations, ordinances, resolutions and permits relating to 
obstructing  streets, maintaining  signals,  storing  and  handling  of  explosives,  or  affecting  the 
Bidder,  or  his  employees  or  his Work  hereunder  in  his  relation  to  the  Town  or  any  other 
person.  The  Bidder  shall  obey  all  such  laws,  regulations,  ordinances,  permits  or  resolutions 
controlling  or  limiting  Contractors  while  engaged  in  the  prosecution  of  Work  under  this 
Contract. 

B.   The provisions of this Contract shall be interpreted in accordance with the laws of Virginia and 
in accordance with  the  laws, ordinances, regulations, permits and resolutions of  the Town of 
Vienna. 

 

A‐16.   UTAXES 

All applicable Federal, State and Local Taxes shall be included in the Bidder’s proposal. 

 

A‐17.   URIGHT TO REJECT BIDS 

The  Town  expressly  reserves  the  right  to  reject  any  or  all  bids,  to  waive  any  informalities  or 
irregularities  in  the bids  received,  and  to  accept  that bid which  in  its  judgment, best  serves  the 
interest of the Town. 

 

A‐I 8.   UEQUAL PRODUCTS AND SUBSTITUTIONS 

A.   Unless otherwise provided  in  the Contract Documents,  the naming of a certain brand, make, 
manufacturer or article, device, product, material, fixture, form or type construction by name, 
make or catalog number, shall convey the general style, type, character and standard of quality 
of  the article desired and shall not be construed as  limiting competition. Any Bidder,  in such 
cases, may, with Town approval, use any article, device, product, material, fixture, form or type 
of  construction  which  in  the  judgment  of  the  Town  is  equal  to  that  specified  considering 
quality,  workmanship,  economy  of  operation,  suitability  for  the  purpose  intended,  and 
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acceptability for use on the project. Approval by the Town prior to bid opening will be  in the 
form of an Addendum to the Specifications issued to all prospective Bidders indicating that the 
additional makes or brands are equivalent to those specified. 

B.   Equal Products and Substitutions Prior to Bid Opening 

1.   To obtain such approval on makes or brands of material other  than  those specified  in 
Contract  Documents,  the  Bidder  shall  submit  his  requests with  adequate  supporting 
technical data, as required below, to the Town not less than ten (10) days before the bid 
opening; 

2.   The Bidder’s request for approval of any equal product or substitution shall include: 

a.   Itemized  comparison  of  proposed  equal  product  or  substitution with  product  or 
method specified; 

b.   Product identification, including manufacturer’s name, street address, email address 
if applicable and phone number; 

c.   Manufacturer’s  literature showing complete product description, performance and 
test data, and all reference standards; 

d.   Samples and colors in the case of articles or products; 

e.   Name and address of similar projects on which  the product was used and date of 
installation; 

f.   For construction methods,  include a detailed description for proposed method and 
drawings illustrating same, and 

g.   A  certification  form,  notarized  prior  to  bid,  entitled  “Bidder’s  Request  for  Equal 
Product or Substitution and Bidder’s Representations”, contained in the Form of Bid. 
If approved by an Addendum, said form shall be resubmitted by the Bidder and all 
other  Bidders  that  desire  to  use  the  same  product  or  substitution  in  their  Bid 
packages, at the time of bid. 

C.   The decision of the Town regarding the approval of items as equal products or substitutions will 
be final. 

D.   No change  in brand or make  from the originally specified  item or approved equal product or 
approved  substitution will be permitted unless  satisfactory written evidence  is presented  to 
and approved by the Town. 

E.   The  Bidder  may  request  approval  for  equal  products  or  substitutions  after  award  of  the 
Contract in accordance with the provisions of Article 4 of the General Conditions. 

F.   Equal products or  substitutions will not be  considered  for approval by  the Town prior  to or 
after award of  the Contract  if acceptance of  the proposed equal product or  substitution will 
require substantial design revisions to the Contract Documents or is otherwise not acceptable 
to the Town. 

G.   Equal products or substitutions will not be considered for approval by the Town after award of 
the Contract  if  the proposed  item  is  indicated or  implied on  shop drawings or product data 
submittals and has not been formally submitted for approval by the Bidder in accordance with 
the above‐stated requirements. 

H.   Bidders, other than the bidder who requested a particular equal product or substitution, that 
choose  to utilize  that equal product or substitution, as approved by addendum, shall comply 
with  the  submittal  requirements  of  Article  A‐17  subparagraph  B.2.g  herein.  All  provisions 
herein and  in  the General Conditions  regarding  the use of said equal product or substitution 
shall apply to all Bidders who choose to utilize said equal product or substitution. 
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A‐19.   UPREPARATION AND SUBMITTAL OF FORM OF BID 

A.   Bids shall be submitted utilizing the Form of Bid as  found herein, or otherwise provided with 
the Contract Documents, and shall be complete in every respect. The total bid amount shall be 
entered  in words and  figures  in  the appropriate spaces provided. Where applicable,  the unit 
price or  lump  sum  items,  and  their  extensions,  shall be entered  in  figures  in  the  respective 
columns provided  for each bid  item. All entries shall be  typewritten or  legibly printed  in  ink. 
The signatures of all persons shall be  in  longhand. Any entry of amount  that appears on  the 
face of  the bid  to have  involved an erasure, deletion, white‐out and/or substitution or other 
such change or alteration, shall show by them the initials of the person signing the bid and the 
date of the change or alteration. A  failure to comply with this requirement may be cause for 
disqualification of the bid. 

B.   For  Unit  Price  bids,  in  the  event  of  any  discrepancies  between  the  unit  prices  and  the 
extensions thereof or the total bid amount, the unit prices shall govern. For Lump Sum bids, in 
the event of a discrepancy between the bid amount in writing and that in figures, the written 
value shall govern. 

C.   Bids shall not contain any restatement or qualifications of Work to be done. Alternate bids will 
not  be  considered  unless  specifically  called  for.  No  oral,  telegraphic  or  telephonic  bids  or 
modifications will be considered. 

D.   Bids shall be delivered to the Town on or before the day and until the beginning of the hour set 
for the receipt of bids, enclosed in a sealed envelope and bearing the Solicitation number (IFB 
or RFP), title of the Work, name of Bidder and Bidder’s registration number. 

E.   The Bidder will complete Section G ‐ FORM OF BID in the following manner: 

1.   USheet G‐1 

a.   At “From”: Enter name and legal address of firm submitting bid, 

b.   Item A: Enter the total amount of the bid in words and figures, 

2.   USheet G‐2 

Item D: Enter date of receipt of addenda and initial as indicated thereon, 

3.   USheet G‐3 

a.   Item  H.1:  Enter  full  legal  name  of  the  firm.  Indicate  type  of  business  entity  in 
subparagraph a, b or c, 

b.   Item H.2: Insert Bidder Virginia State Registration Number and Class of licensure, “A” 
or “B”, 

c.   Item H.3: Fill  in  signature, name  (typewritten or  legibly printed),  title or position of 
principal signing the bid, and date of signature and affix Corporate Seal along the right 
hand margin, 

d.   Item  I:  Fill  in  all names  and  addresses of  individuals  interested  as principals  in  this 
proposal, 

4.   USheet G‐4 and G‐5 

The enclosed Bid Bond Form  is to be filled  in completely, signed, sealed and notarized by 
both the Principal and the Surety and the appropriate Power(s) of Attorney attached, 

5.   USheet G‐6 

a.   Enter the name and address of the Bidding Firm, 
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b.   List all safety violations, as described in Article A‐22 herein, 

c.   The Principal shall sign the Certification and affix the Corporate Seal, 

d.   The signature of the Principal shall be attested by an appropriate Notary, 

6.   USheet G‐7 

The  appropriate  Acknowledgment  of  Principal  of  Bidder, must  be  fully  completed  and 
notarized with the Notarial Seal affixed, 

7.   USheet G‐8 

The Small and Minority Business Data information form must be completed, 

8.   USheet G‐9 

The Contract Bond Certification shall be filled out and signed by the Bidder’s Surety, 

9.   USheet G‐10 and G‐11 (if applicable) 

All Bidders  that desire  to utilize  an equal product or other  substitution which has been 
approved in an Addendum shall submit this form for each separate substitution, notarized, 
at the time of bid submittal, 

10.   USheet(s) G‐12‐15 (if applicable) 

Form  of  Bid  form must  be  completed  in  full  and  executed.    If  applicable  the  form(s) 
attached for Alternate Bids and/or Unit Prices must be completed in full. 

 

A‐20.   UMODIFICATION OR WITHDRAWAL OF BID 

A.   A Bidder may withdraw his bid from consideration if the price bid was substantially lower than 
the other bids due solely to a mistake therein, provided the bid was submitted  in good faith, 
and the mistake was a clerical mistake as opposed to a judgment mistake, and was actually due 
to an unintentional arithmetic error or an unintentional omission of a quantity of Work, labor 
or material made directly  in the compilation of a bid, which unintentional arithmetic error or 
unintentional omission can be clearly shown by objective evidence drawn  from  inspection of 
original Work papers, documents and materials used in the preparation of the bid sought to be 
withdrawn.  The  Bidder  shall  give  notice  in writing  of  his  claim  of  right  to withdraw  his  bid 
within two (2) business days after the conclusion of the bid opening procedure and shall submit 
original Work papers with such notice. 

Work papers, documents, and materials submitted  in support of a withdrawal of bids may be 
considered as trade secrets or proprietary information.  

B.   Prior to the time and date designated for receipt of bids, any bid submitted may be modified or 
withdrawn by notice to the party receiving bids at the place designated for receipt of bids. Such 
notice shall be in writing over the signature of the Bidder. 

C.   Withdrawn bids may be resubmitted up to the time designated for the receipt of Bids provided 
that they are then fully in conformance with this Information for Bidders. 

D.   Bid  security,  if  any  is  required,  shall  be  in  an  amount  sufficient  for  the  bid  as modified  or 
resubmitted. 

E.   A  decision  denying  withdrawal  of  bid  pursuant  to  Article  A‐19A  herein  shall  be  final  and 
conclusive unless  the Bidder  institutes  legal court action within  ten  (10) days after receipt of 
the decision. 
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F.   If it is determined by the Courts that the decision refusing withdrawal of the bid was arbitrary 
or capricious, the sole relief shall be withdrawal of the bid and return of his bid security. 

 

A‐21.  UNONCONFORMING TERMS AND CONDITIONS 

If the bidder submits alternate terms and conditions with the bid that do not conform to the terms 
and  conditions  in  this  solicitation,  the  bid  is  subject  to  rejection  as  non‐responsive.    The  Town 
reserves the right to permit the bidder to withdraw nonconforming terms and conditions from  its 
bid prior  to a determination by  the Town of non‐responsiveness as a  result of  the submission of 
nonconforming terms and conditions. 

 

A‐22.  UEXCEPTIONS 

Bidders taking exception to any part or section of this solicitation,  including, by way of  illustration 
and  limitation,  the  Specifications,  General  Terms  and  Conditions,  the  Mandatory  Terms  and 
Conditions, and any attachments or  references hereto,  shall  indicate  such exceptions on  the Bid 
Forms.  Failure to indicate any exceptions shall be interpreted as the bidder’s intent to fully comply 
with the solicitation as written.  However, conditional or qualified bids with such exceptions, unless 
specifically allowed in the solicitation, are subject to rejection in whole or in part as non‐responsive. 

 

A‐23.   UCONSTRUCTION SAFETY 

A.   It  shall  be  required  that  each  bid  submitted  to  the  Town  for  a  contract  for  construction, 
alteration,  and/or  repairs,  including  painting  or  decorating  of  a  building,  highway,  street, 
bridge, sidewalk, culvert, sewer, excavation, grading, or any other construction, include a list of 
all the following actions which have become final in the three years prior to the bid submission: 

1.   Willful  violations,  violations  for  failure  to  abate,  or  repeated  violations,  for  which  the 
bidder was cited by (a) the United States Occupational Safety and Health Administration; 
(b) the Virginia Department of Labor and Industry; or (c) the occupational safety and health 
plan for any other state; or 

2.   Three (3) or more serious construction safety violations for which the bidder was cited by 
the  (a) United  States Occupational  Safety  and Health Administration; or  (b)  the Virginia 
Occupational Safety and Health Administration; or  (c) the occupational safety and health 
plan from any other state. 

3.   Termination of a contract between the Contractor and the Town by the purchasing agent 
or his designee for safety violations. 

If the bidder has not received or been the subject of any such violations  in the three  (3) 
years prior to the bid submission, then the bidder shall so  indicate by certification on the 
bid  form  entitled Certification of  Safety Violations.  The bidder will  also  indicate on  this 
form  each  state  in which Work was  performed  in  the  three  (3)  years  prior  to  the  bid 
submission. 

B.   No Town construction contract, as discussed above, may be bid on by any bidder or contractor 
who  has  been  the  subject  of  any  citations  for  the  type  and  number  of  violations  listed  in 
aforementioned paragraph A, which have become final within the three (3) years prior to the 
bid submission. 

1.   Notwithstanding  the  language of paragraph B, above, any bidder or  contractor who has 
been the subject of a violation, as described heretofore in paragraph A, which has become 
final in the three (3) years prior to the bid submission, may bid, after a mandatory twelve 
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(12) months from the date the violation became final, if the bidder or contractor meets the 
eligibility criteria set forth in paragraph D, below. 

2.   Notwithstanding  the  language of paragraph B, above, any bidder or  contractor who has 
been  the  subject  of  the  type  and  number  of  violations  as  described  in  paragraph A(2), 
which have become  final within  three  (3) years prior  to bid submission, may bid, after a 
mandatory waiting  period  of  twelve  (12) months  from  the  date  the  last  such  violation 
became final, if the bidder or contractor meets the eligibility criteria in paragraph D, below. 

3.   Notwithstanding  the  language of paragraph B, above, any bidder or  contractor who has 
previously been terminated from a Town contract, as described  in paragraph A(3), within 
three (3) years prior to the bid submission, may bid, after a mandatory waiting period of 
twelve  (12) months  from  the date of  termination,  if  the bidder or  contractor meets  the 
eligibility criteria in paragraph D, below. 

C.   Prior  to bidding on a project, under  the provisions of paragraph B, above, a Contractor may 
request that a determination be made by the Town, regarding its eligibility to submit a bid on a 
contract under the terms of this resolution. However, this request for determination and any 
subsequent adjudication process must be completed prior to submitting a bid on any project 
and the request for determination must be received no later than twenty‐one (21) days before 
bids are due unless otherwise stated in the Advertisement for Bid. 

D.   The  criteria  used  by  the  Town  in  reviewing  the  corrective  action  taken  by  a  bidder  or 
Contractor to prevent the recurrence of safety violations shall include but not be limited to the 
following: 

‐   Does the firm have an established safety program? If so, how long has it been in existence? 

‐   Does  the  firm  incorporate  safety  and  health  related  issues  into  their  new  employee 
orientation programs? 

‐   Does the firm include work safety as a part of an employee’s performance evaluation? 

‐   To what degree does senior/corporate management support safety related matters? Does 
the  firm  have  a  safety  policy  statement  signed  by  a  member  of  senior/corporate 
management? 

‐   Does  the  firm have a  full  time Safety Manager? Does  this person  report  to a high  level, 
authoritative position within the Company? 

‐   Are safety inspections conducted at work sites? If so, how often & by whom? 

‐   Are safety training programs conducted for employees? If so, how often and by whom? 

‐   Are safety meetings conducted on site by the firm? If so, how frequently? 

‐   Does the firm have a visibly active safety committee? If so, how often does it meet? Who 
serves on the committee? 

‐   Is  the  firm  an  active member  of  a  recognized  construction  safety  organization  in  the 
Washington Metropolitan area, or in the state of contractor’s domicile? 

‐   What  is the firm’s Workers Compensation Experience Modification Factor? Are there any 
evident trends? 

The determination rendered by the Town shall be final unless it is appealed in accordance with 
the provisions of the solicitation. 

E.   It  shall  be  a  condition  of  each  Town  construction  contract,  as  discussed  above,  that  no 
Contractor or  Subcontractor  contracting  for  any part of  the  contract Work  shall  require  any 
laborer, mechanic, or other person employed  in  the performance of  the contract  to work  in 
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surroundings or under working conditions which are hazardous or unnecessarily dangerous to 
his  safety  as  determined  under  construction  safety  standards  promulgated  by  the  U.S. 
Department of Labor or the Virginia Department of Labor and Industry. 

F.   No contractor awarded a Town construction contract shall knowingly employ or contract with 
any  person,  company,  or  corporation  for  services  pursuant  to  that  contract  if  such  person, 
company or corporation could not have been awarded such contract due to the restrictions in 
paragraph B, above. 

 

A‐24.   UAWARD OF CONTRACT 

The Town will make an award on a UUunit priceU basis to the lowest responsive and responsible Bidder.  
Due consideration will be given to price, quality as judged by tests and previous experience, and the 
ability of the Bidder to render required services. The Town reserves the right to conduct any test it 
may deem advisable and to make all evaluations.  The Town also reserves the right to reject any or 
all bids,  in whole or  in part, to waive  informalities and to delete  items prior to making the award, 
whenever it is deemed in the sole opinion of the Town to be in its best interest. 

A.  The Purchasing Agent or her designee, shall have the authority to waive  informalities  in bids, 
reject all bids, parts of all bids, or all bids for any one or more goods or services included in a 
solicitation when  in her  judgment the public  interest may be served thereby.  If separate bids 
are  received  for  the  same  total  amount  or  unit  price  (including  authorized  discounts  and 
delivery times) and if the public interest will not permit the delay of re‐advertisement for bids, 
the Purchasing Agent or her designee, is authorized to award that is deemed to be in the best 
interest of the Town of Vienna. 

B.   The Lowest Bidder is determined by the aggregate amount of the prices set forth in the Form of 
Bid, plus any Alternates selected by the Town. 

C.   A  Responsive  Bidder  shall mean  a  Bidder who  has  submitted  a  Bid which  conforms,  in  all 
material respects, to the Bidding Documents. 

D.   A Responsible Bidder  shall mean a Bidder who has  the capability,  in all  respects,  to perform 
fully  the  Contract  requirements  and  the moral,  ethical  and  business  integrity  and  reliability 
which will assure good faith performance.  In determining responsibility, the following criteria 
will be considered: 

1.   The ability, capacity and skill of the Bidder to perform the contract or provide the service 
required; 

2.   Whether  the Bidder can perform  the contract or provide  the service promptly, or within 
the time specified, without delay or interference; 

3.   The character, integrity, reputation, judgment, experience and efficiency of the Bidder; 

4.   The  quality  of  performance  during  previous  contracts  or  services.  For  example  the 
following information will be considered: 

a.   The  administrative  and  consultant  cost  overruns  incurred  by  Towns  on  previous 
contracts with Bidder, 

b.   The Bidder’s compliance record with Contract General Conditions on other projects, 

c.   The submittal by the Bidder of excessive and/or unsubstantiated extra cost proposals 
and claims on other projects, 

d.   The Bidder’s  record  for  completion of  the Work within  the Contract Time or within 
Contract  Milestones  and  Bidder’s  compliance  with  scheduling  and  coordination 
requirements on other projects, 
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e.   The Bidder’s demonstrated cooperation with the Town, A/E and other contractors on 
previous contracts, 

f.   Whether  the work  performed  and materials  provided  on  previous  contracts was  in 
accordance with the Contract Documents; 

5.   The previous and existing compliance by the Bidder with  laws and ordinances relating to 
contracts or services; 

6.   The sufficiency of the financial resources and ability of the Bidder to perform the contract 
or provide the service; 

7.   The  quality,  availability  and  adaptability  of  the  goods  or  services  to  the  particular  use 
required; 

8.   The  ability  of  the  Bidder  to  provide  future maintenance  and  service  for  the  warranty 
period of the contract; 

9.   Whether the Bidder is in arrears to the Town on debt or contract or is a defaulter on surety 
to the Town or whether the Bidder’s taxes or assessments are delinquent; 

10.  Such other information as may be secured by the Director of Public Works  or his designee, 
having a bearing on the decision to award the contract, to include, but not limited to: 

a.   The  ability,  experience  and  commitment  of  the  Bidder  to  properly  and  reasonably 
plan, schedule, coordinate and execute the Work, 

b.   Whether  the  Bidder  has  ever  been  debarred  from  bidding  or  found  ineligible  for 
bidding on any other projects. 

E.   The purpose of  the  above  is  to enable  the Town of Vienna,  in  its opinion,  to  select  the bid 
which is in the best interests of the Town. The ability of the low Bidder to provide the required 
bonds will not of itself demonstrate responsibility of the Bidder. 

F.   The Town reserves the right to require from the Bidder: (1) submissions of references, within 
seven  (7)  days  of  bid  opening,  to  include  a  listing  of  previous  and  current  projects  and  (2) 
financial statements  indicating current financial status, prepared  in accordance with generally 
accepted accounting principles, by a CPA licensed to do business in Virginia. 

G.   The Town reserves the right to defer award of this contract for a period of sixty (60) days after 
the due date of bids. During this period of time, the Bidder shall guarantee the prices quoted in 
his bid. 

 

A‐25.   UAPPEAL OF DETERMINATION OF NONRESPONSIBILITY 

A.   Any Bidder who, despite being the apparent low bidder, is determined not to be a responsible 
Bidder for a particular Town contract shall be notified in writing by the Purchasing Agent. Such 
notice  shall  state  the  basis  for  the  determination,  which  shall  be  final  unless  the  Bidder 
institutes legal court action within ten (10) days of receipt of the notice. 

B.   If  it  is determined by  the Courts  that  the decision of  the Purchasing Agent, was arbitrary or 
capricious, or otherwise in error and the award for the particular Town contract in question has 
not been made,  the  sole  relief available  to  the Bidder  shall be a  finding  that  the Bidder  is a 
responsive or responsible Bidder for the Town contract in question. Where the award has been 
made and performance has begun, the Town may declare the contract void upon a finding that 
this action is in its’ best interest. Where a contract is declared void, the performing contractor 
shall be  compensated  for  the  cost of performance up  to  the  time of  such declaration.  In no 
event shall the performing contractor be entitled to lost profits. 
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A‐26.   UPROTEST OF AWARD OR DECISION TO AWARD 

A.   Any Bidder or offeror may protest the award or decision to award a contract by submitting a 
protest  in writing to the Purchasing Agent or his designee, or other official designated by the 
Town  of  Vienna,  no  later  than  ten  (10)  days  after  the  award  or  the  announcement  of  the 
decision  to  award, whichever occurs  first; provided, however,  that no protest  shall  lie  for  a 
claim  that  the  selected Bidder or offeror  is not  a  responsible Bidder or offeror. The written 
protest shall include the basis for the protest and the relief sought. The Purchasing Agent, shall 
issue a decision in writing within ten (10) days of the receipt of the protest stating the reasons 
for  the  action  taken.  This decision  shall be  final unless  the Bidder or offeror  institutes  legal 
court action in the Town of Vienna within ten (10) days of receipt of the written decision. 

B.   If prior to award it is determined that the decision to award is arbitrary or capricious, then the 
sole relief shall be a finding to that effect. The Purchasing Agent or her designee, shall cancel 
the proposed award or revise it to comply with the law. If, after an award, it is determined that 
an award of a contract was arbitrary or capricious, then the sole relief shall be as hereinafter 
provided. Where the award has been made but performance has not begun, the performance 
of  the  contract may  be  declared  void  by  the  Town. Where  the  award  has  been made  and 
performance has begun, the Purchasing Agent or her designee may declare the contract void 
upon a finding that this action is in the best interest of the Town. Where a contract is declared 
void, the performing contractor shall be compensated for the cost of performance at the rate 
specified  in the contract up to the time of such declaration.  In no event shall the performing 
contractor be entitled to lost profits. 

C.   Pending  final determination of a protest,  the validity of a contract awarded and accepted  in 
good  faith  in accordance with  this article  shall not be affected by  the  fact  that a protest or 
appeal has been filed. 

D.   An award need not be delayed for the period allowed a Bidder or offeror to protest, but in the 
event of a timely protest, no further action to award the contract will be taken unless there is a 
written determination that proceeding without delay is necessary to protect the public interest 
or unless the bid or offer would expire. 

 

A‐27.   UNEGOTIATION WITH LOWEST RESPONSIBLE BIDDER 

A.   The Town reserves the right to negotiate any bid which exceeds the funds available to perform 
the Work as follows: 

If, upon  review of  the  lowest  responsible bid,  it  is determined,  in writing, by  the Director of 
Public Works or his designee that sufficient funds are not currently budgeted in the project to 
award this contract and it is in the Town’s best interest to proceed with the construction of the 
project without delay, the Director of Public Works or his designee may review the plans and 
contract documents to determine, in writing, possible areas of modification or reduction which 
can be made without significantly affecting the scope of the project. Upon determination that 
such  areas may  exist,  the  Director  of  Public Works  or  his  designee  shall  notify  the  lowest 
responsive  and  responsible  bidder  of  the  Town’s  decision  to  exercise  its  option  under  this 
provision  and  request  an  interview with  the  contractor or his designee.  If  a  satisfactory bid 
price is obtained, the Town shall then enter into a contract as modified during the negotiation 
session(s). 

B.   If  a  satisfactory  price  cannot  be  agreed  to,  then  negotiations  shall  be  terminated,  all  bids 
rejected and, if the requirement is still valid, the project shall be re‐advertised. 
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A‐28.   USUBCONTRACTING 

If one or more subcontractors are required, the Contractor is encouraged to utilize small, minority‐
owned, and women‐owned business enterprises. Upon contract award, the prime contractor agrees 
to  make  maximum  effort  to  provide  the  names  and  addresses  of  each  subcontractor,  that 
subcontractor’s status as defined by the Town of Vienna as a small, minority‐owned and/or woman‐
owned business, and the type and dollar value of the subcontracted goods/services provided. 

A‐29.  UINTEREST IN MORE THAN ONE BID AND COLLUSION 

Multiple  bids  received  in  response  to  a  single  solicitation  from  an  individual,  firm,  partnership, 
corporation,  affiliate,  or  association  under  the  same  or  different  names  will  be  rejected.  
Reasonable grounds for believing that a bidder is interested in more than one bid for a solicitation 
both as a bidder and as a  subcontractor  for another bidder, will  result  in  rejection of all bids  in 
which the bidder is interested.  However, a firm acting only as a subcontractor may be included as a 
subcontractor  for  two  or more  bidders  submitting  a  bid  for  the work.    Any  or  all  bids may  be 
rejected if reasonable grounds exist for believing that collusion exists among any bidders.  Bidders 
rejected under the above provisions shall be disqualified if they respond to a re‐solicitation for the 
same work. 

 

A‐30.  UEXPENSES INCURRED IN PREPARING PROPOSAL 

The Town accepts no responsibility for any expense  incurred by the bidder  in the preparation and 
presentation of a bid, such expenses to be borne exclusively by the bidder. 

 

A‐31.  UNONAPPROPRIATION 

All funds for payments by the Town under this Contract are subject to the availability of an annual 
appropriation for this purpose by the Town Council.  In the event of nonappropriation of funds by 
the Town Council  for  the  goods or  services provided under  this Contract or  substitutes  for  such 
goods  or  services which  are  as  advanced  or more  advanced  in  their  technology,  the  Town will 
terminate the Contract, without termination charge or other liability to the Town, on the last day of 
the  then  current  fiscal  year  or when  the  appropriation made  for  the  then  current  year  for  the 
services  covered  by  this  Contract  is  spent,  whichever  event  occurs  first.    If  funds  are  not 
appropriated at any time for the continuation of this Contract, cancellation will be accepted by the 
Contractor on  thirty  (30) days prior written notice, but  failure  to give  such notice  shall be of no 
effect and the Town shall not be obligated under this Contract beyond the date of termination. 

 

A‐32.  UCONTRACT RENEWAL WITH PRICE ADJUSTMENTS NEGOTIATED UP TO CPI‐U 

N/A 

 

A‐33.  UCOOPERATIVE PROCUREMENT 

N/A 

 

A‐34.  UMODIFICATION OF CONTRACTU:   

The Town may, upon mutual agreement with the contractor, issue written modifications to the scope 
of work of  this contract, and within  the general  scope  thereof, except  that no modifications can be 
made which will result  in an  increase of  the original contract price by a cumulative amount of more 
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than $50,000.00 or 25% whichever is greater, without the advance written approval of the Mayor and 
Council. (Section 2.2‐4309 of Virginia Public Procurement Act). 

Should it become necessary for the best interest of the Town to make modifications, the same shall be 
covered by change order.   The Contractor shall not begin work on any alteration requiring a change 
order until the written agreement, setting forth the changes/modifications, has been executed by the 
Town and the Contractor. 

If a satisfactory agreement cannot be mutually agreed to  for any  item requiring a change order, the 
Town reserves the right to terminate the contract as it applies to the items in question and make such 
arrangements as may be deemed necessary to complete the work. 

The Town may, in writing, omit from the work any item, other than major items, found unnecessary to 
the project and such omission shall not be a waiver of any condition of the contract nor invalidate any 
of the provisions thereof.  Major items may be omitted by change order. 

The  Contractor  shall  be  paid  for  all work  done  toward  the  completion  of  the  item  prior  to  such 
cancellation, alteration or suspension of the work by the Town. 

A major item shall be construed to be any item, the total cost of which is equal to or greater than ten 
percent (10%) of the total; contract amount for each separate alternate, computed on the basis of the 
proposed quantity and the contract unit price. 

 

A‐35.  UINSURANCE 

The Contractor shall provide the Purchasing Agent with a Certificate of Insurance PRIOR to the start of 
any  work  under  the  contract  and  agrees  to maintain  such  insurance  until  the  completion  of  the 
contract.  The minimum limits of liability shall be: 

Workers' Compensation ‐‐ Standard Virginia Workers' Compensation Policy 

Broad Form Comprehensive General Liability‐‐$2,000,000.00. 

Combined Single Limit coverage to include: 

Premises ‐ Operations; Products/Completed Operations; 

Contractual; Independent Contractors; Towns and Contractors 

Protective; Personal Injury (Libel, Slander, Defamation of Character, etc.) 

Automobile Liability‐‐$500,000.00 Combined Single Limit. 

The Town of Vienna, Virginia  is  to be named as an additional  insured and  this  is  to be  so noted on 
Certificate of Insurance. 

The policy shall be delivered to the Town of Vienna PRIOR to the commencement of any work. 

A thirty (30) day written notice of cancellation or non‐renewal shall be furnished by certified mail to the 
purchasing office at the address indicated on the solicitation. 

My  signature  on  this  solicitation  constitutes  certification  that,  if  I  am  awarded  the  contract,  I  shall 
obtain the required coverage as specified herein within ten (10) days of notification of award. 

A‐36.  UHOLD HARMLESS CLAUSE 

  Bids shall provide for the contractor holding harmless the Town of Vienna and representatives thereof 

  from all suits, actions, or claims of any kind brought on account of any injuries or damages sustained by 

  any person or property in consequence of any neglect in safeguarding contact work, or on account of 
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  any act or omission by the contractor or its employees, or from any claim or amounts arising or 

  recovered under any law, bylaw, ordinance, regulation or decree. 

 
A‐37.  ULAWS AND REGULATIONS 

The Contractor shall give all notices and comply with all laws, ordinances, rules, regulations and lawful 
orders of any public authority bearing on the performance of the work. 

The Contractors and Subcontractors shall comply with the Virginia Contractor's Registration Law, Title 
54.1, Chapter 11, Code of Virginia (1950), as amended. 

All non‐resident Contractors and Subcontractors  submitting bids on  the work described herein  shall 
register with the Department of Labor and Industry under the provisions of Subsection 40.1‐30 of the 
Code of Virginia (1950), as amended. 

This contract and all other contracts and subcontracts are subject to the provisions of Articles 3 and 5, 
Chapter 4, Title 40.1, Code of Virginia  (1950), as amended, relating to  labor unions and the "right to 
work",  and  all  Contractors  and  Subcontractors,  whether  residents  or  non‐residents  of  the 
Commonwealth, who perform work related to the project shall comply with all of said provisions. 

The Contractor shall furnish the Town copies of affidavits upon request giving original dates, renewal 
dates and expiration dates of all labor contracts related to any phase of the work to be performed on 
the job site under this contract. 

The provisions of all rules and regulations governing safety as adopted by the Safety Codes Commission 
of the Commonwealth of Virginia, issued by the Department of Labor and Industry under Title 40.1 of 
the Code of Virginia (1950), as amended, shall apply to all work under this contract. 

 

                     
A‐38.  UCONTRACT RATES 

N/A 
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SECTION B 

MANDATORY TERMS, CONDITIONS AND SPECIFICATIONS 
 
 
I.  PURPOSE 

  The purpose of this Invitation for Bid is to establish a contract for the rehabilitation of the roadway and 
  sidewalks along Drake Street, SW between Lakewood Drive, SW and Walker Street, SW and along 
  Lakewood Drive, SW between Yeonas Drive, SW and Walker Street, SW.   

II.  SCOPE 

  The scope of this project includes the following items of work in Drake Street, SW between Lakewood 
  Drive, SW and Walker Street, SW and along Lakewood Drive, SW between Yeonas Drive, SW and Walker 
  Street, SW.  The “Plans” refer to the plan package entitled Vienna Road Rehabilitation prepared by Tri‐
  Tek Engineering, dated 7/1/2003.  The scope of work does not include other streets shown in the plan 
  package, and only includes work related to the rehabilitation of Drake Street, SW and Lakewood Drive, 
  SW.  The Geotechnical Engineering Report prepared by GeoConcepts Engineering Inc., dated September 
  28, 2000 is available for reference.  The construction documents can be found on the Town’s 
  website at:  http://www.viennava.gov/DocumentView.aspx?DID=977, and are incorporated by  
  reference. 
 

1. Perform a preconstruction survey of the proposed streets to confirm the existing conditions shown in 
the Plans.  The Contractor shall be responsible for existing features within the limits of work that are 
not shown in the Plans which would require replacement or temporary relocation in order to perform 
the roadway and sidewalk rehabilitation. The cost for this work is to be included in the Contractor’s unit 
price bid and within the appropriate unit price categories provided. 

2. The Contractor is responsible for all survey layout, utility coordination, material, tools, equipment, 
labor, permits, traffic control, cleanup and restoration and priced within other unit prices.  The 
Contractor is responsible to restore all existing signs and pavement markings. 

3. Locate underground utilities prior to the start of construction. Protect all structures and utilities.  The 
Contractor shall coordinate any adjustments with the appropriate utility owner. 

4. Provide maintenance of traffic and construction phasing plan and schedule in accordance with general 
notes to be approved by the Town’s Engineer prior to starting work in Drake Street, SW and Lakewood 
Drive, SW.  The phasing plan shall ensure that residents have access to their homes during the project.  
Timing and duration of street closings or detours proposed by the construction contractor must be 
coordinated and approved in advance by the Department of Public Works.  Provide and place all traffic 
control devices necessary to facilitate the Work. 

5. Provide and install erosion and sediment control devices. 

6. Remove and replace existing fences where indicated. 

7. The Town of Vienna Parks & Recreation Department is responsible for street trees in the Town and will 
perform all tree removals and replacements on Town property. 

8. Remove existing asphalt roadway section, curb, gutter, and sidewalk where indicated on the Plans. 

9. Re‐grade the roadway sub‐grade as indicated in the Plans.  The soil sub‐grade shall be strengthened 
with soil cement as indicated in the Plans.  Soils to be strengthened shall be submitted to a soil 
laboratory for evaluation of cement percentage required to yield a minimum CBR value of 3.  Sub‐grade 
shall be compacted to 100% of standard proctor. Placement, compaction and curing of the stabilized 
sub‐grade shall be performed under the guidance of a geotechnical engineer. 

http://www.viennava.gov/DocumentView.aspx?DID=977
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10. Modify at‐grade utility appurtenances as indicated in the Plans to match finished grade. The Town of 
Vienna Water‐Sewer Division will relocate any water meters that are not in the utility strip between the 
curb and sidewalk.  If relocation of water service laterals becomes necessary due to excavation as 
specified in the Plans, the Town will perform relocations.  The Contractor shall provide a unit cost (per‐
hour) in the bid form for a licensed plumber to fix or relocate such conflicts in the event that the Town 
is not readily available to respond. Correcting sanitary sewer laterals is the contractor’s responsibility. 

11. Construct a new bituminous concrete roadway. 

12. Construct new sidewalks, curb and gutter, underdrains and curb ramps as shown in plans.  Concrete 
shall be VDOT Type A3 with a 28‐day compressive strength of 3,000 psi. 

13. All driveway restorations shall match existing material, whether it was asphalt, concrete, pavers or any 
other material. 

14. Provide materials and compaction testing from a qualified geotechnical testing agency.  For every 1,000 
feet of roadway, verify compaction of sub‐grade and sub‐base materials with a minimum of three 
compaction tests.  For every 50 cubic yards of concrete placed, provide two (2) test cylinders.  For every 
1,000 tons of asphalt placed, perform SUPERPAVE testing. 

15. Clean out all storm sewers after the construction is complete. 

16. Provide the following submittals for review by the Town’s Engineer: 

a. Maintenance of Traffic/Construction Phasing Plan 

b. Portland Cement Concrete Mix Design 

c. Bituminous Concrete Mix Design 

d. Qualifications of geotechnical testing agency 

e. Laboratory results for soil strengthening 

f. 28‐day Concrete Compressive Strength Test Results 

g. Bituminous Asphalt SUPERPAVE  Test Results 

h. Materials Delivery Tickets 

i. As‐built red‐line markups of Plans 

17. Provide all other work as shown on the plans to complete the roadway rehabilitation project. 

SECTION IV.  SPECIFICATIONS 

1. References 

Work shall be in accordance with the most recent edition of the following references: 

a. Virginia Erosion and Sediment Control Handbook 

b. Town of Vienna Construction Details 

c. VDOT Road and Bridge Standards and Specifications 

d. Manual of Uniform Traffic Devices 

Where a conflict exists between these referenced specifications, seek direction from the Town’s 
Engineer. 

2. Limits of Construction 

The majority of property owners have granted a 5’ wide temporary construction easement for the 
project.  Contractor personnel may not enter and no work may be done on properties without 
temporary construction easements. 

3. Submittals 
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Preconstruction submittals shall be received by the Town’s Engineer before starting the related Work.  
Test results shall be received within 7 days of test completion.  The Town Engineer shall have up to two 
weeks to review the submittals.  Submittals that are not approved shall be corrected and re‐submitted 
for review.  Work may not start until submittals have been approved.  If material test results indicate a 
failure of materials to meet their design strength, the Town may require the Contractor to remove and 
replace the affected materials at the Contractor’s expense. 

4. Measurement and Payment 

This is a unit price contract.  Measurement of unit price items shall be in accordance with the VDOT 
Road and Bridge Specifications, Division 1: Section 109 and the following sections where applicable. 

a. The following items are measured in unit prices as defined in their respective section.  For 
incidental Work that falls outside of the description for these categories, the price shall be 
included within the unit pricing of related items of Work provided in the Bid Form.  Units shall 
be per the units shown on the Bid Form. 

i. Clearing and Grubbing – Section 301.03 

ii. Excavation – Section 303.06 

iii. Subgrade – Section 305.04 

iv. Subbase Course – Section 308.05 

v. Aggregate Base Course – Section 309.06 

vi. Hydraulic Cement Stabilization (includes Soil Cement) – Section 307.06 

vii. Base Course – Section 315.08 

viii. Top Course – Section 315.08 

ix. Underdrains – Section 501.04 

x. Drainage Structures – Section 302.04 

xi. Tack Coat – Section 310.04 

xii. Prime Coat – Section 311.04 

xiii. Curb & Gutter – Section 502.04 

xiv. Driveway Aprons – Section 502.04 

xv. Sidewalks – Section 504.04 

xvi. Fences – Section 507.04 

xvii. Pavement Demolition – Section 508.03 

xviii. Adjusting Existing At‐grade Utility Appurtenances – Section 510.04 

xix. Maintaining Traffic – Section 512.04 

xx. Top Soil – Section 602.04 

xxi. Sod – Section 604.04 

 

Mandatory Pre‐Bid Meeting   
 
A mandatory pre‐bid on site meeting is scheduled on site at Drake Street SW and Lakewood Drive SW for 10:00 
a.m. on Tuesday, August 14, 2012 .  All prospective bidders are required to attend.  
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SECTION C. 

OWNER‐CONTRACTOR AGREEMENT 

 

CONTRACT NUMBER: IFB 13‐04 (P.O. #______) 

 
 
THIS AGREEMENT, in 3 copies, is made this _____ day of ________________ 20___, by and between The Town of 
Vienna, Virginia  (herein referred  to as  the “Owner”), whose mailing address  is c/o Department of Public Works, 
127  Center  Street  South,  Vienna,  Virginia  22180,  and  ___________________  (herein  referred  to  as  the 
“Contractor”), whose mailing  address  is  as  follows,  ________________________________. All  correspondence, 
submittals and notices relating to or required under this Contract shall be sent in writing to the above addresses; 
unless either party is notified in writing by the other, of a change in address. 

 

WITNESSETH: 

 

WHEREAS  it  is  the  intention  of  the  Owner  to  obtain  the  services  of  the  Contractor  in  connection  with  the 
construction activities of DRAKE AND  LAKEWOOD SW STREET RECONSTRUCTION, hereinafter  referred  to as  the 
“Project” or the “Work”; and WHEREAS the Contractor desires to perform such construction  in accordance with 
the terms and conditions of this Agreement. 

NOW, THEREFORE, in consideration of the promises made herein and other good and valuable considerations, the 
following terms and conditions are hereby mutually agreed to, by and between the Owner and Contractor: 

Article 1 

DEFINITIONS 

 

1.1   All terms in this Agreement which are defined in the Information for Bidders and the General Conditions 
shall have the meanings designated therein. 

1.2   The Contract Documents are as defined  in  the General Conditions. Such documents  form  the Contract, 
and all are as fully a part thereof as if attached to this Agreement or repeated herein. 

 

Article 2 

STATEMENT OF THE WORK 

 

2.1   The Contractor shall provide and pay for all materials, tools, equipment, labor and professional and non‐
professional services, and shall perform all other acts and supply all other things necessary, to fully and 
properly perform and complete the Work, as required by the Contract Documents. 

2.2   The  Contractor  shall  further  provide  and pay  for  all  related  facilities  described  in  any  of  the  Contract 
Documents, including all work expressly specified therein and such additional work as may be reasonably 
inferred therefrom, saving and excepting only such items of work as are specifically stated in the Contract 
Documents not to be the obligation of the Contractor. The totality of the obligations  imposed upon the 
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Contractor by this Article and by all other provisions of the Contract Documents, as well as the structures 
to be built and the labor to be performed, is herein referred to as the “Work”. 

 

Article 3 

ARCHITECT/ENGINEER 

 

3.1   The Architect/Engineer  (hereinafter  referred  to as  the “A/E” and as defined  in  the General Conditions) 
shall be the Director of Public Works or his designee, whose address is 127 Center Street South, Vienna, 
Virginia 22180; provided, however,  that  the Owner may, without  liability  to  the Contractor, unilaterally 
amend this Article from time to time by designating different persons or organizations to act as  it’s A/E 
and  so advising  the Contractor  in writing, at which  time  the person(s) or organization(s)  so designated 
shall be the A/E for purposes of this Contract. 

Article 4 

TIME OF COMMENCEMENT AND COMPLETION 

 

4.1   The Contractor shall commence the Work promptly upon the date established  in the Notice to Proceed 
for each task assigned under this contract. If there is no Notice to Proceed, the date of commencement of 
the Work shall be the date of this Agreement or such other date as may be established herein. 

4.2   Time  is  of  the  essence.  The  Contractor  shall  complete  each  task  assigned,  as  defined  in  the  General 
Conditions within the limits established in the Notice to Proceed or the date otherwise established for the 
commencement of Work. This time period shall be designated the Contract Time as set forth in Section D, 
Article 4.11, Construction Schedule. 

4.3   The  liquidated damages  incurred by  the Owner due  to  the Contractor’s  failure  to  complete  the Work 
within the Contract Time, including any extensions thereof, shall be $500.00 per day for each consecutive 
calendar day beyond the Contract Time (Sundays and all holidays included) for which the Contractor shall 
fail to complete the Work. 

4.4   The liquidated damages incurred by the Owner due to the Contractor’s failure to complete each activity of 
Work designated in Article 4.3, above within the applicable interim Milestone date, as applicable, shall be 
as hereinafter stated for each Milestone, for each consecutive day beyond the Milestone date (Sundays 
and all holidays included) for which the Contractor shall fail to complete the activity of Work. 

4.5   The  amount  of  liquidated  damages  set  forth  in  Articles  4.4  and  4.5  hereinabove  shall  be  assessed 
cumulatively. The  items of cost  included  in the assessment of  liquidated damages are as defined  in the 
General Conditions. This provision  for  liquidated damages does not bar Owner’s  right  to enforce other 
rights and  remedies against Contractor,  including but not  limited  to, specific performance or  injunctive 
relief. 
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Article 5 

CONTRACT SUM 

 

5.1   Provided that the Contractor shall strictly and completely perform all of its obligations under the Contract 
Documents, and subject only to additions and deductions by Modification or as otherwise provided in the 
Contract Documents, the Owner shall pay to the Contractor, in current funds and at the times and in the 
installments  hereinafter  specified.    The  amount  of  each  task  assigned  under  this  contract  will  be 
established prior to issuance of a Notice to Proceed for that task.  The total amount of the contract shall 
not exceed: 
_________________________________________Dollars  ($____________.00), herein  referred  to as  the 
“Contract Sum”. 

 

Article 6 

PROGRESS PAYMENTS 

 

6.1   The Contractor hereby agrees  that on or about  the  first day of  the month  for every month during  the 
performance of  the Work he will deliver  to  the A/E a Pay Request Application  in accordance with  the 
provisions of Article 9 of  the General Conditions.  This date may be  changed upon mutual  agreement, 
stated  in writing, between  the Owner  and  Contractor.  Payment under  this  Contract  shall  be made  as 
provided in the General Conditions. 

 

Article 7 

OTHER REQUIREMENTS 

 

7.1   The Contractor shall submit the Performance Bond, Labor and Material Payment Bond and Certification of 
Insurance as required by the Contract Documents. 

7.2   The Owner shall furnish to the Contractor, a CD of the drawings and  specifications, at no extra cost, for 
use in the Construction of the Work. Additional sets of drawings or specifications may be obtained by the 
Contractor by paying the Owner for the costs of reproduction, handling and mailing. 

7.3   The Contractor shall perform at least sixty‐five percent (65%) of the total Work with forces that are in the 
direct employment of the Contractor’s organization unless a written waiver is obtained by the Owner. 

 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day and date first above written. 
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TOWN OF VIENNA, VA (Owner) 

Attest:   

 

 

By:________________________________  By: ________________________________ 
      Town Clerk, Melanie J. Clark        M. Jane Seeman, Mayor 

     

 

 

  CONTRACTOR: 

Witness: 

By: _________________________________  By: __________________________________ 
Contractor  (SEAL) 

 

By: ________________________________ 
___________________________________ 
___________________________________ 

 

State of ____________ 

County of ___________, to‐wit: 

 

The foregoing instrument was acknowledged before me on this ____ day of _______________  

20___, by _________________________________________ (Name and title of agent or officer) on behalf 
of (Name of Corporation/Partnership) 

 

_____________________________ 
Notary Public 

 

My Commission Expires: _________ 
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SECTION D 

GENERAL CONDITIONS 

 

ARTICLE 1 

 

CONTRACT DOCUMENTS 

 
1.1 DEFINITIONS 

 

1.1.1  CONTRACT DOCUMENTS: 

The Advertisement for Bid, Information for Bidders, Form of Bid, Owner‐Contractor Agreement, Drawings, 
General Conditions and Special Conditions and any supplements thereto, Specifications and all Addenda 
issued prior to and all Modifications issued after execution of the Contract, shall form part of this Contract 
and the provisions thereof shall be as binding upon the parties hereto as if they were herein fully set forth. 
Any  soils,  geotechnical  or  other  reports,  surveys  and  analyses  which  may  be  made  available  to  the 
Contractor for review or information under this Contract, are not adopted by reference into, nor are they 
part of  the Contract Documents. A Modification  is  (1) a written Amendment  to  the Contract  signed by 
both parties, (2) a written Change Order signed by both parties (3) a written Field Order or, (4) a Unilateral 
Change Order issued by the Owner. The table of contents, titles, headings, running headlines and marginal 
notes contained herein and in said documents are solely to facilitate reference to various provisions of the 
Contract Documents and  in no way affect,  limit or cast  light upon the  interpretation of the provisions to 
which they refer. 

 

1.1.2  CONTRACT 

The  Contract  Documents  form  the  Contract  for  Construction.  This  Contract  represents  the  entire  and 
integrated agreement between the parties hereto and supersedes all prior negotiations, representations, 
or agreements, either written or oral. The Contract may be amended or changed only by a Modification. 
Nothing  contained  in  the  Contract  Documents  shall  create  any  contractual  relationship  between  the 
Owner,  or  any  agent,  consultant,  or  independent  Contractor  employed  by  the  Owner  and  any 
Subcontractor, Sub‐subcontractor, supplier or vendor of the Contractor, but the Owner shall be entitled to 
performance of all obligations intended for his benefit, and to enforcement thereof. 

 

1.1.3   WORK 

The  term “Work” as used herein  refers  to Work at  the site of  the project,  is  that normally done at  the 
location  of  the  project  and  includes  all  plant,  labor,  materials,  supplies,  fabrication,  construction, 
equipment and other  facilities and  things necessary or proper  for or  incidental  to  the  carrying out and 
completion of this contract. The term “Work” shall be construed to  include material suitably stored and 
protected. 
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1.1.4   PROJECT 

The Project is the total construction of which the Work performed under Contract Documents may be the 
whole or a part. 

 

1.1.5   FURNISH. INSTALL. PROVIDE 

The term “Furnish” shall mean to make available for proof of existence, reproduction and use.   “Install” 
shall mean to incorporate a specific item, product or material into the Work including all necessary labor, 
equipment,  testing and additional materials necessary  to make  the  item ready  for use.   “Provide” shall, 
unless specifically limited in context, mean to supply and incorporate a specified item, product or material 
into  the  Work;  including  all  necessary  labor,  additional  materials,  equipment  to  perform  the  Work 
required for proper installation and testing such that the item is ready for use. 

 

1.1.6   EXTRA WORK 

The term “Extra Work” as used herein, refers to and includes Work required by the Owner, which, in the 
judgment of the Owner and Architect/Engineer (A/E), involves changes in or additions to that required by 
the drawings, specifications and addenda in their present form. 

 

1.1.7   NOTICE OF AWARD 

Notice of Award is defined as the written notice of the acceptance of the FORM OF BID from the Owner to 
the Successful Bidder. 

 

1.1.8   NOTICE 

The term “Notice” as used herein shall mean and include written notice. Written notice shall be deemed 
to have been duly served when delivered to or at the last known business address of the person, firm or 
corporation for whom intended, or to his, their or its duly authorized agent, representative or officer; or 
when enclosed in a postage prepaid wrapper or envelope addressed to such person, firm or corporation at 
his, their or its last known business address and deposited in a United States mailbox. 

 

1.1.9   MISCELLANEOUS WORDS OR TERMS 

Whenever  they  refer  to  the Work or  its performance,  “Directed”,  “Required”,  “Permitted”,  “Ordered”, 
“Designated”, “Prescribed”, and words of like import shall imply the direction, requirements, permission, 
order, designation or prescription of the Owner or A/E, and “Approved”, “Acceptable”, “Satisfactory”, “in 
the judgment of” and words of like import shall mean approved by or acceptable to or satisfactory to or in 
the judgment of the Owner or A/E. 

 

1.2   EXECUTION CORRELATION AND INTENT 

 

1.2.1   The Owner‐Contractor Agreement, shall be signed  in not  less than the number of copies specified  in the 
said Agreement. 

1.2.2   The  intent  of  the  Contract Documents  is  to  include  all  items  necessary  for  the  proper  execution  and 
completion of the Work. The Contract Documents are complementary, and what  is required by any one 
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shall be as binding as if required by all. Words and abbreviations which have well‐known technical or trade 
meanings are used in the Contract Documents in accordance with such recognized meanings. 

1.2.3   Anything  shown  on  the  drawings  and  not  mentioned  in  the  specifications  or  mentioned  in  the 
specifications  and  not  shown  on  the  drawings  shall  have  the  same  effect  as  if  shown  or mentioned 
respectively  in both. Technical specifications take priority over general specifications and detail drawings 
take precedence over general drawings. Any conflict or  inconsistency  in the drawings shall be submitted 
by  the Contractor  to the A/E, with a copy  to  the Owner, whose decision  thereon shall be conclusive.  In 
case  of  conflict  or  inconsistency  between  the  drawings  and  the  specifications,  the  specifications  shall 
govern. 

1.2.4   Should any Work or material be required which  is not denoted  in the drawings and specifications either 
directly  or  indirectly,  but  which  is,  nevertheless,  necessary  for  the  proper  carrying  out  of  the  intent 
thereof,  it  is understood and agreed that the same  is  implied and required and that the Contractor shall 
perform  such  Work  and  provide  such  materials  as  fully  as  if  they  were  completely  delineated  and 
prescribed. 

1.2.5   The  Contractor  may  be  furnished  additional  instructions  and  detail  drawings  to  carry  out  the Work 
included  in  the Contract. The  additional drawings  and  instructions  thus  supplied  to  the Contractor will 
coordinate  with  the  Contract  Documents  and  will  be  so  prepared  such  that  they  can  be  reasonably 
interpreted as a part thereof. The Contractor shall carry out the Work  in accordance with the additional 
detail drawings and instructions. 

1.2.6   The drawings and specifications are divided into sections for convenience and clarity only. The Contractor 
shall not  construe  this  as  a division of  the Work  into  various  subcontractor units.  The Contractor may 
subcontract  the Work  in  such divisions as he  sees  fit, but he  is ultimately  responsible  for providing all 
Work shown on the drawings and in the specifications. 

1.2.7   The provisions of this Contract cannot be amended, modified, varied or waived in any respect except by a 
Modification. The Contractor  is hereby given notice  that no person has authority  to orally waive, or  to 
release  the  Contractor  from  any  of  the  Contractor’s  duties  or  obligations  under  or  arising  out  of  this 
Contract. Any waiver, approval or consent granted by Modification to the Contractor shall be  limited to 
those matters specifically and expressly stated thereby to be waived, approved or consented to and shall 
not relieve the Contractor of the obligation to obtain any future waiver, approval or consent. 

 

1.3   OWNERSHIP AND USE OF DOCUMENTS 

 

1.3.1   All Drawings, Specifications, and memoranda relating to the Work are the property of the Owner and are 
to be used only for the Project. 

1.3.2   The Contractor  shall be provided  the number of  sets of drawings and specifications, as  set  forth  in  the 
Owner‐Contractor Agreement,  free  of  charge  by  the Owner  for  use  in  construction. Additional  sets  of 
drawings and specifications may be obtained by paying printing, mailing, and handling charges. 
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ARTICLE 2 

 

ARCHITECT/ENGINEER 

 
 

2.1  DEFINITIONS 

 

2.1.1   The  term  Architect/Engineer,  hereinafter  “A/E”  or  “Architect”  or  “Engineer”,  shall mean  the  Town  of 
Vienna, a department of the Town, or their duly authorized representative(s) responsible for designing or 
engineering the Work and performing the activities specified herein. Such department, firm or  individual 
and  its representatives shall act severally within the scope of particular duties entrusted to them, unless 
otherwise provided for in the Contract Documents. 

2.1.2   The  A/E  is  identified  in  the Owner‐Contractor  Agreement  and  is  referred  to  throughout  the  Contract 
Documents as  if singular  in number and masculine  in gender. The A/E  is further described as one of the 
following: 

2.1.2.1   ARCHITECT, a person or other legal entity lawfully licensed to practice architecture in Virginia. 

2.1.2.2   ENGINEER, a person or other legal entity lawfully licensed to practice engineering in Virginia. 

2.1.2.3   The Director of Public Works, Town of Vienna, Virginia, or his designee. 

 

2.2.   ADMINISTRATION OF THE CONTRACT 

 

2.2.1   The A/E will provide services as hereinafter generally described. 

2.2.2   The A/E will be an Owner’s representative during construction and until the end of the one year guarantee 
period. The A/E will advise and consult with the Owner. The Owner’s  instructions to the Contractor may 
be  forwarded  through  the A/E. The A/E will have  authority  to  act on behalf of  the Owner only  to  the 
extent provided in the Contract Documents, unless otherwise changed by Modification. 

2.2.3   The  A/E will  visit  the  site  at  intervals  appropriate  to  the  stage  of  construction  to  familiarize  himself 
generally with the progress and quality of the Work and to determine in general if the Work is proceeding 
in accordance with the Contract Documents. However, the A/E will not be required to make exhaustive or 
continuous on‐site  inspections  to check  the quality or quantity of  the Work. On  the basis of his on‐site 
observations as an Architect or Engineer,  the A/E will keep  the Owner  informed of  the progress of  the 
Work,  and  will  endeavor  to  guard  the  Owner  against  defects  and  deficiencies  in  the  Work  of  the 
Contractor. 

2.2.4   The A/E will not be responsible for and will not have control or charge of construction means, methods, 
techniques,  sequences  or  procedures,  or  for  safety  precautions  and  programs  in  connection with  the 
Work. The A/E will not be responsible for the Contractor’s failure to carry out the Work in accordance with 
the Contract Documents. The A/E will not be responsible for or have control over the acts or omissions of 
the Contractor, Subcontractors, or any of their agents or employees, or any other persons performing any 
of the Work. 

2.2.5   The A/E will immediately inform the Owner and Contractor whenever in the opinion of the A/E any of the 
Work  is proceeding contrary  to  the  requirements of  the Contract Documents and will be unacceptable. 
Failure of the Contractor to take corrective action to make the Work conform to the Contract Documents 
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will subject the Contractor to any and all remedies available to the Owner,  including, without  limitation, 
termination  pursuant  to  Article  13  hereof.  Such  notification  by  the  A/E  will  not  be  a  cause  for  the 
Contractor to claim either delay of the Work or any increase in the Contract Sum. 

2.2.6   The A/E,  the Owner and other governmental representatives, shall at all  time, have access  to  the Work 
wherever it is in preparation and progress. The Contractor shall provide facilities for such access such that 
the  A/E,  the  Owner  and  other  governmental  representatives may  perform  their  functions  under  the 
Contract Documents in a safe and reasonable manner. 

2.2.7   Where applicable, based on the A/E’s observations and an evaluation of the Contractor’s Applications for 
Payment,  the A/E will  recommend  the  amounts owing  to  the Contractor  and will  issue Certificates  for 
Payment in such amounts, as provided in Article 9. 

2.2.8   The  A/E  will  be  an  interpreter  of  the  requirements  of  the  Contract  Documents.  The  A/E  will  render 
interpretations necessary for the proper execution and progress of the Work, with reasonable promptness 
and in accordance with any time limit agreed upon with the Owner. Either party to the Contract may make 
written request to the A/E for such interpretations. All interpretations of the A/E shall be consistent with 
the  intent of and reasonably  inferable from the Contract Documents and will be  in writing and/or  in the 
form of drawings. 

2.2.9   The  A/E  will  have  authority  to  reject  Work  which  does  not  conform  to  the  Contract  Documents. 
Whenever,  in his opinion, he considers  it necessary or advisable for the  implementation of the  intent of 
the Contract Documents, the A/E will have authority to require special inspection or testing of the Work in 
accordance with Subparagraph 7.7.2 whether or not such Work be then fabricated, installed or completed. 

2.2.10   The A/E will  review and approve or  take other appropriate action upon Contractor’s submittals such as 
Shop Drawings, Product Data, Samples and Manuals, but only for conformance with the design concept of 
the Work  and with  the  information  given  in  the Contract Documents.  Such  action  shall be  taken with 
reasonable promptness so as to cause no delay in the Work. The A/E approval of a specific item shall not 
indicate approval of an assembly of which the item is a component. 

2.2.11   The A/E’s acceptance of materials or products on behalf of  the Owner  shall not bar  future  rejection of 
such items if they are subsequently found to be defective or inferior in quality, compatibility or uniformity 
to the materials or products specified by the Contract Documents, or if such items are not as represented 
by the Contractor. 

2.2.12   The A/E has authority to prepare Change Orders authorized by the owner and will have authority to order 
minor changes in the Work as provided in Article 11. 

2.2.13   Inspections will  be  conducted  by  the A/E  to  assist  the Owner  in  determining  the  dates  of  Substantial 
Completion and Final Completion as required. The A/E will receive and forward to the Owner for review, 
written warranties and related documents required by the Contract and assembled by the Contractor, and 
will recommend final Certificate for Payment upon compliance with the requirements of Article 9. 

2.2.14   All claims, disputes, or other matters or questions between  the Contractor and Owner arising out of or 
relating to the A/E’s interpretation of the Contract Documents or any other decisions, communications, or 
actions of the A/E arising out of or relating to the performance of the Work shall be resolved as set forth in 
Article 7. Prior to submitting any claim to the Director of Parks and Recreation regarding an interpretation 
of  the A/E,  the matter shall  first be submitted  to  the Project Engineer who shall review  the matter and 
render a written interpretation, evaluation or decision, as appropriate, within 30 days of his receipt of the 
claim, dispute or other matter.  If  the Project Engineer agrees with  the Contractor,  the matter  shall be 
resolved  in accordance with  their agreement.  If  the Project Engineer disagrees with  the Contractor,  the 
Contractor may then present the matter to the Director of Parks and Recreation as set forth in Article 7. 

2.2.15   In case of the termination of the employment of the A/E, the Owner shall appoint a new A/E, who shall 
have the same status under the Contract Documents as the former A/E. 
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ARTICLE 3 

 

OWNER 

 

3.1  DEFINITIONS 

 

3.1.1   OWNER 

The Owner  is  the Town of Vienna, Virginia and  is  referred  to  throughout  the Contract Documents as  if 
singular  in  number  and  masculine  in  gender.  The  term  Owner  means  the  Owner  or  its  authorized 
representative. The Director of Public Works  is the authorized representative of the Town of Vienna  for 
this contract. 

3.1.1.1  The term “Owner” or “Owner’s representative” specifically excludes any and all inspectors having building 
code, Town ordinance responsibilities or jurisdiction under the requirements of the Building Permit. 

 

3.1.2 PROJECT MANAGER 

The  Department  of  Public  Works,  Town  of  Vienna  will  designate  a  single  Owner’s  representative 
designated with  the  title of Project Manager, who will have  the power  to  act, within  the  scope of his 
delegated authority, for and on behalf of the Owner, in accordance with the terms of the Contract. 

 

3.2   INFORMATION POSSESSED BY OWNER 

 

3.2.1   The Owner will make available for the Contractor’s reasonable review, at the Owner’s offices or together 
with  the  Contract  Documents,  certain  boring  logs,  geotechnical,  soils  and  other  reports,  surveys  and 
analyses pertaining to the Contract site of which the Owner is aware and has in its possession. Any boring 
logs that are provided to the Contractor, are only intended to reflect conditions at the precise locations of 
the borings and do not necessarily reflect site conditions at other nearby  locations. The Owner does not 
provide any warrants as to the accuracy of the boring logs. Reports, surveys and analyses provided by the 
Owner are for the Contractor’s information only, and their accuracy and completeness are not guaranteed 
or warranted by the Owner or the A/E, and such reports are not adopted by reference into, nor are they 
part of the Contract Documents. 

3.2.1.1   Notwithstanding  any  factual  statement,  conclusion, or  any  language or  recommendations  contained  in 
such reports, the Contractor assumes full responsibility for  inspection of the site and for the means and 
methods of construction that he employs when performing the Work. The Owner shall not be  liable  for 
any additional Work or costs arising as a result of any conclusions reached or assumptions derived by the 
Contractor from or based upon any such geotechnical, soils and other reports, surveys and analyses which 
the Owner makes available for the Contractor’s information and review. 

 

3.3   OWNER‐PAID PERMITS AND FEES 

 

3.3.1  The Owner will not secure nor pay for any permits.  Contractor will be required to apply for and obtain all 
necessary VDOT and Town of Vienna permits prior to the start of any site work. 
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3.3.2.   The Contractor’s attention is directed to Article 4 describing other permits to be obtained and fees to be 
paid by the Contractor. 

3.3.3   The  foregoing  are  in  addition  to  other  duties  and  responsibilities  of  the  Owner  enumerated  herein 
including, but not limited to, Articles 6 and 9. 

 

3.4   OWNER’S RIGHT TO STOP WORK 

 

3.4.1   If  the Contractor  fails  to correct defective Work as  required herein or persistently  fails  to carry out  the 
Work  in  accordance  with  the  Contract  Documents,  the  Owner,  by  a  written  order,  may  order  the 
Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated 
However, this right of the Owner to stop the Work shall not give rise to any duty on the part of the Owner 
to exercise this right for the benefit of the Contractor or any other person or entity. 

 

3.5   OWNER’S RIGHT TO CARRY OUT THE WORK 

 

3.5.1   If the Contractor defaults or neglects to carry out the Work  in accordance with the Contract Documents 
and fails within seven (7) days after receipt of written notice from the Owner to commence and continue 
correction of  such default or neglect with diligence  and promptness,  the Owner may make  good  such 
deficiencies using any method of his choosing. In such case, an appropriate Change Order shall be issued 
deducting  from  the  payments  then  or  thereafter  due  the  Contractor,  under  the  original  Contract 
Documents,  the  cost  of  correcting  such  deficiencies,  including  compensation  for  the  A/E’s  additional 
services made necessary by such default, neglect or  failure.  If  the payments  then or  thereafter due  the 
Contractor are not sufficient to cover such amount, the Contractor shall pay the difference to the Owner. 

3.5.2   Neither  the Owner nor  the A/E nor  their officers, agents, assigns or employees are  in any way  liable or 
accountable to the Contractor or his surety for the method by which Work performed by the Owner, or at 
the  Owner’s  direction,  or  any  portion  thereof,  is  accomplished  or  for  price  paid  therefore. 
Notwithstanding the Owner’s right to carry out a portion of the Work, maintenance and protection of the 
Work remains the Contractor’s and Surety’s responsibility as provided  for  in the Performance Bond and 
Guarantee of Contractor, pursuant, but not limited, to Articles 4 and 12. 

3.6   SUSPENSION OF WORK 

 

3.6.1   The Owner shall have the authority to suspend the Work, in whole or in part, for such periods and reasons 
as the Owner may deem necessary or desirable, in its sole discretion, including without limitation: 

1.   Unsuitable weather; 

2.   Other conditions considered by the Owner to be unfavorable or unsafe for the suitable prosecution 
of the Work; 

3.   Other conditions considered by the Owner to be adverse toward his best interests. 

3.6.2   Any  such  suspension  shall be  in writing  to  the Contractor. The Contractor  shall obey  immediately  such 
orders of  the Owner and shall not  resume  the Work until so ordered  in writing by  the Owner. No such 
suspension of the Work shall be the basis of a claim by the Contractor for any increase in the Contract Sum 
or  for  any  other  damages,  losses,  costs  or  expenses  whatsoever. Whenever  the  suspension  is  for  a 
reasonable time under the circumstances then existing and the cause thereof is beyond the control and is 
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without the fault or negligence of the Contractor, the Contractor shall be entitled to an extension of the 
Contract Time subject to the provisions of Article 8 herein. 

3.6.3   In the event of suspension of Work, the Contractor will cause his employees  including subcontractors to 
protect carefully his and  their materials and Work against damage or  injury  from  the natural and man 
made  origin  such  as  weather,  corrosion,  other  environmental  conditions,  theft  and  vandalism.  Such 
protection shall maintain completed and uncompleted portions of the Work as required by the Contract 
Documents.  If,  in  the opinion of  the, A/E, any Work or material shall have been damaged or  injured by 
reason of failure on the part of the Contractor or any of his subcontractors to so protect same, such Work 
and materials shall be removed from the work site and replaced at the expense of the Contractor. 

 

3.7   USE AND OCCUPANCY PRIOR TO FINAL ACCEPTANCE BY OWNER 

 

3.7.1   The Owner has the right to take possession of and use any completed or partially completed portions of 
the Work, notwithstanding that the time for completing the entire Work or any portions thereof may, or 
may not, have expired. The  taking of possession and use by  the Owner shall be  in accordance with  the 
provisions regarding Substantial Completion in Article 9. If such prior use delays the Work, the Contractor 
may submit a request for a time extension in accordance with the requirements of Article 8. By submitting 
a request for time extension, the Contractor thereby waives any claims for additional costs, expenses or 
damages associated with the Owner’s prior use and occupancy. 

 

3.8   RIGHT TO AUDIT AND PRESERVATION OF RECORDS 

 

3.8.1   The  Contractor  shall  maintain  accurate  books,  records  and  accounts  of  all  costs  in  accordance  with 
generally accepted accounting principles and practices. The Owner or  its authorized representative shall 
have  the  right  to  audit  the books,  records  and  accounts of  the Contractor under  any of  the  following 
conditions: 

1.   If  the Contract  is  terminated  for any  reason  in accordance with  the provisions of  these Contract 
Documents in order to arrive at equitable termination costs. 

2.   Disagreement(s)  between  the  Contractor  and  the Owner  occurs  regarding  the  amount  due  the 
Contractor under the terms of this Contract. 

3.   To check or substantiate any amounts invoiced or paid which are required to reflect the costs of the 
Contractor, or the Contractor’s efficiency or effectiveness under this Contract or in connection with 
extras, changes, claims, additions, back charges, or other, as may be provided for in this Contract. 

4.   If it becomes necessary to determine the Owner’s rights and the Contractor’s obligations under the 
Contract or  to ascertain  facts  relative  to any  claim against  the Contractor which may  result  in a 
charge against the Owner. 

3.8.2   These provisions for an audit shall give the Owner unlimited access during normal working hours to the 
Contractor’s books, records and accounts under the conditions stated above. 

3.8.3   Unless otherwise provided by applicable statute, the Contractor, from the effective date of final payment 
or termination hereunder, shall preserve and make available to the Owner for a period of three (3) years 
thereafter, at all reasonable times at the office of the Contractor and without direct charge to the Owner, 
all his books, records, documents, and other evidence bearing on the costs and expenses of the Contractor 
under  this  Contract  and  relating  to  the  Work  hereunder.  Records  shall  include  without  limitation 
photographs, micro‐photographs, design and as‐built drawings or other authentic reproductions thereof. 
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3.8.4   The Owner will make all payments required of it under this Contract subject to audit, under circumstances 
stated above. Audit may be performed at the Owner’s option, either during the Contract time period or 
during  the  above  record  retention  time  period.  Regardless  of  authorization,  approval  or  acceptance, 
signatures or  letters which are given by  the Owner and are part of  the Owner’s control systems or are 
requested by the Contractor, the payments made under this Contract shall not constitute a waiver of the 
Owner’s right to audit, nor shall payments constitute a waiver or agreement by the Owner that it accepts 
as correct the billings,  invoices or other charges on which the payments are based.  If the Owner’s audit 
produces a claim against the Contractor, the Owner may pursue all available legal remedies even though it 
has made all or part of the payments required by this Contract. 

3.8.5   If any audit by  the Owner or  the Owner’s representative discloses an underpayment by  the Owner,  the 
Owner shall have the duty to pay any amounts found by the audit to be owed to the Contractor. If such 
audit discloses an overpayment, the Contractor shall have the obligation to reimburse the Owner for the 
amount  of  the  overpayment.  The  Owner’s  right  to  reimbursement  from  the  Contractor  of  the 
overpayment and  the duty of  the Owner and  the Contractor  to make  reimbursements or payments as 
described in this Article shall not be terminated or waived until the Owner has completed its audit. 

3.8.6   The Owner’s right to audit and the preservation of records shall terminate at the end of three (3) years as 
stated hereinabove. The Contractor shall include this “Right to Audit and Preservation of Records” clause 
in all subcontracts issued by him and he shall require same to be inserted by all lower tier Subcontractors 
in their subcontracts, for any portion of the Work. Should Contractor fail to include this clause in any such 
Contract or lower tier Contract, or otherwise fail to insure the Owner’s rights hereunder, Contractor shall 
be liable to Owner for all costs, expenses and attorney’s fees which Owner may have to incur in order to 
obtain an audit or inspection of or the restoration of records which would have otherwise been available 
to  Owner  from  said  persons  under  this  clause.  Such  audit  may  be  conducted  by  the  Owner  or  its 
authorized representative. 

 

3.9   RIGHT TO REVIEW DOCUMENTS AND OTHER MATERIALS 

 

3.9.1   In addition to the rights granted to the Owner under Article 3.8, the Owner shall have the right to review 
and  copy  any  and  all  of  the  Contractor’s  records  pertaining  to  or  relating  in  any way  to  this  project. 
Contractor’s records include, but are not limited to, correspondence, memoranda, minutes, reports, intra‐
office and inter‐office communications, work papers, estimating sheets, progress reports, forecasts, audio 
or video recordings, computer disks and drives, all digital and analog storage devices, films, or any other 
materials, regardless of physical form or characteristics, which were prepared or obtained in the course of 
the Work by the Contractor. The Contractor shall make all such documents and records available to the 
Owner  upon  ten  (10)  days  written  notice  to  the  Contractor  of  the  Owner’s  intent  to  review  such 
documents. The Contractor shall include this “Right to Review Documents and Other Materials” clause in 
all subcontracts issued by him and he shall require same to be inserted by all lower‐tier subcontractors in 
their subcontracts for any portion of the Work. The Contractor hereby waives any right he may have to 
additional compensation or time extensions in the event he fails or refuses to produce records pertaining 
to any  such  claim as  requested by  the Owner pursuant  to  this paragraph.  In addition,  the Owner may 
withhold all or any portion of any progress payments which may be otherwise due the event Contractor 
refuses  to comply with  is obligations under  this paragraph. The review of documents and other records 
under this clause may be conducted by the Owner or its authorized representatives. 
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ARTICLE 4 

 

CONTRACTOR 

 
4.1  DEFINITIONS 

 

4.1.1   The Contractor  is  the person or entity  identified  in  the Owner‐Contractor Agreement and  is  referred  to 
throughout  the  Contract  Documents  as  if  singular  in  number  and  masculine  in  gender.  The  term 
Contractor means the Contractor or his authorized representative. 

4.1.2   This entire Contract is not one of agency by the Contractor for Owner but one in which the Contractor is 
engaged  independently  in  the  business  of  providing  the  services  and  performing  the  Work  herein 
described as an independent Contractor. 

 

4.2   REVIEW OF CONTRACT DOCUMENTS 

 

4.2.1   The Contractor  and his  Subcontractors  shall  keep  at  the  site of  the Work  at  least one  (1)  copy of  the 
drawings  and  specifications  in new  condition  and  shall  at  all  times  give  the A/E,  inspectors,  as well  as 
representatives of the Owner access thereto. Further, said drawings shall be the approved sets issued to 
the Contractor by the appropriate permit agencies. The Contractor shall perform no portion of the Work 
at any time without the Contract Documents and, when required, approved Shop Drawings, Product Data, 
Samples or Manuals for such portion of the Work at the site. 

 

4.3   CONTRACTOR’S REPRESENTATIONS 

 

4.3.1   By  entering  into  this  Contract with  the Owner,  the  Contractor  represents  and warrants  the  following, 
together with all other representations and warranties in the Contract Documents: 

1.   That he is experienced in and competent to perform the type of Work required and to provide the 
plant, materials, supplies or equipment to be so performed or provided by him. 

2.   That  he  is  financially  solvent,  able  to pay  his  debts  as  they mature,  and  possessed  of  sufficient 
Working capital to initiate and complete the Work required under the Contract 

3.   That  he  is  familiar  with  all  Federal,  State,  County,  Town,  municipal  and  department  laws, 
ordinances, permits,  regulations and  resolutions which may  in any way affect  the Work or  those 
employed  therein,  including but not  limited  to any  special acts  relating  to  the Work or any part 
thereof. 

4.   That such temporary and permanent Work required by the Contract Documents which is to be done 
by  him will  be  satisfactorily  constructed  and  fit  for  use  for  its  intended  purpose  and  that  such 
construction will not injure any person, or damage any property. 

5.   That he has carefully examined the Contract Documents and the site of the Work and that from his 
own  investigations,  he  has  satisfied  himself  and made  himself  familiar with:  (1)  the  nature  and 
location of the Work, (2) the character, quality and quantity of materials likely to be encountered, 
including, but not  limited to, all structures and obstructions on or at the project site, both natural 
and man‐made; (3) the character of equipment and other facilities needed for the performance of 
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the Work,  (4) the general and  local conditions  including without  limitation  its climatic conditions, 
the availability and cost of labor and the availability and cost of materials, tools and equipment; (5) 
the quality and quantity of all materials, supplies, tools, equipment, labor and professional services 
necessary  to complete  the Work  in  the manner  required by  the Contract Documents; and  (6) all 
other matters or  things which could  in any manner affect  the performance and  time scale of  the 
Work. 

6.   That he will fully comply with all requirements of the Contract Documents. 

7.   That he will perform the Work consistent with good workmanship, sound business practice, and in 
the most expeditious and economical manner consistent with the best interests of the Owner; 

8.   That  he will  furnish  efficient  business  administration  and  experienced  superintendent(s)  and  an 
adequate supply of workmen, equipment, tools and materials at all times. 

9.   That he will complete the Work within the Contract Time and meet Contract Milestones. 

10.  That  his  Contract  price  is  based  upon  the  materials,  systems  and  equipment  required  by  the 
Contract Documents, without exception; and 

11.   That he has satisfied himself as to the feasibility and correctness of the Contract Documents for the 
construction of the Work. 

 

4.4   SUPERVISION AND CONSTRUCTION PROCEDURES 

 

4.4.1   The Contractor shall supervise and direct the Work, using his best skill and attention. He shall be solely 
responsible  for  all  construction  means,  methods,  techniques,  sequences  and  procedures  and  for 
coordinating all portions of the Work under the Contract; subject, however, to the Owner’s right to reject 
means and methods proposed by the Contractor which are unsafe or otherwise not  in compliance with 
the Contract Documents. 

4.4.2   The  Contractor  shall  be  responsible  to  the  Owner  for  the  acts  and  omissions  of  his  employees, 
Subcontractors  and  Sub‐subcontractor’s,  suppliers,  their  agents  and  employees,  and  of  other  persons 
performing any of  the Work and  for  their compliance with each and every requirement of  the Contract 
Documents, in the same manner as if they were directly employed by the Contractor. 

4.4.3   The Contractor understands  and  agrees  that he  shall not be  relieved of his obligations  to perform  the 
Work in accordance with the Contract Documents either by the activities or duties of the Owner or the A/E 
in their administration of the Contract or by inspections, tests, or approvals required or performed under 
Article 7 by persons other than the Contractor. 

4.4.4   Before  starting a  section of Work,  the Contractor  shall carefully examine all preparatory Work  that has 
been  executed  to  receive  his Work  to  see  that  it  has  been  completed.  He  shall  check  carefully,  by 
whatever means are  required,  to ensure  that his Work and adjacent  related Work will  finish  to proper 
quality, contours, planes, and levels. 

4.4.5   The Contractor understands and agrees that the Owner and A/E will not be responsible for and will not 
have  control  or  charge  of  construction means, methods,  techniques,  sequences  or  procedures,  or  for 
safety precautions and programs  in connection with  the Work, and  they will not be  responsible  for  the 
Contractor’s failure to carry out the Work in accordance with the Contract Documents. The Owner and the 
A/E will not be  responsible  for or have control or  charge over  the acts or omissions of  the Contractor, 
Subcontractors, or any of their agents or employees, or any other persons performing any of the Work. 

4.4.6   The Contractor  shall  employ no plant,  equipment, materials, methods or persons  to which  the Owner 
objects.  
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4.4.7  The Contractor shall not remove any portion of the Work or stored materials from the site of the Work 
except in the case of rejected work or when directed by the A/E. 

 

4.5   LABOR. MATERIALS AND EQUIPMENT 

 

4.5.1   The Contractor will provide all plant property,  labor, materials,  supplies, equipment and other  facilities 
and things necessary or proper for or incidental to the Work contemplated by this Contract, as required by 
and in strict accordance with the applicable Contract Documents and required by and in strict accordance 
with  such  changes  as  are  ordered  and  approved  pursuant  to  the  Contract  and will  perform  all  other 
obligations  imposed  on  him  by  this  Contract.  Final  payment  will  not  be  made  until  the Work  is  so 
completed. 

4.5.2   Unless otherwise  stated  in  the Contract Documents,  the Contractor  shall provide and pay  for all  labor, 
materials, equipment,  tools, construction equipment and machinery, mobilization, water, heat, utilities, 
transportation, and other facilities and services necessary for the proper execution and completion of the 
Work, whether  temporary or permanent and whether or not  incorporated or  to be  incorporated  in  the 
Work. 

4.5.3   Work and materials which are necessary  in the construction but which are not specifically referred to  in 
the  specifications  or  shown  in  the  drawings  but  implied  by  the  Contract  shall  be  furnished  by  the 
Contractor  at  his  own  cost  and  expense.  Such Work  and materials  shall  correspond with  the  general 
character of the Work as may be determined by the A/E subject to review as provided in Article 2.2.11. 

4.5.4   The Contractor  shall perform at  least  that percentage of  the Work  specified  in Article 7 of  the Owner‐
Contractor Agreement, with forces that are in the direct employment of the Contractor’s organization. The 
Contractor shall submit to the Owner within thirty (30) calendar days after award of the Contract for the 
Work, a designation of the Work to be performed by the Contractor with his own forces. The percentage 
of  the  Work  to  be  performed  under  subcontract  shall  be  calculated  by  adding  the  amounts  of  all 
subcontracts and dividing this sum by the total amount of the Contract. No portion of the Contract shall be 
subcontracted or otherwise performed by a party not the Contractor, except with the written consent of 
the Owner. 

4.5.5   The Contractor shall at all times enforce strict discipline, safety and good order among his employees and 
shall not employ on the Work any unfit person or anyone not skilled in the task assigned to him. 

4.5.5.1   If any person employed on the Work by the Contractor shall appear to the Owner to be incompetent or to 
act in a disorderly, unsafe or improper manner, such person shall be removed immediately at the request 
of the Owner, and shall not be reemployed except on written consent of the Owner. 

4.5.6   No materials  or  supplies  for  the Work  shall  be  purchased  by  the  Contractor  or  by  any  subcontractor 
subject to any chattel mortgage, or under a conditional sale or other agreement by which an  interest  is 
retained by the seller. The Contractor warrants that he has good title to all materials and supplies used by 
him in the Work. 

4.5.7   The Contractor shall provide approved sanitary accommodations. All wastes shall be covered, disinfected, 
incinerated or otherwise disposed of legally. 

4.5.8   All equipment, apparatus and/or devices of any kind to be incorporated into the Work that are shown or 
indicated on the drawings or called  for  in the specifications or required  for the completion of the Work 
shall  be  entirely  satisfactory  to  the  Owner  as  regards  operations,  capacity  and/or  performance.  No 
approval,  either  written  or  verbal,  of  any  drawings,  descriptive  data  or  samples  of  such  equipment, 
apparatus, and/or device shall relieve the Contractor of his responsibility to turn over the same  in good 
Working order for  its  intended purpose at the completion of the Work  in complete accordance with the 
Contract Documents. Any equipment, apparatus and/or device not  fulfilling these requirements shall be 
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removed  from the site and replaced by proper and acceptable equipment, etc., or put  in good Working 
order satisfactory to the Owner without additional cost to the Owner. 

 

4.6   WARRANTY 

 

4.6.1   The Contractor warrants to the Owner and the A/E that all materials and equipment furnished under this 
Contract will be new unless otherwise specified, and that all Workmanship will be of first class quality, free 
from  faults and defects and  in conformance with  the Contract Documents and all other warranties and 
guaranties specified therein including those of the manufacturer. Where no standard is specified for such 
Workmanship or materials,  they shall be  the best of  their  respective kinds. All Work not conforming  to 
these  requirements,  including  substitutions  not properly  approved  and  authorized, may  be  considered 
defective. If required by the Owner, the Contractor shall furnish satisfactory evidence as to the kind and 
quality of materials and equipment. This warranty is not limited by the provisions of Article 12. 

4.6.2   The Work included in this Contract is heretofore specified. The Contractor will be required to complete the 
Work  specified  and  to provide  all  items needed  for  construction of  the project,  complete  and  in good 
order. 

 

4.7   CONTRACTOR‐PAID TAXES, PERMITS, FEES AND NOTICES 

 

4.7.1   The Contractor shall pay all sales, consumer, use and other similar taxes for the Work or portions thereof 
provided by  the Contractor which are  legally enacted at  the  time bids are  received, whether or not yet 
effective. Taxes  to be paid by  the Construction Contractor shall  include, but shall not be  limited  to,  the 
Town of Vienna Business, Professional and Occupational License Tax (a gross receipts tax). 

4.7.2   Except as provided  in Article 3,  the Contractor will be responsible  for obtaining and paying  for all other 
fees, permits and licenses necessary for the proper execution of the Work, including but not limited to: 

1.   Plumbing, Electrical, Mechanical Permits and inspections; 

2.   Temporary water meter, temporary electrical and telephone line installations and temporary utility 
usage; 

3.   Temporary security lighting and fencing; 

4.   All other permits necessary  in order to perform the Work shall be secured by the Contractor and 
fees necessary  in order  to perform  the Work  shall be paid by him as part of  this Contract at no 
additional cost to the Owner. 

4.7.3   The  Contractor  shall  give  all  notices  and  comply with  all  laws,  ordinances,  rules,  regulations,  permits, 
resolutions and  lawful orders of any public authority bearing on the performance of the Work;  including 
but not limited to OSHA, Title 40.1 Chapter 3 of the Code of Virginia, and Title VII of the Civil Rights Act of 
1964, as amended. All safety violations shall be corrected immediately upon receipt of notice of violation. 

 

4.8   COMPLIANCE 

 

4.8.1   All demolition and excavation shall comply with the rules and regulations for the prevention of accidents 
as  issued by  the Department of  Labor and  Industry of  the Commonwealth of Virginia and  the Town of 
Vienna. 
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4.8.2   To  the  extent  of  the Work  indicated  in  the  Contract Documents,  the  Contractor  shall  comply  and  the 
construction  shall  conform  to  all  applicable  and  current  editions  or  revisions  of  the  following  codes, 
specifications and standards.  

1.   Contract Documents; 

2.   The Virginia Uniform Statewide Building Code, as amended (BOCA and NEC); 

3.   The  Virginia  Department  of  Transportation  Road  and  Bridge  Specifications;  Road  and  Bridge 
Standards;  Roadway Design Manual;  Informational  and  Instructional Memoranda;  Virginia Work 
Area Protection Manual; and other applicable documents (current editions).. 

4.   Town of Vienna standards and regulations 

4.8.3   If the Contractor (or any person  in contract with the Contractor relating to the subject project) knew, or 
should have known, using a normal, professional standard of care, that an error, inconsistency, omission, 
ambiguity, discrepancy, conflict or variance exists  in  the Contract Documents, or between  the Contract 
Documents and any of the codes, specifications and standards set forth in 4.8.2 herein, the Contractor has 
the obligation  to  seek a  clarification  thereof  from  the Owner prior  to  the  time  the Work  is performed 
which is affected by such error, inconsistency, omission, ambiguity, discrepancy, conflict or variance. The 
Contractor shall not be  liable for damages relating thereto,  if he has met this obligation. The Owner will 
welcome  such  a  clarification  request  and,  if  deemed  necessary  by  the Owner,  the Owner will  issue  a 
written instruction clarifying the matter in question. Should the Contractor fail to seek such a clarification 
thereof  immediately  upon  the  discovery  of  the  need  therefore,  prior  to  the  time  the  said  Work  is 
performed, the Contractor thereby assumes all risk of loss related to such error, inconsistency, ambiguity, 
discrepancy, conflict or variance which the Contractor (and any person in contract with Contractor relating 
to the subject project) knew or should have known existed prior to the time the Work was performed. 

4.8.4   Any  material  or  operation  specified  by  reference  to  publications,  published  specifications  of  a 
Manufacturer,  a  Society,  an  Association,  a  Code,  or  other  published  Standard,  shall  comply with  the 
requirements of the referenced document which is current on the date of receipt of bids. If the Contractor 
observes that any of the Contract Documents are at variance therewith in any respect, he shall promptly 
notify the A/E  in writing, with a copy to the Owner. The A/E will make such  judgments as are necessary 
and notify the Contractor prior to the performance of the Work. 

4.8.5   If the Contractor performs any Work to be contrary to such  laws, ordinances, permits, rules, regulations 
and resolutions, he shall assume full responsibility therefore and shall bear all costs attributable thereto. 

4.8.5.1                The Contractor/Consultant shall comply with all laws and regulations of the Commonwealth of 
                             Virginia and the United States with respect to the employment of unauthorized aliens.    
                             Contractor/Consultant shall not hire or subcontract any portion of the work under this Contract to  
                             any individual the Contractor knows or reasonably should know to be an unauthorized alien as  
                             defined by 8 U.S.C. §1324a(h)(3).  A violation of this provision shall constitute a material breach  
                             of the Contract and the Town may, in its sole discretion, terminate the contract.  In the event the  
                             Contract is terminated for a cause by the Contractor or its Subcontractor’s hiring of unauthorized  
                             aliens, Contractor hereby waives any claim to lost profits and the Town may proceed in  
                             accordance with the termination and default provision of section 4.11.12. 
 

4.8.6   The Contractor will be held responsible for locating all underground structures such as water, oil and gas 
mains, water and gas services, storm and sanitary sewers and telephone and electric conduits which may 
be encountered during the construction operation. He shall dig test holes to determine the position of the 
underground structures. The Contractor shall pay the cost of digging test holes and  likewise he shall pay 
the cost of the services of the representatives of the owners of such utilities for locating the said utilities. 
The cost of determining the  location of any and all utilities  is to be  included  in the bid price. The Owner 
shall pay the owners of such utilities for fees or charges for relocation of gas, electric, telephone, cable or 
other lines and/or services indicated to be relocated by others. 
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4.8.7   The Contractor shall have Miss Utility locate all utilities on the site which are within the area of the Work. 
If  utilities  are marked which  are  not  shown  on  the  plans,  the  Contractor  shall  immediately  notify  the 
Owner and the A/E of such findings. The Owner and A/E shall provide direction to the Contractor within a 
reasonable period of  time  if additional Work  is  required as a  result of  the utility  findings. Any  costs or 
expenses associated with locating such utilities may be the basis of a Change Order as provided in Article 
11. 

 

4.9   ALLOWANCES 

 

4.9.1   The Special Conditions will contain provisions for allowances; if such is applicable to this Contract. 

 

4.10   SUPERINTENDENT 

 

4.10.1   The  Contractor  shall  employ  a  competent  Superintendent  and  necessary  assistants  who  shall  be  in 
attendance  at  the  Project  site  during  the  progress  of  the Work.  The  Superintendent  shall  have  full 
authority  to  represent  the  Contractor  and  all  communications  provided  or  furnished  to  the 
Superintendent shall be as binding as if given to the Contractor. 

4.10.2   It is understood that such Superintendent shall be acceptable to the Owner and shall be one who will be 
continued in that capacity for duration of this project, unless he ceases to be on the Contractor’s payroll. 
The Superintendent shall not be employed on any other project during the performance of this Contract. 

 

4.11   CONSTRUCTION SCHEDULE 

 

4.11.1   The Contractor shall complete all work within 120 days. 

4.11.2   It  is  the  sole  responsibility  of  the  Contractor  to  prepare,  maintain,  update,  revise  and  utilize  the 
Construction Schedule as outlined  in this document. The schedule shall be the sole overall Construction 
Schedule utilized by the Contractor in managing this project, provided, however, that Contractor may at its 
option employ and utilize other schedules based upon and consistent with the Construction Schedule. In 
general, it is the intent of this Paragraph to allow the Contractor to choose its own means, methods and 
construction procedures consistent with good practice and the Contract Documents. 

4.11.3   If the Contractor should submit a schedule or express an intention to complete the Work earlier than any 
required Milestone or Completion date, the Owner shall not be  liable to the Contractor for any costs or 
delay should the Contractor be unable to complete the Work before such Milestone or Completion date. 
The  duties,  obligations  and  warranties  of  the  Owner  to  the  Contractor  shall  be  consistent  with  and 
applicable only  to  the  completion of  the Work on  the Milestone and  completion dates  required  in  the 
Owner‐Contractor Agreement. 

4.11.4   Approval by the Owner of the Construction Schedule is advisory only and shall not relieve the Contractor 
of  the  responsibility  for  accomplishing  the  Work  within  each  and  every  required  Milestone  and 
Completion  date.  Omissions  and  errors  in  the  approved  Construction  Schedule  shall  not  excuse 
performance which  is not  in compliance with the Contract. Approval by the Owner  in no way makes the 
Owner an insurer of the Construction Schedule’s success or liable for time or cost overruns flowing from 
its shortcomings. The Owner hereby disclaims any obligation or  liability by reason of Owner approval of 
the Construction Schedule. 

 
D-15



IFB 13-04 DRAKE AND LAKEWOOD SW STREET RECONSTRUCTION 

4.11.5   Contractor  shall  consult  with  and  obtain  information  from  principal  Subcontractors  necessary  in 
preparation  of  the  schedules,  updates  and  revisions  required  herein.  Contractor  shall  provide  each 
principal Subcontractor with copies of the Construction Schedule and any revisions or updates affecting a 
Subcontractor’s Work. Contractor shall hold appropriate progress meetings with Subcontractors and shall 
direct and  coordinate  the Work of  Subcontractors  consistent with and as  required herein. Owner  shall 
have the right to attend Subcontractor progress meetings but shall not be required to participate in such 
meetings or provide information to Subcontractors, except through the Contractor. Contractor shall keep 
up‐to‐date minutes  of  Subcontractor  progress meetings  and  shall  provide  same  to Owner  in  a  timely 
fashion.  The  Contractor  shall  ensure  that  each  Subcontractor,  Sub‐subcontractor,  supplier  and 
manufacturer acknowledges and accepts the requirements of the Construction Schedule relating to their 
part of the Work. 

4.11.6   If  Contractor’s  Construction  Schedule  indicates  that Owner  or  a  separate  Contractor  is  to  perform  an 
activity by a specific date or within a certain time duration, Owner or any separate Contractor shall not be 
bound  to  said date or duration unless Owner expressly and  specifically  agrees  in writing  to  same. The 
Owner’s overall review and approval or acceptance of the schedule does not constitute an agreement to 
specific dates or durations for activities of the Owner or any separate contractor. 

4.11.7   The  Contractor’s  Superintendent  shall maintain  at  the  job  site,  an  up  to  date,  approved  Construction 
Schedule, indicating actual monthly progress for those portions of the project on which Work has been or 
is being performed. 

4.11.8   If an extension or contraction of any Milestone or Completion Date is authorized by any Change Order, the 
Contractor shall revise his Construction Schedule, Milestone and Completion Dates accordingly. 

4.11.9   If, in the opinion of the Owner, the Construction Schedule does not accurately reflect the actual progress 
and sequence of the Contractor’s performance of the Work, the Contractor shall revise the Construction 
Schedule, upon the Owner’s written request. The Contractor shall submit, within seven (7) days following 
a request for schedule revision, a revised Construction Schedule that accurately represents the progress 
and sequence of the Contractor’s performance of the Work. 

4.11.10   Owner shall have the right to approve or reject any scheduling consultant that may be selected or retained 
by Contractor. 

4.11.11   Contractor covenants and guarantees that Contractor will not: 

1.   Misrepresent to Owner its’ planning and scheduling of the Work; 

2.   Utilize  schedules  materially  different  from  those  made  available  to  the  Owner  or  any 
Subcontractors for the direction, execution and coordination of the Work, or which are not feasible 
or realistic; 

3.   Prepare schedules, updates, revisions or reports which do not accurately reflect Contractor’s actual 
intent or Contractor’s reasonable and actual expectations as to: 

(a)   The sequences of activities, 

(b)   The duration of activities, 

(c)   The responsibility for activities, 

(d)   Resource availability, 

(e)   Labor availability or efficiency, 

(f)   Expected weather conditions, 

(g)   The value associated with the activity, 

(h)   The percentage complete of any activity, 

(i)   Completion of any item of Work or activity, 
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(j)   Project completion, 

(k)   Delays, slippages, or problems encountered or expected, 

(I)   Subcontractor requests for time extension, or delay claims of subcontractors,  

(m)   Float time available. 

 

           4.     Hire or subcontract any portion of the work under this Contract to any individual the Contractor 
                   knows or reasonably should know to be an unauthorized alien as defined by 8 U.S.C.  
                   §1324a(h)(3). 

 

4.11.12   Contractor’s  failure  to  substantially  comply with  the  foregoing  covenant  and  guarantee  of  Paragraph 
4.11.11  shall  be  a  substantial  and material  breach  of  contract which will  permit  Owner  to  terminate 
Contractor for default, or withhold payments under the Contract Documents, and shall entitle Owner to 
the damages afforded for misrepresentation or fraud by these Contract Documents or applicable law. 

4.11.13   Should Contractor fail to substantially comply with the provisions of the Contract Documents relating to 
scheduling and execution of the Work by the overall project schedule, Owner shall have the right, at  its 
option, to retain the services of scheduling consultants or experts, including attorneys whenever necessary 
in  the  opinion  of  the Owner,  to  prepare  schedules,  reports,  updates  and  revisions  of  the  schedule  in 
accordance with the Contract Documents and to review and analyze same  in order to allow Owner and 
A/E to evaluate the program of the Work by Contractor, to determine whether Contractor is substantially 
complying  with  the  Contract  Documents  and  to  direct  such  action  of  the  part  of  the  Contractor,  as 
required to ensure, under  the Owner’s schedule prepared hereunder, that Contractor will complete  the 
Work within  the  Contract  Time.  All  costs  and  expenses  and  fees  incurred  by Owner  in  preparing  the 
schedule hereunder shall be charged  to Contractor’s account.  If Contractor  fails  to substantially comply 
with  the  scheduling  and  execution  of  the Work  requirements  of  the  Contract  Documents,  Contractor 
hereby agrees,  in such  instance,  to comply with such Owner‐prepared schedules, directions and activity 
sequences and durations as Owner may  reasonably  require without additional cost  to  the Owner. Cost 
adjustments may be allowed  for such changes that add additional tasks to the Work as the Owner may 
direct, to ensure completion within the Contract Time. 

4.11.14   The  Construction  Schedule  shall  be  utilized  by Owner, A/E  and  Contractor  for  submission,  review  and 
approval of monthly Payment Requests. The schedule must be updated by Contractor monthly with each 
progress payment application and submitted to the Owner and A/E for review with the progress payment 
application. Owner  shall not be  required  to process and  review Contractor’s Application  for Payment  if 
Contractor has failed or refused to provide the scheduling update information required herein. 

4.11.15   The type of schedule to be utilized on this project, along with its particular elements, shall be as specified 
in Section F, Supplemental/Special Conditions. 

 

4.12   RESPONSIBILITY FOR COMPLETION 

 

4.12.1   The  Contractor  shall  furnish  such manpower, materials,  facilities  and  equipment  and  shall Work  such 
hours,  including night shifts, overtime operations, Sundays and holidays, as may be necessary to ensure 
the  performance  of  the  Work  within  the  Milestone  and  Completion  dates  specified  in  the  Owner‐
Contractor Agreement. If it becomes apparent to the Owner that the Work will not be Completed within 
required Milestone or Completion dates,  the Contractor agrees  that  it will assume  full  responsibility  to 
take some or all of  the  following actions, at no additional cost  to  the Owner,  in order  to ensure,  in  the 
opinion  of  the  Owner,  that  the  Contractor  will  comply  with  all  Milestone  and  Completion  date 
requirements: 
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1.   Increase manpower, materials, crafts, equipment and facilities; 

2.   Increase the number of Working hours per shift, shifts per Working day, Working days per week, or 
any combination of the foregoing; 

3.   Reschedule activities to achieve maximum practical concurrency of accomplishment of activities. 

4.12.2   If the actions taken by the Contractor are not satisfactory, the Owner may direct the Contractor to take 
any and all actions necessary to ensure completion within the required Milestone and Completion dates, 
without additional cost to the Owner. In such event, the Contractor shall continue to assume responsibility 
for his performance and for completion within the required dates. 

4.12.3   If,  in  the opinion of  the Owner,  the actions  taken by  the Contractor pursuant  to  this or  the progress or 
sequence of Work are not accurately reflected on the Construction Schedule, the Contractor shall revise 
such schedule to accurately reflect the actual progress and sequence of Work. 

4.12.4   Failure of the Contractor to substantially comply with the requirements of this Article may be considered 
grounds  for  a  determination  by  the  Owner,  pursuant  to  Article  14,  that  the  Contractor  is  failing  to 
prosecute the Work with such diligence as will ensure its completion within the time specified. 

4.12.5   The Owner may,  at  its  sole discretion  and  for  any  reason,  including when  it  is  apparent  to  the A/E or 
Owner that the Work will be completed within the required Milestone or Completion dates, require the 
Contractor  to accelerate  the  Schedule of Performance by providing overtime,  Saturday,  Sunday and/or 
holiday Work  and/or  by  having  all  or  any  Subcontractors  designated  by  the Owner  provide  overtime, 
Saturday, Sunday, and/or holiday Work. In the event that the Owner requires overtime, Saturday, Sunday 
or holiday Work by the Contractor’s or his Subcontractors own forces, and such requirement is not related 
in  any  way  to  the  Contractor’s  apparent  inability  to  comply  with  Milestone  and  Completion  date 
requirements,  the Owner  shall  reimburse  the  Contractor  for  the  direct  costs  to  the  Contractor  of  the 
premium time for all labor utilized by the Contractor in such overtime, Saturday, Sunday or holiday Work 
(but not for the straight time costs of such labor), together with any Social Security and State or Federal 
unemployment insurance taxes in connection with such premium time. However, no overhead supervision 
costs, commissions, profit or other costs and expenses shall be payable in connection therewith. 

4.12.6   This  provision  does  not  eliminate  the  Contractor’s  responsibility  to  comply  with  the  Town  noise 
ordinances, all VDOT permit requirements and all other applicable state and local laws, regulations, rules, 
ordinances, resolutions, and permit requirements. 

 

4.13   DOCUMENTS AND SAMPLES AT THE SITE 

 

4.13.1   The Contractor shall, at the Owner’s direction, maintain at the site for the Owner one record copy of all 
Drawings,  Specifications, Addenda, Change Orders  and other Modifications,  in  good order  and marked 
currently  to  record all  changes made during  construction, and approved  Shop Drawings, Product Data, 
Samples and Manuals. These  items  shall be available  to  the A/E. These  items  shall be delivered  to  the 
Owner upon completion of the Work. 

4.13.2   The  Owner  shall  provide  one  complete  set  of  sealed  contract  drawings,  from  the  latest  revision, 
designated for as‐built revision, at the beginning of the Contract to the Contractor. This set of drawings is 
to be  returned  to  the A/E prior  to  final payment with  all  as‐built  information drawn  to  scale onto  the 
sealed drawings. During the course of the construction, these drawings may be used by the Contractor for 
general reproduction purposes. 
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4.14   SHOP DRAWINGS, PRODUCT DATA, SAMPLES AND MANUALS 

 

4.14.1   SHOP DRAWINGS are drawings, diagrams, schedules and other data specially prepared  for  the Work by 
the Contractor or any Subcontractor, manufacturer, supplier or distributor  to  illustrate some portion of 
the Work. 

4.14.2   PRODUCT  DATA  are  illustrations,  standard  schedules,  performance  charts,  instructions,  brochures, 
diagrams and other information furnished by the Contractor to illustrate a material, product or system for 
some portion of the Work. 

4.14.3   SAMPLES  are  physical  examples  which  illustrate materials,  equipment  or Workmanship  and  establish 
standards by which the Work will be judged. 

4.14.4   MANUALS  are  manufacturer’s  installation,  start‐up,  operating,  maintenance  and  repair  instructions, 
together  with  parts  lists,  pictures,  sketches  and  diagrams  which  set  forth  the  manufacturer’s 
requirements, for the benefit of the Contractor and the Owner. 

4.14.5   The Contractor shall review, approve and submit, with reasonable promptness and in such sequence as to 
cause no delay  in the Work or  in the Work of the Owner or any separate contractor, all Shop Drawings, 
Product Data, Samples and Manuals required by the Contract Documents.  

4.14.5.1   Unless otherwise directed  in writing,  the Contractor  shall  submit not  less  than eight  (8)  copies of each 
Shop Drawing or Product Data to the A/E and one (1) copy to the Owner. The Owner will return four (4) 
copies of each approved submittal directly to the Contractor. 

4.14.5.2   Where the Contract calls  for the submittal of manufacturer’s data to the A/E  for  information only, such 
submittals  shall  be  made  before  the  commencement  of  any  portion  of  the  Work  requiring  such 
submission. 

4.14.6   By  approving  and  submitting  Shop  Drawings,  Product  Data,  Samples  and  Manuals,  the  Contractor 
represents that he has determined and verified all materials, field measurements, and field construction 
criteria related thereto, or will do so, and that he has checked and coordinated the information contained 
within such submittals with the requirements of the Work and of the Contract Documents. 

4.14.6.1   Parts  and  details  not  fully  indicated  on  the  contract  drawings  shall  be  detailed  by  the  Contractor  in 
accordance with standard engineering practice. Dimensions on the contract drawings, as well as detailed 
drawings  themselves are subject  in every case  to measurements of existing, adjacent,  incorporated and 
completed Work, which shall be taken by the Contractor before undertaking any Work dependent on such 
data. 

4.14.7   The  Contractor  shall  not  be  relieved  of  responsibility  for  any  deviation  from  the  requirements  of  the 
Contract Documents by the Owner or A/E’s approval of Shop Drawings, Product Data, Samples or Manuals 
under  Article  2  unless  the  Contractor  has  specifically  informed  the Owner  and  A/E  in writing  of  such 
deviation at the time of submission and the Owner has given written approval for the specific deviation. 
The  Contractor  shall  not be  relieved  from  responsibility  for  errors  or omissions  in  the  Shop Drawings, 
Product Data, Samples or Manuals by the A/E’s approval thereof. 

4.14.8   The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data or 
Samples, to revisions other then those requested by the Owner or A/E on previous submittals. 

4.14.8.1   No portion of the Work requiring submission of Shop Drawings, Product Data or Samples shall commence 
until the submittal has been approved by the Owner and A/E as provided in Article 2. All such portions of 
the Work shall be in accordance with approved submittals. 

4.14.9   For  substances  that  are proposed  for use  in  the project  that may be hazardous  to human health,  the 
Contractor shall submit to the A/E, for information only, information on precautions for safety using these 
substances,  including certification of registration by the Contractor with authorities under the respective 
Virginia and Federal Toxic Substances Control Acts. 
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4.14.10   Unless otherwise modified by  the Owner  in writing,  the Contractor shall  label or stamp and number all 
Shop Drawings, Product Data, Samples or Manuals as hereinafter prescribed. 

4.14.10.1   In  order  to  indicate  that  the  submittals  have  been  Reviewed  and  Approved  by  the  Contractor  as  to 
conformance  to  the Contract Documents,  the Contractor shall have made and shall use  labels and/or a 
rubber stamp which shall materially conform to the following sample: 

Submittal No. ____________________________________________________ 

For Contract No. ________________, Project No. _______________________ 

Contractor: ______________________________________________________ 

REVIEWED and APPROVED for Conformance with the Contract Documents 

By: _________________________________________________Date ________ 

  (Signature) 

References: 

Drawing Sheet No’s.: ______________________________________________ 

Specification Section No’s.: ________________________________________ 

 

4.14.10.2   The Contractor shall utilize a ten (10) character submittal identification numbering system in the following 
manner: 

1.   The  first  character  shall  be  a  D  or  S  or M, which  represents  Shop/Working  Drawing  and  other 
Product Data (D); Sample (S) or Operating/Maintenance Manual (M). 

2.   The next five (5) digits shall be the applicable Specification Section Number. 

3.   The next three (3) digits shall be the numbers 001‐999 to sequentially number each separate item 
or drawing submitted under each specific Section number. 

4.   The  last  character  shall  be  a  letter, A‐Z,  indicating  the  submission  or  resubmission  of  the  same 
drawing,  i.e.,  A=lst  submission,  B=2nd  submission,  C=3rd  submission,  etc.  A  typical  submittal 
number would be as follows: 

D‐03300‐008‐B 

D = Shop Drawing 

03300 = Specification Section for Concrete 

008 = The eighth different submittal under this specification. 

B = The second submission (1st resubmission) of that particular drawing. 

4.14.11   The Contractor shall submit a copy of each submittal transmittal sheet (for shop drawings, product data, 
samples or manuals) to the Owner simultaneously with the Contractor’s submission of said drawings, data, 
samples or manual packages to the A/E. 

 

4.15   EQUAL PRODUCTS 

 

4.15.1   The  term  “Product”  as  used  herein  refers  to materials,  equipment,  supplies,  articles,  fixtures,  devices, 
types  of  constructions,  fabrications,  software,  instruction manuals, methods  of  constructions  or  other 
items either produced, manufactured or purchased, related to the Work, as appropriate. 
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4.15.2   All  products  provided  shall, whenever  specified  and  otherwise wherever  practicable,  be  the  standard 
products of recognized, reputable manufacturers. Unless otherwise provided in the Contract Documents, 
the naming of a certain product brand, make, manufacturer or article, device, product, material, fixture or 
type of construction shall convey the general style, type, character and standard of quality of the article 
desired and shall not be construed as  limiting competition. The Contractor may request approval of the 
Owner to use another brand, make, manufacturer, article, device, product, material, fixture, form or type 
of construction which the Contractor judges to be equal to that specified. An item shall not be considered 
by the Owner for approval as equal to the item so named or described unless  it (1)  it  is at  least equal  in 
quality,  durability,  appearance,  strength,  and  design;  (2)  it  will  perform  at  least  equally  the  specific 
function  imposed  by  the  general  design  for  the  Work  being  contracted  for  or  the  material  being 
purchased; and  (3)  it conforms substantially, even with deviations,  to the detailed requirements  for  the 
item  in the specifications. Approval shall be at the sole discretion of the Owner and will be based upon 
considerations of quality, Workmanship, economy of operation, suitability for the purpose intended, and 
acceptability for use on the project. Any such approval must be in writing to be effective and the decision 
of the Owner shall be final. 

4.15.3   If the Contractor elects to use an equal product previously approved by an Addendum during bidding, and 
the Contractor (as a Bidder) did not provide the “Contractor Request for Equal Product and Contractor’s 
Representations” form prior to the opening of bids, he shall comply with the requirements of paragraph 
4.15.5. However, it is not necessary to submit the data required in 4.15.4. 

4.15.4   To obtain  such  approval of equal products other  than  those  specified  in Contract Documents,  and not 
previously approved during the bidding, the Contractor’s request for approval of any equal product shall 
include the following: 

1.   Complete  data  substantiating  compliance  of  the  proposed  equal  product  with  the  Contract 
Documents; 

2.   Accurate cost data on proposed equal product in comparison with product or method specified; 

3.   Product identification including manufacturer’s name, address, internet site and phone number; 

4.   Manufacturer’s  literature showing complete product description, performance and  test data, and 
all reference standards; 

5.   Samples and colors in the case of articles or products; 

6.   Names and address of similar projects on which the product was used and date of installation; 

7.   For  construction methods,  include a detailed description  for  the proposed method and drawings 
illustrating same; 

8.   All  directions,  specifications,  and  recommendations  by manufacturers  for  installation,  handling, 
storing, adjustment, and operation. 

4.15.5   The Contractor  shall also  submit with his  request  for approval a  sworn and notarized  statement which 
shall include all of the following representations by the Contractor, namely that: 

1.   He has  investigated  the proposed equal product  and determined  that  it  is equal or better  in  all 
respects  to  that  specified  and  that  it  fully  complies  with  all  requirements  of  the  Contract 
Documents; 

2.   He will meet all contract obligations with regard to this substitution; 

3.   He will coordinate  installation of accepted equal products  into the Work, making all such changes 
and any required schedule adjustments, at no additional cost to the Owner, as may be required for 
the Work to be complete in all respects; 

4.   He waives  all  claims  for  additional  costs  and  additional  time  related  to  equal  products. He  also 
agrees to hold the Owner harmless from claims for extra costs and time incurred by Subcontractors 
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and suppliers, or additional services which may have  to be performed by  the A/E,  for changes or 
extra Work that may, at some  later date, be determined to be necessary  in order for the Work to 
function in the manner intended in the Contract Documents; 

5.   He will provide the same warranty and guarantee, and perform any Work required  in accordance 
therewith, for the equal product that is applicable to the specified item for which the equal product 
is requested; 

6.   Material will be  installed, handled, stored, adjusted, tested, and operated  in accordance with the 
manufacturers’ recommendation and as specified in the Contract Documents; 

7.   In all cases new materials will be used unless this provision is waived by notice from the Owner or 
unless otherwise specified in the Contract Documents; 

8.   All material and Workmanship will be in every respect, in accordance with that which in the opinion 
of the Owner, is in conformity with approved modern practice; 

9.   He has provided accurate cost data on the proposed equal product in comparison with the product 
or method specified, if applicable. 

4.15.6   The Owner may require tests of all products proposed as equal products so submitted to establish quality 
standards, at  the Contractor’s expense. After approval of an equal product,  if  it  is determined  that  the 
Contractor  submitted  defective  information  or  data  regarding  the  equal  product  upon which Owner’s 
approval was based, and  that unexpected or uncontemplated  redesign or  rework of  the project will be 
required in order to accommodate the equal product, or that the item will not perform or function as well 
as the specified item for which equal product was requested, the Contractor will be required to furnish the 
original  specified  item  or  request  approval  to  use  another  equal  product.  The  Contractor  shall  pay  all 
costs, expenses or damages associated with or related to the unacceptability of such an equal product and 
the resultant utilization of another item and no time extension shall be granted for any delays associated 
with or related to such an equal product. 

4.15.7   If an equal product is approved, no change in brand or make will be permitted unless satisfactory, written 
evidence  is  presented  to  and  approved  by  the Owner  that  the manufacturer  cannot make  scheduled 
delivery of the approved item. Equal products will not be considered for approval by the Owner if any of 
the following conditions exist: 

1.   The proposed equal product  is  indicated or  implied on  the Contractor’s shop drawing or product 
data submittals and has not been formally submitted for approval by the Contractor in accordance 
with the above‐stated requirements; 

2.   Acceptance of the proposed equal product will require substantial design revisions to the Contract 
Documents or is otherwise not acceptable to the Owner. 

4.15.8   Except as otherwise provided for by the provisions of any applicable  laws, the Contractor shall not have 
any right of appeal from the decision of the Owner disapproving any products submitted if the Contractor 
fails to obtain the approval for an equal product under this Article. 

4.15.9   If the Contractor proposes a product which the Owner determines  is not equal to the product named  in 
Contract Documents but which the Owner nevertheless is willing to accept, Contractor shall provide upon 
request by the Owner an itemized comparison of the proposed substitution with the product specified and 
the cost differential which shall be credited  to  the Owner  in a Change Order  issued  in accordance with 
Article 11. 
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4.16   USE OF SITE 

 

4.16.1   The Contractor  shall  confine his operations  at  the  site  to  areas permitted by  law, ordinances, permits, 
easements, right‐of‐way agreements and the Contract Documents. The Contractor shall not unreasonably 
encumber  the  site,  in  the opinion of  the Owner, with any materials, equipment or  trailers nor  shall he 
block the entrances or otherwise prevent reasonable access to the site, other Working and parking areas, 
completed  portions  of  the  Work  and/or  properties,  storage  areas,  areas  of  other  facilities  that  are 
adjacent  to  the Worksite.  If  the Contractor  fails or  refuses  to move said material, equipment or  trailers 
within 24 hours of notification by  the Owner  to  so do,  the Owner  shall have  the  right, without  further 
notice, to remove, at the Contractor’s expense, any material, equipment and/or trailers which the Owner 
deems are in violation of this paragraph. 

 

4.17   CUTTING AND PATCHING OF WORK 

 

4.17.1   The Contractor shall be responsible for all cutting, fitting or patching that may be required to complete the 
Work and to make its several parts fit properly and in accordance with the Contract Documents. 

4.17.2   The Contractor shall not damage or endanger any portion of the Work or the Work of the Owner or any 
separate contractors by cutting, patching or otherwise altering any Work, or by excavation. The Contractor 
shall not cut or otherwise alter the Work of the Owner or any separate contractor except with the written 
consent of  the Owner and of such separate contractor. The Contractor shall not unreasonably withhold 
from  the Owner or any  separate  contractor his  consent  to  cutting or otherwise altering  the Work. The 
Owner shall not be required to accept Work with a cut, splice, or patch when such cut, patch or splice is 
not generally accepted practice  for  the particular Work  involved or  is otherwise unworkmanlike  in  the 
opinion of the Owner. 

 

4.18   RIGHT TO PUBLISH 

 

4.18.1   The  Contractor  agrees  that  he will  not  publish,  cause  to  be  published,  or  otherwise  disseminate  any 
information of whatever nature relating to the Work being performed under this Contract, except as may 
be approved by the Owner in writing. 

 

4.19   SITE CLEAN UP 

 

4.19.1   The  Contractor  at  all  times  shall  keep  the  Project  site  free  from  accumulation  of waste materials  or 
rubbish  caused by his operations. Before  final payment  is made,  the Contractor  shall  remove all of his 
waste  materials,  rubbish,  scrap  materials,  debris,  tools,  construction  equipment,  machinery,  surplus 
materials,  false Work,  temporary structures,  including  foundations  thereof and plant of any description, 
from the Project site and put the site in a neat, orderly condition. 

4.19.2   If the Contractor fails to clean up, as required herein, at anytime during the performance of the Work or at 
the  completion  of  the Work,  the Owner may  do  so  as  provided  herein  and  the  cost  thereof  shall  be 
charged to the Contractor. 
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4.20   PATENTS, ROYALTIES, ETC 

 

4.20.1   The Contractor guarantees to save harmless the Owner, its officers, agents, servants and employees from 
liability of any kind or nature, including cost, expense and attorney’s fees on account of suits and claims of 
any  kind  for  violation  or  infringement  of  any  letters  patent  or  patent  rights  by  the  Contractor,  or  by 
anyone  directly  or  indirectly  employed  by  him,  or  by  reason  of  the  use  of  any  art,  process, method, 
machine, manufacture,  or  composition  of matter  patented  or  unpatented  in  the  performance  of  this 
Contract in violation or infringement of any letter or rights. The Contractor agrees to pay all royalties, fees, 
licenses,  etc.  required  in  respect of  the Work or  any part  thereof  as part of his obligations hereunder 
without any additional compensation. 

 

4.21   ANTI‐DISCRIMINATION IN EMPLOYMENT 

 

4.21.1 By submitting their bids/proposals all bidders/offerors certify to the Town of Vienna that they will conform to 
the provisions of the Federal Civil Rights Act of 1964, as amended, where applicable, and Section 2.2‐4311 of 
the Virginia Public Procurement Act which provides: 

 
                        In every contract over $10,000.00 the provisions in A and B below apply: 
 

           a)   During the performance of this contract, the contractor agrees as follows: 
 

  The Contractor will not discriminate against any employee or applicant  for employment because of race, 
religion, color, sex or national origin except where religion, sex or national origin is a bona fide occupational 
qualification reasonably necessary to the normal operation of the contractor.  The Contractor agrees to post 
in  conspicuous places,  available  to  employees  and  applicants  for  employment, notices  setting  forth  the 
provisions of this nondiscrimination clause.  

 
  The Contractor, in all solicitations or advertisements for employees placed by or on behalf of the Contractor, 

will state that such Contractor, is an equal opportunity employer.  
 

  Notices, advertisements and solicitations placed in accordance with federal law, rule or regulation shall be 
deemed sufficient for the purpose of meeting the requirements of this section.  

 
      b) The Contractor will include the provisions of the foregoing paragraphs in every subcontract or 

   purchase order of over $10,000.00,  so  that  the provisions will be binding upon each  subcontractor     or 
vendor.  

 

 

4.22   CONTRACT SECURITY 

 

4.22.1   The Successful Bidder  shall deliver  to  the Owner  five  (5)  copies of a Performance Bond and a  separate 
Labor and Material Payment Bond in a form acceptable to the Owner and each in an amount required by 
the Contract Documents  in Section A,  Information  to Bidders, Paragraph A‐I0 as security  for the  faithful 
performance of the Contract, and the payment of all persons performing labor and furnishing materials in 
connection with this Contract. The amount of the Performance and Payment Bonds shall be increased to 
the  same  extent  the  Contract  Sum  is  increased  due  to  modifications.  The  form  of  bonds  shall  be 
acceptable to the Owner and the surety shall be such surety company or companies as are acceptable to 
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the Owner and as are authorized to transact business in the Commonwealth of Virginia. The cost of such 
bonds shall be included in the Contractor’s proposal amount. 

4.22.2   If the amount of all Work subcontracted to any one Subcontractor is in excess of $10,000, the Contractor 
may at his option require such Subcontractor to furnish a Labor and Material Payment Bond with surety 
thereon,  in  the  amount  of  fifty  percent  (50%)  of  the  amount  of  the  Subcontract.  If  such  bonds  are 
provided,  the  Contractor  shall  ensure  that  the  surety  corporation  providing  the  bond  for  the 
Subcontractor, is licensed to do business in Virginia. 

4.22.3   The Contractor shall ensure that all sureties providing bonds for the Project will give written notice to the 
Owner, at least thirty (30) days prior to the expiration or termination of the bond(s). 

4.22.4   If, at any time, any surety or sureties becomes  insolvent or  is determined by the Owner to be unable to 
adequately secure the  interest of the Owner, the Contractor shall within (30) days after notice from the 
Owner to do so, substitute an acceptable bond(s) in such form and sum and signed by such other sureties 
as may be satisfactory to the Owner. The premiums on such bond(s) shall be paid by the Contractor. 

 
D-25



IFB 13-04 DRAKE AND LAKEWOOD SW STREET RECONSTRUCTION 

 

ARTICLE 5 

 

SUBCONTRACTORS 

 
5.1  DEFINITIONS 

 

5.1.1   A Subcontractor is a person or entity who has a direct contract with the Contractor to perform or supply 
any of the Work at the site. The term Subcontractor is referred to throughout the Contract Documents as 
if  singular  in  number  and  masculine  in  gender  and  means  a  Subcontractor  or  his  authorized 
representative. The term Subcontractor does not include any separate contractor or his Subcontractors. 

5.1.2   A Sub‐subcontractor  is a person or entity who has a direct or  indirect contract with a Subcontractor  to 
perform or supply any of the Work at the site. The term Sub‐subcontractor is referred to throughout the 
Contractor Documents as if singular in number and masculine in gender and means a Sub‐subcontractor or 
an authorized representative thereof. 

5.1.3   The A/E will not deal directly with any Subcontractor or Sub‐subcontractor or materials supplier. Unless 
otherwise authorized, communication by the A/E will be made only through the Owner to the Contractor. 
Subcontractor,  Sub‐subcontractors  or  material  suppliers  shall  route  requests  for  information  or 
clarification through the Contractor to the NE, with a copy to the Owner. 

 

5.2   AWARD OF SUBCONTRACT AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 

 

5.2.1   Subcontractors shall be subject to the approval of the Owner. The Contractor shall submit to the Owner 
and A/E prior to the award of any subcontract for Work under this contract and thirty (30) calendar days 
after the award of this contract, the proprietary names and the suppliers of principal items or systems of 
materials and equipment proposed for the Work, the names and addresses,  internet sites, business and 
emergency phone numbers of  the Subcontractors which he proposes  to employ under  this contract, as 
well  as  such  other  information  as  may  be  requested  by  the  Owner,  including  the  Subcontractor(s) 
Notification Form. The Owner will approve or disapprove each Subcontractor and supplier based upon his 
apparent financial soundness and responsibility, his known or reported performance on previous similar 
Work, and his available plant, equipment and personnel  to perform  the Work. The Contractor shall not 
employ a Subcontractor or supplier which has been disapproved by the Owner and shall resubmit names 
of  proposed  Subcontractors  or  suppliers  until  approvals  are  granted  by  the  Owner.  Disapproval  of  a 
proposed Subcontractor or supplier shall not affect the contract price. 

5.2.2   The  Contractor  shall make  no  substitution  for  any  Subcontractor,  person  or  entity  previously  selected 
without the specific written approval by the Owner of such substitution. 

 

5.3   SUBCONTRACTUAL RELATIONS 

 

5.3.1   By an appropriate written agreement the Contractor shall require each Subcontractor, to the extent of the 
Work to be performed by the Subcontractor, to be bound to the Contractor by the terms of the Contract 
Documents,  and  to  assume  toward  the  Contractor  all  the  obligations  and  responsibilities  which  the 
Contractor, by these Documents assumes toward the Owner and the A/E. Said agreement shall preserve 
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and protect the rights of the Owner and the A/E under the Contract Documents with respect to the Work 
to be performed by  the Subcontractor so that  the subcontracting  thereof will not prejudice such rights, 
and  shall  allow  to  the  Subcontractor,  unless  specifically  provided  otherwise  in  the  Contractor‐
Subcontractor agreement, the benefit of all rights, remedies and redress against the Contractor that the 
Contractor, by these Documents, has against the Owner. Where appropriate, the Contractor shall require 
each Subcontractor  to enter  into  similar agreements with his Sub‐subcontractor’s. The Contractor  shall 
make available to each proposed Subcontractor, prior to the execution of the subcontract, copies of all of 
the Contract Documents,  and  identify  to  the  Subcontractor  any  terms  and  conditions of  the proposed 
subcontract which may be at variance with  the Contract Documents. Each Subcontractor  shall  similarly 
make copies of such Documents available  to his Sub‐subcontractor’s. Each subcontract agreement shall 
ensure that the Subcontractor is in compliance with all appropriate provisions of the Contract Documents. 

5.3.2   The  provisions  herein  regarding  Subcontractor  approvals  shall  in  no  way  affect  the  liability  of  the 
Contractor to Owner regarding performance of all obligations by or payment of Subcontractors. Approval 
to  subcontract  and  of  any  given  Subcontractor  shall  not  to  any  degree  relieve  the  Contractor  of  his 
obligation to perform or have performed to the full satisfaction of the Owner all of the Work required by 
this Contract. 

 

5.4   QUALIFICATION SUBMITTALS 

 

5.4.1   Specific qualification  submittals may be  required of  Subcontractors,  installers  and  suppliers  for  certain 
critical  items  of  the  Work.  Required  qualification  submittals  are  set  forth  in  detail  in  the  Technical 
Specifications  and  shall  be  collected  and  submitted  by  the  Contractor  to  the  A/E  and  the Owner.  All 
information  required  of  a  single  Subcontractor,  installer  or  supplier  shall  be  contained  in  a  single, 
complete  submittal.  The Contractor  shall  submit  the  required qualification  information within  ten  (10) 
days after receipt of the Owner’s request. 

5.4.2   The Owner may  reject any proposed Subcontractor,  installer or supplier, or any qualification submittals 
related thereto, for the following reasons: 

1.   The Contractor’s failure to submit requested information within the specified time; 

2.   The Contractor’s failure to provide all of the requested information; 

3.   The  Contractor’s  submission  of  a  Subcontractor,  installer  or  supplier,  or  qualifications  thereof, 
which are unacceptable in the judgment of the Owner. 

5.4.3   Should  the Owner have  reasonable objection  to  any proposed  Subcontractor,  installer or  supplier,  the 
Contractor shall submit another firm for approval by the Owner at no additional cost to the owner. 
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ARTICLE 6 

 

WORK BY OWNER OR BY SEPARATE CONTRACTORS 

 
 

6.1  OWNER’S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE CONTRACTS 

 

6.1.1   The Owner reserves the right to perform Work related to the Project with his own forces, and to award 
separate contracts in connection with other portions of the Project or other Work on the site under these 
or similar Conditions of the Contract. 

6.1.2   When separate contracts are awarded for different portions of the Project or other Work on the site, the 
term Contractor  in  the Contract Documents  in each case shall mean  the Contractor who executes each 
separate Owner‐Contractor Agreement. 

 

6.2   MUTUAL RESPONSIBILITY 

 

6.2.1   The Contractor shall afford other contractors and the Owner reasonable opportunity for the introduction 
and storage of their materials and equipment and the execution of their Work and shall properly connect 
and coordinate the Work with such other Work. The Contractor shall coordinate his Work with the Owners 
and other contractors to store his apparatus, materials, supplies and equipment in such orderly fashion at 
the site of the Work as will not unduly interfere with the progress of the Work or the Work of any other 
contractors. 

6.2.1.1   If the execution or result of any part of the Work depends upon any Work of the Owner or of any separate 
contractor,  the Contractor shall, prior  to proceeding with  the Work,  inspect and promptly report  to  the 
Owner  in writing any apparent discrepancies or defects  in  such Work of  the Owner or of any  separate 
contractor that render it unsuitable for the proper execution or result of any part of the Work. 

6.2.1.2   Failure  of  the  Contractor  to  so  inspect  and  report  shall  constitute  an  acceptance  of  the  Owner’s  or 
separate contractor’s Work as fit and proper to receive the Work, except as to defects which may develop 
in  the Owner’s or  separate  contractor’s Work  after  completion of  the Work  and which  the Contractor 
could not have discovered by its inspection prior to completion of the Work. 

6.2.2   Should the Contractor cause damage to the Work or property of the Owner or of any separate contractor 
on  the Project, or  to other Work on  the Site, or delay or  interfere with  the Owner’s Work on ongoing 
operations or  facilities or adjacent  facilities or  said  separate  contractor’s Work,  the Contractor  shall be 
liable for the same; and, in the case of another contractor, the Contractor shall attempt to settle said claim 
with such other contractor prior  to such other contractor’s  institution of  litigation or other proceedings 
against the Contractor. 

6.2.2.1   If such separate contractor sues  the Owner on account of any damage, delay or  interference caused or 
alleged to have been so caused by the Contractor, the Owner shall notify the Contractor, who shall defend 
the Owner  in such proceedings at the Contractor’s expense. If any  judgment or award  is entered against 
the Owner, the Contractor shall satisfy the same and shall reimburse the Owner for all damages, expenses, 
attorneys’ fees and other costs which the Owner incurs as a result thereof. 

6.2.3   Should  Contractor  have  a  dispute  with  a  separate  contractor  with  whom  the  Owner  has  contracted 
regarding damage to the Work or the property of Contractor or to the Work or property of said separate 
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contractor  or  with  regard  to  any  delays  or  interferences  which  either  Contractor  or  said  separate 
contractor has  caused  to  the performance of  the other’s Work, Contractor agrees  to attempt  to  settle 
such dispute directly with said separate contractor. If such dispute cannot be settled, Contractor agrees to 
arbitrate such dispute directly with said separate contractor in accordance with the Construction Industry 
Arbitration Rules of the American Arbitration Association then in force. Contractor agrees that the Owner 
shall not be a party to any such arbitration and that in no event shall the Contractor seek to recover from 
the Owner, and the Contractor hereby represents to the Owner, that it will not seek to recover from it any 
damages, costs, expenses (including, but not limited to, attorney’s fees) or loses of profit incurred by the 
Contractor  as  a  result  of  any  damage  to  the  Work  or  property  of  the  Contractor  or  any  delay  or 
interference caused or allegedly caused by any separate contractor. 

 

6.3   OWNER’S RIGHT TO CLEAN UP 

 

6.3.1   If a dispute arises between the Contractor and separate contractors as to their responsibility for cleaning 
up  as  required  by  Article  4,  the Owner may  clean  up  and  charge  the  cost  thereof  to  the  Contractor 
responsible therefore as the Owner shall determine to be just. 
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ARTICLE 7 

 

MISCELLANEOUS PROVISIONS 

 
 

7.1  GOVERNING LAW 

 

7.1.1   The provisions of this contract shall be interpreted in accordance with the laws of Virginia, in accordance 
with the laws, ordinances, regulations, permits, zoning and resolutions of the Town of Vienna, Virginia. 

 

7.2   PROVISIONS REQUIRED BY LAW DEEMED INSERTED 

 

7.2.1   Each and every provision of law and clause required by law to be inserted in this Contract shall be deemed 
to be inserted herein and the Contract shall be read and enforced as though it were included herein and if 
through mistake or otherwise, any such provision is not inserted or is not correctly inserted, then upon the 
application of either party, the Contract shall forthwith be physically amended to make such insertion. 

 

7.3   SUCCESSORS AND ASSIGNS 

 

7.3.1   The  Owner  and  the  Contractor  each  binds  himself,  his  partners,  successors,  assigns  and  legal 
representatives  to  the  other  party  hereto  and  to  the  partners,  successors,  assigns  and  legal 
representatives of such other party  in respect to all covenants, agreements and obligations contained  in 
the Contract Documents. Neither party  to  the Contract shall assign  the Contract or sublet  it as a whole 
without the written consent of the other, nor shall the Contractor assign any monies due or to become 
due to him hereunder, without the previous written consent of the Owner and the Contractor’s Surety. 

7.3.1.1   In the event the Contractor desires to make an assignment of all or part of the Contract or any monies due 
or to become due hereunder, the Contractor shall file a copy of consent of surety, together with a copy of 
the assignment to the Owner and A/E.  In the event the Contractor assigns all or any part of the monies 
due  or  to  become  due  under  this  Contract,  the  instrument  of  assignment  shall  state  that  the  right of 
assignees in and to any monies due to or to become due to Contractor shall be subject to prior liens and 
claims  of  all  persons,  firms  and  corporations  that  provided  labor  services  or  furnished material  and 
equipment during  the performance of  the Work. The  rights of assignees  shall  further be  subject  to  the 
payment of any liens, claims, or amounts due to Federal or State governments. 

 

7.4   CONTRACT CLAIMS AND DISPUTES 

 

7.4.1   Subsequent to a final decision rendered in writing by the Project Engineer as described in Article 2.2.14, all 
claims, disputes or other matters or questions between the Contractor and the Owner or A/E arising out of 
or relating to the performance of the Work or any termination hereunder shall be decided by the Director 
of  Public Works  or  his  designated  representative.  The Director  of  Public Works  and/or  his  designated 
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representative shall  issue his decision within thirty (30) days of his receipt of the claim, dispute or other 
matter. This decision shall be final unless the Contractor files a claim with the Town of Vienna pursuant to 
VA  Code  15.2  –  1245‐1249  (1950  as  amended).  Following  the  decision  of  the  Town  on  the  claim,  the 
Contractor may institute legal action in the Circuit Court of Fairfax County. 

 

7.5   ATTORNEYS’ FEES AND OTHER EXPENSES 

 

7.5.1   The Contractor hereby agrees that he will not submit, assert, litigate or otherwise pursue any claims that 
are without substantial  justification.  In  the event  that  the Contractor’s claim, or any separate  item of a 
claim,  is without  substantial  justification,  the Contractor  shall be  liable  to  the Owner and  shall pay  the 
Owner  for  the percentage of  all  costs  and  expenses  incurred by  the Owner  in  investigating,  analyzing, 
negotiating,  appealing,  and  litigating  the  claim.  The  reimbursement  shall  be  proportional  to  the 
percentage of the Contractor’s total claim which is determined to be without substantial justification. 

7.5.2   If the Contractor breaches the obligation stated in 7.5.1 above or any other obligation under the Contract 
Documents, the Contractor shall reimburse the Owner for all costs and expenses  incurred by the Owner 
relating to such breach, including but not limited to attorneys’ fees, audit costs, accountants’ fees, expert 
witness’ fees, additional A/E expenses and any other consultant costs. 

7.5.3   If  the Owner prevails  in a claim brought against  the Contractor,  including but not  limited  to, claims  for 
fraud or misrepresentation, overpayment, defective Work, delay damages, and  recovery of  termination 
expenses,  the Contractor  shall  reimburse  the Owner  for all  costs and expenses  incurred by  the Owner 
relating to such claim,  including but not  limited to attorneys’ fees, audit costs, accountants’ fees, expert 
witness’ fees, additional A/E expenses and any other related consultant costs. 

 

7.6   RIGHTS AND REMEDIES 

 

7.6.1   The duties  and obligations  imposed by  the Contract Documents  and  the  rights  and  remedies  available 
thereunder  shall be  in  addition  to  and not  a  limitation  of  any duties, obligations,  rights  and  remedies 
otherwise imposed or available by law, not inconsistent with the Contract Documents. 

7.6.2   No action or failure to act by the Owner, A/E or Contractor shall constitute a waiver of any right or duty 
afforded any of them under the Contract, nor shall any such action or failure to act constitute an approval 
of or acquiescence in any breach thereunder, except as may be specifically agreed in writing. 

7.6.3   Contractor  agrees  that  he  can  be  adequately  compensated  by money  damages  for  any  breach  of  this 
Contract which may be committed by the Owner and hereby agrees that, no default, act, or omission of 
the Owner or the Architect, except for failure to make payments as required by the Contract Documents, 
shall constitute a material breach of the Contract entitling Contractor to cancel or rescind the provisions of 
this  Contract  or,  unless  the  Owner  shall  so  consent  or  direct  in  writing,  to  suspend  or  abandon 
performance of all or any part of the Work. Contractor hereby waives any and all rights and remedies to 
which he might otherwise be or become entitled, saving only its right to money damages. 
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7.7   TESTS 

 

7.7.1   If  the  Contract  Documents,  laws,  ordinances,  rules,  regulations,  permits,  resolutions  or  orders  of  any 
public authority having jurisdiction require any portion of the Work to be inspected, tested or approved, 
the Contractor shall give the Owner timely notice of  its readiness so that the Owner or the A/E or other 
representatives of the Owner may observe such inspection, testing or approval. The Contractor shall bear 
all  costs normally  chargeable  to Contractor of  such  inspections,  tests or approvals conducted by public 
authorities. 

7.7.2   All materials  and Workmanship,  if  not  otherwise  designated  by  the  specifications,  shall  be  subject  to 
inspection, examination or test by the Owner, A/E, and other representatives of the Owner, at any and all 
times  during  the manufacture  and/or  construction  and  at  any  and  all  places where  such manufacture 
and/or construction are carried on. Special, full‐sized and performance tests shall be as described  in the 
specifications. Without additional  charge,  the Contractor  shall  furnish promptly all  reasonable  facilities, 
labor and materials necessary to make tests safe and convenient. 

7.7.3   The selection of bureaus,  laboratories and/or agencies for the  inspection and tests of supplies, materials 
or equipment shall be subject to the approval of the Owner. Satisfactory documentary evidence, including 
but not  limited  to  certificates of  inspection and certified  test  reports,  that  the material has passed  the 
required inspection and tests must be furnished to the Owner by the Contractor prior to the incorporation 
of the materials in the Work or at such times as to allow for appropriate action by the Owner. 

7.7.4   Inspection  or  testing  performed  exclusively  for  the  Contractor’s  convenience  shall  be  the  sole 
responsibility of  the Contractor. Tests  required as a  result of  the Contractor’s or Subcontractor’s error, 
omission or non‐compliance with the Contract Documents, shall be paid for by the Contractor. 

7.7.5   It  is  specifically understood and agreed  that an  inspection and approval of  the materials by  the Owner 
shall not in any way subject the Owner to pay for the said materials or any portion thereof, even though 
incorporated in the Work, if said materials are subsequently found out to be unfit to be used in the Work, 
nor  shall  such  inspection  be  considered  as  any  waiver  of  objection  to  the Work  on  account  of  the 
unsoundness or imperfection of the material used. 
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ARTICLE 8 

 

CONTRACT TIME 

 
 

8.1  DEFINITIONS 

 

8.1 .1   Unless otherwise provided,  the Contract  Time  is  the period of  time  specified  in  the Owner‐Contractor 
Agreement  for Substantial Completion of  the Work as defined herein,  including authorized adjustments 
thereto. The Contractor shall complete his Work within the Contract Time. 

8.1.2   The date of  commencement of  the Work  is  the date established  in a Notice  to Proceed.  If  there  is no 
Notice to Proceed, it shall be the date of the Owner‐Contractor Agreement or such other date as may be 
established therein. 

8.1.2.1   The Contractor shall not commence Work, deposit or store materials or equipment on site until written 
Notice to Proceed  is  issued or until the Contractor otherwise receives the Owner’s written consent. The 
contractor shall commence Work no later than ten (10) days after date of the Notice to Proceed. 

8.1.3   The date of Substantial Completion of the Work or designated portion thereof is the date determined by 
Owner when: (1) construction is sufficiently complete, in accordance with the Contract Documents, so the 
Owner can occupy or utilize the Work or designated portion thereof for the use for which  it  is  intended; 
and (2) the Contractor has satisfied all other requirements for Substantial Completion which may be set 
forth in the Contract Documents. 

8.1.4   The date of Final Completion of the Work is the date determined by the Owner when the Work is totally 
complete,  to  include punch  list Work,  in accordance with  the Contract Documents and  the Owner may 
fully occupy and utilize the Work for the use for which it is intended. 

8.1.5   The term day as used  in the Contract Documents shall mean calendar days unless otherwise specifically 
designated. 

 

8.2   PROGRESS AND COMPLETION 

 

8.2.1   All time limits stated in the Contract Documents are of the essence of the Contract. 

8.2.2   The Contractor shall begin the Work on the date of commencement as defined herein. He shall carry the 
Work  forward expeditiously with adequate  forces and shall achieve Substantial and Final Completion as 
required by the Contract Documents. 

 

8.3   CLAIMS FOR TIME EXTENSIONS 

 

8.3.1   The time during which the Contractor is delayed in the performance of the Work, by the acts or omissions 
of the Owner, the A/E or their employees or agents, acts of God, unusually severe and abnormal climatic 
conditions,  fires,  floods,  epidemics,  quarantine  restrictions,  strikes,  riots,  civil  commotions  or  freight 
embargoes,  or  other  conditions  beyond  the  Contractor’s  control  and which  the  Contractor  could  not 
reasonably have  foreseen and provided against, shall be added  to  the  time  for completion of  the Work 
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(i.e.,  the  Contract  Time)  stated  in  the Agreement;  provided  that  the  Contractor  submits  a  request  for 
extension of time for delays in compliance with the requirements of this Article and other all other related 
provisions of the Contract Documents. 

8.3.2   The Owner  shall not be obligated or  liable  to  the Contractor  for,  and  the Contractor hereby  expressly 
waives any claims against the Owner on account of any  indirect or direct damages, costs or expenses of 
any nature which the Contractor, its Subcontractors, or Sub‐subcontractor’s or any other person may incur 
as a result of (1) any delays, reasonable or unreasonable, foreseeable or unforeseeable which are either 
not caused by the acts or omissions of the Owner, its agents or employees or which arise from or out of 
(or owing to) causes not within the control of the Owner, its agents or employees, or (2) any reasonable 
delay  regardless  of  its  cause,  it  being understood  and  agreed  that  the  Contractor’s  sole  and  exclusive 
remedy  in  any  such  events  shall  be  an  extension  of  the  Contract  Time,  but  only  as  determined  in 
accordance with the provisions of the Contract Documents. 

8.3.3   The burden of proof  to  substantiate  a  claim  for  an  extension of  the Contract  Time  shall  rest with  the 
Contractor,  including  evidence  that  the  cause  was  beyond  his  control.  It  shall  be  deemed  that  the 
Contractor  has  control  over  the  supply  of  labor,  materials,  equipment,  methods  and  techniques  of 
construction  and  over  the  Subcontractors  and  suppliers,  unless  otherwise  specified  in  the  Contract 
Documents. 

8.3.4   In the event of authorized Changes in the Work, any consideration by the Owner for a time extension will 
be made no later than when the Change Order is prepared. 

8.3.5   No time extensions will be granted as a result of the Contractor’s improper or unreasonable scheduling or 
for the Contractor’s failure to have Shop Drawings, Product Data, Samples or Manuals submitted in ample 
time for review under a reasonable and agreed upon schedule. 

8.3.6   Delays by Subcontractors or suppliers will not be considered justification for a time extension, except for 
the same valid reasons and conditions enumerated herein. 

8.3.7   The  Contractor  acknowledges  and  agrees  that  actual  delays  due  to  changes,  suspension  of Work  or 
excusable delays, in activities which according to the schedule do not affect the Contract Time will not be 
considered  to  have  any  effect  upon  the  Contract  Time  and  therefore will  not  be  the  basis  for  a  time 
extension. 

8.3.8   The Contractor acknowledges and agrees that time extensions will be granted only to the extent that: (1) 
excusable  delays  exceed  the  available  flexibility  in  the  Contractor’s  schedule;  and  (2)  Contractor  can 
demonstrate that such excusable delay actually caused, or will cause, delay to the Contractor’s schedule 
that will extend the Contract Time. 

8.3.9   With respect to Suspensions of Work under Paragraph 3.6 herein, the Contractor shall be entitled to an 
extension of the Contract Time not to exceed the length of time that the Work was suspended (unless as 
determined  under  this  Article  and  the  other  requirements  of  the  Contract  Documents  that  a  further 
extension is justified and warranted) if the claim is submitted in accordance with the requirements of this 
Article, and  if  the suspension  is not due  to any act or omission of  the Contractor, any Subcontractor or 
Sub‐subcontractor or any other person or organization for whose acts or omission the Contractor may be 
liable. The Contractor’s claim will be evaluated in accordance with the terms of this Article. 

8.3.10   The Contractor shall not be entitled to any extension of time for delays resulting from any conditions or 
other  causes  unless  it  shall  have  given  written  notice  to  the  Owner,  within  seven  (7)  calendar  days 
following  the commencement of each such condition or cause, describing  the occurrence,  the activities 
impacted and  the probable duration of  the delay. The Contractor’s complete claim submittal  for a  time 
extension shall be submitted no later than twenty (20) calendar days after cessation of the delay or within 
such other longer period as the Owner may agree in writing to allow. 

8.3.11   No such extension of time shall be deemed a waiver by the Owner of his right to terminate the Contract 
for  abandonment or delay by  the Contractor  as herein provided or  to  relieve  the Contractor  from  full 
responsibility for performance of his obligations hereunder. 
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8.3.12   The Contractor shall be  liable to the Owner and shall pay  it for a percentage of all costs  incurred by the 
Owner in investigating, analyzing, negotiating, resolving any claim for costs or damages due to the alleged 
delaying  of  the  Contractor  in  the  performance  of  the Work, which  percentage  shall  be  equal  to  the 
percentage of the Contractor’s total delay claim which is determined to be false or to have no basis in law 
or in fact. 

 

8.4   CHANGE ORDER WORK 

 

8.4.1   The Contractor  shall make every  reasonable effort  to perform Change Order Work within  the Contract 
Time and  in such manner as  to have minimum delaying effects on all  remaining Work  to be performed 
under  the contract.  If, however,  the Change Order Work  results  in an unavoidable  increase  in  the  time 
required to complete the project, an extension of the Contract Time may be granted to the Contractor for 
the Change Order Work. The Contractor’s request therefore shall be determined  in accordance with the 
provisions of Article 8.3 herein and as follows: 

1.   If the time required for performance of the Change Order Work has an unavoidable direct delaying 
effect on  the primary  sequence of Work  activities  remaining  after  rescheduling  (e.g.,  the  critical 
path in CPM type scheduling), the overall contract time may be extended by the minimum number 
of  days  required  for  the  Change  Order Work  as mutually  agreed  upon  by  the  Owner  and  the 
Contractor; 

2.   If  the  time  required  for performance  of  the  Change Order Work  does  not  have  an  unavoidable 
direct delaying effect on the primary sequence of Work activities but is ordered by the Owner at a 
time such that  insufficient Contract Time remains  for completion of the Change Order Work  (and 
any  limited  number  of  contingent Work  activities),  the  Contract  Time may  be  extended  by  the 
minimum number of days  required  for  the Change Order Work as mutually agreed upon by  the 
Owner and the Contractor but only for the Change Order Work and contingent activities, all other 
unaffected Work shall be performed within the Contract Time; 

3.   Failure  of  the Owner  and  the  Contractor  to  agree  on  a  Contract  Time  extension  as  specified  in 
8.4.1.1 and 8.4.1.2 above shall not relieve the Contractor from proceeding with and performing the 
Change Order Work promptly, as well as in such manner as to have minimal delaying effects on all 
remaining Work to be performed under the Contract. Such disagreement shall be resolved as soon 
as practical by negotiation. 

 

8.5   LIQUIDATED DAMAGES FOR DELAY 

 

8.5.1   The damages incurred by the Owner due to the Contractor’s failure to complete the Work within required 
Milestone dates and the Contract Time, including any extensions thereof, shall be in the amount set forth 
in the Owner‐Contractor Agreement, for each consecutive day beyond the Milestone dates or the Contract 
Time (Sundays and all holidays included) for which the Contractor fails to complete the Work. 

8.5.2   The  amount  of  liquidated  damages  provided  in  Article  4  of  this  Contract  is  neither  a  penalty  nor  a 
forfeiture and shall compensate  the Owner solely  for  the Owner’s  inability  to use  the Work  for  its  fully 
intended purpose, and  is not  intended to, nor does said amount  include: (1) any damages, additional or 
extended costs,  incurred by  the Owner  for extended administration of  this Contract, or by  the Owner’s 
agents, consultants or  independent contractors  for extended administration of  this Contract, or  (2) any 
additional services,  relating  to or arising as a  result of  the delay  in  the completion of  the Work. Owner 
shall  be  entitled  to  claim  against  Contractor  for  its  actual  damages  and  any  amounts  not  specifically 
included within the liquidated damages as set forth herein. Such costs shall be computed separately and 
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together with liquidated damages, either deducted from the Contract Sum or billed to the Contractor, at 
the option of the Owner. 

 

8.6   TIME EXTENSIONS FOR WEATHER 

 

8.6.1   The Contract Time will not be extended due  to  inclement weather  conditions which are normal  to  the 
general locality of Work site.  

8.6.2   The Contractor, in his planning and scheduling of the Work as required by the Contract Documents, shall 
allow for the normal inclement weather for the locality of the Work site. If the Contractor believes that the 
Progress of  the Work has been adversely affected and  that  it will directly  result  in a  failure  to meet a 
Contract Milestone  date  or  Completion  within  the  Contract  Time,  by  weather  conditions  above  and 
beyond the amount normally expected, he shall submit a written request to the Owner with a copy to the 
A/E for an Extension of Time, pursuant to Paragraph 8.3. 

8.6.3   Such  request  shall  be  evaluated  by  the  Owner  in  accordance  with  the  provisions  of  the  Contract 
Documents and shall  include a comparison of actual weather statistics compiled by  the Departments of 
Public Works,  Town of Vienna,  for  the  time of  year,  locality of  the particular Work  site with  the days 
claimed by the Contractor and the anticipated normal inclement weather as stated in subparagraph 8.6.1. 
The  normal  inclement  weather  expected  has  been  included  in  the  designated  Contract  time  for 
completion. The decision of the Owner shall be final. 

8.6.4   The Contractor  shall not be  entitled  to  any money damages whatsoever  for  any delays  resulting  from 
inclement  weather,  whether  normal  or  abnormal,  foreseeable  or  unforeseeable.  The  Contractor  and 
Owner stipulate and agree  that  for delays due  to weather as determined  in 8.6.3,  the Contractor’s sole 
relief is a time extension granted in accordance with this Article 8.6. 
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ARTICLE 9 

 

PAYMENTS AND COMPLETION 

 
9.1  CONTRACT SUM 

 

9.1.1   The Contract Sum  is  stated  in  the Owner‐Contractor Agreement and,  including authorized adjustments 
thereto,  is  the  total amount payable by  the Owner  to  the Contractor  for  the performance of  the Work 
under the Contract Documents. The Contract Sum  includes, but  is not  limited to, the Contractor’s profit 
and general overhead and all costs and expenses of any nature whatsoever (including without  limitation 
taxes,  labor  and  materials),  foreseen  or  unforeseen,  and  any  increases  in  said  costs  and  expenses, 
foreseen or unforeseen, incurred by the Contractor in connection with the performance of the Work, all of 
which costs and expenses  shall be borne solely by  the Contractor. The Contractor agrees  to assume all 
increases in costs of any nature whatsoever that may develop during the performance of the Work. 

 

9.2   SCHEDULE OF VALUES 

 

9.2.1   For  Lump  Sum  type  contracts,  the  Contractor  shall  utilize  the payment  request  form  furnished  by  the 
Owner. The Contractor shall provide a more detailed cost breakdown when so requested by the Owner. 

 

9.3   APPLICATION FOR PAYMENT 

 

9.3.1   The Contractor shall submit to the A/E four (4) originally executed, itemized Application for Payment and 
one  (1)  copy  to  the Owner on or before  the day of each month designated  in Article 6 of  the Owner‐
Contractor  Agreement.  The Application  for  Payment  shall  be  notarized,  indicate  in  complete  detail  all 
labor and material incorporated in the Work during the month prior to submission, and supported by such 
data substantiating the Contractor’s payment request as the Owner may require. The Contractor shall also 
certify  that  due  and  payable  amounts  and  bills  have  been  paid  by  the  Contractor  for Work  for which 
previous Certificates of Payment were issued and payments received from the Owner. 

9.3.2   INTENTIONALLY OMITTED 

9.3.2.1   Unless  otherwise  provided  for  in  the  Special  Conditions,  Section  F,  no  payment will  be made  for  any 
materials stored off or away from the Work site. 

9.3.3   The Contractor warrants  that  title  to all Work, materials and equipment  covered by an Application  for 
Payment  will  pass  to  the  Owner  either  by  incorporation  in  the  construction  or  upon  the  receipt  of 
payment by the Contractor, whichever occurs first, free and clear of all liens, claims, security interests or 
encumbrances, hereinafter referred to as “liens”; and that no Work, materials or equipment covered by an 
Application  for Payment will have been acquired by  the Contractor or by any other person performing 
Work at  the site or  furnishing materials and equipment  for  the Project, subject  to an agreement under 
which an  interest therein or an encumbrance thereon  is retained by the seller or otherwise  imposed by 
the Contractor or such other person. 
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9.3.4   The Contractor’s Application for Payment shall provide that the payment request attests that all Work for 
which the request is made has been completed in full according to the drawings, specifications and other 
terms  of  the  Contract  Documents.  By  submitting  his  Application  for  Payment,  the  Contractor  also 
represents that he has no knowledge that any Subcontractor or suppliers have not been fully and timely 
paid and that, insofar as he knows, the only outstanding items for payment with respect to the Contract 
are those to be paid from the funds for which Application is being made. 

 

9.4   CERTIFICATES FOR PAYMENT 

 

9.4.1   The A/E will, within seven (7) calendar days after the receipt of the Contractor’s Application for Payment, 
recommend a Certificate for Payment to the Owner. This recommendation shall be for such amount as the 
A/E determines is properly due, with his reasons for withholding or adjusting a Certificate as provided in 
Paragraph 9.6, if any. 

9.4.2   After  the Certificate  for Payment  is  recommended by  the A/E,  the Owner will  review  it  and make  any 
changes deemed necessary by  the Owner’s Representative. The  recommendation of  the Certificate  for 
Payment by the A/E does not waive or limit the Owners right to reduce the amount of the payment due to 
the Contractor as determined to be appropriate by the Owner. 

9.4.3   The  recommendation  of  a  Certificate  for  Payment will  constitute  a  representation  by  the  A/E  to  the 
Owner, based on his observations at the site as provided in Article 2 hereof and the data comprising the 
Application  for Payment,  that  the Work has progressed  to  the point  indicated;  that,  to  the best of his 
knowledge,  information  and  belief:  (1)  the  quality  of  the  Work  is  in  accordance  with  the  Contract 
Documents  (subject  to an evaluation of  the Work  for conformance with  the Contract Documents upon 
Substantial or Final Completion, to the results of any subsequent tests required by or performed under the 
Contract Documents, to minor deviations from the Contract Documents correctable prior to completion, 
and  to  any  specific  qualifications  stated  in  his  Certificate);  and  that  (2)  the  Contractor  is  entitled  to 
payment in the amount certified. However, by recommending a Certificate for Payment, the A/E shall not 
thereby be deemed to represent that he has made exhaustive or continuous on‐site inspections to check 
the quality or quantity of the Work or that he has reviewed the construction means, methods, techniques, 
sequences or procedures, or that he has made any examination to ascertain how or for what purpose the 
Contractor has used the moneys previously paid on account of the Contract Sum. 

 

9.5   PROGRESS PAYMENTS 

 

9.5.1   The Owner  shall make payment within  seventeen  (17)  calendar days  after  receipt of  the Certificate of 
Payment from the A/E based upon the Owner’s approval or adjustment of said Certificate. The Contractor 
shall be paid  the amount approved or adjusted by  the Owner,  less 5%  retainage which  is being held  to 
assure faithful performance; provided however, that said retainage is not applicable to Time and Material 
Change Orders. 

9.5.1.1   In  the  event  the  Contractor  is  allowed  by  law  to  use  the  escrow  account  procedure,  and  the Owner 
includes the “Escrow Agreement” form in the contract documents, six copies with original signatures and 
seals of the “Escrow Agreement” form included in the Bid Documents, shall be executed and submitted to 
the Owner, within  fifteen  (15)  calendar days after  receipt by  the Contractor of Notice of Award.  If  the 
“Escrow Agreement” form is not submitted as noted herein, the Contractor shall forfeit such rights to the 
use of the escrow account procedure. 

9.5.1.2   In order to have retained funds paid to an escrow agent, the Contractor, the escrow agent and the surety 
shall execute an “Escrow Agreement” form and submit same to the Owner for approval. The Contractor’s 
escrow agent shall be a trust company, bank or savings and loan institution and shall be a qualified Public 
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Depository as defined  in Section 2.2‐4401 of the Code of Virginia, with  its principal office  located  in the 
Commonwealth  of  Virginia.  The  “Escrow  Agreement”  form  shall  contain  the  complete  address  of  the 
escrow agent and surety, and the executed “Escrow Agreement” will be authority for the Town of Vienna 
to make  payment  of  retained  funds  to  the  escrow  agent.  The  Contractor  shall  provide  notice  in  any 
subcontract for this project which provides for similar progress payments that the subcontract  is subject 
to the provisions of Section 2.2‐4354 of the Code of Virginia. After approving the Agreement, the Owner 
will pay to the escrow agent the funds retained as provided herein. Funds retained for lack of progress or 
other deficiencies on the part of the Contractor will not be paid to the escrow agent. The escrow agent 
may, in accordance with the stipulations contained in the “Escrow Agreement”, invest the funds paid into 
the escrow account and pay earnings on such  investments to the Contractor or release the funds to the 
Contractor provided such funds are fully secured by approved securities as listed in the Escrow Agreement 
Form. 

9.5.1.3   In relation  to punch  list or other uncompleted Work and  in  lieu of a portion of  the above specified  five 
percent 5% retainage, the Owner may, at his sole discretion, elect to retain fixed amounts directly relating 
to the various items of uncompleted Work. All amounts withheld shall be included in the Final Payment. 

9.5.2   The  Contractor  shall,  within  seven  (7)  days  after  receiving  payment  from  the  Owner,  do  one  of  the 
following: 

1.   Pay all Subcontractors for the proportionate share of the total payment received from the Owner 
for Work performed by each Subcontractor under the contract;  

2.   Notify  the Owner and Subcontractor(s),  in writing, of his  intention  to withhold all or part of  the 
Subcontractor’s payment with the reason for nonpayment. 

9.5.3   The Contractor shall make payment to Subcontractors as heretofore specified. Each payment shall reflect 
the  percentage  actually  retained,  if  any,  from  payments  to  the  Contractor  on  account  of  such 
Subcontractor’s Work. 

9.5.4   The Contractor shall provide the Owner with his social security number, if an individual and their federal 
identification number if a corporation, partnership, or proprietorship. 

9.5.5   The Contractor shall be obligated to pay unpaid Subcontractors interest on payments which are not made 
in accordance with  this Article 9.5. The  rate of  interest  shall be  the  legal prevailing  rate at  the  time of 
nonpayment. The Contractor  shall, by an appropriate agreement with each Subcontractor  require each 
Subcontractor  to make payments  to his  sub‐subcontractors  according  to  all  the  same  requirements  as 
provided in this Article 9.5. 

9.5.6   The Owner may, upon written request, furnish to any Subcontractor, if practicable, information regarding 
the percentages of completion or the amounts applied for by the Contractor and the action taken thereon 
by the Owner on account of Work done by such Subcontractor. 

9.5.7   Neither the Owner nor the A/E shall have any obligation to pay or ensure the payment of any monies to 
any Subcontractor except as may otherwise be required by law. 

9.5.8   No  Certificate  for  a  progress  payment,  nor  any  progress  payment,  nor  any  partial  or  entire  use  or 
occupancy of the Project by the Owner, shall constitute an acceptance of any Work not in accordance with 
the Contract Documents. 

 

9.6   PAYMENTS WITHHELD 

 

9.6.1   The Owner may withhold the payment in whole or in part, if necessary to reasonably protect the Owner. If 
the A/E is unable to make representations as provided in subparagraph 9.4.3 and to recommend payment 
in  the  amount  of  the  application,  he will  notify  the Owner  as  provided  in  subparagraph  9.4.1.  If  the 
Contractor and the Owner cannot agree on a revised amount, the Owner will promptly issue a Certificate 
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for Payment for the amount for which he is able to make representations with respect to payment due for 
Work performed. The Owner may also decline  to certify or make payment or, because of subsequently 
discovered evidence or subsequent observations, they may nullify the whole or any part of any Certificate 
for Payment previously issued. 

9.6.2   The Owner may withhold from the Contractor so much of any approved payment due him as determined 
in the judgment of the Owner to be necessary: 

1.   To protect the Owner from loss due to defective Work not remedied; 

2.   To protect the Owner upon notice of the filing  in court or  in an arbitration proceeding as may be 
required  in any third party contract, of verified claims of any persons supplying  labor or materials 
for the Work, or other verified third party claims; 

3.   To  protect  the  Owner  upon  reasonable  evidence  that  the Work will  not  be  completed  for  the 
unpaid balance of the Contract Sum; 

4.   To protect  the Owner upon reasonable evidence  that  the Work will not be completed within  the 
Contract Time, or any Contract Milestones as established by this Contract; 

5.   To protect the Owner upon the Contractor’s failure to properly schedule and coordinate the Work 
in accordance with or as required by the Contract Documents, or failure to provide progress charts, 
revisions, updates or other up‐to‐date scheduling data as required by the Contract Documents, or 
upon the Contractor’s failure to provide as‐built drawings as required herein, or upon Contractor’s 
failure to otherwise substantially or materially comply with the Contract Documents. 

9.6.3  The Contractor shall, concurrent with his submission of  the Construction Schedule, submit a practicable 
and  realistic payment  schedule  showing  the dates on which  the Contractor will  submit each and every 
Application  for  Payment  and  the  amount  he  expects  to  receive  for  each  and  every monthly  progress 
payment.  If  during  the  performance  of  the Work,  the  Contractor  expects  to  receive  an  amount  for  a 
monthly progress payment larger than that indicated on the payment schedule; the Contractor shall notify 
the Owner at least thirty (30) days in advance of that payment such that the necessary allocation of funds 
can be processed. In the event the Contractor fails to submit a practicable and realistic payment schedule, 
the Contractor’s Application  for Payment  shall be honored only  to  the extent  that  the Work  is actually 
performed  and  that  the  proportion  of  payments  made  to  the  Contract  Sum  does  not  exceed  the 
proportion of the Contract Time expired as of the time of the request. 

 

9.7   PROMPT PAYMENT 

 

Pursuant to provisions of Section 2.2‐4352 of the Code of Virginia, the Town shall make payment not more 
than  forty‐five days after goods or services are  received or not more  than  forty‐five days  (45) after  the 
invoice  is  rendered, whichever  is  later.  The Town  shall pay  interest  in  the event  that payment against 
"proper" invoices is not made as prescribed in accordance with said section. 

 

 

9.8   SUBSTANTIAL COMPLETION AND GUARANTEE BOND 

 

  INTENTIONALLY OMITTED 
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9.9   FINAL COMPLETION AND FINAL PAYMENT 

 

9.9.1   For  all  highway  utility  projects,  and  any  other  projects  that may  be  so  designated  by  the  Owner,  a 
Certificate  of  Final  Completion  shall  be  issued  by  the A/E  prior  to  final  payment. At  the Owner’s  sole 
option, this Final Completion Certificate may operate in lieu of a Certificate of Substantial Completion. The 
Contractor, prior  to  application  for  Final  Payment  and within  the  time  specified  for  completion of  the 
Work, shall complete all Work, to include punch list items and provide operating manuals and as‐built data 
including  updated  technical  drawings  discussed  in  paragraph  4.13,  for  the Work,  as  completed  and  in 
place. Said Certificate of Final Completion shall be  issued, even  if a Certificate of Substantial Completion 
has been issued previously and temporary authority to operate the Work has been granted. 

9.9.1.1   The  Certificate  of  Final  Completion  shall  certify  that  all  Work  has  been  completed  substantially  in 
accordance with Contract Documents and is ready for use by the Owner. 

9.9.2   For all projects where  Substantial Completion Certificates have been  issued  for  various portions of  the 
Work at differing times, the Contractor shall request and the Owner shall, prior to final payment, issue a 
Certificate of Final Completion which certifies that all required Work, including punch list items, has been 
completed in accordance with the Contract Documents. 

9.9.3   Neither the final payment nor any remaining retainage shall become due until the Contractor submits to 
the A/E all of the following the following: 

1.   An Application for Payment for all remaining monies due under the Contract; 

2.   Consent of surety, if any, to final payment, unless otherwise waived by the Owner; 

3.   If  required by  the Owner, other data establishing payment or  satisfaction of all  such obligations, 
such as receipts, releases and waivers of claims arising out of the Contract, to the extent and in such 
form as may be designated by the Owner. If any Subcontractor refuses to furnish waiver of claims 
satisfactory  to  the  Owner,  the  Contractor  may  furnish  a  bond  satisfactory  to  the  Owner  to 
indemnify him against any such claim. If any such claim remains unsatisfied after all payments are 
made, the Contractor shall refund to the Owner all monies that the latter may be compelled to pay 
in discharging such claim, including all costs and reasonable attorneys’ fees; 

4.   As‐built drawings, operation and maintenance manuals and other project close‐out submittals, as 
required by the Contract Documents; 

5.   Construction releases as required by the Contract Documents from each property owner on whose 
property  an  easement  for  construction  of  this  project  has  been  obtained  by  the  Owner,  such 
release to be in the forms to be provided by the Owner. This release is for the purpose of releasing 
the  Owner  and  the  Contractor  from  liability,  claims,  and  damages  arising  from  construction 
operations on or adjacent  to  the easement and  includes proper  restoration of  the property after 
construction.  It shall be the Contractor’s sole responsibility to obtain all such releases and furnish 
them to the Owner; and 

6.   A written certification that: 

1.   The Contractor has reviewed the requirements of the Contract Documents, 

2.   The Work has been inspected by the Contractor for compliance with all requirements of the 
Contract Documents, 

3.   Pursuant to this inspection, the Contractor certifies and represents that the Work complies in 
all respects with the requirements of the Contract Documents, 
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4.   The Contractor  further certifies and  represents  that all equipment and  systems have been 
installed  in accordance with  the Contract Documents and have been  tested  in accordance 
with specification requirements and are operational,  

5.   The Contractor hereby certifies and represents that the Work is complete in all respects and 
ready for final inspection. 

9.9.4   Upon receipt of the documents required in subparagraph 9.9.3 and upon receipt of a final Application for 
Payment,  the Owner will promptly make such  final  inspection and, when he  finds  the Work acceptable 
under the Contract Documents and the Contract fully performed, he will promptly issue a final Certificate 
for Payment and,  if required, a Final Certificate of Completion stating that to the best of his knowledge, 
information  and  belief,  and  on  the  basis  of  his  observations  and  inspections,  the  Work  has  been 
completed  in accordance with  the  terms and conditions of  the Contract Documents and  that  the entire 
balance designated in the final certificate for payment is due and payable. The Owner’s final Certificate for 
Payment will constitute a further representation that the conditions precedent to the Contractor’s being 
entitled to final payment as set forth in Subparagraph 9.9.4 have been fulfilled. Payment shall be made in 
full to the Contractor within thirty (30) calendar days of the date of the A/E’s final Certificate of Payment 
provided  that  the  requirements of Article 9 have been  fulfilled, except  for an amount mutually agreed 
upon  for any Work remaining uncompleted  for which  the Owner  is entitled a credit under  the Contract 
Documents. All  prior  estimates  and  payments,  including  those  relating  to  change  order Work  shall  be 
subject to correction by this final payment. 

9.9.5   If, after Substantial Completion of  the Work,  final  completion  thereof  is materially delayed  through no 
fault of  the Contractor or by  the  issuance of Change Orders affecting  final  completion, and  the A/E  so 
confirms, the Owner shall, upon application by the Contractor and certification by the A/E, and without 
terminating the Contract, make payment of the balance due for that portion of the Work fully completed 
and  accepted.  If  the  remaining  balance  for  Work  not  fully  completed  or  corrected  is  less  than  the 
retainage stipulated in the Contract Documents, and if bonds have been furnished in accordance with the 
Contract Documents, the written consent of the surety to the payment of the balance due for that portion 
of  the Work  fully  completed  and  accepted  shall  be  submitted  by  the  Contractor  to  the  A/E  prior  to 
certification of such payment. Such payment shall be made under the terms and conditions governing final 
payment, except that it shall not constitute a waiver of claims. 

9.9.6   The making of Final Payment shall constitute a waiver of all claims by the Owner, except those arising from 
any of the following: 

1.   Unsettled claims; 

2.   Faulty,  defective,  or  non‐conforming  Work  discovered  or  appearing  after  Substantial  or  Final 
Completion; 

3.   Failure of the Work to comply with the requirements of the Contract Documents; 

4.   Terms of any warranties or guarantees required by the Contract Documents;  

5.   Fraud  or  bad  faith  committed  by  the  Contractor  or  any  subcontractor  or  supplier  during 
performance of Work discovered by Owner after Final Payment. 

9.9.7   The acceptance of Final Payment shall constitute a waiver of all claims by  the Contractor, except  those 
previously made  in writing  and  so  identified  by  the  Contractor,  as  unsettled  at  the  time  of  the  final 
Application  for Payment. No payment,  final or otherwise, shall operate  to  release  the Contractor or his 
sureties from any obligations under this Contract or the Performance or the Guarantee Bonds. 
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ARTICLE 10 

 

PROTECTION OF PERSONS AND PROPERTY 

 
 

10.1  SAFETY PRECAUTIONS AND PROGRAMS 

 

10.1.1   The Contractor shall be responsible  for  initiating, maintaining and supervising all safety precautions and 
programs  in connection with  the Work. This  requirement applies continuously  throughout  the Contract 
performance until Final Payment is made, and is not limited to regular Working hours. 

 

10.2   SAFETY OF PERSONS AND PROPERTY 

 

10.2.1   The Contractor  shall  take  all  reasonable precautions  for  the  safety of,  and  shall provide  all  reasonable 
protection to prevent damage, injury or loss to: 

1.   All employees on the Work and all other persons who may be affected thereby; 

2.   All Work, materials and equipment to be incorporated therein, whether in storage on or off the site, 
under  the  care,  custody  or  control  of  the  Contractor  or  any  of  his  Subcontractors  or  Sub‐
subcontractor’s.  Machinery,  equipment  and  all  hazards  shall  be  guarded  or  eliminated  in 
accordance  with  the  safety  provisions  of  the  Manual  of  Accident  Prevention  in  Construction 
published by the Associated General Contractors of America, to the extent that such provisions are 
not in contravention of applicable law; 

3.   Other property at  the  site or adjacent  thereto,  including  trees,  shrubs,  lawns, walks, pavements, 
roadways,  structures  and  utilities  currently  in  use  or  not  designated  for  removal,  relocation  or 
replacement in the course of construction. 

10.2.2   The Contractor  shall give all notices and comply with all applicable  laws, ordinances,  rules,  regulations, 
permits, resolutions and lawful orders of any public authority bearing on the safety of persons or property 
or their protection from damage, injury or loss.  

10.2.2.1   The Contractor shall at all times safely guard the Owner’s property from injury or losses in connection with 
the  Contract.  He  shall  at  all  times  safely  guard  and  protect  his  own Work  and  adjacent  property  as 
provided by  law and  the Contract Documents,  from damage. All passageways, guard  fences,  lights and 
other  facilities  required  for  protection  by  local  authorities  or  local  conditions must  be  provided  and 
maintained. 

10.2.3   The Contractor shall erect and maintain, as required by existing conditions and progress of the Work, all 
reasonable safeguards for safety and protection,  including posting danger signs, traffic control measures 
and other warnings against hazards, promulgating  safety  regulations and notifying owners and users of 
adjacent utilities. 

10.2.4   When  the use or  storage of explosives or other hazardous materials or equipment  is necessary  for  the 
execution of  the Work,  the Contractor  shall exercise  the utmost  care and  shall  carry on  such activities 
under the supervision of properly qualified personnel. 
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10.2.5   The Contractor  is  responsible  for  the proper packing,  shipping, handling and  storage,  including but not 
limited to shipment or storage at the proper temperature and humidity, of materials to be incorporated in 
the Work, so as to ensure the preservation of the quality and fitness of the material for proper installation 
and  incorporation  in the Work, as required by the Contract Documents. For example, but not by way of 
limitation, Contractor shall, when necessary, place material on wooden platforms or other hard and clean 
surfaces and not on the ground and/or place material under cover or in any appropriate shelter or facility. 
Stored  materials  or  equipment  shall  be  located  so  as  to  facilitate  proper  inspection.  Material  and 
equipment which is delivered crated shall remain crated until ready for installation. Lawns, grass plots or 
other private property shall not be used for storage purposes without the written permission of the owner 
or lessee unless otherwise within the terms of the easements obtained by the Owner. 

10.2.6   In  the  event  of  any  indirect  or  direct  damage  to  public  or  private  property  referred  to  in  Paragraphs 
10.2.1.2 and 10.2.1.3,  caused  in whole or  in part by an act, omission or negligence on  the part of  the 
Contractor, any Subcontractor, any Sub‐subcontractor, or anyone directly or indirectly employed by any of 
them or by anyone for whose acts any of them may be liable, the Contractor shall at his own expense and 
cost promptly  remedy and  restore  such property  to a condition equal or better  to  than existing before 
such  damage  was  done.  The  Contractor  shall  perform  such  restoration  by  underpinning,  repairing, 
rebuilding, replanting, or otherwise restoring as may be required or directed by the Owner, or shall make 
good such damage in a satisfactory and acceptable manner. In case of failure on the part of the Contractor 
to promptly  restore such property or make good such damage,  the Owner may, upon  two  (2) calendar 
days written notice, proceed  to  repair,  rebuild or otherwise  restore such property as may be necessary 
and  the  cost  thereof,  or  a  sum  sufficient  in  the  judgment  of  the Owner  to  reimburse  the  owners  of 
property so damaged, will be deducted from any monies due or to become due the Contractor under the 
Contract. 

10.2.7   The Contractor shall designate a responsible member of his organization at the site whose duty shall be 
the prevention of accidents and  the protection of material, equipment and other property. This person 
shall be the Contractor’s superintendent unless otherwise designated by the Contractor  in writing to the 
Owner. 

10.2.8   The Contractor shall not load or permit any part of the Work to be loaded so as to endanger the safety of 
any portion of the Work. 

10.2.9   The Contractor  shall give notice  in writing at  least  forty‐eight  (48) hours before breaking ground,  to all 
persons, Public Utility Companies, owners of property having structures or improvements in proximity to 
site of  the Work,  superintendents,  inspectors, or  those otherwise  in  charge of property,  streets, water 
pipes,  gas  pipes,  sewer  pipes,  telephone  cables,  electric  cables,  railroads  or  otherwise,  who may  be 
affected by the Contractor’s operation, in order that they may remove any obstruction for which they are 
responsible  and  have  representation  on  site  to  see  that  their  property  is  adequately  protected.  Such 
notice  does  not  relieve  the  Contractor  of  responsibility  for  any  damages,  claims,  or  defense  or 
indemnification  of  all  actions  against  Owner  and  A/E  resulting  from  performance  of  such  Work  in 
connection with or arising out of Contract. 

10.2.10   The Contractor  shall protect all utilities and existing  structures encountered while performing  its Work, 
whether indicated on the Contract Drawings or not. The Contractor shall maintain utilities in service until 
moved or abandoned. The Contractor shall exercise due care when excavating around utilities and shall 
restore any damaged utilities to the same condition or better as existed prior to starting the Work, at no 
cost  to  the  Owner  or  the  utility  company.  The  Contractor  shall maintain  operating  utilities  or  other 
services, even if they are shown to be abandoned on the Contract Drawings, in service until new facilities 
are provided, tested and ready for use. 

10.2.11   The Contractor shall  return all  improvements on or about  the site and adjacent property which are not 
shown to be altered, removed or otherwise changed to conditions which existed prior to starting Work. 

10.2.12   The  Contractor  shall  protect  the  Work,  including  but  not  limited  to,  the  site,  stored  materials  and 
equipment, excavations, and excavated or stockpiled soil or other material, intended for use in the Work, 
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and  shall  take all necessary precautions  to prevent or minimize either damage  to  same or detrimental 
effect upon his performance or that of his subcontractors, caused by or owing to rain, snow, ice, run‐off, 
floods,  temperature,  wind,  dust,  sand  and  flying  debris.  For  example,  but  not  by  way  of  limitation, 
Contractor shall, when necessary, utilize temporary dikes, channels or pumping to carry‐off divert or drain 
water, and shall as necessary tie down or otherwise secure the Work and employ appropriate covers and 
screens. 

 

10.3   OBLIGATION OF CONTRACTOR TO ACT IN AN EMERGENCY 

 

10.3.1   In case of an emergency which threatens immediate loss or damage to property and/or safety of life, the 
Contractor shall act, at his discretion and risk,  to prevent threatened  loss, damage,  injury or death. The 
Contractor shall notify the Owner of the situation and all actions taken  immediately thereafter. If,  in the 
opinion of the Contractor, immediate action is not required, the Contractor shall notify the Owner of the 
emergency  situation  and  proceed  in  accordance with  the  Owner’s  instructions.  However,  if  any  loss, 
damage,  injury  or  death  occurs  that  could  have  been  prevented  by  the  Contractor’s  prompt  and 
immediate  action,  the  Contractor  shall  be  fully  liable  for  all  costs,  damages,  claims,  actions,  suits, 
attorney’s fees and all other expenses arising therefrom or relating thereto. 

10.3.2   Prior to commencing his Work and at all times during the performance of the Work, the Contractor shall 
provide the Owner two, twenty‐four hour (24) emergency phone numbers where his representatives can 
be contacted. 
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 ARTICLE 11 
 

CHANGES AND MODIFICATIONS IN THE WORK 

 

11.1   CHANGES IN THE WORK 

 

11.1.1   The Owner, without  invalidating  the Contract and without notice  to  the surety, may order a Change or 
Modification in the Work consisting of additions, deletions or other revisions to the general scope of the 
Contract, or changes in the sequence of the performance of the Work. The Contract Sum and the Contract 
Time  shall  be  adjusted  accordingly.  All  such Modifications  in  the Work  shall  be  authorized  by  Change 
Order, and all Work involved in a Change shall be performed in accordance with the terms and conditions 
of  this  Contract.  If  the  Contractor  should  proceed with  a  Change  in  the Work  upon  an  oral  order,  by 
whomsoever  given,  it  shall  constitute  a waiver  by  the  Contractor  of  any  claim  for  an  increase  in  the 
Contract Sum and/or Contract Time, on account thereof. 

11.1.2   When  the Owner  and Contractor have  agreed upon  a Modification  in  the Work, but  a written Change 
Order Document has not yet been executed, the Owner may, at  its sole discretion and option, direct  in 
writing  the  Contractor  to  proceed with  the  Change  in  the Work  pending  the  execution  of  the  formal 
Change Order. Contractor shall proceed in accordance with such direction. 

 

11.2   FIELD ORDER 

 

11.2.1   A Field Order is a written order to the Contractor signed by the Owner or A/E interpreting or clarifying the 
Contract Documents or directing the Contractor to perform minor changes in the Work. Any Work relating 
to the issuance of a Field Order shall be performed promptly and expeditiously and without additional cost 
to  the Owner  and within  the Contract  Time, unless  the Contractor  submits  a Proposed Change Order, 
defined below, which is approved by the Owner. Field Orders shall be numbered consecutively by date of 
issuance by the Owner or A/E. 

 

11.3  REQUEST FOR PROPOSAL 

 

11.3.1   A Request For Proposal describes a proposed Change in the Work. The Contractor is required to submit a 
complete  proposal  for  the  total  cost  and  additional  time,  if  any,  necessary  to  perform  the  proposed 
Change in the Work. Requests For Proposals shall be numbered consecutively by date of issuance by the 
Owner. 

 

11.4   PROPOSED CHANGE ORDER 

 

11.4.1   A Proposed Change Order  is a written request from the Contractor to the Owner requesting a change  in 
the  Contract  Amount  and/or  Contract  Time.  A  Proposed  Change  Order  is  submitted  as  a  proposal  in 
response  to a Request For Proposal or as a claim  for an  increase  in  the Contract Sum or Contract Time 
pursuant to the issuance of a Field Order. A Proposed Change Order must be submitted within twenty (20) 
days  of  the  issuance  of  a  Request  For  Proposal  or  a  Field  Order.  Proposed  Change  Orders  shall  be 
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numbered consecutively by date of  issuance by the Contractor. The Contractor shall also  indicate on the 
Proposed Change Order the number of the Request For Proposal or the Field Order to which it responds. 

11.4.2   In the case of a unit price contract, it is understood and agreed by the Contractor that the estimates of the 
quantities in unit price items are approximate only and presented solely for the purpose of comparing bids 
and  may  not  represent  the  actual  amount  of  Work  to  be  performed.  The  Contractor,  therefore, 
understands and agrees that the Owner reserves the right to increase, decrease or eliminate entirely the 
quantity of Work to be done under any  item.  If called upon to do more Work under any unit price  item 
named  in  the bidding quantity basis Bidding Documents, he will perform  all  such  additional Work  and 
accept as payment the unit price named in the proposal, subject to the 20% deviation limitations specified 
in subparagraph 11.4.2.2. 

11.4.2.1   The Contractor’s Proposed Change Order shall be determined by applicable unit prices, if any, as set forth 
in the Contract. 

11.4.2.2   However,  if  changes  in  quantities  are  greater  or  lesser  than  twenty  percent  (20%)  of  the  original  bid 
quantity the Owner or the Contractor shall have the right to review the unit price and negotiate a new unit 
price for the quantity greater than 120% or less than 80% of the original bid quantity. 

11.4.2.3   It shall be understood  that such unit prices shall constitute  full payment  for  the extra Work performed, 
including plant, materials, labor, equipment, overhead, profit, and safety requirements. 

11.4.3   If  no  such  unit  prices  are  set  forth,  and  unless  otherwise  approved  by  the  Owner,  the  Contractor’s 
proposal  shall be on a  lump  sum basis and  shall be  itemized and  segregated by  labor, equipment, and 
materials  for  the  various  components  of  the  Change  in  the Work  (no  aggregate  labor  total  will  be 
acceptable) and shall be accompanied by signed proposals of any Subcontractors who will perform any 
portion  of  the  Change  in  the Work  and  of  any  persons who will  provide materials  or  equipment  for 
incorporation therein. 

11.4.3.1   The portion of the proposal relating to labor, whether by the Contractor’s forces or the forces of any of its 
Subcontractors, may include reasonably anticipated gross wages of Job Site labor, including foremen, who 
will be directly involved in the Change in the Work (for such time as they will be so involved), plus payroll 
costs  (including premium  costs of overtime  labor,  if overtime  is  authorized,  Social  Security,  Federal or 
State  unemployment  insurance  taxes  and  fringe  benefits  required  by  collective  bargaining  agreements 
entered into by the Contractor or any such Subcontractor in connection with such labor). 

11.4.3.2   The portion of  the proposal relating  to materials may  include  the reasonably anticipated direct costs  to 
the Contractor or to any of its Subcontractors of materials to be purchased for incorporation in the Change 
in the Work, plus transportation and applicable sales or use taxes. 

11.4.3.3   The proposal may further  include the Contractor’s and any of his Subcontractor’s reasonably anticipated 
equipment rental costs, except small hand tools,  in connection with the Change  in the Work. For rented 
equipment an hourly rental rate will be used which will be determined by using the monthly rental rates 
taken from the current edition of the Rental Rate Blue Book for Construction Equipment and dividing it by 
176. An allowance will be made  for operating  costs  for each and every hour  the equipment  is actually 
operating in accordance with the rates listed in the aforesaid Rental Book. The Contractor will be allowed 
only 65% of the rental rate on Contractor owned equipment. 

11.4.4   Base Cost  is defined as the total of  labor, material and equipment rentals as described  in subparagraphs 
11.4.3.1, 11.4.3.2 and 11.4.3.3. The actual net cost  in money  to  the Owner  for  the Change  in  the Work 
shall be computed as follows: 

1.   If  the Contractor performs  the Change  in  the Work, his  compensation will be  the Base Costs  as 
described above, plus a mark‐up of 20% or $2,000, which ever is greater for overhead and profit. 

2.   If the Work is performed by a bona fide Subcontractor, his compensation will be the Base Costs as 
described above plus a mark‐up as described  in Paragraph 11.4.4.1  for overhead and profit. The 

 
D-47



IFB 13-04 DRAKE AND LAKEWOOD SW STREET RECONSTRUCTION 

Contractor’s compensation will be a mark‐up of ten percent (10%) of the Subcontractors Base Costs 
for his overhead and profit. 

3.   If the Work is performed by a bona fide Sub‐subcontractor, his compensation will be the Base Costs 
as herein described plus a mark‐up as described in Paragraph 11.4.4.1 for overhead and profit. The 
Subcontractors  compensation will be a mark‐up of  ten percent  (10%) of  the Sub‐subcontractor’s 
Base Costs  for his overhead. The Subcontractor’s compensation will be a mark‐up of  ten percent 
(10%) of the Sub‐subcontractor Base Costs for his overhead and profit. 

11.4.5   The mark‐up on  the cost of  labor, materials, and equipment described  in Paragraphs 11.4.4.1, 11.4.4.2, 
and 11.4.4.3 shall compensate the Contractor or Subcontractor and Sub‐subcontractor for all indirect costs 
associated  with  or  relating  to  the  Change  in  the  Work  including,  but  not  limited  to,  labor  and/or 
equipment  inefficiency,  changes  in  sequence,  delays,  interferences,  impact  on  unchanged Work,  gross 
receipts tax, superintendent, small tools, reproduction, administration, document preparation, insurance, 
unrelated  safety  requirements,  temporary  structures  and  offices,  all  other  general  and  administrative, 
home office and field office expenses. 

11.4.5.1   The mark‐up on the cost of labor, materials, and equipment described in Paragraphs 11.4.4.2 and 11.4.4.3 
shall compensate the Contractor or Subcontractor for all  indirect costs associated with or relating to the 
change  in  the  Work  including  but  not  limited  to,  gross  receipt  tax,  superintendent,  reproduction, 
administration, and insurance. 

11.4.5.2   In event of a contract completion date time extension of unreasonable duration, the Contractor, shall also 
be  compensated  for  additional  costs  of  Superintendent,  field  office,  and  safety  requirements, without 
mark‐up, as they are related to the cause of the time extension. 

11.4.6   In the event that it is necessary to increase the Contract Time in order to perform the Change in the Work, 
the Contractor shall provide an estimate of the increase in the Contract Time which shall be negotiated by 
the parties to the contract. The Contractor’s request for a time extension shall be evaluated in accordance 
with the criteria described in Article 8.3. 

11.4.7   If the Contractor’s Proposed Change Order is rejected by the Owner as being within the scope of the Work 
required  by  the  Contract  Documents  the  Owner  may,  at  its  sole  option  and  discretion,  direct  the 
Contractor to perform the Work which  is the subject of the said Proposed Change Order; the Contractor 
shall then promptly proceed with said Work. Nothing herein shall excuse the timely performance by the 
Contractor of the Work because any Proposed Change Order is pending. 

 

11.5   CHANGE ORDER  

 

11.5.1   A  Change Order  is  a written  order  to  the  Contractor  signed  by  the Owner  and  the  A/E,  issued  after 
execution of the Contract, authorizing a Change in the Work or an adjustment in the Contract Sum and/or 
the Contract Time. The Contract Sum and  the Contract Time may be changed only by Change Order. A 
Change Order signed by the Contractor indicates his agreement therewith, including the adjustment in the 
Contract  Sum  and/or  the  Contract  Time.  Change  Orders  shall  be  numbered  consecutively  by  date  of 
issuance by  the Owner  and  shall,  if  applicable,  indicate  the number of  the  Field Order(s), Request  For 
Proposal(s) and/or Proposed Change Order(s) to which it relates. 

11.5.1.1  If the Owner determines that the Contractor’s Proposed Change Order, submitted pursuant to Article 11 
for a change  in the Contract Sum or Contract Time,  is acceptable, the Owner shall prepare and  issue, or 
cause to be prepared and issued, a Change Order which will authorize the Contractor to proceed with the 
Change  in the Work for the cost and time stated  in the Proposed Change Order, or as otherwise may be 
agreed upon by the parties. The amounts stated in the Change Order for the cost and time to perform the 
Change in the Work shall be binding on the parties upon acceptance. 

 
D-48



IFB 13-04 DRAKE AND LAKEWOOD SW STREET RECONSTRUCTION 

11.5.2   After issuance of the Change Order, the Contractor shall ensure that the amount of the Performance and 
Payment Bond coverage has been revised to reflect the  increase  in the Contract Sum due to the Change 
Order. 

11.5.3   If the Contractor’s Proposed Change Order is not acceptable to the Owner or if the parties are unable to 
otherwise agree as to the cost and time necessary to perform the Change in the Work, the Owner may, at 
its sole option and discretion, direct the Contractor to perform the Work on a time and material basis. The 
Contractor shall then promptly proceed with the Work. 

11.5.4   If  the Owner elects  to have  the Change  in  the Work performed on a  time and material basis,  the same 
shall be performed, whether by the Contractor’s forces or the forces of any of its Subcontractors or Sub‐
subcontractor’s, at actual cost to the entity performing the Change  in the Work (without any charge for 
administration,  clerical  expense,  supervision or  superintendent of  any nature whatsoever.  The percent 
mark‐ups  for  the  Contractor,  Subcontractors  and  Sub‐subcontractor’s  shall  be  as  described  in 
subparagraphs 11.4.4 and 11.4.5. 

11.5.4.1   Prior to starting the Work on a time and material basis, the Contractor shall notify the Owner in writing as 
to what  labor, materials, equipment or  rentals are  to be used  for  the Change  in  the Work. During  the 
performance of  the Change,  the Contractor  shall  submit  to  the Owner daily  time  and material  tickets, 
which shall list the categories and amounts of labor and equipment for which Change Order compensation 
is  to  be  charged  for  the  previous  Work  day.  Such  tickets  shall  specifically  include  the  following 
information:  location  and description of  the Change  in  the Work,  the  classification of  labor  employed, 
including  names  and  social  security  numbers  of  laborers,  labor  trades  used,  manhours,  wage  rates, 
insurance, taxes and fringe benefits, equipment and materials suppliers’ quotations with detailed break‐
out and pricing, rental equipment hours and rates, and materials quantities and unit prices and such other 
evidence of cost as the Owner may require. 

11.5.4.2   The  Contractor  shall  commence  submission  of  daily  time  and  material  tickets  immediately  upon 
commencement of the Change Order Work and continue to submit them until completion of the Change 
Order Work.  The  Owner may  require  authentication  of  all  time  and material  tickets  and  invoices  by 
persons designated by the Owner for such purpose. 

11.5.4.3   The failure of the Contractor to provide any required authentication shall, if the Owner elects to treat it as 
such, constitute a waiver by the Contractor of any claim for the cost of that portion of the Change in the 
Work covered by a non‐authenticated ticket or invoice; provided, however, that the authentication of any 
such ticket or invoice by the Owner shall not constitute an acknowledgment by the Owner that the items 
thereon were reasonably required for the Change in the Work. 

11.5.4.4   For any Work performed on a time and material basis, the Contractor shall submit its complete submission 
of the reasonable actual cost and time to perform the Change  in the Work within twenty (20) days after 
such Work has been completed or within such other longer period as the Owner may agree in writing to 
allow. The Owner and the A/E shall review the costs and time submitted by the Contractor on the basis of 
reasonable expenditures and savings of those performing the Change in the Work. If such costs and time 
are acceptable to the Owner, or  if the parties otherwise agree to the actual reasonable cost to perform 
the Change  in the Work, a Change Order will be  issued for the cost and time agreed upon. The amounts 
stated in the Change Order for the cost and time to perform the Change in the Work shall be binding upon 
the parties. 

11.5.5   The  Contractor  shall  be  entitled  to  costs  as  provided  for  in  Article  11  which  the  Contractor,  its 
Subcontractors, or Sub‐subcontractors may incur as a result of delays, interferences, suspensions, changes 
in sequence or the like, which are unreasonable arising from the performance of any and all changes in the 
Work, caused by acts or omissions of the Owner, performed pursuant to this Article 11. 
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11.6   UNILATERAL CHANGE ORDER 

 

11.6.1   In the event that the parties are unable to agree as to the reasonable cost and time to perform the Change 
in  the Work and  the Owner does not elect  to have  the Change  in  the Work performed on a  time and 
material  basis,  the  Owner  shall make  a  unilateral  determination  of  the  reasonable  cost  and  time  to 
perform  the  Change  in  the Work,  based  upon  his  own  estimates,  the  Contractor’s  submission  or  a 
combination thereof. A Change Order shall be issued for the amounts of cost and time determined by the 
Owner and shall become binding upon the Contractor unless the Contractor submits its protest in writing 
to the Owner within thirty (30) days of the issuance of the Change Order. The procedure for the resolution 
of the Contractor’s protest shall be as described in Article 11.10. Owner has the right to direct in writing 
the Contractor to perform the Change in the Work, which is the subject of such Unilateral Change Order. 
Failure of  the parties  to  reach agreement  regarding  the cost and  time of performing  the Change  in  the 
Work, or any pending protest, shall not relieve the Contractor from performing the Change  in the Work 
promptly and expeditiously. 

 

11.7   DECREASES AND WORK NOT PERFORMED 

 

11.7.1   Should  it be deemed expedient by the Owner at any time that, while works are  in progress, to decrease 
the dimensions, quantity of material or Work or vary in any other way the Work herein contracted for, the 
Owner shall have the full power to do so, and shall order and direct, in writing, such decreases to be made 
or performed without,  in any way, affecting  the enforcement of  said Contract. The Contractor  shall,  in 
pursuance of such written orders and directions from the said Owner, execute the Work thereby ordered 
and directed, and the difference  in expense occasioned by such decrease or diminution so ordered shall 
be deducted from the amount payable under this Contract. 

11.7.2   If contracted Work is not performed, and such deletion of Work is not approved by the Owner, the Owner 
shall ascertain the amount of the credit due the Owner based on the reasonable value for completing the 
deleted Work  as  a  separate  project.    Calculation  of  credit  due may  include without  limitation,  labor, 
materials, contractor mobilization and administration costs. 

11.7.3   If Work  is deleted  from  the Contract by Change Order,  the amounts  to be  credited  to  the Owner  shall 
reflect the same current pricing as if the Work were being added to the Contract at the time the deletion 
is ordered, and documentation will be required for a credit as specified  in Article 11.5.4.  If such deleted 
materials and equipment  shall have already been purchased and  stored on  site and  cannot be used  in 
other projects, returned for credit or cannot be returned for credit at the price paid by the Contractor at 
the time of purchase, the Contractor shall be entitled, upon proper documentation and certification, to an 
adjustment  in  the  pricing  of  the  credit  to  avoid  hardship  to  the  Contractor.  If  necessary  in  order  to 
establish such reasonable value,  the Contractor may be required  to submit a detailed breakdown of his 
original bid for the items or Work involved. 

 

11.8   CHANGES IN LINE AND GRADE 

 

11.8.1   The Owner reserves the right to make such alterations in the line and grade of various structures or pipe 
lines shown on the drawings, as may be necessitated by conditions found during construction or that  in 
the judgment of the Owner or A/E appears advisable. The Contractor shall not claim forfeiture of Contract 
by  reason of  such changes by  the Owner.  In case of a unit price contract,  if  such changes  increase  the 
amount of the Work or materials, the Contractor will be paid according to the quantity of Work actually 
done at the prices established for such Work under the Contract. 
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11.8.2   In  case of a  lump  sum  contract,  the price  for  the Work  shall be negotiated as herein provided.  If  such 
alterations or  changes diminish  the quantity of Work  to be done,  they  shall not  constitute  a  claim  for 
damages or  for  loss of anticipated profits  in  the Work which may be dispensed with, and  the Work as 
constructed shall be paid for  in accordance with the Contract prices as established for such Work under 
this Contract, as stated in the proposal submitted by the Contractor. 

 

11.9   SUBSURFACE CONDITIONS FOUND DIFFERENT 

 

11.9.1   Should the Contractor encounter subsurface and/or latent conditions at the site materially differing from 
those shown on  the drawings or  indicated  in  the specifications, he shall  immediately give notice  to  the 
Owner of such conditions before they are disturbed. The Owner shall thereupon promptly investigate the 
conditions and if he finds that they materially differ from those shown on the drawings or indicated in the 
specifications, he shall at once make such changes  in  the drawings and/or specifications as he may  find 
necessary. Any increase or decrease of cost resulting from such changes shall be adjusted in the manner 
provided herein for adjustments as to extra and/or additional Work and changes. 

 

11.10   CLAIMS FOR ADDITIONAL COST AND/OR TIME 

 

11.10.1   If  the Contractor wishes  to make a claim  for an  increase  in  the Contract Sum and/or Contract Time, he 
shall give the Owner written notice thereof within seven (7) calendar days after the commencement of the 
event giving rise to such claim. This notice shall be given by the Contractor before proceeding to execute 
the Work, except in an emergency endangering life or property in which case the Contractor shall proceed 
as provided in Article 10. No claim shall be allowed and no amounts paid for any and all costs incurred if 
notice is not given to the Owner as herein provided. Any change in the Contract Sum and/or Contract Time 
resulting from such claim shall be authorized by Change Order. The Contractor’s complete claim submittal, 
for an increase in the Contract Sum, shall be submitted no later than twenty (20) calendar days after the 
Work for which the claim  is made has been completed or within such other  longer period as the Owner 
may agree in writing to allow. 

11.10.2   If  the Contractor  claims  that additional  cost or  time  is  involved because of, but not  limited  to,  (1) any 
written  interpretation pursuant  to Article 2,  (2) any order by  the Owner  to  stop  the Work pursuant  to 
Article 3 where the Contractor was not at fault, (3) failure of payment by the Owner pursuant to Article 9, 
or (4) any written order for a minor change in the Work issued pursuant to Article 11.8.1; the Contractor 
shall make such claim as provided in Subparagraph 11.10.1. 
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ARTICLE 12 

 

UNCOVERING AND CORRECTION OF WORK 

 
12.1  UNCOVERING OF WORK 

 

12.1.1   If  any  portion  of  the Work  should  be  covered  contrary  to:  (1)  the  request  of  the  A/E  or  Owner;  (2) 
requirements  specifically  expressed  in  the  Contract  Documents;  or  (3)  the  requirements  of  applicable 
Construction Permits, it must, if required in writing by the Owner be uncovered for their observation and 
shall be replaced at the Contractor’s expense. 

12.1.2   If any other portion of  the Work has been  covered which  the Owner has not  specifically  requested  to 
observe prior to being covered, the A/E or Owner may request to see such Work and it shall be uncovered 
by  the  Contractor.  If  such Work  be  found  in  accordance  with  the  Contract  Documents,  the  cost  of 
uncovering and replacement shall, by appropriate Change Order, be charged to the Owner. If such Work 
be found not in accordance with the Contract Documents, the Contractor shall pay such costs unless it be 
found that this condition was caused solely by the Owner, in which event the Owner shall be responsible 
for the payment of such costs. If such Work be found not in accordance with the Contract Documents and 
the  condition  was  caused  by  a  separate  contractor,  Contractor  may  proceed  against  said  separate 
contractor as provided in Article 6. 

 

12.2   WARRANTY AND CORRECTION OF WORK 

 

12.2.1   The Contractor guarantees and warrants to the Owner all Work as follows: 

1.   That  all materials  and  equipment  furnished  under  this  Contract will  be  new  and  the  best  of  its 
respective kind unless otherwise specified; 

2.   That all Work will be of first‐class quality and free of omissions and faulty, poor quality, imperfect or 
defective material or Workmanship; 

3.   That the Work shall be entirely watertight and leakproof in accordance with all applicable industry 
customs  and  practices,  and  shall  be  free  of  shrinkage  and  settlement which  are  attributable  to 
defective materials or Workmanship; 

4.   That  the Work,  including  but  not  limited  to,  mechanical  and  electrical  machines,  devices  and 
equipment  shall be  fit  and  fully usable  for  its  intended  and  specified purpose  and  shall operate 
satisfactorily with ordinary care; 

5.   That  consistent with  requirements  of  the  Contract  Documents  the Work  shall  be  installed  and 
oriented in such a manner as to facilitate unrestricted access for the operation and maintenance of 
fixed equipment; and 

6.   That  the Work will  be  free of  abnormal  or  unusual deterioration which  occurs because  of  poor 
quality materials or Workmanship. 

12.2.2   All Work not  conforming  to  guarantees  and warranties  specified  in  the Contract Documents,  including 
substitutions  not  properly  approved  and  authorized, may  be  considered  defective.  If  required  by  the 
Owner,  the  Contractor  shall  furnish  satisfactory  evidence  as  to  the  kind  and  quality  of materials  and 
equipment. 
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12.2.3   The Contractor shall within five (5) Working days after receipt of written notice from the Owner during the 
performance  of  the Work,  reconstruct,  replace  or  correct  all Work  rejected  by  the  A/E  or  Owner  as 
defective, as failing to conform to the Contract Documents, or as not  in accordance with the guarantees 
and  warranties  specified  in  the  Contract  Documents  whether  observed  before  or  after  Substantial 
Completion and whether or not fabricated,  installed or completed. The Contractor shall bear all costs of 
reconstructing, replacing or correcting such rejected Work, including compensation for the AlE’s additional 
services made necessary thereby. 

12.2.4   If, within one (1) year after the Date of Substantial or Final Completion of the Work or designated portion 
thereof or within one  (1) year after acceptance by  the Owner of designated equipment or within  such 
longer period of  time as may be prescribed by  law or by  the  terms of any applicable  special warranty 
required by the Contract Documents, any of the Work is found to be defective, not in accordance with the 
Contract Documents, or not  in accordance with the guarantees and warranties specified  in the Contract 
Documents,  the Contractor shall correct  it within  five  (5) Working days after receipt of a written notice 
from the Owner to do so unless the Owner has previously given the Contractor a written acceptance of 
such condition. This obligation shall survive termination of the Contract. The Owner shall give such notice 
promptly after discovery of the condition. 

12.2.5   Subject to limitation as prescribed by law, if at any time deficiencies in the Work are discovered which are 
found to have resulted from fraud or misrepresentation, or an intent or attempt to defraud the Owner by 
the Contractor, any Subcontractor or Supplier, the Contractor will be liable for replacement or correction 
of such Work and any damages which Owner has incurred related thereto, regardless of the time limit of 
any guarantee or warranty. 

12.2.6   Any materials or other portions of  the Work,  installed,  furnished or stored on site which are not of  the 
character or quality required by the specifications, or are otherwise not acceptable to the Owner, shall be 
immediately removed and replaced by the Contractor to the satisfaction of the Owner, when notified to 
do so by the Owner. 

12.2.7   If  the  Contractor  fails  to  correct  defective  or  nonconforming Work  as  required  by  Articles  12.2.3  and 
12.2.4, or if the Contractor fails to remove defective or nonconforming Work from the site, as required by 
Article 12.2.6, the Owner may elect to either correct such Work in accordance with Article 3.5 or remove 
and store materials and equipment at the expense of the Contractor.  If the Contractor does not pay the 
cost of such removal and storage within ten (10) days thereafter, the Owner may upon ten additional days 
written notice sell such Work at auction or at private sale and shall account for the net proceeds thereof, 
after deducting all the costs that should have been borne by the Contractor,  including compensation for 
the A/E’s additional services made necessary thereby. If such proceeds of sale do not cover all costs which 
the Contractor should have borne, the difference shall be charged to the Contractor and an appropriate 
Change Order shall be issued. If the payments then or thereafter due the Contractor are not sufficient to 
cover such amount, the Contractor shall pay the difference to the Owner. 

12.2.8   The Contractor shall bear the cost of making good all Work of the Owner, separate contractors or others, 
destroyed or damaged by such correction or removal required under this Article. 

 

12.3   ACCEPTANCE OF FAULTY, DEFECTIVE OR NON‐CONFORMING WORK 

 

12.3.1   If the Owner prefers to accept faulty, defective or nonconforming Work, he may do so instead of requiring 
its  removal  and  correction,  in which  case  a Change Order will be  issued  at Owner option,  to  reflect  a 
reduction in the Contract Sum in an amount to be determined by the Owner. 

 

12.4   NO LIMITATION OF LIABILITY 
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12.4.1   Subject to limitation as prescribed by law, nothing contained in this Article shall be construed to establish 
a period of  limitation with  respect  to any other obligation which  the Contractor might have under  the 
Contract Documents. The establishment of the time period of one (1) year after the Date of Substantial or 
Final  Completion  or  such  longer  period  of  time  as may  be  prescribed  by  law  or  by  the  terms  of  any 
warranty required by the Contract Documents relates only to the specific obligations of the Contractor to 
correct  the Work,  and has no  relationship  to  the  time within which his obligation  to  comply with  the 
Contract Documents may be  sought  to be enforced, nor  to  the  time within which proceedings may be 
commenced to establish the Contractor’s liability with respect to his obligations other than specifically to 
correct the Work. 

 
D-54



IFB 13-04 DRAKE AND LAKEWOOD SW STREET RECONSTRUCTION 

ARTICLE 13 

 

TERMINATION OF THE CONTRACT 

 
13.1  CONTRACTOR’S RIGHT TO STOP WORK OR TERMINATE CONTRACT 

 

13.1.1   If the Work shall be stopped by order of the Court or any other public authority for a period of three (3) 
consecutive months without act or  fault of  the Contractor or any of his agents, servants, employees or 
Subcontractors, the Contractor may, upon ten (10) days notice to the Owner, discontinue his performance 
of the Work and/or terminate the Contract. The Contractor may recover from the Owner payment for all 
Work  executed  and  for  any  proven  loss  sustained  upon  any materials,  equipment,  tools,  construction 
equipment and machinery, including reasonable profit and damages. The Contractor shall not be obligated 
to pay to the Owner any excess of the expense of completing the Work over the unpaid balance of the 
compensation to be paid the Contractor hereunder. 

 

13.2   OWNER’S RIGHT TO TERMINATE CONTRACT FOR CAUSE 

 

13.2.1   The Owner, without prejudice to any other rights or remedy it may have, may by seven (7) days notice to 
the Contractor,  terminate  the employment of  the Contractor  and his  right  to proceed either  as  to  the 
entire Work or, at  the option of  the Owner, as  to any portion  thereof and may  take possession of  the 
Work  and  complete  the Work  by  contract  or  otherwise  as  the Owner may  deem  expedient  if,  in  the 
opinion of the Owner: 

1.   The  insolvency,  bankruptcy  or  financial  condition  of  the  Contractor  will  hinder  or  impede  the 
Contractor’s  fulfillment  of  all  contractual  obligations,  including  completion  within  the  Contract 
Time; or 

2.   The Contractor shall refuse or fail, after Notice from the Owner, to supply enough properly skilled 
Workmen or proper material; or 

3.   The Contractor shall refuse or fail to prosecute the Work or any part thereof with such diligence as 
will  insure  its  completion within  the  period  herein  specified,  or  any  duly  authorized  extension 
thereof, or shall fail to complete the Work within said period; or 

4.   The Contractor shall fail to make prompt payment to persons supplying  labor or materials for the 
Work; or 

5.   The Contractor shall refuse or fail to properly schedule and plan the Work, as specified herein, so as 
to perform the Work within the specified Milestone and Completion dates, or to provide scheduling 
or related information, revisions and updates as required by the Contract Documents; or 

6.   The  Contractor  shall  fail  or  refuse  to  regard  laws,  permits,  ordinances,  resolutions,  or  the 
instructions of the Owner or A/E, or otherwise be guilty of a substantial violation of any provision of 
this contract. 

13.2.2   If  the Owner  so  terminates  the employment of  the Contractor,  the Contractor  shall not be entitled  to 
receive any further payment until the Work  is finished.  If the unpaid balance of the compensation to be 
paid  to  the  Contractor  hereunder  shall  exceed  the  expense  of  so  completing  the  Work  (including 
compensation  for  additional managerial,  administrative  and  inspection  services  and  any  damages  for 
delay) such excess shall be paid to the Contractor. 
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13.2.3   If  such expenses  shall exceed  the unpaid balance,  the Contractor and his  sureties  shall be  liable  to  the 
Owner  for  such  excess.  If  the  right  of  the  Contractor  to  proceed  with  the Work  is  partially  or  fully 
terminated,  the  Owner  may  take  possession  of  and  utilize  in  completing  the  Work  such  materials, 
appliances, supplies, plant and equipment as may be on the site of the terminated portion of the Work 
and necessary  for  the  completion of  the Work.  If  the Owner does not  fully  terminate  the  right of  the 
Contractor  to  proceed,  the  Contractor  shall  continue  to  perform  the  part  of  the  Work  that  is  not 
terminated. 

 

13.3   OWNER’S RIGHT TO TERMINATE CONTRACT FOR CONVENIENCE 

 

13.3.1   The performance of Work under this contract may be terminated by the Owner  in accordance with this 
article in whole, or from time to time in part, whenever the Owner shall determine that such termination 
is in the best interest of the Owner. Any such termination shall be effected by delivery to the Contractor of 
a  Notice  of  Termination  specifying  the  extent  to  which  performance  of Work  under  the  contract  is 
terminated, and the date upon which such termination becomes effective. 

13.3.2   After receipt of a Notice of Termination, the Contractor shall submit to the Owner his termination claim, in 
the form and with certification prescribed by the Owner. Such claim shall be submitted promptly but in no 
event later than three (3) months from the effective date of termination, unless one or more extensions in 
writing are granted by the Owner upon request of the Contractor made  in writing within such three  (3) 
month period or authorized extension  thereof. However,  if  the Owner determines  that  the  facts  justify 
such  action, he may  receive  and  evaluate  any  such  termination  claim  at  any  time  after  such  three  (3) 
month period or any extension  thereof. Upon  failure of  the Contractor  to  submit his  termination claim 
within  the  time  allowed,  the Owner may determine, on  the basis of  information  available  to him,  the 
amount, if any, due to the Contractor by reason of the termination. 

13.3.3   Subject  to  the  provisions  of  subparagraph  13.3.2,  the  Contractor  and  the Owner may  agree  upon  the 
whole or any part of the amount or amounts to be paid to the Contractor by reason of the total or partial 
termination  of  Work  pursuant  to  this  article,  which  amount  or  amounts  may  include  a  reasonable 
allowance  for  profit  on Work  completed;  provided  that  such  agreed  amount  or  amounts,  exclusive  of 
settlement  costs,  shall  not  exceed  the  total  contract  price  as  reduced  by  the  amount  of  payments 
otherwise made and as further reduced by the contract price of Work not terminated. The contract shall 
be amended accordingly, and the Contractor shall be paid the agreed amount if satisfactory to the Owner. 
Nothing in subparagraph 13.3.4 of this article, prescribing the amount to be paid to the Contractor in the 
event of  failure of  the Contractor  and  the Owner  to  agree upon  the whole  amount  to be paid  to  the 
Contractor by reason of the termination of Work pursuant to this article shall be deemed to limit, restrict, 
or otherwise determine or affect  the amount or amounts which may be agreed upon  to be paid  to  the 
Contractor pursuant to this subparagraph 13.3.3. 

13.3.4   In the event of the failure of the Contractor and the Owner to agree, as provided in subparagraph 13.3.3, 
upon the whole amount to be paid to the Contractor by reason of the termination of Work pursuant to 
this article, the Owner shall pay to the Contractor the amounts determined by the Owner as follows, but 
without duplication of any amounts agreed upon in accordance with subparagraph 13.3.3. 

13.3.4.1   INTENTIONALLY OMITTED 

13.3.4.2   INTENTIONALLY OMITTED 

13.3.5   INTENTIONALLY OMITTED  

13.3.6   INTENTIONALLY OMITTED 

13.3.7   INTENTIONALLY OMITTED 

 

 
D-56



IFB 13-04 DRAKE AND LAKEWOOD SW STREET RECONSTRUCTION 

13.4   CONTRACTOR’S RESPONSIBILITIES UPON TERMINATION 

 

13.4.1   After receipt of a Notice of Termination pursuant to Article 13.2 or 13.3 and except as otherwise directed 
by the Owner, the Contractor shall: 

1.   Stop Work under the contract on the date and to the extent specified in the Notice of Termination; 

2.   Place  no  further  orders  or  subcontracts  for  materials,  services  or  facilities,  except  as  may  be 
necessary for completion of such portion of the Work under the Contract as is not terminated; 

3.   Terminate all orders and subcontracts to the extent that they relate to the performance of Work 
terminated by the Notice of Termination; 

4.   At  the option of  the Owner, assign  to  the Owner,  in  the manner, at  the  time, and  to  the extent 
directed by  the Owner, all of  the right,  title, and  interest of  the Contractor under the orders and 
subcontracts so terminated, in which case the Owner shall have the right, in its discretion, to settle 
or pay any or all claims arising out of the termination of such orders and subcontracts; 

5.   Settle  all  outstanding  liabilities  and  all  claims  arising  out  of  such  termination  of  orders  and 
subcontracts, with the approval or ratification of the Owner, to the extent he may require, which 
approval or ratification shall be final for all the purposes of this article; 

6.   Transfer  title  and  deliver  to  the Owner  in  the manner,  at  the  times,  and  to  the  extent,  if  any, 
directed by the Owner: 

1.   The fabricated or unfabricated parts, Work in process, completed Work, supplies, and other 
material procured as a part of, or acquired in connection with the performance of, the Work 
terminated by the Notice of Termination, and 

2.   The  completed or partially  completed drawings,  releases,  information, manuals  and other 
property  which,  if  the  Contract  had  been  completed,  would  have  been  required  to  be 
furnished to the Owner; 

7.   Use his best efforts  to sell,  in  the manner, at  the  times,  to  the extent, and at  the price or prices 
directed  or  authorized  by  the  Owner,  any  property  of  the  types  referred  to  in  14.4.6  above, 
provided, however, that the Contractor: 

1.   Shall not be required to extend credit to any purchaser, and 

2.   May acquire any such property under the conditions prescribed by and at a price or prices 
approved  by  the  Owner  and  provided  further  that  the  process  of  any  such  transfer  or 
disposition shall be applied  in reduction of any payments to be made by the Owner to the 
Contractor under this Contract or shall otherwise be credited to the price or cost of the Work 
covered by this Contract or paid in such other manner as the Owner may direct; 

8.   Complete performance of such part of the Work as shall not have been terminated by the Notice of 
Termination; and 

9.   Take  such  action  as  may  be  necessary,  or  as  the  Owner  may  direct,  for  the  protection  and 
preservation of the property related to this Contract which  is  in the possession of the Contractor 
and in which the Owner has or may acquire an interest. 
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13.5   DISPUTES UPON TERMINATION 

 

13.5.1   The  provisions  of  7.4  shall  be  applicable  to  any  claim,  dispute  or  other  matter  arising  because  of 
termination under this Article 13. 

 

END OF SECTION D: 

GENERAL CONDITIONS 
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SECTION E 
 

TOWN OF VIENNA GENERAL TERMS AND CONDITIONS 
 
 
 
VENDOR:  THE GENERAL TERMS AND CONDITIONS 
WHICH FOLLOW APPLY TO ALL PURCHASES AND 
BECOME A DEFINITE PART OF EACH FORMAL 
INVITATION FOR BID, REQUEST FOR PROPOSALS, 
PURCHASE ORDER AND/OR OTHER AWARD ISSUED 
BY THE TOWN OF VIENNA, VIRGINIA, UNLESS 
OTHERWISE SPECIFIED IN THE SOLICITATION 
DOCUMENTS.  BIDDERS/OFFERORS OR THEIR 
AUTHORIZED REPRESENTATIVES ARE EXPECTED 
TO FULLY INFORM THEMSELVES AS TO THE 
CONDITIONS, REQUIREMENTS, AND 
SPECIFICATIONS BEFORE SUBMITTING 
BIDS/PROPOSALS; FAILURE TO DO SO WILL BE AT 
THE BIDDERS'/OFFERORS' OWN RISK AND HE 
CANNOT SECURE RELIEF ON THE PLEA OF ERROR.  
 
SUBJECT TO STATE, COUNTY AND LOCAL LAWS 
AND ALL RULES, REGULATIONS AND LIMITATIONS 
IMPOSED BY LEGISLATION OF THE FEDERAL 
GOVERNMENT, BIDS/PROPOSALS ON ALL 
SOLICITATIONS ISSUED BY THE PURCHASING 
OFFICE WILL BIND BIDDERS/OFFERORS TO 
APPLICABLE CONDITIONS AND REQUIREMENTS 
HEREIN SET FORTH UNLESS OTHERWISE 
SPECIFIED IN THE SOLICITATION.  
 
1. CLARIFICATION OF TERMS:  If any prospective 

bidder/offeror has questions about the specifications 
or other solicitation documents, the prospective 
bidder/offeror should contact the Purchasing Agent 
or the person whose name appears on the face of 
solicitation NO LATER THAN SEVEN (7) WORKING 
DAYS BEFORE opening/closing date.  Any revisions 
to the solicitation will be made only by addendum 
issued by the Purchasing Agent. 

 
2. PREPARATION & SUBMISSION:  In order to be 

considered for selection, the bidder/offeror must 
submit a complete response to the Invitation For 
Bid/Request For Proposals.  One (1) original and 
one (1) copy of each bid/proposal must be submitted 
on the Town of Vienna Bid/Proposal Forms 
provided.  The bid/proposal shall be signed by an 
authorized representative of the bidders'/offerors' 
firm and delivered to the proper location by the time 
and date specified on the cover page. 

 
3 ENVELOPE IDENTIFICATION:  The signed bids 

must be returned in a sealed envelope and identified 
as follows: "SEALED BID", show the IFB number, 
IFB subject, opening time, opening date, and 
bidder's name and address.  In the case of 
proposals, the signed proposal cover page and 
proposal must be returned in a sealed envelope, 
marked clearly on the outside "SEALED 
COMPETITIVE NEGOTIATION", show the RFP 
number, RFP subject, closing time, closing date, and 
offeror's name and address. 

 
 If a bid/proposal is mailed in an envelope, not 

identified as specified, the bidder/offeror takes the 
risk that the envelope may be inadvertently opened 
and the information compromised which may cause 

the bid/proposal to be disqualified.  The Town 
reserves the right to declare such a bid/proposal as 
non-responsive. Bids/proposals may be hand 
delivered to the designated location. 

 
4. LATE BIDS/PROPOSALS:  LATE bids/proposals 

will be returned to bidder/offeror UNOPENED, if the 
IFB/RFP number and return address is shown on the 
envelope. 

 
5. QUOTATIONS TO BE F.O.B. DESTINATION:  

Quote F.O.B. DESTINATION for all competitive 
sealed bids.  If otherwise, show exact cost to deliver. 

 
6. PRICING ERRORS:  In case of an error in price 

extension, the firm fixed unit price shall govern. 
 
7. BID/PROPOSAL ACCEPTANCE PERIOD:  Bids 

shall be binding upon the bidder for sixty (60) days 
following the bid opening date. Proposals shall be 
binding upon the offeror for ninety (90) days 
following the proposal due date.  Any bid/proposal 
on which the bidder/offeror shortens the acceptance 
period may be rejected. 

 
8. CORRECTION OR WITHDRAWAL OF BIDS AND 

CANCELLATION OF AWARDS UNDER 
COMPETITIVE SEALED BIDDING:  Correction or 
withdrawal of inadvertently erroneous bids before or 
after award, or cancellation of awards or contracts 
based on such bid mistakes, shall be permitted.  
After bid opening, no changes in bid prices or other 
provisions of bids prejudicial to the interest of the 
Town or fair competition shall be permitted.  Except 
as otherwise provided by regulation, all decisions to 
permit the correction or withdrawal of bids, or to 
cancel awards or contracts based on bid mistakes, 
shall be supported by a written determination made 
by the Purchasing Agent.  No bid may be withdrawn 
when the result would be to award the contract on 
another bid of the same bidder or of another bidder 
in which the ownership of the withdrawing bidder is 
more than five percent (5%). If a bid is withdrawn, 
the lowest remaining bid shall be deemed to be the 
low bid.  If the Purchasing Agent, the Using 
Department, or a designee of such, denies the 
withdrawal of a bid, he shall notify the bidder in 
writing stating his decision. 

 
9. TAXES:  The Town of Vienna is exempt from the 

payment of federal excise or state sales taxes on 
all tangible, personal property for its use or 
consumption except taxes paid on materials that 
will be installed by the bidder and become a part 
of real property. 

 
If a bidder is bidding on materials that require 
installation by the bidder and become a part of real 
property, the applicable taxes shall be included in 
the lump sum bid price for the installation of the 
material and not as a separate charge for taxes.  
The taxes shall be an obligation of the successful 
bidder and not of the Town, and the Town shall be 
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held harmless for same by the successful bidder. 
 

The Purchasing Office will furnish a Tax 
Exemption Certificate (Form ST-12) upon request 
and if applicable to this contract. 

 
 When a bidder lists a separate tax charge on the 

Bid Form and the tax is not applicable to the 
purchase by the Town, the bidder will be allowed 
to delete the tax from its bid. 

 
10. USE OF BRAND NAME OR EQUAL:   

a) Unless otherwise provided in the solicitation, 
the name of a certain brand, make or 
manufacturer does not restrict bidders/offerors 
to the specific brand, make or manufacturer 
named, but conveys the general style, type, 
character, and quality of the article desired.  
Any article which the Town of Vienna, in its sole 
discretion, determines to be equal to that 
specified, considering quality, workmanship, 
economy of operation, and suitability for the 
purpose intended, shall be accepted.  

b) The bidder/offeror is responsible to clearly and 
specifically indicate the product being offered 
and to provide sufficient descriptive literature, 
catalogs and technical details to enable the 
Town of Vienna to determine if the product 
offered meets the requirements of the 
solicitation.  This is required even if offering the 
exact brand, make or manufacturer specified. 
Normally in competitive sealed bidding only the 
information furnished with the bid will be 
considered in the evaluation.  Failure to furnish 
adequate data for evaluation purposes may 
result in declaring a bid non-responsive.  
Unless the bidder/offeror clearly indicates in its 
bid/proposal that the product offered is an 
"EQUAL" product, such bid/proposal will be 
considered to offer the brand name product 
referenced in the solicitation.   

c) It shall be understood that the burden of proof 
for an “equal” product shall be and remain the 
sole responsibility of the bidder.  The Town’s 
decision of approval or disapproval of a 
proposed alternate shall be final.  Nothing 
herein is intended to exclude any responsible 
bidder, its product or service or in any way 
restrain or restrict competition.  

 
11. SAMPLES:  Samples, if required, must be furnished 

free of expense to the Town of Vienna on or before 
date specified; if not destroyed in examination, they 
will be returned to bidder, if requested, at his 
expense.  Each sample must be marked with the 
bidder's name and address, Town's request number 
and opening date.  DO NOT ENCLOSE IN OR 
ATTACH BID TO SAMPLE. 

 
12. TRADE SECRETS/PROPRIETARY 

INFORMATION:  Trade secrets or proprietary 
information submitted by an Offeror in response to 
this Request for Proposal shall not be subject to 
public disclosure under the Virginia Freedom of 
Information Act (FOIA); however, the Offeror must 
invoke the protection of this section prior to or 
upon submission of data or materials to be 
protected and state the reasons why protection is 
necessary (Section 2.2-4342F of the Code of 
Virginia). 

 
13. DELIVERY:  Bids must show number of days 

required to place material in using agency's receiving 
area under normal conditions.  Proposal must show 
the number of days required to provide the 
services/reports as specified. 

 
 Failure to state delivery time obligates bidder/offeror 

to complete delivery in fourteen (14) calendar days 
or as specified.  A five (5) day difference in delivery 
promise may break a tie bid.  An unrealistically short 
or long delivery promise may cause a bid/offer to be 
disregarded.  Consistent failure to meet delivery 
promise without valid reason may cause removal 
from bid list.  Delivery shall be made during normal 
working hours, 8:00 am to 4:30 pm Monday through 
Friday, unless prior approval for another time period 
has been obtained from Consignee. 

 
14. DEFAULT:  In case of failure to deliver 

goods/services in accordance with the contractual 
terms and conditions, the Town of Vienna, Virginia, 
after due oral or written notice, may procure them 
from other sources and hold the defaulting 
Contractor responsible for any resulting additional 
purchase and administrative costs.  This remedy 
shall be in addition to any other remedies which the 
Town of Vienna may have. 

 
15. TOWN’S RIGHT TO TERMINATE THE 

CONTRACT:  The Contract may be terminated by 
the Town for any one of the following reasons: 

 
a) If the successful bidder should be adjudged 

bankrupt, or make a general assignment for 
the benefit of its creditors, or if a receiver 
should be appointed on account of the 
successful bidder’s insolvency, or if the 
successful bidder should persistently or 
repeatedly refuse or should fail, except in 
cases for which extension of time is provided, 
to deliver the goods or services within the 
time specified, or if the bidder otherwise 
defaults, then the Town may without 
prejudice to any other right or remedy, and 
after giving the successful bidder seven (7) 
calendar days written notice, terminate the 
employment of the successful bidder and 
procure such goods or services from other 
sources.  In such event, the successful bidder 
shall be liable to the Town for any additional 
cost occasioned by such failure or other 
default.  

b) In such cases, the successful bidder shall not 
be entitled to receive any further payment if 
the expense of finishing the contract 
requirements, including compensation for 
additional; managerial and administrative 
services shall exceed the unpaid balance of 
the contract price, the successful bidder shall 
pay the difference to the Town. 

c) If the successful bidder should fail to make 
prompt payment to Subcontractor(s) for 
material or labor, persistently disregards 
laws, ordinances or the instruction of the 
Town, or otherwise be in substantial violation 
of any provisions of the Contract; 

d) Failure of the Contractor to promptly make 
good any defects in materials or work or any 
defects of any other nature, the correction of 
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which has been directed in writing by the 
Town; 

e) Substantial evidence of collusion for the 
purpose of illegally procuring a contract or 
perpetrating fraud on the Town in the 
construction of work under contract. 

f) Prior to termination of the Contract, the 
successful bidder and his Surety shall be 
notified in writing by the Town of the condition 
which makes termination of contract 
imminent. Ten (10) days after this notice is 
given, if a satisfactory effort has not been 
made by the successful bidder or his Surety 
to correct the conditions, the Town may 
declare the Contract terminated and notify 
the successful bidder and his Surety 
accordingly. 

g) Upon receipt of notice of contract termination, 
the successful bidder shall immediately 
discontinue all operations.  The Town may 
then proceed with the work in any lawful 
manner that they may elect until the project is 
final and complete. 

h) The Town reserves the right to take 
possession of the premises and of all 
materials, tools and appliances thereon and 
finish the work by whatever method is 
deemed expedient.  In such case, the 
successful bidder shall not be entitled to 
receive any further payment.  If the expense 
of finishing the work, including compensation 
for additional managerial and administrative 
services, shall exceed the unpaid balance of 
the contract price, the successful bidder shall 
pay the difference to the Town.  The expense 
incurred by the Town as herein provided, and 
the damaged incurred through the 
Contractor’s default, shall be certified by the 
Town. 

i) Termination of the contract under this section 
is without prejudice to any rights or remedies 
of the Town. 

j) The Town reserves the right to cancel and 
terminate any resulting contract, in whole or 
in part, without penalty, upon 60 days written 
notice to the Contractor/ Consultant.  Any 
contract cancellation notice shall not relieve 
the Contractor/Consultant of the obligation to 
delivery and/or perform on all outstanding 
services performed prior to the effective date 
of cancellation. 

k) Notwithstanding anything to the contrary 
contained in the contract between the Town 
and the successful bidder, the Town may, 
without prejudice to any other rights it may 
have, terminate the contract for convenience 
and with cause, by giving thirty (30) days 
written notice to the successful bidder.  

 
1) In the event the Contract is terminated for 

cause related to the 
Contractor/Consultant’s (or its 
Subcontractor’s) hiring of unauthorized 
aliens, Contractor/Consultant, 
Contractor/Consultant hereby waives any 
claim to lost profits and the Town will proceed 
in accordance with subsections f) et seq. 
above. 

 
16. CONDITION OF ITEMS:  All items bid/proposed 

shall be new and in first class condition, including 
containers suitable for shipments and storage, 
unless otherwise indicated in bid invitation/proposal 
request.  Verbal agreements to the contrary will not 
be recognized. 

 
17. SUBSTITUTIONS:  No substitutions or cancellations 

permitted without prior written approval by the 
Purchasing Agent. 

 
18. RIGHTS OF THE TOWN OF VIENNA:  The Town 

reserves the right to accept or reject all or any part of 
bids/proposals, waive minor 
technicalities/informalities and award the contract to 
the lowest responsive and responsible bidder or 
most qualified and best suited offeror to best serve 
the interest of the Town. 

 
19. NEGOTIATION WITH THE LOWEST BIDDER:  

a) If all bids received exceed the available funds 
for the proposed purchase, the Town, 
pursuant to Town Code provisions, may meet 
with the lowest responsive and responsible 
bidder to discuss a reduction in the scope for 
the proposed purchase and negotiate a 
contract price within the available funds. 

b) After bid negotiations, the lowest responsible 
bidder shall submit an addendum to its bid, 
which addendum shall include the change in 
scope for the proposed purchase, the 
reduction in price and the new contract value. 

 
c) If the proposed addendum is acceptable to 

the Town, the Town may award a contract 
within funds available to the lowest 
responsible bidder based upon the bid as 
amended by the addendum. 

d) If the Town and the lowest responsible bidder 
cannot negotiate a contract within available 
funds, all bids shall be rejected. 

 
20. CONTRACTOR’S PERFORMANCE:  

a) Goods and services must be delivered and 
rendered strictly in accordance with this bid 
and shall not deviate in any way from the 
terms, conditions, prices, quality, quantity, 
delivery instructions, and specifications of this 
bid. 

b) All goods and/or services delivered and/or 
rendered shall comply with all applicable 
federal, state, and local laws, and shall not 
infringe any valid patent or trademark.  The 
successful bidder shall indemnify, keep, 
save, and hold the Town, its officers and 
employees, harmless from any liability for 
infringement and from any and all claims or 
allegations of infringement by the bidder or 
the Town, its officers and employees, arising 
from, growing out of, or in any way involved 
with the goods delivered or services rendered 
pursuant to this purchase. 

c) In the event that suit is brought against the 
Town, its officers and/or its employees, either 
independently or jointly with the bidder, the 
bidder shall defend the Town, its officers and 
employees, in any such suit at no cost to 
them.  In the event that final judgment is 
obtained against the Town, its officers, and/or 
its employees, either independently or jointly 
with the bidder, then the bidder shall pay 
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such judgment, including costs and attorneys 
fees, if any, and hold the Town, its officers 
and employees, harmless there from. 

d) The successful bidder shall ensure that its 
employees shall observe and exercise all 
necessary caution and discretion so as to 
avoid injury to person or damage to property 
of any and all kinds. 

e) The successful bidder shall not, in its product 
literature or advertising, refer to this purchase 
or the use of the bidder’s goods or services 
by the Town of Vienna, Virginia. 

f) The successful bidder shall cooperate with 
Town officials in performing the specified 
work so that interference with the Town’s 
activities will be held to a minimum. 

 
21. DRUG-FREE WORKPLACE TO BE 

MAINTAINED BY THE CONTRACTOR (Code of 
Virginia Section 2.2-4312):   During the 
performance of this contract, the contractor agrees 
to (i) provide a drug-free workplace for the 
contractor’s employees; (ii) post in conspicuous 
places, available to employees and applicants for 
employment, a statement notifying employees that 
the unlawful manufacture, sale, distribution, 
dispensation, possession, or use of a controlled 
substance or marijuana is prohibited in the 
contractor’s workplace and specifying the actions 
that will be taken against employees for violations 
of such prohibitions, (iii) state in all solicitations or 
advertisements for employees placed by or on 
behalf of the contractor that the contractor 
maintains a drug-free workplace; and (iv) include 
the provisions of the foregoing clauses in every 
subcontract or purchase order of over $10,000, so 
that the provisions will be binding upon each 
subcontractor or vendor. 

 
For the purposes of this section, “drug-free 
workplace” means a site for the performance of 
work done in connection with a specific contract 
awarded to a contractor in accordance with the 
Virginia Public Procurement Act, the employees of 
whom are prohibited from engaging in the unlawful 
manufacture, sale, distribution, dispensation, 
possession, or use of any controlled substance or 
marijuana during the performance of the contract. 

 
22. NO DISCRIMINATION AGAINST FAITH-BASED 

ORGANIZATIONS: 
The Town of Vienna does not discriminate against 
faith-based organizations as that term is defined in 
Virginia Code Section 2.2-4343.1. 

 
23. ANTI-TRUST:  By entering into a contract, the 

bidder/offeror conveys, sells, assigns, and transfers 
to the Town of Vienna all rights, title and interest in 
and to all causes of the action it may now have or 
hereafter acquire under the antitrust laws of the 
United States and the Commonwealth of Virginia, 
relating to the particular goods or services 
purchased or acquired by the Town of Vienna under 
said contract.  Consistent and continued tie bidding 
could cause rejection of bids by the Purchasing 
Agent and/or investigation for Anti-Trust violations. 

 
24. INDEMNIFICATION:  The Contractor agrees to 

indemnify, defend and hold harmless the Town of 
Vienna, Virginia, its officers, agents, and employees 

from any claim, damages and actions of any kind or 
nature, whether at law or in equity, arising from or 
caused by the use of any materials, goods, or 
equipment of any kind or nature furnished by the 
contractor or any services of any kind or nature 
furnished by the contractor, provided that such 
liability is not attributable to the sole negligence of 
the using department or to failure of the using 
department to use the materials, goods or 
equipment in the manner already and permanently 
described by the contractor on the materials, goods 
or equipment delivered.  The vendor agrees to 
protect the Town from claims involving infringement 
of patent or copyrights. 

 
25. TIE BIDS:  If there is a tie for low bid and all other 

considerations are equal, and if the public interest 
will not permit the delay of re-advertising for bids, the 
award shall be determined by drawing lots in public. 

 
26. PROHIBITION AS SUBCONTRACTORS UNDER 

COMPETITIVE SEALED BIDDING:  No bidder who 
is permitted to withdraw a bid shall, for 
compensation, supply any material or labor to or 
perform any subcontract or other work agreement for 
the person or firm to whom the contract is awarded 
or otherwise benefit, directly or indirectly, from the 
performance of the project for which the withdrawn 
bid was submitted. 

 
27. ASSIGNMENT OF CONTRACT:  A contract shall 

not be assignable by the Contractor, in whole or in 
part, without the prior written consent of the Town of 
Vienna, Virginia. 

 
28. CONTRACT DOCUMENTS:  The contract entered 

into by the parties shall consist of the Invitation For 
Bid/Request For Proposal, the signed bid/proposal 
submitted by the Contractor, the Town of Vienna's 
standard Purchase Order, the Mandatory/Special 
Specifications, Terms and Conditions, and the 
General Terms and Conditions, all of which shall be 
referred to collectively as the Contract Documents. 

 
 If the contractor has a standard contract form, this 

form shall be submitted with the bid/proposal 
submittal for the Town's review of its terms and 
conditions. 

 
29. LICENSE REQUIREMENT:    All firms doing 

business in the Town of Vienna are required to be 
organized or authorized to transact business in the 
Commonwealth of Virginia or include in its bid or 
proposal a statement describing why the bidder or 
offeror is not required to be so authorized.  
Additionally all firms doing business in the Town of 
Vienna are required to be licensed in accordance 
with the Town's "Business, Professional and 
Occupational Licensing (BPOL) Tax" Ordinance.  
Wholesale and retail merchants without a business 
location in the Town are exempt from this 
requirement.  Questions concerning the BPOL Tax 
should be directed to the Finance Department, 
Business License Office, Telephone number 
(703) 255-6321. The BPOL License number must be 
indicated on the submitted bid form. 

 
30. AWARD:  The contract shall be awarded to the 

lowest responsive and responsible bidder or the 
most qualified and best suited offeror. 
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 The Town Council will award all contracts in the 

amount of ten-thousand dollars ($10,000.00) or 
more. 

 
 The Purchasing Agent will award all contracts less 

than ten-thousand dollars ($10,000.00). 
 
 The Purchasing Agent shall sign all contract 

documents, with the exception of "Construction" 
contracts, and issue a purchase order to the 
successful bidder/offeror. 

 
31. COMPENSATION: 

a) It is the Town’s policy not to pay for any 
goods or services until the same have been 
actually received.  

b) Individual contractors shall provide the 
Purchasing Office their social security 
numbers and proprietorships, partnerships 
and corporations shall provide the federal 
employer identification numbers (Code of 
Virginia, Section 2.2-4354.2). This 
information shall be provided in the space 
indicated on the Bid Form. 

c) The successful bidder shall submit a 
complete itemized invoice on each item or 
service, which is delivered under the contract.  
The successful bidder shall indicate the 
purchase order number on the front of each 
invoice and on the outside of each package 
or shipping container. 

d) Cash discounts shall be deducted in 
accordance with the terms of the bid. 

e) Payment shall be rendered to the successful 
bidder for satisfactory compliance with the 
general terms, conditions and specifications 
of this bid.  The required payment date shall 
be either: (i) the date on which payment is 
due under the terms of the contract for the 
provision of such goods or services; or (ii) if 
such date is not established by contract, not 
more than forty-five (45) days after goods or 
services are received or not more than forty-
five (45) days after the invoice is rendered, 
whichever is later (Code of Virginia, Section 
2.2-4352). 

f) Unless otherwise provided under the terms of 
the contract for the provisions of goods and 
services, if the Town fails to pay by the 
payment date, the Town agrees to pay the 
financial charge assessed by the successful 
bidder, which does not exceed one percent 
per month (Code of Virginia, Section 2.2-
4354.4). 

 
32. METHOD OF PAYMENT:  Upon satisfactory 

delivery of the merchandise and/or satisfactory 
completion of the services, all invoices and 
statements shall reference the purchase order 
number and be submitted to: 

    
  Town of Vienna 
  ATTN: ACCOUNTS PAYABLE 
  127 Center St., S. 
  Vienna, VA 22180. 
 
 The prices and payments shall be full compensation 

for the labor, tools, equipment, transportation and all 
other incidentals necessary to complete the specified 

terms and conditions. 
 
33. SUCCESSFUL BIDDER’S OBLIGATION TO PAY 

SUBCONTRACTOR: 
a) The successful bidder awarded the contract 

for this project shall take one of the two 
following actions within seven (7) days after 
the receipt of amounts paid to the successful 
bidder by the Town for work performed by the 
successful bidder’s subcontractor(s) under 
the contract (Code of Virginia, Section 2.2-
4354):  

 
1. Pay the subcontractor(s) for the 

proportionate share of the total payment 
received from the Town attributable to 
the work performed by the 
subcontractor(s) under the contract; or 

2. Notify the Town and subcontractor(s), in 
writing, of their intention to withhold all 
or a part of the subcontractor’s payment 
with the reason for nonpayment. 

 
b) The successful bidder shall pay interest to 

the subcontractor(s) on all amounts owed by 
the successful bidder that remain unpaid after 
seven (7) days following receipt by the 
successful bidder of payment from the Town 
for work performed by the subcontractor(s) 
under the contract, except for amounts 
withheld as allowed in subparagraph a (2) of 
this section.  Unless otherwise provided 
under the terms of this contract, interest shall 
accrue at the rate of one percent (1%) per 
month.  

c) The successful bidder shall include in each of 
its subcontractors a provision requiring each 
subcontractor to include or otherwise be 
subject to the same payment and interest 
requirements with respect to each lower-tier 
subcontractor(s).  

d) The successful bidder’s obligation to pay an 
interest charge to a subcontractor(s) pursuant 
to the payment clause in this section may not 
be construed to be an obligation of the Town.  
A contract modification may not be made for 
the purpose of providing reimbursement for 
such interest charge and a cost 
reimbursement claim may not include any 
amount for reimbursement for such interest 
charge.  

 
34. ANTI-DISCRIMINATION:  By submitting their 

bids/proposals all bidders/offerors certify to the Town 
of Vienna that they will conform to the provisions of 
the Federal Civil Rights Act of 1964, as amended, 
where applicable, and Section 2.2-4311 of the 
Virginia Public Procurement Act which provides: 

 
 In every contract over $10,000.00 the provisions in A 

and B below apply: 
 

a) During the performance of this contract, the 
contractor agrees as follows: 

 
 The Contractor will not discriminate against any 

employee or applicant for employment because 
of race, religion, color, sex or national origin 
except where religion, sex or national origin is a 
bona fide occupational qualification reasonably 
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necessary to the normal operation of the 
contractor.  The Contractor agrees to post in 
conspicuous places, available to employees 
and applicants for employment, notices setting 
forth the provisions of this nondiscrimination 
clause.  

 
 The Contractor, in all solicitations or 

advertisements for employees placed by or on 
behalf of the Contractor, will state that such 
Contractor, is an equal opportunity employer.  

 
 Notices, advertisements and solicitations 

placed in accordance with federal law, rule or 
regulation shall be deemed sufficient for the 
purpose of meeting the requirements of this 
section.  

 
b) The Contractor will include the provisions of the 

foregoing paragraphs in every subcontract or 
purchase order of over $10,000.00, so that the 
provisions will be binding upon each 
subcontractor or vendor.  

 
35. ETHICS IN PUBLIC CONTRACTING:  The 

provisions contained in Sections 2.2-4367 through 
2.2-4377 of the Virginia Public Procurement Act as 
set forth in the Code of Virginia (1950), as amended, 
shall be applicable to all contracts solicited or 
entered into by the Town of Vienna.  A copy of these 
provisions may be obtained from the Purchasing 
Agent upon written request. 

 
 By submitting their bids/proposals, all 

bidders/offerors certify that their bids/proposals are 
made without collusion or fraud and that they have 
not offered or received any kickbacks or 
inducements from any other bidder/offeror, supplier, 
manufacturer or subcontractor in connection with 
their bid/proposal, and that they have not conferred 
on any public employee having official responsibility 
for this procurement transaction any payment, loan, 
subscription, advance, deposit of money, services or 
anything of more than nominal value, present or 
promised unless consideration of substantially equal 
or greater value was exchanged. 

 
36. CRIMINAL SANCTIONS:  The provisions 

referenced in Item 27 supplement, but do not 
supersede, other provisions of law including, but not 
limited to, the State and Local Government Conflict 
of Interests Act (§§ 2.2-3100 et seq.), the Virginia 
Governmental Frauds Act (§§ 18.2-498.1 et seq.), 
and Articles 2 (§§ 18.2-438 et seq.) and 3 (§§ 
18.2-446 et seq.) of Chapter 10 of Title 18.2.  The 
provisions apply notwithstanding the fact that the 
conduct described may not constitute a violation of 
the State and Local Government Conflict of Interests 
Act. 

 
37. APPLICABLE LAW AND COURTS:  Any contract 

resulting from this solicitation shall be governed in all 
respects by the laws of the Commonwealth of 
Virginia and any litigation with respect thereto shall 
be brought in the courts of the Commonwealth.  The 
Contractor shall comply with applicable federal, state 
and local laws and regulations. 

 
38. LAWS AND REGULATIONS:  The Contractor shall 

give all notices and comply with all laws, ordinances, 

rules, regulations and lawful orders of any public 
authority bearing on the performance of the work.  

 
 The Contractors and Subcontractors shall comply 

with the Virginia Contractor's Registration Law, Title 
54.1, Chapter 11, Code of Virginia (1950), as 
amended. 

 
 All non-resident Contractors and Subcontractors 

submitting bids on the work described herein shall 
register with the Department of Labor and Industry 
under the provisions of Subsection 40.1-30 of the 
Code of Virginia (1950), as amended. 

 
 This contract and all other contracts and 

subcontracts are subject to the provisions of Articles 
3 and 5, Chapter 4, Title 40.1, Code of Virginia 
(1950), as amended, relating to labor unions and the 
"right to work", and all Contractors and 
Subcontractors, whether residents or non-residents 
of the Commonwealth, who perform work related to 
the project shall comply with all of said provisions. 

 
 The Contractor shall furnish the Owner copies of 

affidavits upon request giving original dates, renewal 
dates and expiration dates of all labor contracts 
related to any phase of the work to be performed on 
the job site under this contract. 

 
 The provisions of all rules and regulations governing 

safety as adopted by the Safety Codes Commission 
of the Commonwealth of Virginia, issued by the 
Department of Labor and Industry under Title 40.1 of 
the Code of Virginia (1950), as amended, shall apply 
to all work under this contract. 

  
 The Contractor/Consultant shall comply with all 

laws and regulations of the Commonwealth of 
Virginia and the United States with respect to the 
employment of unauthorized aliens.   
Contractor/Consultant shall not hire or subcontract 
any portion of the work under this Contract to any 
individual the Contractor knows or reasonably 
should know to be an unauthorized alien as 
defined by 8 U.S.C. §1324a(h)(3).  A violation of 
this provision shall constitute a material breach of 
the Contract and the Town may, in its sole 
discretion, terminate the contract. 

 
39. LABELING OF HAZARDOUS SUBSTANCES:  If 

the items or products requested by this solicitation 
are "Hazardous Substances" as defined by 3.1-250 
of the Code of Virginia (1950), as amended, 42 
U.S.C. § 11001 et seq., or 42 U.S.C. § 9601 et seq., 
then the bidder/offeror, by submitting his 
bid/proposal, certifies and warrants that the items or 
products to be delivered under this contract shall be 
properly labeled as required by the foregoing 
sections and that by delivering the items or products 
that the bidder/offer does not violate any of the 
prohibitions of Sec. 3.1-252 or the Code of Virginia 
or Title 15 U.S.C. Sec. 1263. 

 
40. MATERIAL SAFETY DATA SHEETS:  Material 

Safety Data Sheets (MSDS) and descriptive 
literature shall be provided with the bid/proposal or 
delivered materials for each chemical and/or 
compound offered. Failure of the bidder/offeror to 
submit such data sheets may be cause for 
declaring the bid/proposal as non-responsive. 
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41. DEBARMENT STATUS:  By submitting their bids, 

Bidders certify that they are not currently debarred 
by the Commonwealth of Virginia or any Political 
Subdivision from submitting bids on contracts for the 
type of services covered by this solicitation, nor are 
they an agent of any person or entity that is currently 
so debarred. 

 
42. COOPERATIVE PROCUREMENT:  As authorized 

in Section 2.2-4304 of the Code of Virginia this 
procurement is being conducted on behalf of and 
may be used by public bodies, agencies, 
institutions and localities of the several states, 
territories of the United States, and the District of 
Columbia with the consent of the Contractor. 

 
43. RECORD RETENTION/TOWN AUDITS:  

a) The successful bidder shall retain, during the 
performance of the contract and for a period 
of three (3) years from the completion of the 
contract, all records pertaining to the 
successful bidder’s bid and any contract 
awarded pursuant to this Invitation for Bid.  
Such records shall include but not be limited 
to all paid vouchers including those for out-of-
pocket expenses; other reimbursement 
supported by invoices, including successful 
bidder’s copies of periodic estimates for 
partial payments; ledgers; cancelled checks; 
deposit slips; bank statements; journals; 
contract amendments and change orders; 
insurance documents; payroll documents; 
timesheets; memoranda; and 
correspondence.  Such records shall be 
available to the Town on demand and without 
advance notice during the successful bidder’s 
normal working hours.  

b) Town personnel may perform in-progress and 
post-audits of the successful bidder’s records 
as a result of a contract awarded pursuant to 
this Invitation for Bid.  Files would be 
available on demand and without notice 
during normal working hours.  

 
44. MODIFICATION OF CONTRACT:  The Town may, 

upon mutual agreement with the Contractor, issue 
written modifications to the scope of work of this 
contract, and within the general scope thereof, 
except that no modifications can be made which will 
result in an increase of the original contract price by 
a cumulative amount of more than $50,000.00 or 
twenty-five percent (25%) of the amount of the 
original contract, whichever is greater, without the 
advance written approval of the Mayor and the Town 
Council. (Section 2.2-4309 of Virginia Public 
Procurement Act).  

 
 Should it become necessary, for the best interest of 

the Town, to make modifications, the same shall be 
covered by change order.  The Contractor shall not 
begin work on any alteration requiring a change 
order until the agreement, setting forth the 
changes/modifications, has been executed in writing 
by the Town and the Contractor.  

 
 If a satisfactory agreement cannot be mutually 

agreed to for any item requiring a change order, the 
Town reserves the right to terminate the contract as 
it applies to the items in question and make such 

arrangements as may be deemed necessary to 
complete the work.  

 
 The Town may, in writing, omit from the work any 

item, other than major items, found unnecessary to 
the project and such omission shall not be a waiver 
of any condition of the contract nor invalidate any of 
the provisions thereof.  Major items may be omitted 
by change order.  

 
 The Contractor shall be paid for all work done toward 

the completion of the item prior to such cancellation, 
alteration or suspension of the work by the Town.  

 
 A major item shall be construed to be any item, the 

total cost of which is equal to or greater than ten 
percent (10%) of the total; contract amount for each 
separate alternate, computed on the basis of the 
proposed quantity and the contract unit price.  

 
45. SPECIFICATION FAMILIARITY:   

a) It is the Bidder’s responsibility to examine this 
entire IFB carefully.  If a question arises as to 
the meaning or intent of these documents, 
inquiry must be made in writing to the 
Purchasing Agent.  

b) The submission of a bid shall indicate that the 
Bidder thoroughly understands the terms and 
conditions of the IFB.  

 
46. CONTRACT AND FORMS:   

a) Bidders are advised that the Town does not 
sign standard contract forms that may be used 
by the bidder.  The selected Bidder will be 
expected to enter into a contract with the Town 
for the commodities outlined in this IFB.  The 
form of contract will be the Town’s Purchase 
Order and/or Agreement.  

b) The bid form contains a signature line for the 
bidder that must be signed when submitting a 
bid.  The signature certifies the bidder is an 
agent of officer authorized to bind the 
Contractor to the terms and conditions of the 
IFB. 

 
47. ADDENDA AND INTERPRETATIONS:  No 

interpretation of the meaning of these documents will 
be made to any bidder orally.  Any request for an 
interpretation must be in writing addressed to Town 
of Vienna, 127 Center Street, South, Vienna, VA 
22180, Attention: Purchasing Agent.  Faxed inquiries 
to the Purchasing Department fax number will also 
be accepted.  To be given consideration, requests 
must be received at least five days prior to the date 
fixed for the submission of Bids.  Any and all such 
interpretations and any supplemental instructions will 
be returned in writing to the prospective bidder 
requesting such interpretations, or will be in the form 
of written addenda which, if issued, will be sent to all 
prospective bidders, at the respective addresses 
furnished for such purpose, not later than three days 
prior to the date fixed for the submission of Bids.  
Failure of any bidder to receive any such addenda or 
interpretations shall not relieve said bidder from any 
obligation under his Bid as submitted.  All addenda 
so issued shall become part of the Contract 
Documents.  

  
48. INSURANCE:  The Contractor shall provide the 

Purchasing Agent with a Certificate of Insurance 
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PRIOR to the start of any work under the contract 
and agrees to maintain such insurance until the 
completion of the contract.  The minimum limits of 
liability shall be:  

 
 Workers' Compensation -- Standard Virginia 

Workers' Compensation Policy 
 
 Broad Form Comprehensive General Liability--

$1,000,000.00.  
 
 Combined Single Limit coverage to include:  
      Premises - Operations;  
 Products/Completed Operations; 
 Contractual; Independent Contractors;  
 Owners and Contractors 
 Protective; Personal Injury (Libel, Slander, 

Defamation of Character, etc.) 
 
 Automobile Liability--$500,000.00 Combined Single 

Limit.  
 
 The Town of Vienna, Virginia is to be named as 

an additional insured and this is to be so noted 
on Certificate of Insurance.  

 
 The policy shall be delivered to the Town of Vienna 

PRIOR to the commencement of any work.  
 
 A thirty (30) day written notice of cancellation or non-

renewal shall be furnished by certified mail to the 
purchasing office at the address indicated on the 
solicitation.  

 
 Contractor’s signature on this solicitation 

constitutes certification that, if awarded the 
contract, Contractor shall obtain the required 
coverage as specified herein within ten (10) days 
of notification of award.  

 
49. WORKER’S COMPENSATION AND 

EMPLOYER’S LIABILITY:   
a) The successful Bidder’s/Offeror’s insurance 

shall cover the bidder/offeror and its 
subcontractors of every tier of those sources 
of liability which would be covered by the 
latest edition of the standard Worker’s 
Compensation Policy, as filed for use in the 
Commonwealth of Virginia by the National 
Council on Compensation Insurance, without 
restrictive endorsements, but including Broad 
Form All States Endorsement.  In addition to 
coverage for the Virginia Worker’s 
Compensation Act, where appropriate, 
coverage is to be included for the United 
States Longshore and Harbor Worker’s 
Compensation Act, Maritime including Jones 
Act, Federal Liability Act and any other 
applicable federal or state law. 

b) Subject to the restrictions of coverage found 
in the standard Worker’s Compensation 
Policy, there shall be no maximum limit on 
the amount of coverage for liability imposed 
by the Virginia Worker’s Compensation Act, 
the United States Longshore and Harbor 
Worker’s Compensation Act, or any other 
coverage customarily insured under Part One 
of the standard Worker’s Compensation 
Policy.  The minimum amount of coverage for 
those coverages customarily insured under 

Part Two of the standards Worker’s 
Compensation (inclusive of any amounts 
provided by an umbrella or excess policy) 
shall be $1,000,000 bodily injury by accident 
each accident, $1,000,000 bodily injury by 
disease each employee, and $1,000,000 
bodily injury by disease policy limit or 
aggregate where such aggregate is 
applicable under the terms of the standard 
Worker’s Compensation Policy.   

 
50.   PROFESSIONAL LIABILITY:  

a) The successful bidder/offeror shall provide 
the Town of Vienna with an Errors and 
Omissions Liability Policy (E&O Policy).  The 
policy shall cover the Town of Vienna for all 
sources of liability which would be covered by 
the latest edition of the standard Errors and 
Omissions Liability Coverage Form, as filed 
for use in the Commonwealth of Virginia by 
the Insurance Services Office without the 
attachment of restrictive endorsements. 

b) The policy shall be endorsed to include the 
Town of Vienna’s officials, officers, agents 
and employees as insured.  The E&O Policy 
shall include the successful Offeror and the 
offeror’s subcontractors of every tier as the 
designated in the declarations. 

c) The minimum E&O Policy limits to be 
provided by the successful Offeror (inclusive 
of any amounts provided by an umbrella or 
excess policy) shall be $1,000,000 per 
occurrence combined single limit for bodily 
injury liability and property damage liability.  
The limits afforded by the E&O Policy (or 
umbrella or excess policy with respect to it) 
shall apply only to the Town of Vienna 
officials, officers, agents and employees and 
only to claims arising out of or in connection 
with the work under this contract. 
 
The insurance provided by the successful 
Offeror pursuant to the resulting contract 
shall apply on a primary basis and any other 
insurance or self-insurance maintained by the 
Town of Vienna or the Town of Vienna 
official, officer, agent or employee shall be 
excess of and not contributing with the 
insurance provided by or on behalf of the 
Offeror. 
 
The coverages other than Worker’s 
Compensation may be either on an 
occurrence or a claims-made basis.  
Provided, however, that claims-made 
coverage for other than the 
Products/Completed Operations shall 
respond to claims arising out of accidents, 
occurrences, incidents and offenses 
happening after the commencement of the 
resulting contract but before the end of the 
contract completion date provided that the 
claim is made within five years after the 
contract completion date. 
 
Prior to commencing work under a resulting 
contract, the successful Offeror shall furnish 
the Town of Vienna with a Certificate(s) of 
Insurance naming the Town of Vienna, its 
officers, employees and agents, as additional 
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insureds, giving a forty-five (45) day notice of 
cancellation, non-renewal, or change in the 
insurance coverage, and/or restrictions. 
 

51. SAFETY:  All contractors and subcontractors 
performing services for the Town of Vienna are 
required to comply with OSHA standards and 
accepted safety rules and regulations.  

 
52. OWNERSHIP OF PRODUCTS/SERVICES:  All 

control work, compilation of notes, work sheets, 
and any and all interim and final products and 
materials shall be the sole property of the Town of 
Vienna.  

 
53. COLLUSION:  By submitting a bid/proposal in 

response to this solicitation, the Bidder/Offeror 
represents that in the preparation and submission 
of this bid/proposal, said Bidder/Offeror did not, 
either directly or indirectly, enter into any 
combination or arrangement with any person, 
Bidder/Offeror or corporation or enter into any 
agreement, participate in any collusion, or 
otherwise take any action in the restraint of free, 
competitive bidding in violation of the Sherman Act 
(15 U.S.C. Section 1) or Sections 59.1-9.1 through 
59.1-9.17 or Sections 59.1-68.6 through 59.1-68.8 
of the Code of Virginia.  
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SECTION F 

 

SUPPLEMENTAL/SPECIAL CONDITIONS 

 
I. PAYMENT FOR MATERIAL STORED OFF‐SITE 

    INTENTIONALLY OMITTED 

 

II.  CONSTRUCTION SCHEDULE ‐ BAR CHART 

 

A.  SCOPE 

1.  Pursuant  to  Paragraph  4.11  of  the  General  Conditions  of  this  Contract,  the  following 
additional scheduling requirements are a part of this Contract. 

2.  Work under  this  Section  shall  consist  of  furnishing  a  Construction  Schedule  showing  in 
detail  how  the  Contractor  plans  to  execute  and  coordinate  the  Work.  The  Contract 
Schedule  shall  be  based  on  and  incorporate  the  Contract Milestones  and  Completion 
Dates  specified  in  the Owner‐Contractor Agreement  and  shall  show  the order  in which 
Contractor  shall  perform  the  Work,  projected  dates  for  the  start  and  completion  of 
separable portions of the Work, and any other information concerning Contractor’s Work 
scheduling as the Owner may request. 

3.  The  Construction  Schedule  shall  be  in  the  form  of  a  bar  chart  and  shall  consist  of 
horizontal lines, or bars, plotted along a daily time scale. Each pay item designated in the 
unit price shall be denominated as a separate activity and represented by a horizontal bar 
or bars on the chart. The time scale shall  indicate all required Milestone and Completion 
Dates as set forth in the Owner‐Contractor Agreement. The horizontal bar(s) shall indicate 
the start and finish dates as well as the total time period of performance for each pay item 
activity. The Contractor shall arrange the chart so as to show the pay item activities which 
are necessary to fulfill each and every Milestone and Completion Date requirement. 

4.  Each Work item on the bar chart shall be broken into reasonable work segments/activities 
(where practicable) with individual starting and stopping dates. As a minimum, work shall 
be segmented to demonstrate its relationship to the various Milestone Dates, if any. The 
segmented Work activities shall be cost  loaded  to show  its dollar value as a part of  the 
entire pay  item. Activity  titles  shall be  self‐explanatory; abbreviations  shall be  shown  in 
the legend. 

 

B.  UPDATES AND REVISIONS 

1.  The chart shall be updated to show actual progress and the effect of modifications, delays 
and other events. A second bar for each work item, in a contrasting color or pattern, shall 
be drawn parallel to the proposed schedule to show actual progress and to forecast future 
progress. The actual start and stop dates shall be entered, as well as the actual dates of 
the Milestone events. Updates are  to be  submitted monthly, with and as a part of,  the 
payment requests. 
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2.  The updated Construction Schedule submitted by Contractor shall not show a completion 
date  later  than  the Contract Time,  subject  to  any  time extensions  approved by Owner; 
provided,  however,  that  if  Contractor  believes  he  is  entitled  to  an  extension  of  the 
Contract  under  the  Contract  Documents,  Contractor  shall  submit  to Owner, with  each 
update,  a  separate  schedule  analysis  (entitled  “Requested  Time Adjustment  Schedule”) 
indicating suggested adjustments in the Contract Time which should, in the opinion of the 
Contractor, be made by  time extension, due  to  changes, delays or  conditions occurring 
during  the  past  month  or  previously,  or  which  are  expected  or  contemplated  by 
Contractor  (whether  such  conditions  are  excusable  under  the  Contract  or  are  due  to 
Contractor fault); this separate schedule, if submitted, shall be accompanied or preceded 
by a  formal  time extension request as required by  the Contract and a detailed narrative 
justifying  the  time  extension  requested. To  the  extent  any  time  extension  requests  are 
pending  at  the  time of  any update  in  the Construction  Schedule,  the  “Requested  Time 
Adjustment Schedule” shall be updated also each month, to reflect any adjustments made 
by Contractor in the Construction Schedule, or any time extensions previously granted by 
Owner, and to reflect actual or expected progress. Owner shall not have any obligation to 
consider any time extension request unless the requirements of the Contract Documents, 
and  specifically,  but  not  limited  to  these  requirements,  are  complied with;  and Owner 
shall not be  responsible or  liable  to Contractor  for any constructive acceleration due  to 
failure  of  Owner  to  grant  time  extensions  under  the  Contract  Documents  should 
Contractor  fail  to  substantially  comply  with  the  submission  requirements  and  the 
justification requirements of this Contract for time extension requests. Contractor’s failure 
to perform  in  accordance with  the Construction  Schedule  shall not be  excused, nor be 
chargeable  to Owner, because Contractor has submitted  time extension  requests or  the 
“Requested Time Adjustment Schedule”. 

3.  Neither the updating of Contractor’s work schedule nor the submission, updating, change 
or revision of any other report or schedule submitted to Owner by Contractor under this 
Contract  nor  Owner’s  review  or  absence  of  objection  regarding  any  such  report  or 
schedule  shall  have  the  effect  of  amending  or  modifying,  in  any  way,  the  Contract 
Completion  Date, Milestone  Dates  or  of modifying  or  limiting  in  any way  Contractor’s 
obligations under this Contract. 

4.  All of Contractor’s detailed calculations and documents supporting all schedules, reports, 
and forecasts shall be available to Owner on request. 

5.  Each updated Construction Schedule submitted by the Contractor shall be accompanied by 
a narrative report which reflects the following: 

a.  Description of Work accomplished since submission of previous progress schedule; 

b.  Comparison of the actual status of the Work with Contractor’s project schedule; 

c.  Status of equipment and material deliveries; 

d.  Personnel staffing schedule; 

e.  Causes of any delays; 

f.  Revision of schedules; and 

g.  Action proposed to restore schedule. 

 

C.  SCHEDULE OF OFF‐SITE ACTIVITIES 

 

INTENTIONALLY OMITTED 
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SECTION G 
FORM OF BID 

 
 

  PROJECT NAME: DRAKE AND LAKEWOOD SW                   
                                                              STREET RECONSTRUCTION   
TO:       Town of Vienna 

Purchasing Agent                                 
127 Center Street South CONTRACT NUMBER: IFB 13-04 (P.O. #           )  

 Vienna, Virginia 22180  

 

FROM:  

  

  

  

 

A.  Having carefully examined the Contract Documents entitled DRAKE AND LAKEWOOD SW STREET 
RECONSTRUCTION and having visited the site and examined all conditions affecting the work, the 
undersigned agrees to furnish all labor and material, equipment and services necessary for the 
proper and timely completion of the work as required by said documents.  

This bid is subject to all terms and conditions set forth in the Bidding Documents, defined in 
Paragraph A-2 of the Information for Bidders.  

The undersigned agrees, if awarded the Contract, to execute and totally complete the work for the 
stipulated sum of: 

BID:    

   Dollars ($   ) 

(The above total price shall be listed using both words and numbers. In the event the base bid and 
the extension of unit prices do not agree, the unit prices shall govern. For discrepancies in Lump Sum 
bids, the written number shall govern over that in figures.) 

 

B. All formal and written informal bids or proposals shall include the following provisions: 

1. Each bidder or offeror shall certify, upon signing a bid or proposal, that to the best of his or her 
knowledge no Town of Vienna official or employee having official responsibility for the 
procurement transaction, or member of his or her immediate family, has received or will receive 
any financial benefit of more than nominal or minimal value relating to the award of this 
contract. If such a benefit has been received or will be received, this fact shall be disclosed with 
the bid or proposal or as soon thereafter as it appears that such a benefit will be received. 
Failure to disclose the information prescribed above may result in suspension or debarment, or 
rescission of the contract made, or could affect payment pursuant to the terms of the contract. 

2. Whenever there is reason to believe that a financial benefit of the sort described in Paragraph 1 
has been or will be received in connection with a bid, proposal or contract, and that the 
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contractor has failed to disclose such benefit or has inadequately disclosed it, the Town of 
Vienna, as a prerequisite to payment pursuant to the contract, or at any other time, may require 
the contractor to furnish, under oath, answers to any interrogatories related to such possible 
benefit. 

C. If notified of acceptance of this proposal and contract award within forty-five (45) calendar days after 
receipt of bids, the undersigned agrees to execute a contract for the above-named project Work and 
the above-stated consideration on the form required, within fifteen (15) calendar days of such 
notification. The undersigned hereby designates the office address stated on the first page of this 
proposal as the address to which a Notice to Award of this construction contract may be delivered 
and to which all office correspondence and notices may be mailed, or delivered by any means, unless 
the Owner is otherwise notified in writing. 

D. The undersigned acknowledges receipt of the following addenda, and that the cost, if any, of such 
revisions has been included in the bid sum: 

ADDENDUM RECEIVED (Initial and Date) 

Addendum No. 1. _______________ Addendum No. 4. _______________ 

Addendum No. 2. _______________ Addendum No. 5. _______________ 

Addendum No. 3. _______________ Addendum No. 6. _______________ 

E.  Included herein is the required written guarantee, “Contract Bond Certification” form, issued by a 
surety company licensed to conduct business in Virginia and acceptable to the Owner. This 
guarantee states that in the event a Contract is awarded to the bidder, the said surety will furnish a 
Performance Bond and a Labor and Material Payment Bond in an amount required by the Contract 
Documents in Section A, Information to Bidders, Paragraph A-10. 

F.  Included as a part of this Bid are the following documents which are to be submitted on the forms 
required, pages G-3 through G-12, as applicable. 

1. The required Bid Security provided as Cash, Cashier’s Check, Certified Bidder’s Check, or an 
acceptable Bid Bond. 

The Bidder will ensure that the Bid Bond form contained herein is properly executed by an 
approved Surety and submitted with the Proposal Form at the time and the place on which bids 
are scheduled to be received. The failure on the part of a Bidder to enclose an executed copy 
of the Town of Vienna approved Bid Bond with the Proposal Form or a Certified or Cashier’s 
check or cash may result in the disqualification of the Bid. 

2.  A Certified Listing of Safety Violations, in accordance with Paragraph A-23 of the Information 
for Bidders. Said certification is made on the “Certification of Safety Violations” form and all 
other forms found in this section (B); 

3.  “Acknowledgement of Principal of Bidder...” form; 

4.  The statistical “Small and Minority Business Data” form; 

5.  The required “Contract Bond Certification” form; 

6.  If applicable, the “Bidder’s Request for Equal Product or Substitution and Bidder’s 
Representations” form; 

7.  If applicable, the Firm Fixed Price Bid and/or Alternate Bid forms provided at the end of this 
Section (B). 
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G.  The undersigned hereby acknowledges that he has read and understands the varied nature of the 
work, the Drawings and Specifications, Addenda and all other Contract Documents pertaining to this 
project. The undersigned certifies that the Contract Documents are, in his opinion, adequate, feasible 
and complete for performing the Work and constructing the Work in a sound and suitable manner for 
the use specified and intended by the Contract Documents. The undersigned further certifies that he 
has, or has available, the equipment, personnel, materials, facilities and technical and financial ability 
necessary to complete the Work in accordance with the Contract Documents and within the time 
specified therein. The Bidder certifies that he has made allowances for normal inclement weather 
indigenous to the Project site. 

H.  The following information is provided pursuant to the Contract Documents: 

1.  Legal Name of Firm:  

  

a.  If Firm is a corporation, State that corporation is organized under the laws of the State of 
________________. Please affix corporate seal to this Form of Bid. 

b.  If Firm is a partnership, state names of partners: 

c.  If Firm is an individual using a trade name, state name of individual: 

2.  Virginia Contractor Registration Number: _____________; Class: ________ 

3.  Signature of Person or Persons legally authorized to bind Bidder to a Contract. A Bid submitted 
by an agent shall have a current Power of Attorney attached certifying the agent’s authority to 
bind the Bidder. 

a.  Signature: _________________________________ Date:    

b. Name (Type):   

c. Title:   
 

 

 

 

(CORPORATE SEAL) 

d. Address:   

  

I. The names and addresses of other persons interested as principals in this proposal are as follows: 
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BID BOND 
 

KNOW ALL MEN BY THESE PRESENTS, That we,  _. 
(Bidder’s Name) 

______________________________________________,of   
(Street Address) (City, State, Zip) 

hereinafter called the Principal, and   
(Surety’s Name) 

a corporation organized and existing under the Laws of the State of _______________, and authorized to 

transact business in the State of Virginia, as Surety, hereinafter called Surety, are held and firmly bound 

unto the Town of Vienna, Virginia hereinafter called Obligee, in the Penal sum of 

_____________________________ of the amount bid, good and lawful money of the United States of 

America, for the payment of which the Principal and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally, firmly by these presents. 

The Condition of this Obligation is such that, WHEREAS the Principal has submitted a proposal to the 

Obligee on a contract for IFB 13-04 DRAKE AND LAKEWOOD SW STREET RECONSTRUCTION.  

NOW THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a 

Contract with the Obligee in accordance with the terms of such bid, and give such bond or bonds as may be 

specified in the Bidding or Contract Documents with good and sufficient surety for the faithful performance 

of such construction for the prompt payment of labor and material furnished in the prosecution thereof, or in 

the event of the failure of the Principal to enter such Contract and give such bond or bonds, if the Principal 

shall pay to the Obligee the difference not to exceed the penalty hereof between the amount specified in 

said bid and such larger amount for which the Obligee may in good faith contract with another party to 

perform the Work covered by said bid, then this obligation shall be null and void; otherwise to remain in full 

force and effect. 
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BID BOND-CONTINUED 

In witness whereof, we have hereunto set our signatures and seal this ________ day of 

______________________, ________, all pursuant to due authorization. 

 

_______________________________ 
Principal (SEAL) 

 

By: ____________________________ 
Surety 

 

By: ____________________________ 
Attorney-in-Fact in accordance 
with the attached Power of Attorney 

 

STATE OF ________________) 

) ss: 

TOWN OF _________________) 

 

I, ______________________, a Notary Public in and for the State and Town aforesaid, do hereby certify 
that _______________________, and ________________________, whose names are signed to the 
foregoing bond, this day personally appeared before me in my aforesaid State and Town and 
acknowledged the same. 

Given under my hand seal this ___________ day of _________________, 20  . 

 

  

Notary Public (SEAL) 

 

My Commission expires: 
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CERTIFICATION OF SAFETY VIOLATIONS 
(Described in Article A-23) 

 
 

I hereby certify that   
(Name of Bidding Firm) 

Located at;  ,  
(Address of Bidding Firm) 

has had the following safety violations described in Article A-23, paragraph A of the Information for Bidders, 

(if none so state):  

  

  

  

  

  

By:     

 Principal (SEAL) 

State of:           ) 

) ss: 

Town of:     ) 

 

On this      day of                 , before personally came and appeared 
  
    , to me known, who by me duly sworn, did depose and say that he is the 
  of the   
   
 ; 

that he has the authority to bind the above named firm; and he represents and certifies the foregoing 
statements are, to the best of his knowledge, true and complete. 

 

_____________________ 
 
Notary (SEAL) 

 

My Commission Expires: ________________ 
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ACKNOWLEDGMENT OF PRINCIPAL OF BIDDER, IF A CORPORATION 
State of _________________) 

) ss: 
County of _______________) 

On this ______________ day of _________________, _____, before me personally came and appeared 
______________, to me known, who, being by me duly sworn, did depose and say that he resides at: 
 , 

that he is the __________________ of _______________, the corporation described in and which 
executed the foregoing instrument; that he knows the seal of said corporation; that one of the impressions 
affixed to said instrument is an impression of such seal; that it was so affixed by order of the directors of 
said corporation; and that he signed his name thereto by like order. 

   
(SEAL) 

My Commission Expires:   

 

 ------------------------------------------------------------------------------------------------------------------------------------------  

ACKNOWLEDGMENT OF PRINCIPAL OF BIDDER, IF A PARTNERSHIP 

State of _________________) 
) ss: 

County of _______________) 

On this   day of    , _____, before me personally came and 
appeared, to me known, and known to me to be one of the members of the firm of 
_______________________________________________, described in and who executed the foregoing 
instrument, and he acknowledged to me that he executed the same as and for the act and deed of said firm. 

   
(SEAL) 

My Commission Expires:   

 ------------------------------------------------------------------------------------------------------------------------------------------  

ACKNOWLEDGMENT OF PRINCIPAL OF BIDDER, IF A SOLE PROPRIETORSHIP 

State of _________________) 
) ss: 

County of _______________) 

On this   day of   , _____, before me personally came and appeared , to me 
known, and known to me to be the person described in and who executed the foregoing instrument and 
acknowledged that he executed same. 

  
(SEAL) 

My Commission Expires:   
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SMALL AND MINORITY BUSINESS DATA 

 

We hereby provide the following information to the Town of Vienna regarding our firm. We understand that it 
is provided for statistical purposes only and all firms tendering bids will receive equal consideration for 
award. 

Minority Business Firm: Yes_____; No _____. 

Small Business Firm: Yes_____; No _____. 

Contractor Subcategory: ___________________ 

Federal, State and Town Laws, orders and regulations, require the Town of Vienna to ensure that its 
procurement practices are non-discriminatory and promote equality of opportunity for Small and Minority 
Business Enterprises. 

 

DEFINITIONS 

The following definitions are to be used to identify Small Businesses, Minority Businesses and Contractor 
Subcategories: 

Small Business: A corporation, partnership, sole proprietorship, or other legal entity formed for the purpose 
of making a profit, which is independently owned and operated, has either fewer than 100 employees, or 
less than $1-Million in annual gross receipts. 

Minority Business: A business enterprise that is at least 51-percent owned and controlled by a minority 
person or persons. Such persons include African Americans, Hispanic Americans, Asian Americans, 
American Indians, Eskimos and Aleuts; women regardless of race or ethnicity; and persons with a physical 
or mental impairment that substantially limits one or more of the major life activities of such individual, a 
record of such impairment, or who are regarded as having such an impairment. 

Contractor Subcategories: 
A =  Woman-Owned N =  Asian American Woman-Owned 
B =  Small (Non-Minority) 0 =  Small, Asian American Owned 
C =  Small, Woman-Owned P =  Small, Asian American Woman-Owned 
D =  Sheltered Workshop Q =  American Indian Owned 
E =  African American Owned R =  American Indian Woman-Owned 
F =  African American Woman-Owned S =  Small, American Indian Owned 
G =  Small, African American Owned T =  Small, American Indian Woman-Owned 
H =  Small, African American Woman-Owned U =  Eskimo/Aleut Owned 
I =  Hispanic American Owned V =  Eskimo/Aleut Woman-Owned 
J =  Hispanic American Woman-Owned W=  Small, Eskimo/Aleut Owned 
K =  Small, Hispanic American Owned X =  Small, Eskimo/Aleut Woman-Owned 
L =  Small, Hispanic American Woman - Owned Y =  Large, Non-Minority 
M=  Asian American Owned -- =  Non-BML Firms 
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CONTRACT BOND CERTIFICATION 
 
 

TO: Town of Vienna DATE:    
 c/c Purchasing Agent 
 127 Center Street South 
 Vienna, Virginia 22180 
 

FROM:  (Surety) _________________________ 

 ________________________________ 

 ________________________________ 

 

REFERENCE: Project  

  

  

 

Contract No.    Project No.   

Bidder:   

 

As surety for the above-named Bidder, the   
(Surety Name) 

  

hereby certifies that we will promptly furnish the required Performance, Labor and Materials Payment and 
Guarantee Bonds, in separate instruments, as required by the General Conditions, on behalf of the above 
named Bidder, in the event that the said firm is determined to be the Successful Bidder and a construction 
contract is subsequently awarded for this project. 

 

By:   
Attorney-in-Fact,  
in accordance with the attached Power of Attorney 
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BIDDER’S REQUEST FOR EQUAL PRODUCT OR 
SUBSTITUTION AND BIDDER’S REPRESENTATIONS 

 
FROM:  

  

  

  

In submitting this Bid, the Bidder declares its intention to provide the following equal product or substitution 
in accordance with Addendum No. ____ and warrants that he has complied with the requirements of 
Paragraph A-17 of the Information for Bidders. 

Description of Product:  

  

  

  

The undersigned Bidder hereby represents and certifies the following: 

1.  He has investigated the proposed equal product or method and determined that it is equal or better in 
all respects to that specified and that it fully complies with all requirements of the Contract 
Documents, 

2.  He has investigated the proposed substitution and has determined that it will satisfy all operational 
requirements as indicated in Contract Documents, 

3.  He will meet all contract obligations with regard to this equal products or substitution; 

4.  He will coordinate installation of accepted equal products or substitutions into the work, making all 
such changes and any required schedule adjustments, at no additional cost to the Owner, as may be 
required for the work to be complete in all respects; 

5.  He waives all claims for additional costs and additional time related to equal products or substitutions 
which consequently become apparent. He also agrees to hold the Owner harmless from claims for 
extra costs and time incurred by other subcontractors and suppliers, or additional services which may 
have to be performed by the A/E, for changes or extra work that may, at some later date, be 
determined to be necessary in order for the Work to function in the manner intended in the Contract 
Documents; 

6.  He will provide the same warranty and guarantee, and perform any work required in accordance 
therewith, for the equal product or substitution that is applicable to the specified item for which the 
equal product or substitution is requested; 

7.  Material will be installed, handled, stored, adjusted, tested, and operated in accordance with the 
manufacturer’s recommendation and as specified in the Contract Documents; 

8.  In all cases new materials shall be used unless this provision is waived by notice from the Owner or 
his A/E, or unless otherwise specified in the Contract Documents; and 

9.  All material and workmanship shall in every respect be in accordance with what, in the opinion of the 
Owner or A/E, is in conformity with approved modern practice. 
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Bidder   

By:   

Title:    

 

State of    ) 

 ) to wit: 

Town of     ) 

 

On the   day of   ,      before me personally came and 

appeared, to me known, who by me duly sworn, did depose and say that he is the    

  of the      ; 

that he has the authority to bind the above named firm; and he represents and certifies the foregoing 

statements are, to the best of his knowledge, true and complete. 

  

(SEAL) 

 

My Commission expires:   
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FORM OF BID 
DRAKE AND LAKEWOOD SW STREET RECONSTRUCTION 

CONTRACT NO. IFB 13-04 
 Show Invitation Number & Opening or Due Date on Envelope 

 
ITEM 
NO. 

DESCRIPTION  VDOT 
MEASUREMENT 

& PAYMENT 
REFERENCE 

ESTIMATED 
QUANTITY 

UNIT UNIT PRICE  AMOUNT

1 
DRIVEWAY APRON 
DEMO & DISPOSE 508.03 410 SY     

2 
CLEAR & GRUB - 
LIGHT 301.03 1.00 AC     

3 

REMOVE AND 
DISPOSE OF 
CONCRETE 
SIDEWALK 508.03 1670 SY 

4 

HAUL & DUMP 
CHARGE 
UNSUITABLE 
MATERIAL 303.06 4400 CY     

5 

REMOVE AND 
DISPOSE OF CURB 
AND/OR CURB AND 
GUTTER 508.03 3700 LF   

6 

REMOVE AND 
DISPOSE OF 
EXISTING 
PAVEMENT TO SOIL 
STABILIZED 
SUBGRADE 508.03 8300 SY   

7 

RESUPPLY, PLACE, 
SPREAD & 
COMPACT 
REPLACEMENT 
MATERIAL 305.04 8300 SY   
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8 

SAWCUT ASPHALT 
PAVEMENT (1” – 4” 
DEPTH) 315.08 4500 LF   

9 

INLET PROTECTION 
(GRAVEL AND 
FILTER FABRIC) N/A 14 EA   

10 

TEMPORARY 
SAFETY FENCE 
AND/OR TREE 
PROTECTION 507.04 1000 LF   

11 

CONSTRUCTION 
ENTRANCE WITH 
WASH RACK N/A 4 EA   

12 SITE GRADING N/A 4830 SY     

13 SOD 604.04 4830 SY   

14 
REMOVE AND 
RESET SIGNS 510.04 7 EA     

15 

ADJUST STORM 
STRUCTURES 
(INLET TOP & 
MANHOLES, ETC.) 302.04 9 EA     

16 

SOIL CEMENT 
STRENGTHENING 
(12” DEPTH) 307.06 8300 SY 

17 

6” TYPE 1 
AGGREGATE 
SUBBASE 308.05 9700 SY     

18 

4” BITUMINOUS 
BASE COURSE 
BM25 315.08 8300 SY     

19 

2” BITUMINOUS 
SURFACE COURSE 
SM9.5 315.08 8300 SY     

20 TACK COAT 310.04 8300 SY     

21 PRIME COAT 311.04 8300 SY     

22 
CONCRETE C&G 
CG6&7 502.04 3700 LF     
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23 

VDOT STANDARD 
UD-4 EDGE DRAIN 
(4”) 501.04 4000 LF   

24 
CURB CUT, CG-12 
X/EXP. AGGREGATE 502.04 8 EA 

25 
RESIDENTIAL 
DRIVEWAY APRON 502.04 47 EA     

26 
DRIVEWAY 
RESTORATION 502.04 150 SY     

27 
CONCRETE 
SIDEWALK 4”  504.04 1650 SY     

28 
AGGREGATE BASE 
4" 309.06 1650 SY 

29 
WATER METER 
ADJUSTMENT 510.04 45 EA 

 
  

30 
RESET PROPERTY 
SURVEYCORNERS N/A 63 EA 

31 

LICENSED 
PLUMBER, AS 
REQUIRED N/A 40 HR 

32 
GAS VALVE 
ADJUSTMENT 510.04 26 EA 

33 
FIRE HYDRANT 
ADJUSTMENT 510.04 16 EA   

34 
BRACE EXISTING 
POLES 510.04 17 EA   

35 
UNDERDRAIN WITH 
CLEANOUT 501.04 4400 LF   

36 

REMOVE AND 
REPLACE SANITARY 
FRAME & COVER 510.04 11 EA   

37 

REMOVE AND 
REPLACE 
CHAINLINK FENCE, 
6’ HIGH 507.04 100 LF   
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38 2” OF TOP SOIL 602.04 4830 SY   

  

 

  

Sub-Total of 
Non-

Mobilization 
Items 

  

 

  

 

MOBILIZATION (NOT 
TO EXCEED 5% OF 
TOTAL AMOUNT OF 
BASE BID) 

 

     

   

 

    TOTAL BID 

  

 

    
                                                        
 I hereby certify that the price on the above bid item is true and correct.   

Vendor Name: _______________________________________________ 
 
Address: ____________________________________________________ 
 
Phone and Email: __________________________________________________ 
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Form TOV – EA 01/2001 
 
ORDER NO.: 

SECTION H 
 

TOWN OF VIENNA 
 ESCROW AGREEMENT 

 
 
THIS AGREEMENT, made and entered into this ________ day of ___________________ , 20 _______ by,                       
 
between, and among the Town of Vienna, Virginia (“Town”), _____________________________________ 
 
___________________________________________________________________________ (Contractor). 
 
                                                                  

(Name and Address of Bank) 
  
a trust company, bank, or saving and loan institution with a principal office located in the Commonwealth of Virginia 
(hereinafter referred to collectively as “Bank”) and _______________________________________ 
 
______________________________________________________________________(“Surety”) provides: 
 
I.              The  Town  and  the Contractor have  entered  into  a  contract with  respect  to Contract No._________  (“the 

contract”). This Agreement  is pursuant to, but  in no way amends or modifies, the contract. Payments made 
hereunder or the release of funds from escrow shall not be deemed approval or acceptance of performance 
by the Contractor. 

 
II.            In order  to assure  full satisfactory performance by  the Contractor of  its obligations under  the contract,  the 

Town Treasurer  is required thereby to retain certain amounts otherwise due the Contractor. The Contractor 
has, with the approval of the Town, elected to have these retained amounts held in escrow by the Bank. This 
Agreement sets forth the terms of the escrow. The Bank shall not be deemed a party to, bound by, or required 
to  inquire  into the terms of, the contract or any other  instrument or agreement between the Town and the 
Contractor.  

 
III.         The Town shall from time to time pursuant to  its contract pay to the Bank amounts retained by  it under the 

contract. Except as actually withdrawn from escrow by the Town, the Contractor shall look solely to the bank 
for the payment of funds under the contract and paid by the Town to the bank.  

 
  The risk of loss by diminution of the principal of any funds invested under the terms of this contract shall be 

solely upon the Contractor.  
 

  Funds  and  Securities  held  by  the  Bank  pursuant  to  this  Escrow  Agreement  shall  not  be  subject  to  levy, 
garnishment,  attachment,  lien,  or  another  process  whatsoever.  Contractor  agrees  not  to  assign,  pledge, 
discount, sell or otherwise transfer or dispose of his interest in the escrow account or any part thereof, except 
to the Surety.  

 
IV.     Upon receipt of checks or warrants drawn by the Town Treasurer and made payable to it as escrow agent, the 

Bank shall promptly notify the Contractor, negotiate the same and deposit or invest and reinvest the proceeds 
in approved securities in accordance with the written instructions of the Contractor. In no event shall the Bank 
invest the escrowed funds in any security not approved.  

 
V.     The following securities, and none other, are approved securities for all purposes of this Agreement:  
 

  (1)      United  States  Treasury  Bonds,  United  States  Treasury  Notes,  United  States  Treasury  Certificates  of 
Indebtedness or United States Treasury Bills.  
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  (2)      Bonds,  notes  and  other  evidences  of  indebtedness  unconditionally  guaranteed  as  to  the  payment  of 
principal and interest by the United States,  

  (3)   Bonds of notes of the Commonwealth of Virginia,  
(4) Bonds of any political subdivision of the Commonwealth of Virginia,  if such bonds carried, at the time of 

purchase by the Bank or deposit by the Contractor, a Standard and Poor’s or Moody’s 
(Continued) 
       Investors Service rating of at least “A”, and 

  (5)   Certificates of deposit issued by Commercial Banks located within the Commonwealth, including, but not 
limited to, those insured by the Bank and its affiliates.  

  (6)   Any bonds, notes or other evidences of indebtedness listed in Section V. (1) through (3) may be purchased 
pursuant to a repurchase agreement with a bank, within or without the Commonwealth of Virginia having 
combined capital, surplus and undivided profit of not less than $25,000,000.00, provided the obligation of 
the Bank to repurchase is within the time limitations established for investments as set forth herein.  The 
repurchase agreement shall be considered a purchase of such securities even if title, and/or possession of 
such securities is not transferred to the Escrow Agent, so long as the repurchase obligation of the Bank is 
collaterized by the Securities themselves, and the securities have the date of the repurchase agreement at 
a fair market value equal to at least 100% of the amount of the repurchase obligation of the Bank, and the 
securities are held by a third party, and segregated from other securities owned by the Bank. No security 
is approved hereunder which matures more than five years after the date of its purchase by the Bank or 
deposit by the Contractor.  

 
VI.   Upon receipt of a direction signed by the Town of Vienna Official, the Bank shall pay the principal of the fund, 

or  any  specified  amount  thereof,  to  the Treasurer of Vienna  for  the account of  the Town of Vienna.  Such 
payment shall be made in cash as soon as is practicable after receipt of the direction.  

 
VII.        For  its  services hereunder  the Bank  shall be entitled  to  a  reasonable  fee  in  accordance with  its published 

schedule of fees or an may be agreed upon by the Bank and the Contractor. Such fee and any other costs of 
administration of this Agreement shall be paid from the income earned upon the escrowed fund and, if such 
income is not sufficient to pay the same by the Contractor.  

 
VIII.      The  net  income  earned  and  received  upon  the  principal  of  the  escrowed  fund  shall  be  paid  over  to  the 

Contractor  in quarterly or more  frequent  installments. Until so paid or applied to pay the Bank’s  fee or any 
other costs of administration such income shall be deemed a part of the principal of the fund.  

 
IX.     The Surety undertakes no obligation hereby but joins in the Agreement for the sole purpose of acknowledging 

that its obligations as surety for the Contractor’s performance of the contract are not affected hereby.  
 
      WITNESS the following signatures, all as of the day and year first above written.  
                   
                      Resident Virginia Agent 
__________________________________________           TOWN OF VIENNA  
            Contractor 
 
BY:_______________________________________ 
      Officer, Partner or Owner               (Seal)   
 
__________________________________________ 

Contractor                                          
 
BY:_______________________________________      By:____________________________ 
     Officer, Partner or Owner               (Seal)   
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__________________________________________ 
          Contractor 
 
BY:_______________________________________         _______________________________________         
     Officer, Partner or Owner                  (Seal)             Officer, Partner Owner               (Seal) 

(Continued) 
 
ATTEST: 
 
__________________________________________    ________________________________________         
    Bank Officer                                           Bank 
  
 
                By: _____________________________________ 
                    Vice‐President 
 
 
 
_________________________________________ 
        Surety Company            Surety Company 
 
By:______________________________________    By:_____________________________________ 
    Attorney‐in‐fact            (Seal)        Attorney‐in‐fact         (Seal) 
 
 ________________________________________    ________________________________________ 
    Address                       Address 
 
 
 
_________________________________________    ________________________________________  
    Surety Company                                    Surety Bank 
 
By:______________________________________    By: _____________________________________ 
    Resident Virginia Agent             Attorney‐in‐fact                    (Seal) 
 
________________________________________  
    Address 
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APPENDIX A 
 

 
RELEASE AND REQUEST FOR FINAL PAYMENT FORM 

      
 
CONTRACT NUMBER: _______________________ 
 
 
CONTRACTOR NAME:           
 
 
FINAL PAYMENT AMOUNT:                
  
  The Contractor hereby requests final payment in the amount indicated on the 
above referenced Contract.  The Contractor agrees that its acceptance of final payment 
releases and forever discharges the Town of Vienna and its officers, employees, servants 
and agents from any and all actions, claims, demands and liability of whatever nature 
now existing or which may hereafter arise as a result of or in connection with the above 
referenced Contract. 
 
  The Contractor certifies that all of the debts for labor, materials, and equipment 
incurred in connection with the above referenced Contract have been fully paid.                                                
 
 
 
AUTHORIZED SIGNATURE                       ________________ 
 
 
DATE ________________             
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