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ADVERTISEMENT FOR BIDS 

 

 

     PROJECT NAME:  County Road 286 (Blueberry Drive) FEMA Drainage Project            

 

 Sealed bids, submitted in triplicate, will be received by Jackson County (Owner), on May 4, 2021 until   2:00 PM  

local time.  All submissions shall be marked and addressed: 

 

Request for Bids:  County Road 286 (Blueberry Drive) FEMA Drainage Project 

Attention: Scotty Taylor, Transportation Director 

Jackson County BOCC, 2864 Madison Street,  

Marianna, FL 32448 

 

for construction of the following described Project: 

 

DESCRIPTION OF WORK 

This project consists of the reconstruction of approximately 2,000 linear feet of CR 286 (Blueberry Drive) in Sneads 

Florida about 1.25 miles North of Interstate 10.  The purpose of this project is to elevate this portion of CR 286 above 

the 100-year flood elevation in the area where the roadway has previously overtopped during major storm events.  

Clearing and Grubbing, asphalt pavement removal, roadway embankment fill, roadway base and hot asphalt pavement 

construction will be included in this project.  Also included are roadway guardrail installation, temporary traffic control, 

concrete drainage structure modifications, grading, grassing, roadway signing and asphalt pavement striping.   
 

 Plans, specifications, and contract documents will be open to public inspection at the office listed above or may 

be obtained from: 

 

 David H. Melvin Consulting Engineers 

 Attn:  Rod Adams 

 4428 Lafayette Street, P.O. Box 840, Marianna, Florida 32447 

 (850) 482-3045 

 

upon payment of $125 per hard-copy set which amount constitutes the cost of reproduction and handling.  This payment 

will not be refunded.  Electronic Copies of bid documents will be available free of charge.  The Owner plans to open bids 

and publicly read aloud on   May 4, 2021 at 2:00 PM or soon thereafter, at the Jackson County BOCC Board Room located 

at 2864 Madison Street, Marianna, FL 32448. 

 

 The Owner reserves the right to waive any informality or to reject any or all bids.  Each Bidder must deposit with 

his/her bid, security in the amount, form and subject to the conditions provided in the Information for Bidders.  Sureties 

used for obtaining bonds must appear as acceptable according to the Department of Treasury Circular 570. 

 

No bid may be withdrawn for a period of sixty days after the scheduled closing time for receipt of bids. 

 

Attention:  Bidding Contractors must be prequalified by the DEPARTMENT (FDOT) as required by Section 2 of the current 

FDOT Standard Specifications for Road and Bridge Construction 

   

                  EQUAL OPPORTUNITY EMPLOYER 

HANDICAP ACCESSIBLE/FAIR HOUSING JURISDICTION 

 

 

  



 

  Bidder’s Checklist – 00190- 1 

BIDDER’S CHECKLIST 

Project Name:   County Road 286 (Blueberry Drive) FEMA Drainage Project      

The checklist below is provided to ensure that all documents and certifications required as a part of the 

bidding process have been completed and included in your bid package.  This checklist should be completed 

and included as a part of the bid package submitted. 

□  00300   Bidder Experience and Data 

□  00320   Certification By Bidder 

□  00330   Certification By Bidder for Section 3 

□  00340   Certification Regarding Labor Standards / Wage Requirements 

□  00350   Public Entity Crime  

□  00360   Certification Regarding Debarment, Etc. 

□  00380   Certification Regarding Lobbying 49 CFR Part 20 

□  00410 Bid Form 

□  00415 Use of Minority and Women Owned Business Enterprises (WBE/MBE)  

□  00430 Bid Bond 

The following sections of the specifications should be thoroughly reviewed and by signature below you are 

acknowledging that these sections have been reviewed and are understood.  

00100  Advertisement for Bids 

 00200  Instructions to Bidders 

 00210  Special Conditions 

 00220  Federal Provisions 

 00230  FHWA - 1273 

 00521  Agreement Between Owner and Contractor  

00710  Standard General Conditions of the Construction Contract; Funding Agency                  

 Edition (Included Certificate of Owner’s Attorney)   

01410  Testing and Testing Laboratory Services          

01742    Warranties and Bonds – Roadway 

Attachment C Federally-Funded Subaward and Grant Agreement 

Signed:___________________________________________________   

Print Name and Title:  
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Instructions to Bidders 

 
TABLE OF ARTICLES 

 Page 
Article 1 - Defined Terms 1 
Article 2 - Copies of Bidding Documents 1 
Article 3 - Qualifications of Bidders 2 
Article 4 - Examination of Bidding Documents, Other Related Data, and Site 2 
Article 5 - Pre-Bid Conference 4 
Article 6 - Site and Other Areas 4 
Article 7 - Interpretations and Addenda 4 
Article 8 - Bid Security 4 
Article 9 - Contract Times 5 
Article 10 - Liquidated Damages 5 
Article 11 - Substitute and “Or-Equal” Items 5 
Article 12 - Subcontractors, Suppliers, and Others 5 
Article 13 - Preparation of Bid 6 
Article 14 - Basis of Bid; Comparison of Bids 7 
Article 15 - Submittal of Bid 7 
Article 16 - Modification and Withdrawal of Bid 8 
Article 17 - Opening of Bids 8 
Article 18 - Bids to Remain Subject to Acceptance 8 
Article 19 - Evaluation of Bids and Award of Contract 8 
Article 20 - Contract Security and Insurance 9 
Article 21 - Signing of Agreement 9 
 
 
ARTICLE 1 - DEFINED TERMS 
 
1.01 Terms used in these Instructions to Bidders will have the meanings indicated in the General Conditions 

and Supplementary Conditions.  Additional terms used in these Instructions to Bidders have the meanings 
indicated below: 

 
A. Issuing Office--The office from which the Bidding Documents are to be issued and where the bidding 

procedures are to be administered. 
 

ARTICLE 2 - COPIES OF BIDDING DOCUMENTS 
 
2.01 Complete sets of the Bidding Documents in the number and for the deposit sum, if any, stated in the 

Advertisement for Bids may be obtained from the Issuing Office.  The deposit will not be refunded. 
 
2.02 Complete sets of Bidding Documents must be used in preparing Bids; neither Owner nor Engineer 

assumes any responsibility for errors or misinterpretations resulting from the use of incomplete sets of 
Bidding Documents. 

 
2.03 Owner and Engineer in making copies of Bidding Documents available on the above terms do so only for 

the purpose of obtaining Bids for the Work and do not confer a license or grant for any other use. 
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ARTICLE 3 - QUALIFICATIONS OF BIDDERS 
 
3.01 To demonstrate Bidder’s qualifications to perform the Work, within five days of Owner’s request, Bidder 

shall submit written evidence such as financial data, previous experience, present commitments, and such 
other data as may be requested. 

 
3.02 The contractor must comply with the minimum rates for wages for laborers and mechanics as determined 

by the Secretary of Labor in accordance with the provisions of the Davis Bacon and Related Acts.  The 
contractor shall verify this and include a copy of the Wage Determination  in the bid information. 

 
3.03 The contractor must be prequalified by the DEPARTMENT (FDOT) as required by Section 2 of the 

current FDOT Standard Specifications for Road and Bridge Construction. 
 
ARTICLE 4 - EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, AND SITE 
 
4.01 Subsurface and Physical Conditions 
 

A. The Supplementary Conditions identify: 
 

1. Those reports of explorations and tests of subsurface conditions at or contiguous to the Site that 
Engineer has used in preparing the Bidding Documents. 

 
2. Those drawings of physical conditions in or relating to existing surface and subsurface structures 

at or contiguous to the Site (except Underground Facilities) that Engineer has used in preparing 
the Bidding Documents. 

 
B. Copies of reports and drawings referenced in paragraph 4.01.A will be made available by Owner to 

any Bidder on request.  Those reports and drawings are not part of the Contract Documents, but the 
“technical data” contained therein upon which Bidder is entitled to rely as provided in paragraph 4.02 
of the General Conditions has been identified and established in paragraph 4.02 of the Supplementary 
Conditions.  Bidder is responsible for any interpretation or conclusion Bidder draws from any 
“technical data” or any other data, interpretations, opinions, or information contained in such reports 
or shown or indicated in such drawings. 

 
4.02 Underground Facilities 
 

A. Information and data shown or indicated in the Bidding Documents with respect to existing 
Underground Facilities at or contiguous to the Site is based upon information and data furnished to 
Owner and Engineer by owners of such Underground Facilities, including Owner, or others. 

 
4.03 Hazardous Environmental Condition 
 

A. The Supplementary Conditions identify those reports and drawings relating to a Hazardous 
Environmental Condition identified at the Site, if any, that ENGINEER has used in preparing the 
Bidding Documents. 

 
B. Copies of reports and drawings referenced in paragraph 4.03.A will be made available by Owner to 

any Bidder on request.  Those reports and drawings are not part of the Contract Documents, but the 
“technical data” contained therein upon which Bidder is entitled to rely as provided in paragraph 4.06 
of the General Conditions has been identified and established in paragraph 4.06 of the Supplementary 
Conditions.  Bidder is responsible for any interpretation or conclusion Bidder draws from any 
“technical data” or any other data, interpretations, opinions, or information contained in such reports 
or shown or indicated in such drawings. 
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4.04 Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with 
respect to subsurface conditions, other physical conditions and Underground Facilities, and possible 
changes in the Bidding Documents due to differing or unanticipated conditions appear in paragraphs 4.02, 
4.03, and 4.04 of the General Conditions.  Provisions concerning responsibilities for the adequacy of data 
furnished to prospective Bidders with respect to a Hazardous Environmental Condition at the Site, if any, 
and possible changes in the Contract Documents due to any Hazardous Environmental Condition 
uncovered or revealed at the Site which was not shown or indicated in the Drawings or Specifications or 
identified in the Contract Documents to be within the scope of the Work appear in paragraph 4.06 of the 
General Conditions. 

 
4.05 On request, Owner will provide Bidder access to the Site to conduct such examinations, investigations, 

explorations, tests, and studies as Bidder deems necessary for submission of a Bid.  Bidder shall fill all 
holes and clean up and restore the Site to its former condition upon completion of such explorations, 
investigations, tests, and studies.  Bidder shall comply with all applicable Laws and Regulations relative to 
excavation and utility locates. 

 
4.06 Reference is made to Article 7 of the Supplementary Conditions for the identification of the general nature 

of other work that is to be performed at the Site by Owner or others (such as utilities and other prime 
contractors) that relates to the Work contemplated by these Bidding Documents.  On request, Owner will 
provide to each Bidder for examination access to or copies of Contract Documents (other than portions 
thereof related to price) for such other work. 

 
4.07 It is responsibility of each Bidder before submitting a Bid to: 
 

A. Examine and carefully study the Bidding Documents, the other related data identified in the Bidding 
Documents, and any Addenda; 

 
B. Visit the Site and become familiar with and satisfy Bidder as to the general, local, and Site conditions 

that may affect cost, progress, and performance of the Work; 
 
C. Become familiar with and satisfy Bidder as to all Federal, State, and local Laws and Regulations that 

may affect cost, progress, or performance of the Work; 
 
D. Carefully study all: (1) reports of explorations and tests of subsurface conditions at or contiguous to 

the Site and all drawings of physical conditions in or relating to existing surface or subsurface 
structures at or contiguous to the Site (except Underground Facilities) which have been identified in 
the Supplementary Conditions as provided in paragraph 4.02 of the General Conditions, and (2) 
reports and drawings of Hazardous Environmental Conditions at the Site which have been identified 
in the Supplementary Conditions as provided in paragraph 4.06 of the General Conditions; 

 
E. Obtain and carefully study (or accept consequences for not doing so) all additional or supplementary 

examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, 
subsurface, and Underground Facilities) at or contiguous to the Site which may affect cost, progress, 
or performance of the Work or which relate to any aspect of the means, methods, techniques, 
sequences, and procedures of construction to be employed by Bidder, including applying any specific 
means, methods, techniques, sequences, and procedures of construction expressly required by the 
Bidding Documents, and safety precautions and programs incident thereto; 

 
F. Agree at the time of submitting its Bid that no further examinations, investigations, explorations, tests, 

studies, or data are necessary for the determination of its Bid for performance of the Work at the 
price(s) bid and within the times and in accordance with the other terms and conditions of the Bidding 
Documents; 

 
G. Become aware of the general nature of the work to be performed by Owner and others at the Site that 

relates to the Work as indicated in the Bidding Documents; 
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H. Correlate the information known to Bidder, information and observations obtained from visits to the 

Site, reports and drawings identified in the Bidding Documents, and all additional examinations, 
investigations, explorations, tests, studies, and data with the Bidding Documents; 

 
I. Promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that 

Bidder discovers in the Bidding Documents and confirm that the written resolution thereof by 
Engineer is acceptable to Bidder; and 

 
J. Determine that the Bidding Documents are generally sufficient to indicate and convey understanding 

of all terms and conditions for the performance of the Work. 
 
4.08 The submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has 

complied with every requirement of this Article 4, that without exception the Bid is premised upon 
performing and furnishing the Work required by the Bidding Documents and applying any specific means, 
methods, techniques, sequences, and procedures of construction that may be shown or indicated or 
expressly required by the Bidding Documents, that Bidder has given Engineer written notice of all 
conflicts, errors, ambiguities, and discrepancies that Bidder has discovered in Bidding Documents and the 
written resolutions thereof by Engineer are acceptable to Bidder, and that the Bidding Documents are 
generally sufficient to indicate and convey understanding of all terms and conditions for performing and 
furnishing the Work. 

 
ARTICLE 5 - PRE-BID CONFERENCE 
 
5.01 There will not be a Pre-Bid Conference held for this project.  Any questions concerning the bid shall be 

faxed to Rod Adams, David H. Melvin, Inc. at fax number 850-482-3957 or emailed to 
rodadams@melvineng.com. 

 
ARTICLE 6 - SITE AND OTHER AREAS 
 
6.01 The Site is identified in the Bidding Documents.  Easement for permanent structures or permanent changes 

in existing facilities are to be obtained and paid for by Owner unless otherwise provided in the Bidding 
Documents.  All additional lands and access thereto required for temporary construction facilities, 
construction equipment, or storage of materials and equipment to be incorporated in the Work are to be 
obtained and paid for by Contractor. 

 
ARTICLE 7 - INTERPRETATIONS AND ADDENDA 
 
7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to Engineer in 

writing.  Interpretations or clarifications considered necessary by Engineer in response to such questions 
will be issued by Addenda mailed or delivered to all parties recorded by Engineer as having received the 
Bidding Documents.  Questions received less than five days prior to the date for opening of Bids may not 
be answered.  Only questions answered by Addenda will be binding.  Oral and other interpretations or 
clarifications will be without legal effect. 

 
7.02 Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed advisable by 

Owner or Engineer. 
 
ARTICLE 8 - BID SECURITY 
 
8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of 5 % of Bidder’s 

maximum Bid price and in the form of a certified check or a Bid bond (EJCDC No. C-430, 2002 Edition) 
issued by a surety meeting the requirements of paragraphs 5.01 and 5.02 of the General Conditions. 
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8.02 The Bid security of the Successful Bidder will be retained until such Bidder has executed the Contract 
Documents, furnished the required contract security and met the other conditions of the Notice of Award, 
whereupon the Bid security will be returned.  If the Successful Bidder fails to execute and deliver the 
Contract Documents and furnish the required contract security within 15 days after the Notice of Award, 
Owner may annul the Notice of Award and the Bid security of that Bidder will be forfeited.  The Bid 
security of other Bidders whom Owner believes to have a reasonable chance of receiving the award may 
be retained by Owner until the earlier of seven days after the Effective Date of the Agreement or 61 days 
after the Bid opening, whereupon Bid security furnished by such Bidders will be returned. 

 
8.03 Bid security of other Bidders whom OWNER believes do not have a reasonable chance of receiving the 

award will be returned within seven days after the Bid opening. 
 
ARTICLE 9 - CONTRACT TIMES 
 
9.01 The number of days within which, or the dates by which, the Work is to be substantially completed and 

ready for final payment are set forth in the Agreement. 
 
ARTICLE 10 -LIQUIDATED DAMAGES 
 
10.01 Provisions for liquidated damages are set forth in the Agreement. 
 
ARTICLE 11 - SUBSTITUTE AND “OR-EQUAL” ITEMS 
 
11.01 The Contract, if awarded, will be on the basis of materials and equipment specified or described in the 

Bidding Documents, or “or-equal” materials and equipment as defined in paragraph 6.05 of the General 
Conditions, or those substitute materials and equipment approved by the Engineer and identified by 
Addendum.  The materials and equipment described in the Bidding Documents establish a standard of 
required type, function and quality to be met by any proposed substitute or “or-equal” item.  Request for 
Engineer’s clarification of materials and equipment considered “or-equal” prior to the Effective Date of 
the Agreement must be received by the Engineer at least 5 days prior to the date for receipt of Bids.  No 
item of material or equipment will be considered by Engineer as a substitute unless written request for 
approval has been submitted by Bidder and has been received by Engineer at least 15 days prior to the 
date for receipt of Bids.  Each request shall conform to the requirements of paragraph 6.05 of the General 
Conditions.  The burden of proof of the merit of the proposed item is upon the Bidder.  Engineer’s 
decision of approval or disapproval of a proposed item will be final.  If Engineer approves any proposed 
substitute item, such approval will be set forth in an Addendum issued to all prospective Bidders.  Bidders 
shall not rely upon approvals made in any other manner. 

 
 
ARTICLE 12 - SUBCONTRACTORS, SUPPLIERS, AND OTHERS 
 
12.01 If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, individuals, or 

entities to be submitted to Owner in advance of a specified date prior to the Effective Date of the 
Agreement, the apparent Successful Bidder, and any other Bidder so requested, shall within five days after 
Bid opening, submit to Owner a list of all such Subcontractors, Suppliers, individuals, or entities proposed 
for those portions of the Work for which such identification is required.  Such list shall be accompanied by 
an experience statement with pertinent information regarding similar projects and other evidence of 
qualification for each such Subcontractor, Supplier, individual, or entity if requested by Owner.  If Owner 
or Engineer, after due investigation, has reasonable objection to any proposed Subcontractor, Supplier, 
individual, or entity, Owner may, before the Notice of Award is given, request apparent Successful Bidder 
to submit a substitute, without an increase in the Bid. 

 
12.02 If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract to 

the next lowest responsible Bidder that proposes to use acceptable Subcontractors, Suppliers, individuals, 
or entities.  Declining to make requested substitutions will not constitute grounds for forfeiture of the Bid 
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security of any Bidder.  Any Subcontractor, Supplier, individual, or entity so listed and against which 
Owner and Engineer makes no written objection prior to the giving of the Notice of Award will be deemed 
acceptable to Owner and Engineer subject to revocation of such acceptance after the Effective Date of the 
Agreement as provided in paragraph 6.06 of the General Conditions. 

 
12.03 Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity against whom 

Contractor has reasonable objection. 
 
12.04 The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 6.06. 
 
ARTICLE 13 - PREPARATION OF BID 
 
13.01 The Bid form is included with the Bidding Documents.  Additional copies may be obtained from Engineer.  
 
13.02 All blanks on the Bid form shall be completed by printing in ink or by typewriter and the Bid signed in 

ink.  Erasures or alterations shall be initialed in ink by the person signing the Bid From.  A Bid price shall 
be indicated for each section, Bid item, and unit price item listed therein, or the words “No Bid,” “No 
Change,” or “Not Applicable” entered. 

 
13.03 A Bid by a corporation shall be executed in the corporate name by the president or a vice-president or 

other corporate officer accompanied by evidence of authority to sign.  If required by State where work is 
to be performed, the corporate seal shall be affixed and attested by the secretary or an assistant secretary.  
The corporation business address and state of incorporation shall be provided on the Bid Form. 

 
13.04 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must 

appear under the signature), accompanied by evidence of authority to sign.  The business address of the 
partnership shall be provided on the Bid Form. 

 
13.05 A Bid by a limited liability company shall be executed in the name of the firm by a member and 

accompanied by evidence of authority to sign.  The state of formation of the firm and the business address 
of the firm must be provided on the Bid Form. 

 
13.06 A Bid by an individual shall show the Bidder’s name and business address. 
 
13.07 A Bid by a joint venture shall be executed by each joint venturer in the manner indicated on the Bid form.  

The business address of the joint venture must be provided on the Bid Form. 
 
13.08 All names shall be typed or printed in ink below the signatures. 
 
13.09 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers and dates of which shall 

be filled in on the Bid form. 
 
13.10 The address and telephone number for communication regarding the Bid shall be shown. 
 
13.11 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state where 

the Project is located or covenant to obtain such qualification prior to award of the Contract.  Bidder’s 
state contractor license number for the state of the Project, if any, shall also be shown on the Bid Form. 

 
 
ARTICLE 14 - BASIS OF BID; COMPARSION OF BIDS 
 
14.01 Unit Price 
 

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the Bid schedule. 
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B. The total of all bid prices will be the sum of the products of the estimated quantity of each item and 
the corresponding unit price.  The final quantities and Contract Price will be determined in 
accordance with paragraph 11.03 of the General Conditions. 

 
C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of 

the unit prices.  Discrepancies between the indicated sum of any column of figures and the correct 
sum thereof will be resolved in favor of the correct sum.  Discrepancies between words and figures 
will be resolved in favor of the words. 

 
ARTICLE 15 - SUBMITTAL OF BID 
 
15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of the Bid 

Form, and the Bid bond form.  The unbound copy of the Bid Form is to be completed in triplicate and 
submitted with all the attachments outlined in Article 7 of the Bid Form. 

 
15.02 A Bid shall be submitted no later than the date and time prescribed and at the place indicated in the 

Advertisement for Bids and shall be enclosed in an opaque sealed envelope plainly marked with the 
Project title (and, if applicable, the designated portion of the Project for which the Bid is submitted), the 
name and address of Bidder, and shall be accompanied by the Bid security and other required documents.  
If a Bid is sent by mail or other delivery system, the sealed envelope containing the Bid shall be enclosed 
in a separate envelope plainly marked on the outside with the notation “BID ENCLOSED.”  When using 
the mail or other delivery system, the Bidder is totally responsible for the mail or other delivery system 
delivering the Bid at the place and prior to the time indicated in the Advertisement for Bid.  A mailed Bid 
shall be addressed to Owner at address in Article 1.01 of Bid Form. 

 
ARTICLE 16 - MODIFICATION AND WITHDRAWAL OF BID 
 
16.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the manner that a Bid 

must be executed and delivered to the place where Bids are to be submitted prior to the date and time for 
the opening of Bids. 

 
16.02 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner and 

promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a material and 
substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, and the Bid security 
will be returned.  Thereafter, if the Work is rebid or negotiated, that Bidder will be disqualified from 
further bidding on the Work.  This provision to withdraw a Bid without forfeiting the Bid security does not 
apply to Bidder’s errors in judgment in preparing the Bid. 
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ARTICLE 17 - OPENING OF BIDS 
 
17.01 Bids will be opened at the time and place indicated in the Advertisement for Bids and, unless obviously 

non-responsive, read aloud publicly.  An abstract of the amounts of the Bids and major alternates, if any, 
will be made available to Bidders after the opening of Bids. 

 
ARTICLE 18 - BIDS TO REMAIN SUBJECT TO ACCEPTANCE  
 
18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form. 
 
ARTICLE 19 - EVALUATION OF BIDS AND AWARD OF CONTRACT 
 
19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 

nonresponsive, unbalanced, or conditional Bids.  Owner further reserves the right to reject the Bid of any 
Bidder whom it finds, after reasonable inquiry and evaluation, to be non-responsible.  Owner also reserves 
the right to waive all informalities not involving price, time, or changes in the Work and to negotiate 
contract terms with the Successful Bidder. 

 
19.02 More than one Bid for the same Work from an individual or entity under the same or different names will 

not be considered.  Reasonable grounds for believing that any Bidder has an interest in more than one Bid 
for the Work may be cause for disqualification of that Bidder and the rejection of all Bids in which that 
Bidder has an interest. 

 
19.03 In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed requirements, 

and such alternates, unit prices and other data, as may be requested in the Bid Form or prior to the Notice 
of Award. 

 
19.04 In evaluating Bidders, Owner will consider the qualifications of Bidders and may consider the 

qualifications and experience of Subcontractors, Suppliers, and other individuals or entities proposed for 
those portions of the Work for which the identity of Subcontractors, Suppliers, and other individuals or 
entities must be submitted as provided in the Supplementary Conditions. 

 
19.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility, 

qualifications, and financial ability of Bidders, proposed Subcontractors, Suppliers, individuals, or entities 
to perform the Work in accordance with the contract Documents. 

 
19.06 If the Contract is to be awarded, Owner will award the Contract to the responsible Bidder whose Bid, 

conforming with all the material terms and conditions of the Instructions to Bidders, is lowest, price and 
other factors considered. 

 
ARTICLE 20 - CONTRACT SECURITY AND INSURANCE 
 
20.01 Article 5 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth 

Owner’s requirements as to performance and payment bonds and insurance.  When the Successful Bidder 
delivers the executed Agreement to Owner, it must be accompanied by such bonds. 

 
ARTICLE 21 - SIGNING OF AGREEMENT 
 
21.01  When Owner gives a Notice of Award to the Successful Bidder, it shall be accompanied by the required 
number of unsigned counterparts of the Agreement with the other Contract Documents which are identified in the 
Agreement as attached thereto.  Within 15 days thereafter, Successful Bidder shall sign and deliver the required 
number of counterparts of the Agreement and attached documents to Owner.  Within ten days thereafter, Owner 
shall deliver one fully signed counterpart to Successful Bidder with a complete set of the Drawings with 
appropriate identification. 
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21.02  This Contract is not expected to be funded in part with funds provided by the United States Department of 
Agriculture, Rural Utilities Service (RUS).  Refer to Article 18 of the General Conditions for information on the 
Federal Requirements. 
 
21.03  Concurrence by RUS in the award of the Contract is not required before the Contract is effective. 
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SECTION 00210

SPECIAL CONDITIONS

These Special Conditions specifically amend and supplement other provisions of the Contract 
Documents.  In the event of a conflict between these conditions, and other conditions, the more stringent 
shall govern.

(i) Contract provisions. A grantee’s and 
subgrantee’s contracts must contain provisions 
in paragraph (i) of this section. Federal agencies 
are permitted to require changes, remedies, 
changed conditions, access and records 
retention, suspension of work, and other clauses 
approved by the Office of Federal Procurement 
Policy.

(1) Administrative, contractual, or legal 
remedies in instances where contractors violate 
or breach contract terms, and provide for such 
sanctions and penalties as may be appropriate.

(Contracts more than the simplified 
acquisition threshold)

(2) Termination for cause and for 
convenience by the grantee or subgrantee 
including the manner by which it will be effected 
and the basis for settlement.

(All contracts in excess of $10,000)
(3) Compliance with Executive Order 

11246 of September 24, 1965, entitle 
‘‘Equal Employment Opportunity,’’ as 

amended by Executive Order 11375 of October 
13, 1967, and as supplemented in Department of 
Labor regulations (41 CFR chapter 60). (All 
construction contracts awarded in excess of 
$10,000 by grantees and their contractors or 
subgrantees)

(4) Compliance with the Copeland
‘‘Anti-Kickback’’ Act (18 U.S.C. 874) as 

supplemented in Department of Labor 
regulations (29 CFR Part 3). (All contracts and 
subgrants for construction or repair)

(5) Compliance with the Davis-Bacon
Act (40 U.S.C. 276a to 276a–7) as 

supplemented by Department of Labor 
regulations (29 CFR part 5). (Construction 
contracts in excess of $2000 awarded by 
grantees and subgrantees when required by 
Federal grant program legislation)

(6) Compliance with Sections 103 and 
107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 327–330) as 
supplemented by Department of Labor 

regulations (29 CFR Part 5). (Construction 
contracts awarded by grantees and subgrantees 
in excess of $2000, and in excess of $2500 for 
other contracts which involve the employment of 
mechanics or laborers)

(7) Notice of awarding agency 
requirements and regulations pertaining to 
reporting.

(8) Notice of awarding agency 
requirements and regulations pertaining to 
patent rights with respect to any discovery or 
invention which arises or is developed in the 
course of or under such contract.

(9) Awarding agency requirements and 
regulations pertaining to copyrights and rights in 
data.

(10) Access by the grantee, the 
subgrantee, the Federal grantor agency, the 
Comptroller General of the United States, or any 
of their duly authorized representatives to any 
books, documents, papers, and records of the 
contractor which are directly pertinent to that 
specific contract for the purpose of making audit, 
examination, excerpts, and transcriptions.

(11) Retention of all required records for 
three years after grantees or subgrantees make 
final payments and all other pending matters are 
closed.

(12) Compliance with all applicable 
standards, orders, or requirements issued under 
section 306 of the Clean Air Act (42 U.S.C. 
1857(h)), section 508 of the Clean Water Act (33 
U.S.C. 1368), Executive Order 11738, and 
Environmental Protection Agency regulations (40 
CFR part 15). (Contracts, subcontracts, and 
subgrants of amounts in excess of $100,000)

(13) Mandatory standards and policies 
relating to energy efficiency which are contained 
in the state energy conservation plan issued in 
compliance with the Energy Policy and 
Conservation Act (Pub. L. 94–163, 89 Stat. 871) 
[53 FR 8078, 8087, Mar. 11, 1988, as amended 
at 60 FR 19639, 19645, Apr. 19, 1995]

END SPECIAL CONDITIONS



Federal Provisions to be included in Local Agency Contracts: 
 

 TERMS FOR FEDERAL-AID CONTRACTS 
 

The following terms apply to all contracts in which it is indicated in the Standard 
Professional Services Agreement that the services involve the expenditure of federal 
funds: 

 
A. It is understood and agreed that all rights of the Agency relating to inspection, 

review, approval, patents, copyrights, and audit of the work, tracing, plans, 
specifications, maps, data, and cost records relating to this Agreement shall also 
be reserved and held by authorized representatives of the United States of 
America. 

 
B. It is understood and agreed that, in order to permit federal participation, no 

supplemental agreement of any nature may be entered into by the parties hereto 
with regard to the work to be performed hereunder without the approval of the 
U.S. Department of Transportation, anything to the contrary in this Agreement not 
withstanding. 

 
C. Compliance with Regulations:  The Consultant shall comply with the Regulations 

of the U.S. Department of Transportation Title 49, Code of Federal Regulations, 
Part 21, as they may be amended from time to time, (hereinafter referred to as the 
Regulations), which are herein incorporated by reference and made a part of this 
Agreement. 

 
D. Nondiscrimination:  The Consultant, with regard to the work performed during 

the contract, shall not discriminate on the basis of race, color, national origin, sex, 
age, disability, religion or family status in the selection and retention of 
subcontractors, including procurements of material and leases of equipment. The 
Consultant will not participate either directly or indirectly in the discrimination 
prohibited by Section 21.5 of the Regulations, including employment practices 
when the contract covers a program set forth in Appendix B of the Regulations. 

 
E. Solicitations for Subcontracts, Including Procurements of Materials and 

Equipment: In all solicitations made by the Consultant, either by competitive 
bidding or negotiation for work to be performed under a subcontract, including 
procurements of materials and leases of equipment, each potential subcontractor 
or supplier shall be notified by the Consultant of the Consultant's obligations 
under this contract and the Regulations relative to nondiscrimination on the basis 
of race, color, national origin, sex, age, disability, religion or family status. 

 
F. Information and Reports:  The Consultant will provide all information and reports 

required by the Regulations, or directives issued pursuant thereto, and will permit 
access to its books, records, accounts, other sources of information, and its 
facilities as may be determined by the Agency, Florida Department of 
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Transportation, Federal Highway Administration, Federal Transit Administration, 
Federal Aviation Administration, and/or Federal Motor Carrier Safety 
Administration to be pertinent to ascertain compliance with such Regulations, 
orders and instructions.  Where any information required of the Consultant is in 
the exclusive possession of another who fails or refuses to furnish this 
information, the Consultant shall so certify to the Agency, Florida Department of 
Transportation, Federal Highway Administration, Federal Transit Administration, 
Federal Aviation Administration, and/or the Federal Motor Carrier Safety 
Administration as appropriate, and shall set forth what efforts it has made to 
obtain the information. 

 
G. Sanctions for Noncompliance:  In the event of the Consultant's noncompliance 

with the nondiscrimination provisions of this contract, the Agency shall impose 
such contract sanctions as it or the Florida Department of Transportation, Federal 
Highway Administration, Federal Transit Administration, Federal Aviation 
Administration, and/or Federal Motor Carrier Safety Administration may 
determine to be appropriate, including, but not limited to, 

 
1. withholding of payments to the Consultant under the contract until the 

Consultant complies and/or 
 
2. cancellation, termination or suspension of the contract, in whole or in part. 

 
H. Incorporation or Provisions:  The Consultant will include the provisions of 

Paragraph C through H in every subcontract, including procurements of materials 
and leases of equipment unless exempt by the Regulations, order, or instructions 
issued pursuant thereto.  The Consultant will take such action with respect to any 
subcontract or procurement as the Agency, Florida Department of Transportation, 
Federal Highway Administration, Federal Transit Administration, Federal 
Aviation Administration, and/or the Federal Motor Carrier Safety Administration 
may direct as a means of enforcing such provisions, including sanctions for 
noncompliance.  In the event a Consultant becomes involved in, or is threatened 
with, litigation with a subcontractor or supplier as a result of such direction, the 
Consultant may request the Agency to enter into such litigation to protect the 
interests of the Agency, and, in addition, the Consultant may request the United 
States to enter into such litigation to protect the interests of the United States. 

 
I. Interest of Members of Congress:  No member of or delegate to the Congress of 

the United States will be admitted to any share or part of this contract or to any 
benefit arising therefrom. 

 
J. Interest of Public Officials:  No member, officer, or employee of the public body 

or of a local public body during his tenure or for one year thereafter shall have 
any interest, direct or indirect, in this contract or the proceeds thereof.  For 
purposes of this provision, public body shall include municipalities and other 
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political subdivisions of States; and public corporations, boards, and commissions 
established under the laws of any State. 

 
K. Participation by Disadvantaged Business Enterprises:  The Consultant shall agree 

to abide by the following statement from 49 CFR 26.13(b).  This statement shall 
be included in all subsequent agreements between the Consultant and any 
subconsultant or contractor. 

 
The Consultant, sub recipient or subcontractor shall not discriminate on the basis 
of race, color, national origin, or sex in the performance of this contract.  The 
contractor shall carry out applicable requirements of 49 CFR Part 26 in the award 
and administration of DOT-assisted contracts.  Failure by the Consultant to carry 
out these requirements is a material breach of this contract, which may result in 
termination of this contract or other such remedy as the recipient deems 
appropriate. 

 
L It is mutually understood and agreed that the willful falsification, distortion or 

misrepresentation with respect to any facts related to the project(s) described in 
this Agreement is a violation of the Federal Law. Accordingly, United States 
Code, Title 18, Section 1020, is hereby incorporated by reference and made a part 
of this Agreement. 

 
M. It is understood and agreed that if the Consultant at any time learns that the 

certification it provided the Agency in compliance with 2 CFR, Part 180, was 
erroneous when submitted or has become erroneous by reason of changed 
circumstances, the Consultant shall provide immediate written notice to the 
Agency. It is further agreed that the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier 
Covered Transaction" as set forth in 49 CFR, Section 29.510, shall be included by 
the Consultant in all lower tier covered transactions and in all aforementioned 
federal regulation. 

 
N. The Agency hereby certifies that neither the consultant nor the consultant's 

representative has been required by the Agency, directly or indirectly as an 
express or implied condition in connection with obtaining or carrying out this 
contract, to 

 
1. employ or retain, or agree to employ or retain, any firm or person, or 
 
2. pay, or agree to pay, to any firm, person, or organization, any fee, 

contribution, donation, or consideration of any kind; 
 

The Agency further acknowledges that this agreement will be furnished to a 
federal agency, in connection with this contract involving participation of 
Federal-Aid funds, and is subject to applicable State and Federal Laws, both 
criminal and civil. 
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O. The Consultant hereby certifies that it has not: 
 

1. employed or retained for a commission, percentage, brokerage, contingent fee, 
or other consideration, any firm or person (other than a bona fide employee 
working solely for the above contractor) to solicit or secure this contract; 

 
2. agreed, as an express or implied condition for obtaining this contract, to 

employ or retain the services of any firm or person in connection with 
carrying out this contract; or 

 
3. paid, or agreed to pay, to any firm, organization or person (other than a bona 

fide employee working solely for the above contractor) any fee contribution, 
donation, or consideration of any kind for, or in connection with, procuring or 
carrying out the contract. 

 
The consultant further acknowledges that this agreement will be furnished to the 
Agency and a federal agency in connection with this contract involving 
participation of Federal-Aid funds, and is subject to applicable State and Federal 
Laws, both criminal and civil. 

 
Employment Eligibilty Verification 
 

The Consultant shall utilize the U.S. Department of Homeland Security’s E-
Verify system to confirm the employment eligibility of all persons employed by 
the Consultant during the term of the Contract to perform employment duties 
within Florida and all persons, including subconsultants, assigned by the 
Consultant to perform work pursuant to the Contract. 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services).  The design-builder shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor 
or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the 
Form FHWA-1273 must be physically incorporated (not 
referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

  
3.   A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  The term Federal-aid 
highway does not include roadways functionally classified as 
local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are 
applicable to all Federal-aid construction contracts and to all 
related construction subcontracts of $10,000 or more.  The 
provisions of 23 CFR Part 230 are not applicable to material 
supply, engineering, or architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 60, 
29 CFR 1625-1627, Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI 
of the Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR 60, and 29 
CFR 1625-1627.  The contracting agency and the FHWA have 
the authority and the responsibility to ensure compliance with 
Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR 
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix 
A, with appropriate revisions to conform to the U.S. 
Department of Labor (US DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (28 CFR 35, 
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) 
and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 
U.S.C. 140 shall constitute the EEO and specific affirmative 
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities 
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 
35 and 29 CFR 1630 are incorporated by reference in this 
contract. In the execution of this contract, the contractor 
agrees to comply with the following minimum specific 
requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, 
national origin, age or disability.  Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-
job training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action, or who 
are substantially involved in such action, will be made fully 
cognizant of, and will implement, the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 
  

d.  Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, national 
origin, age or disability.  The following procedures shall be 
followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
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applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the 
geographical area of contract performance.  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or 
disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified 
and/or qualifiable minorities and women.  The failure of a union 
to provide sufficient referrals (even though it is obligated to 
provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the 
requirements of this paragraph.   In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 

with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established there 
under.  Employers must provide reasonable accommodation in 
all employment activities unless to do so would cause an 
undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 
leases of equipment.  The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and 
suppliers and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s U.S. DOT-approved DBE program are incorporated by 
reference. 
 

b.  The contractor or subcontractor shall not discriminate on 
the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the contracting agency 
deems appropriate. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project, indicating the number of minority, women, and 
non-minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
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will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of 
$10,000 or more. 
 
The contractor must ensure that facilities provided for 
employees are provided in such a manner that segregation on 
the basis of race, color, religion, sex, or national origin cannot 
result.  The contractor may neither require such segregated 
use by written or oral policies nor tolerate such use by 
employee custom.  The contractor's obligation extends further 
to ensure that its employees are not assigned to perform their 
services at any location, under the contractor's control, where 
the facilities are segregated.  The term "facilities" includes 
waiting rooms, work areas, restaurants and other eating areas, 
time clocks, restrooms, washrooms, locker rooms, and other 
storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate 
or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size).  The 
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid 
highway.  This excludes roadways functionally classified as 
local roads or rural minor collectors, which are exempt.  
Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon 
the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions 

of paragraph 1.d. of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification 
may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, 
That the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. 
The wage determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of this 
section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where 
it can be easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in 
the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and 

(ii) The classification is utilized in the area by the 
construction industry; and 

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and 
so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics 
to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an 
authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or 
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will notify the contracting officer within the 30-day period that 
additional time is necessary. 

(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination 
or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of 
Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor 
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon 
written request of an authorized representative of the 
Department of Labor, withhold or cause to be withheld from 
the contractor under this contract, or any other Federal 
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, so 
much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part 
of the wages required by the contract, the contracting agency 
may, after written notice to the contractor, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations 
have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be 
maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

b. (1) The contractor shall submit weekly for each week in 
which any contract work is performed a copy of all payrolls to 
the contracting agency.   The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included 
on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee ( 
e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm 
or its successor site. The prime contractor is responsible for 
the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(3)(i) of Regulations, 29 
CFR part 5, and that such information is correct and 
complete; 

(ii) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR 
part 3; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 
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(3) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 
this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA,  or the Department of Labor, and shall permit such 
representatives to interview employees during working hours 
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State 
Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under 
the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered 
program shall be observed.  

 Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly 

rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe 
benefits listed on the wage determination unless the 
Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  

In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 
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d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the 
particular programs. The ratio of apprentices and trainees to 
journeymen shall not be greater than permitted by the terms of 
the particular program. 

5. Compliance with Copeland Act requirements.   The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising 
out of the labor standards provisions of this contract shall not 
be subject to the general disputes clause of this contract. Such 
disputes shall be resolved in accordance with the procedures 
of the Department of Labor set forth in 29 CFR parts 5, 6, and 
7. Disputes within the meaning of this clause include disputes 
between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the 
U.S. Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT  

The following clauses apply to any Federal-aid construction 
contract in an amount in excess of $100,000 and subject to the 
overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to 
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As 
used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated 
damages.  In the event of any violation of the clause set forth 
in paragraph (1.) of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this 
section. 

4. Subcontracts.  The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraph (1.) 
through (4.) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs (1.) through (4.) of this 
section. 
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VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers 
to workers employed or leased by the prime contractor, and 
equipment owned or rented by the prime contractor, with or 
without operators.  Such term does not include employees or 
equipment of a subcontractor or lower tier subcontractor, 
agents of the prime contractor, or any other assignees.  The 
term may include payments for the costs of hiring leased 
employees from an employee leasing firm meeting all relevant 
Federal and State regulatory requirements.  Leased 
employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth 
in paragraph (1) of Section VI is computed includes the cost of 
material and manufactured products which are to be 
purchased or produced by the contractor under the contract 
provisions. 
 
3. The contractor shall furnish (a) a competent superintendent 
or supervisor who is employed by the firm, has full authority to 
direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its 
own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 

evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is 
not applicable to design-build contracts; however, contracting 
agencies may establish their own self-performance 
requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 
U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
  In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
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  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 1, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this 
contract, or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, or subcontractor, as 
appropriate, will be deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the 
performance of this contract is not prohibited from receiving an 
award due to a violation of Section 508 of the Clean Water Act 
or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be 
included the requirements of paragraph (1) of this Section X in 
every subcontract, and further agrees to take such action as 
the contracting agency may direct as a means of enforcing 
such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 

covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such 
as the prime or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
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    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency; 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200) 
 
    a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  You may contact the person to 
which this proposal is submitted for assistance in obtaining a 
copy of those regulations.  “First Tier Covered Transactions” 
refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” 
refers to any covered transaction under a First Tier Covered 
Transaction (such as subcontracts).  “First Tier Participant” 
refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds 
(such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.   
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
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department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
  1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency. 
 
  2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
 

  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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 Bidder:_____________________ 
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 SECTION 00300 
 
 BIDDER EXPERIENCE & DATA 
 (Submit in triplicate) 
 
  Proposal of: ______________________________________ (hereinafter called "Bidder" or  
 
"Contractor"), organized and existing under the laws of the State of __________________ doing business  
 
as a partnership ( ), corporation ( ), individual ( ). 
 
To: Jackson County Board of County Commissioners  (hereinafter called "Owner"). 
 
Gentlemen: 
 
 The Bidder, in compliance with your invitation for bids for the construction of: 
 
 
DESCRIPTION OF WORK: 
 
This project consists of the reconstruction of approximately 2,000 linear feet of CR 286 
(Blueberry Drive) in Sneads Florida about 1.25 miles North of Interstate 10.  The purpose of 
this project is to elevate this portion of CR 286 above the 100-year flood elevation in the 
area where the roadway has previously overtopped during major storm events.  Clearing 
and Grubbing, asphalt pavement removal, roadway embankment fill, roadway base and 
hot asphalt pavement construction will be included in this project.  Also included are 
roadway guardrail installation, temporary traffic control, concrete drainage structure 
modifications, grading, grassing, roadway signing and asphalt pavement striping.   
 



 
 Bidder:_____________________ 
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TRENCH EXCAVATION SAFETY CERTIFICATION 

 
 

Pursuant to Florida Statutes 553.63, the Contractor or Subcontractor when performing trench excavation 
in excess of five feet (5') will comply with the following requirements: 
 
 

(1) The Contract bid submitted by the contractor who will perform such excavation shall include: 
 

a.  A reference to the trench safety standards that will be in effect during the period of construction 
of the project. 

 
b.  Written assurance by the contractor performing the trench excavation that such contractor will 
comply with the applicable trench safety standards. 

 
 

(2) A contractor perform trench excavation shall: 
 

a.  As a minimum, comply with the excavation safety standards which are applicable to a project. 
 

b.  Adhere to any special shoring requirements, if any, of the state or other political subdivisions 
which may be applicable to such a project. 

 
c.  If any geotechnical information is available form the owner, the contractor, or otherwise, the 
contractor performing trench excavation shall consider this information in the contractor's design 
of the project.  This paragraph shall not require the owner to obtain geotechnical information. 

 
 

(3) The separate item identifying the cost of compliance with trench safety standards shall be based on 
the linear feet of trench to be excavated.  The separate item for special shoring requirements, if any, 
shall be based on the square feet of shoring used.  Every separate item shall indicate the specific 
method of compliance as well as the cost of that method. 

 
 

The contractor shall complete this form and submit it to the owner as a part of the bidding proposal 
package. 
 

The undersigned, herein called "Bidder", has determined to his own complete satisfaction that all portions 
of the Florida Trench Safety Act (90-96, Laws of Florida) as the OSHA Excavation Safety Standards 29, CFR 
part 1926.650 Subpart P, will be fully complied with and executed property on this project. 



 
 Bidder:_____________________ 
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Bidder acknowledges that included in the various items of the proposal and in the Total Bid Price are costs 
for complying with the Florida Trench Safety Act (90-96, Laws of Florida) effective October 1, 1990.  The 
bidder further identifies the costs to be summarized below: 
 
 
 

 Trench Safety  Units of  Unit     Unit Extended 
    Measure Measure  (Quantity)  Cost  Cost   
 (Description)  (LF, SY)   

 
A.  __________________________ __________ ___________ ____________ ____________ 
 
B.  __________________________ __________ ___________ ____________ ____________ 
 
C.  __________________________ __________ ___________ ____________ ____________ 
 
D.  __________________________ __________ ___________ ____________ ____________ 
 

         Total     $_______________________ 
 
 

In witness whereof, the Bidder has hereunto set his signature and affixed his seal this ______ day of 
________________________, 20____. 
 
 
Firm:  ______________________________________ 
 
By:  _______________________________________ 
 
Title:  ______________________________________ 
 
 

(SEAL) 
 
 
 

Sworn to and subscribed before me this ______ day of ___________________________, 20____. 
 

 
 ______________________________________________ 

     Notary Public 
 
 

 

 



 
 Bidder:_____________________ 
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 STATEMENT OF EXPERIENCE 
 
 
Bidder:                     
 
How Long in 
Business:       At Current Address      
 
 
Principals:       Title        
 
        Title        
 
        Title        
 
 
Number of Personnel Currently Employed:   
 
Number of Personnel Available for Project:   
 
Gross Construction Revenue for Previous Year $    
 
 
Type of Work             
Normally  
Performed:             
 
 
 
 

  Bidder must list largest 10 projects completed or currently under construction within the past 18 
months, performed either as general contractor or sub contractor.  List projects in order of dollar 
value from greatest to least.  Do not omit any projects.  Failure to include project may result in 
determination of non-responsive bid.   
 
 
 
 1. Project Name:           
 
         Amount $            
   
  Project Begin Date:                               Project Completion Date:                        
 
  Engineer:         Telephone No.     
 
  Owner:                                                         Telephone No.                   
              
 
 
 
 



 
 Bidder:_____________________ 
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 2. Project Name:           
 
         Amount $            
   
  Project Begin Date:                               Project Completion Date:                        
 
  Engineer:         Telephone No.     
 
  Owner:                                                         Telephone No.                   
            
 
 
  
 3. Project Name:           
 
         Amount $            
   
  Project Begin Date:                               Project Completion Date:                        
 
  Engineer:         Telephone No.     
 
  Owner:                                                         Telephone No.                    
            
 
 
 4. Project Name:           
 
         Amount $            
   
  Project Begin Date:                               Project Completion Date:                        
 
  Engineer:         Telephone No.     
 
  Owner:                                                         Telephone No.                    
            
 
 
 
 
 5. Project Name:           
 
         Amount $            
   
  Project Begin Date:                               Project Completion Date:                        
 
  Engineer:         Telephone No.     
 
  Owner:                                                         Telephone No.                   
             
 
 



 
 Bidder:_____________________ 
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 6. Project Name:           
 
         Amount $            
   
  Project Begin Date:                               Project Completion Date:                        
 
  Engineer:         Telephone No.     
 
  Owner:                                                         Telephone No.                    
            
 
 
 
 7. Project Name:           
 
         Amount $            
   
  Project Begin Date:                               Project Completion Date:                        
 
  Engineer:         Telephone No.     
 
  Owner:                                                         Telephone No.                    
            
 
 
 
 
 8. Project Name:           
 
         Amount $            
   
  Project Begin Date:                               Project Completion Date:                        
 
  Engineer:         Telephone No.     
 
  Owner:                                                         Telephone No.                      
       
 
 
 
 9. Project Name:           
 
         Amount $            
   
  Project Begin Date:                               Project Completion Date:                        
 
  Engineer:         Telephone No.     
 
  Owner:                                                         Telephone No.          
            



 
 Bidder:_____________________ 
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10.  Project Name:           
 
         Amount $            
   
  Project Begin Date:                               Project Completion Date:                        
 
  Engineer:         Telephone No.     
 
  Owner:                                                         Telephone No.      
  



 
 Bidder:_____________________ 
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 SUBCONTRACTOR LISTING 
 
 
     The Bidder has fully investigated each subcontractor listed and has in his files evidence that each 
subcontractor fully complies with the requirements of these specifications, has engaged successfully 
in his line of work for a reasonable period of time, that he maintains a fully equipped organization 
capable, technically and financially, of performing the work required, and that he made similar 
installations in a satisfactory manner. 
 
 Name of Subcontractor   Description of Work 
 
 
                          
  
                                   
 
                        
 
              
 
              
 
            
 
 
 EQUIPMENT AND MATERIAL LISTING 
 
 
     The Bidder will furnish the following items of equipment and materials: 
 
 Name of Manufacturer  Description of Material and Equipment 
 
 
                                             
 
                                                                
 
            
 
                                               
 
                                         
 
              
 
              

 
        -         
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SECTION 00320 
 

CERTIFICATION BY BIDDER 
 

This certification is required pursuant to Executive Order 11246 (30 F.R. 12319-25).  The 
implementing rules and regulations provide that any bidder or prospective contractor, or any of their 
proposed subcontractors, shall state as an initial part of the bid or negotiations of the contract 
whether it has participated in any previous contract or subcontract subject to the equal opportunity 
clause; and if so, whether it has filed all compliance reports due under applicable instructions. 
 
Where the certification indicates that the bidder has not filed a compliance report due under 
applicable instructions, such bidder shall be required to submit a compliance report within seven 
calendar days after bid opening.  No contract shall be awarded unless such report is submitted. 
 
NAME AND ADDRESS OF BIDDER (include ZIP Code): 
 
 
 
1.  Bidder has participated in a previous contract or subcontract subject to the Equal Opportunity 

Clause.                     Yes  (   )   No  (   ) 
 
2.  Compliance reports were required to be filed in connection with such contract or subcontract.                                                                                                                               

Yes  (   )   No  (   ) 
 
3.  Bidder has filed all compliance reports due under applicable instructions, including SF 100.                                                                                            

Yes  (   )  No (   ) 
 
4.  Have you ever been or are you being considered for sanction due to violation of Executive Order 

112246, as amended?                                           Yes  (   )  No  (   ) 
 
NAME AND TITLE OF SIGNER (Please Type): 
 
 
______________________________________               _______________________ 
(Signature)                                                                              (Date) 
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SECTION 00330 
 

CERTIFICATION OF BIDDER REGARDING SECTION 3 
AND SEGREGATED FACILITIES 

 
 

 
 
______________________________________  CR 286 (Blueberry Drive) GEMA Drainage Project 
Name of Prime Contractor    Project Name  
 
 
 
The undersigned hereby certifies that: 
 
 
(a)  Section 3 provisions are included in the Contract. 
 
(b)  A written Section 3 plan was prepared and submitted as part of the bid proceedings ( if bid equals or 

exceeds $10,000).  See page 00330-2. 
 
(c)  No segregated facilities will be maintained. 
 
 
 
Name and Title of Signer: 
 
 
 
_______________________________________  _______________________________ 
Signature                                                        Date 
 
 
 
 



00330 - 2     Certification of Bidder 

CONTRACTOR 
 

Section 3 Plan Format 
 
_________________________________________ agrees to implement the following specific affirmative 
action steps directed at increasing the utilization of lower income residents and businesses with the City 
of _______________________. 
 
A.  To ascertain from the locality’s CDBG program official the exact boundaries of the Section 3 covered 

project area and where advantageous, seek the assistance of local officials in preparing and 
implementing the affirmative action plan. 

 
B.  To attempt to recruit from within the city the necessary number of lower income residents through:  

Local advertising media, signs placed at the proposed site for the project, and community 
organizations and public or private institutions operating within or serving the project area such as 
Service Employment and Redevelopment (SER), Opportunities Industrialization Center (OIC), Urban 
League, Concentrated Employment Program, Hometown Plan or the U.S. Employment Service. 

 
C.  To maintain a list of all lower income residents who have applied either on their own or on referral 

from any source, and to employ such persons, if otherwise eligible and if a vacancy exists. 
 
*D.  To insert this Section 3 plan in all bid documents, and to require all bidders on subcontracts to 

submit a Section 3 affirmative action plan including utilization goals and the specific steps planned 
to accomplish these goals. 

 
*E. To insure this Section 3 plan in all bid documents, and to require all bidders on subcontracts to 

submit a Section 3 affirmative action plan including utilization goals and the specific steps planned 
to accomplish these goals. 

 
F.  To formally contact unions, subcontractors, and trade associations to secure their cooperation for 

this program. 
 
G.  To insure that all appropriate project area business concerns are notified of pending subcontractual 

opportunities. 
 
H.  To maintain records, including copies of correspondence, memoranda, etc., which document that all 

of the above affirmative action steps have been taken. 
 
I.  To appoint or recruit an executive official of the company or agency as Equal Opportunity Officer to 

coordinate the implementation of this Section 3 plan. 
 
J.  To list on Table A, information related to subcontracts to be awarded. 
 
K.  To list on Table B, all projected workforce needs for all phases of this project by occupation, trade, 

skill level, and number of positions. 
 
 
* Loans, grants, contracts, and subsidies for less than $10,000 will be exempt. 
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As officers and representatives of ______________________________________________________. 
      (Name of Contractor) 
 
We, the undersigned, have read and fully agree to this Affirmative Action Plan, and become a party to 
the full implementation of this program. 
 
 
 
_________________________________________  
Signature 
 
______________________________________   _____________________________ 
Title        Date 
 
 
 
______________________________________     
Signature 
 
______________________________________   _____________________________ 
Title        Date 
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TABLE B 
ESTIMATED PROJECT WORKFORCE BREAKDOWN 

CERTIFICATION BY PROPOSED CONTRACTOR REGARDING 
EQUAL EMPLOYEMENT OPPORTUNITY 

 
NAME OF CONTRACTOR      PROJECT NUMBER 
 
 

INSTRUCTIONS 
 

This certification is required pursuant to Executive Order 11246 (30 F.R. 12319-25).  The implementing 
rules and regulations provide that any bidder or prospective contractor, or any of their proposed 
subcontractors, shall state as an initial part of the bid or negotiations of the contract whether it has 
participated in any previous contract or subcontract subject to the equal opportunity clause; and, if so, 
whether it has filed all compliance reports due under applicable instructions. 
 
Where the certification indicates that the subcontractors has not filed a compliance report due under 
applicable instructions, such subcontractor shall be required to submit a compliance report before the 
owner approves the subcontract or permits work to begin under the subcontract. 
 

SUBCONTRACTOR’S CERTIFICATION 
 

NAME AND ADDRESS OF SUBCONTRACTOR (Include ZIP Code) 
 
 
 
1.  Bidder has participated in previous contract subject to the Equal Opportunity Clause. 
         Yes  (   )  No  (   ) 
2.  Compliance reports were required to be filed in connection with such contract or subcontract. 
         Yes  (   )  No  (   ) 
3.  Bidder has filed all compliance reports due under applicable instructions, including SF-100. 
         Yes  (   )  No  (   )  NA  (   ) 
4.  Have you ever been or are you being considered for sanction due to violation of Executive Order 

11246, as amended?        Yes  (   )  No  (   )   
 
 
NAME AND TITLE OF SIGNER (Please Type): 
 
 
 
_____________________________________________  _________________________________ 
Signature       Date 
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CERTIFICATION OF PROPOSED SUBCONTRACTOR REGARDING 

SECTION 3 AND SEGREATION FACILITIES 
 

 
 
__________________________________________ __________________________________________ 
NAME OF SUBCONTRACTOR    PROJECT NAME AND NUMBER 
 
 
The undersigned hereby certifies that: 
 
(a)  Section 3 provisions are included in the Contract. 
 
(b)  A written Section 3 plan was prepared and submitted as part of the bid proceedings (if bid equals or 

exceeds $10,000).  See page 00330-2. 
 
(c)  No segregated facilities will be maintained as required by Title VI of the Civil Rights Act of 1964. 
 
 
NAME AND TITLE of Signer (Print or Type): 
 
 
 
 
__________________________________________ __________________________________________ 
Signature      Date 
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TO (Appropriate Recipient):      DATE: 
 
 

c/o        PROJECT NUMBER (If any): 
 
 
PROJECT NAME: 
 

 
1.  The undersigned, having executed a contract with _________________________________________________________________ 
         for the construction of the above-identified project, acknowledges that: 
 

a)  The Labor Standards provisions are included in the aforesaid contract; 
 

b)  Correction of any infractions of the aforesaid conditions, including infractions by any of his subcontractors and 
any lower tier subcontractors, is his responsibility; 

 

2.  He certifies that: 

 
a)  Neither he nor any firm, partnership or association in which he has substantial interest is designated as an 

ineligible contractor by the Comptroller General of the United States pursuant to Section 5.6(b) of the Regulations 
of the Secretary of Labor, Part 5 (29 CFR, Part  5) or pursuant to Section 3(a) of the Davis-Bacon Act, as amended 
(40 U.S.C. 276a-2(a)). 

 
b)  No part of the aforementioned contract has been or will be subcontracted to any subcontractor if such 

subcontractor or any firm, corporation, partnership or association in which such subcontractor has a substantial 
interest is designated as an ineligible contractor pursuant to any of the aforementioned regulatory or statutory 
provisions. 

 

3.  He agrees to obtain and forward to the aforementioned recipient within ten days after the execution of any subcontract, 
including those executed by his subcontractors and any lower tier subcontractors, a Subcontractor’s Certification 
Concerning Labor Standards and Prevailing Wage Requirements executed by the subcontractor. 

 

4.  He certifies that: 

 a)    The legal name and the business address of the undersigned are: 
 
 
 

b)  The undersigned is: 
 

(1)  A single proprietorship  (3) A corporation organized in the State of 
 
 

(2)  A partnership   (4) Other organization (Describe) 
 

                     c) The name, title and address of the owner, partners or officers of the undersigned are: 
 
                           Name           Title              
Address 
 
______________________________________ ____________________________ _____________________________________ 
 
 
______________________________________ ____________________________ _____________________________________ 
 
 
______________________________________ ____________________________ _____________________________________ 
 
 
______________________________________ ____________________________ _____________________________________ 
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d)  The names and addresses of all other persons , both natural and corporate, having a substantial interest in the 
undersigned, and the nature of the interest are (if none, so state  ): 

 
                        Name           Title              
Address 
 
______________________________________ ____________________________ _____________________________________ 
 
 
______________________________________ ____________________________ _____________________________________ 
 
 
______________________________________ ____________________________ _____________________________________ 
 
 
______________________________________ ____________________________ _____________________________________ 
 
 
______________________________________ ____________________________ _____________________________________ 
 
 
 
 

e)  The names, addresses and trade classifications of all other building construction contractors in which the 
undersigned has a substantial interest are (if none, so state): 

 
                       Name           Title              
Address 
 
 
______________________________________ ____________________________ _____________________________________ 
 
 
______________________________________ ____________________________ _____________________________________ 
 
 
______________________________________ ____________________________ _____________________________________ 
 
 
______________________________________ ____________________________ _____________________________________ 
 
 
______________________________________ ____________________________ _____________________________________ 
 
 

 
 
 
 
      _____________________________________________________________ 
                  (Contractor) 
 
 
Date ___________________________________________  By__________________________________________________ 
 
 
 
 
 
 

WARNING 
 
U.S. Criminal Code, Section 1010, Title 18, U.S.C., provides in part:  “Whoever, …. Makes, passes, utters, or publishes any 
statement, knowing the same to be false …. Shall be fined not more than $5,000 or imprisoned not more than two years, or 
both. 
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 SWORN STATEMENT UNDER SECTION 287.133(3)(a), 
 FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES 
 
THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICE 
AUTHORIZED TO ADMINISTER OATHS. 
 
1. This sworn statement is submitted with Bid, Proposal, or Contract No. for                               

                                                                                                                
2.   This sworn statement is submitted by                           whose business address is                   

                                                                         and (if applicable) its Federal Employers 
Identification Number (FEIN) is                          . (If the entity has no FEIN, include the social 
security number of the individual signing this sworn statement:                             .) 

 
3. My name is                                                 and my relationship to the entity named above is   

                            . 
 
4. I understand that a "Public Entity Crime" as defined in Paragraph 287.133(1)(g), Florida 

Statutes, means a violation of any state or federal law by a person with respect to and 
directly related to the transaction of business with any public entity or with any agency or 
political subdivision of any other state or of the United States, including, but not limited to, 
any bid or contract for goods or services to be provided to any public entity or any agency 
or political subdivision of any other state or of the United States and involving antitrust, 
fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation. 

 
5. I understand that "convicted" or "conviction" as defined in Paragraph 287.133(1)(b) means a 

finding of guilt or a conviction of a public entity crime, with or without adjudication of guilt, 
in any federal or state trial court of record relating to charges brought by indictment or 
information after July 1, 1989, as a result of a jury verdict, nonjury trial, or entry of a plea of 
guilty or     nolo contendere. 

 
6. I  understand  that  an  "affiliate"  as  defined  in  Paragraph  287.133(1)(a),  Florida Statutes , 

means: 
 

1.  A predecessor or successor of a person convicted of a public entity crime; or 
 

2.  An entity under the control of any natural person who is active in the management of 
the entity and who has been convicted of a public entity crime.  The term "affiliate" includes 
those officers, directors, executives, partners, shareholders, employees, members and 
agents who are active in the management of an affiliate.  The ownership by one person of 
shares constituting a controlling interest in another persons, or a pooling of equipment or 
income among persons when not for fair market value under an arm's length agreement, 
shall be a prima facie case that one person controls another person.  A person who 
knowingly enters into a joint venture with a person who has been convicted of a public 
entity crime in Florida during the preceding 36 months shall be considered an affiliate. 

 
7. I understand that a  "person"  as  defined  in  Paragraph 287.133(1)(e),    Florida Statutes, 

means any natural person or entity organized under the laws of any state or of the United 
States with the legal power to enter into a binding contract and which bids or applies to bid 
on contracts for the provision of goods or services let by a public entity, or which otherwise 
transacts or applies to transact business with a public entity.  The term "person" includes 
those officers, directors, executives, partners, shareholders, employees, members, and 
agents who are active in management of any entity. 
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8. Based on information and belief, the statement which I have marked below is true in 
relation to the entity submitting this sworn statement:  (Please indicate which statement 
applies.) 

 
         Neither the entity submitting this sworn statement, nor any officers, directors, 

executives, partners, shareholders, employees, members, or agents who are active 
in the management of the entity nor any affiliate of the entity has been charged 
with and convicted of a public entity crime subsequent to July 1, 1989. 

 
        The entity submitting this sworn statement, or one or more of the officers, 

directors, executives, partners, shareholders, employees, members, or agents who 
are active in the management of the entity, or an affiliate of the entity has been 
charged with and convicted of a public entity crime subsequent to July 1, 1989,  
AND (Please indicate which additional statement applies.) 

 
        There has been a proceeding concerning the conviction before a hearing officer of 

the State of Florida Division of Administrative Hearings.  The final order entered by 
the hearing officer did not place the person or affiliate on the convicted vendor list. 
 (Please attach a copy of the final order.) 

 
          The person or affiliate was placed on the convicted vendor list.  There has been a 

subsequent proceeding before a hearing officer of the State of Florida, Division of 
Administrative Hearings.  The final order was entered by the hearing officer 
determined that it was in the public interest to remove the person or affiliate from 
the convicted vendor list.  (Please attached a copy of the final order.) 

 
          The person or affiliate has not been placed on the convicted vendor list.  (Please 

describe any action taken by or pending with the Department of General Services.) 
 
 
                                                                    
                                    ____________________________________                       ___________________ 
                                    SIGNTAURE         DATE 
 
 
STATE OF _____________ 
COUNTY OF ___________ 
 

PERSONALLY APPEARED BEFORE ME, the undersigned authority,                            , who, 
after first providing                                    for identification and being sworn by me, affixed his 
signature in the space provided above on this          day of                          , 20       . 
 
 
                                                                               
                                        ________________________________________           ___________________   
                                        Notary Public                           DATE 
 
 



 
00360 - 1     Certification Regarding Debarment 

SECTION 00360 
 

CERTIFICATION REGARDING 
DEBARMENT, SUSPENSION, 

AND OTHER RESPONSIBILITY MATTERS 
PRIMARY COVERED TRANSACTIONS 

 
 

(1) The prospective primary participant certifies to the best of its knowledge and belief, that it and its 
principal: 

 
(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 

(b) Have not within a three-year period preceding this proposal been convicted of or had a civil 
judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction 
or contract under a public transaction; violation of Federal or State antitrust statutes or 
commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, 
making false statements, or receiving stolen property; 

 
(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity 

(Federal, State or local) with commission of any of the offenses enumerated in paragraph (1)(b) 
of this certification; and 

 
(d) Have not within a three-year period preceding this application/proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
(2) Where the prospective primary participant is unable to certify to any of the statements in this 

certification, such prospective participant shall attach an explanation to this proposal. 
 
 
 
 
_______________________________    ________________________________ 
Name        Project Name 
 
_______________________________    ________________________________ 
Title        Project Number 
 
_______________________________ 
Firm 
 
_______________________________ 
Street Address 
 
_______________________________ 
City, State, Zip 
 



 
00360 - 2     Certification Regarding Debarment 

CERTIFICATION REGARDING 
DEBARMENT, SUSPENSION, INELIGIBILITY 

AND VOLUNTARY EXCLUSION 
 

Lower Tier Covered Transactions 
 
 

(1) The prospective lower tier participant certifies, by submission of this document, that neither it nor its 
principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any Federal department or agency. 

 
(2) Where the prospective lower tier participant is unable to certify to the above statement, the 

prospective participant shall attach an explanation to this form. 
 
 
 
 
_______________________________    ________________________________ 
Name        Local Government 
 
________________________________    ________________________________ 
Title        CDBG Contract Number 
 
__________________________________ 
Firm 
 
__________________________________ 
Street Address 
 
__________________________________ 
City, State, Zip 
 
__________________________________ 
Date 



49 CFR Part 20 - Appendix A 

CERTIFICATION REGARDING LOBBYING

Certification For Contracts, Grants, Loans, And Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee
of an agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with the awarding of any Federal contract, the making
of any Federal grant, the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, ``Disclosure Form to Report
Lobbying,'' in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be included in the award
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts
under grants, loans, and cooperative agreements) and that all subrecipients shall certify and
disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making or
entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more
than $100,000 for each such failure.

____________________________________ _______________________________
Signature/Authorized Certifying Official Typed Name and Title

____________________________________ ________________________________
Applicant/Organization Date Signed

                                           CR 286 (Blueberry Dr.) HMGP 
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DISCLOSURE OF LOBBYING ACTIVITIES Approved by OMB

Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352  0348-0046

(See reverse for public burden disclosure.)
1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:
           a. contract                     a. bid/offer/application               a. initial filing
           b. grant                     b. initial award               b. material change
           c. cooperative agreement                     c. post-award         For Material Change Only:
           d. loan               year _________ quarter _________
           e. loan guarantee               date of last report ______________
           f. loan insurance
4. Name and Address of Reporting Entity: 5. If Reporting Entity in No. 4 is a Subawardee, Enter Name

   and Address of Prime:
                                      Tier ______, if known :

    Congressional District, if known :    Congressional District, if known :
6. Federal Department/Agency: 7. Federal Program Name/Description:

   CFDA Number, if applicable: _____________

8. Federal Action Number, if known : 9. Award Amount, if known :

    $

10. a. Name and Address of Lobbying Entity b. Individuals Performing Services (including address if
          (if individual, last name, first name, MI):      different from No. 10a )

     (last name, first name, MI ):

(attach Continuation Sheet(s) SF-LLLA, if necessary)

11. Amount of Payment (check all that apply): 13. Type of Payment (check all that apply):

     $ ___________

12. Form of Payment (check all that apply):

                                       nature __________
                                        value __________

14. Brief Description of Services Performed or to be Performed and Date(s) of Service, including officer(s),
      employee(s), or Member(s) contacted, for Payment Indicated in Item 11:

(attach Continuation Sheet(s) SF-LLLA, if necessary)

15. Continuation Sheet(s) SF-LLLA attached:

16. Signature: 

Print Name: 

Title:

Telephone No.: _______________________   Date: 

                                                                   Authorized for Local Reproduction

                                                              Standard Form LLL (Rev. 7-97)

Information requested through this form is authorized by title 31 U.S.C. section
1352. This disclosure of lobbying activities is a material representation of fact
upon which reliance was placed by the tier above when this transaction was made
or entered into. This disclosure is required pursuant to 31 U.S.C. 1352. This
information will be reported to the Congress semi-annually and will be available for
public inspection. Any person who fails to file the required disclosure shall be
subject to a civil penalty of not less that $10,000 and not more than $100,000 for
each such failure.

Prime Subawardee

actual planned a. retainer

b. one-time fee

c. commission

d. contingent fee

e. deferred

f. other; specify: _________________________

Yes No

a. cash

b. in-kind; specify:

Federal Use Only:

                                           CR 286 (Blueberry Dr.) HMGP 
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Prime Contractor/Prime Consultant:         
 
Address/Phone Number:         
 
Procurement Number/Advertisement Number:         
 
49 CFR Part 26.11 The list is intended to be a listing of all firms that are participating, or attempting to participate, on 
DOT-assisted contracts. The list must include all firms that bid on prime contracts, or bid or quote subcontracts and 
supplies materials on DOT-assisted projects, including both DBEs and non-DBEs. For consulting companies this list must 
include all subconsultants contacting you and expressing an interest in teaming with you on a specific DOT-assisted 
project. Prime contractors and consultants must provide information for Numbers 1, 2, 3 and 4, and should provide any 
information they have available on Numbers 5, 6, 7, and 8 for themselves, and their subcontractors and subconsultants. 
 
 
1.  Federal Tax ID Number:         6.  DBE 8.  Annual Gross Receipts 
2.  Firm Name:           Non-DBE  Less than $1 million 
3.  Phone:            Between $1 - $5 million 
4.  Address:            Between $5 - $10 million 
            7.  Subcontractor  Between $10 - $15 million 
              Subconsultant  More than $15 million 
            
5.  Year Firm Established:         
  

1.  Federal Tax ID Number:         6.  DBE 8.  Annual Gross Receipts 
2.  Firm Name:           Non-DBE  Less than $1 million 
3.  Phone:            Between $1 - $5 million 
4.  Address:            Between $5 - $10 million 
            7.  Subcontractor  Between $10 - $15 million 
              Subconsultant  More than $15 million 
            
5.  Year Firm Established:         
  

1.  Federal Tax ID Number:         6.  DBE 8.  Annual Gross Receipts 
2.  Firm Name:           Non-DBE  Less than $1 million 
3.  Phone:            Between $1 - $5 million 
4.  Address:            Between $5 - $10 million 
            7.  Subcontractor  Between $10 - $15 million 
              Subconsultant  More than $15 million 
            
5.  Year Firm Established:         
  

1.  Federal Tax ID Number:         6.  DBE 8.  Annual Gross Receipts 
2.  Firm Name:           Non-DBE  Less than $1 million 
3.  Phone:            Between $1 - $5 million 
4.  Address:            Between $5 - $10 million 
            7.  Subcontractor  Between $10 - $15 million 
              Subconsultant  More than $15 million 
            
5.  Year Firm Established:         
  

AS APPLICABLE, PLEASE SUBMIT THIS FORM WITH YOUR: BID SHEET (Invitation to Bid – ITB) 
 LETTERS OF RESPONSE (LOR) 
 PRICE PROPOSAL (Request for Proposal – RFP) 
 REPLY (Invitation to Negotiate – ITN) 

                                           CR 286 (Blueberry Dr.) HMGP 
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  Bidder:  _________________________ 
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Bid Form 

 
Project Identification:  County Road 286 (Blueberry Drive) FEMA Drainage Project 
 
 
Contract Identification and Number:   
 
 

TABLE OF ARTICLES 
 Page 
Article 1 - Bid Recipient 1 
Article 2 - Bidder’s Acknowledgments 1 
Article 3 - Bidder’s Representations 1 
Article 4 - Further Representations 2 
Article 5 - Basis of Bid 3 
Article 6 - Time of Completion 3 
Article 7 - Attachments to Bid 4 
Article 8 - Defined Terms 4 
Article 9 - Bid Submittal 4 
 
 
ARTICLE 1 - BID RECIPIENT 
 
1.01 This Bid Is Submitted To: Jackson County Board of County Commissioners 
 
1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with 

Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the  
Bidding Documents for the prices and within the times indicated in the Bid and in accordance with the 
other terms and conditions of the Bidding Documents. 

 
ARTICLE 2 - BIDDER’S ACKNOWLEDGMENTS 
 
2.01 Bidder accepts all of the terms and conditions of the Advertisement and Instructions to Bidders, including 

without limitations those dealing with the dispositions of Bid security.  The Bid will remain subject to 
acceptance for 60 days after the Bid opening, or for such longer period of time that Bidder may agree to in 
writing upon request of Owner. 

 
ARTICLE 3 - BIDDER’S REPRESENTATIONS 
 
3.01 In submitting this Bid, Bidder represents that: 
 

A. Bidder has examined and carefully studied the Bidding Documents, the other related data identified in 
the Bidding Documents, and the following Addenda, receipt of which is hereby acknowledged. 

 
Addendum No. Addendum Date 
____________ _____________ 
____________ _____________ 
____________ _____________ 
____________ _____________ 

 
B. Bidder has visited the Site and become familiar with and is satisfied as to the general, local, and Site 

conditions that may affect cost, progress, and performance of the Work. 
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C. Bidder is familiar with and is satisfied as to all Federal, State, and local Laws and Regulations that 
may affect cost, progress, and performance of the Work. 

 
D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or 

contiguous to the Site and all drawings of physical conditions in or relating to existing surface or 
subsurface structures at or contiguous to the Site (except Underground Facilities) which have been 
identified in SC-4.02, and (2) reports and drawings of a Hazard Environmental Condition, if any, 
which has been identified in SC-4.06. 

 
E. Bidder has obtained and carefully studied (or accepts the consequences for not doing so) all additional 

or supplementary examinations, investigations, explorations, tests, studies, and data concerning 
conditions (surface, subsurface and Underground Facilities) at or contiguous to the Site which may 
affect cost, progress, or performance of the Work or which relate to any aspect of the means, methods, 
techniques, sequences, and procedures of construction to be employed by the Bidder, including 
applying the specific means, methods, techniques, sequences, and procedures of construction 
expressly required by the Bidding Documents to be employed by Bidder, and safety precautions and 
programs incident thereto. 

 
F. Bidder does not consider that any further examinations, investigations, explorations, tests, studies, or 

data are necessary for the determination of this Bid for performance of the Work at the price(s) bid 
and within the times and in accordance with the other terms and conditions of the Bidding Documents. 

 
G. Bidder is aware of the general nature of the Work to be performed by Owner and others at the Site 

that relates to the Work as indicated in the Bidding Documents. 
 
H. Bidder has correlated the information known to Bidder, information and observations obtained from 

visits to the Site, reports and drawings identified in the Bidding Documents, and all additional 
examinations, investigations, explorations, tests, studies, and data with the Bidding Documents. 

 
I. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that 

Bidder has discovered in the Bidding Documents, and the written resolution thereof by Engineer is 
acceptable to Bidder. 

 
J. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and 

conditions for the performance of the Work for which this Bid is submitted. 
 
K. Bidder will submit written evidence of its authority to do business in the State where the Project is 

located not later than the date of its execution of the Agreement. 
 
ARTICLE 4 - FURTHER REPRESENTATIONS 
 
4.01 Bidder further represents that: 
 

A. This Bid is genuine and not made in the interest of or on the behalf of any undisclosed individual or 
entity and is not submitted in conformity with any agreement or rules of any group, association, 
organization, or corporation;  

 
B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham 

Bid;  
 
C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and  
 
D. Bidder has not sought by collusion to obtain for itself any advantage over any other Bidder or over 

Owner. 
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ARTICLE 5 - BASIS OF BID 
 
5.01 Bidder will complete the Work in accordance with the Contract Documents for the following price(s): 
 
TOTAL BASE BID 
 
Bid Price                         ($                      ) 
                                                           (use words)                       (numerals) 
 
 
Bidder shall complete attached Itemized Unit Price Sheets. 
 

Unit Prices have been computed in accordance with paragraph 11.03 of the General Conditions. 
  
The contractor shall have a minimum of three (3) years of experience in projects of similar size and type of 
this work in the company name who is submitting a bid. 

 
The contractor shall be on schedule with other projects currently under contract with the owner and others. 

 
Bidder acknowledges that included in the various items of the proposal and in the Total Bid Price are costs 
for complying with the Florida Trench Safety Act (90-96, Laws of Florida) effective October 1, 1990. 
 

 
 
ARTICLE 6 - TIME OF COMPLETION 
 
6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final 

payment in accordance with paragraph 14.07.B of the General Conditions on or before the dates or within 
the number of calendar days indicated in the Agreement. 

 
6.02 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of failure to 

complete the work within the Contract Times. 
 
ARTICLE 7 - ATTACHEMENTS TO THIS BID 
 
7.01 The following documents are attached to and made a condition of the Bid: 
 

A. Required Bid security in the form of a Bid Bond (EJCDC No. C-430) or Certified Check (circle type 
of security provided); 

 
B. If Bid amount exceeds $10,000, signed Compliance Statement (RD 400-6).  Refer to specific equal 

opportunity requirements set forth in paragraph 18.10 of the General Conditions; 
 
C. If Bid amount exceeds $25,000, signed Certification Regarding Debarment, Suspension, Ineligibility 

and Voluntary Exclusion - Lower Tier Covered Transactions (AD-1048); 
 
D. If Bid amount exceeds $100,000, signed RD Instruction 1940-Q, Exhibit A-1, Certification for 

Contracts, Grants, and Loans.  Refer to paragraph 18.11 of the General Conditions; 
 
E. Bidder experience and data required by Section 00300. 

 
F. Florida RUS Bulletin 1780-27, Sworn Statement on Public Entity Crimes. 

 
ARTICLE 8 - DEFINED TERMS 
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  Bidder:  _________________________ 
 

00410-4   Bid Form 

8.01 The terms used in this Bid with the initial capitol letters have the meanings indicated in the Instructions to 
Bidders, the General Conditions, and the Supplementary Conditions. 

 
 
 
ARTICLE 9 - BID SUBMITTAL 
 
9.01 This Bid submitted by:  
 
If Bidder is: 
An Individual 

Name (typed or printed): ____________________________________________________ 
 
By: _____________________________________________________________________ 
 (Individual’s signature) 
 
Doing business as: _______________________________________________________________ 
 

A Partnership 
Partnership Name: _________________________________________________________ 
 
By: _____________________________________________________________________ 
 (Signature of general partner -- attach evidence of authority to sign) 
 
Name (typed or printed): __________________________________________________________ 
 

A Corporation 
Corporation Name: _______________________________________________________________ 
 
State of Incorporation: ______________________________ 
 
Type (General Business, Profession, Service, Limited Liability): ___________________________ 
 
By: ____________________________________________________________________________ 
 (Signature -- attach evidence of authority to sign) 
 
Name (typed or printed): ___________________________________________________________ 
 
Title: ____________________________________________ 

 
Attest ____________________________________________________________ 
 (Signature of Corporate Secretary) 
 
Date of Qualification to do business in ____________ [State where Project is located] is ___/___/______ 
 

 
 
A Joint Venture 

Name of Joint Venture: ________________________________________________________ 
 
First Joint Venture Name: ____________________________________________________ 
 
By: ______________________________________________________________________ 
 (Signature of joint venture partner -- attach evidence of authority to sign) 
 

SEAL, 
 if required 

by State 

SEAL, 
 if required 

by State 

CORPORATE 
SEAL, 

 if required by State 

SEAL, 
 if required 

by State 
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Name (typed or printed): ____________________________________________________________ 
 
Title: ____________________________________________ 
 
 
 
 
Second Joint Venture Name: ____________________________________________________ 
 
By: ______________________________________________________________________ 
 (Signature of joint venture partner -- attach evidence of authority to sign) 
 
Name (typed or printed): ____________________________________________________________ 
 
Title: ____________________________________________ 
 
(Each joint venturer must sign.  The manner of signing for each individual, partnership, and corporation that 
is party to the venture should be in the manner indicated above.) 
 
 
Bidder’s Business address: ______________________________________________________________ 
 
____________________________________________________________________________________ 
 
Business Phone No. (_____)______________ 
 
Business FAX No. (_____)_____________ 
 
Business E-Mail Address _____________________________________________________ 
 
State Contractor License No. _______________________________________. (If applicable) 
 
Employer’s Tax ID No. _______________________________________ 
 
Phone and FAX Numbers, and Address for receipt of official communications, if different from Business 
contact information: 
 
_________________________________________________________________________________ 
 
_________________________________________________________________________________ 
 

9.02 Bid submitted on ______________________________, 20___. 
 
 
 

SEAL, 
 if required 

by State 



Bidder:  __________________________

County Road 286 Base Bid

Alternate Bid Deduction #1

Unit Quantity

The owner intends to award the project based on the lowest responsive base bid amount.  If the 

Base Bid Amount exceeds the project budget, the project will be awarded on the lowest responsive

Adjusted Bid Amount.  If the lowest responsive Adjusted Bid Amount exceeds the project budget,

the owner reserves the right to negotiate with the responsive low bidder and/or adjust the project

scope on terms that are approved by funding agency.

The contractor shall have a minimum of three (3) years of experience of similar size and type

of this work in the company name who is submitting a bid.

The contractor must be prequalified by the DEPARTMENT (FDOT) as required by Section 2

of the current FDOT Standard Specifications for Road and Bridge Construction.

The contractor shall be on schedule with other projects currently under contract with the owner

and others.

Bidder acknowledges that included in the various items of the proposal and in the Total

Bid Price are costs for complying with the Florida Trench Safety Act (90-96, Laws of

Florida) effective October 1, 1990.

Invoices shall be submitted to the County Engineer in County format. Checks are written by the

Finance Department only on the dates of regular board meetings. Correct invoices must be 

submitted at least 2 weeks prior to the scheduled board meeting to allow time for all necessary 

approvals. Prior to submitting any invoices, contractor shall submit a list of pay items to the County 

Engineer and Inspector for approval. The approved list shall be used as a basis for invoicing and 

payment. An invoice will end on the last day of each month.

ADJUSTED BID AMOUNT

(Base Bid Amount less Net Deduction Amount)

County Road 286 Adjusted Bid with Deduction #1

Description

Lump Sum bid deduction for the use of an off-site 

detour during construction as shown on sheet 44 of the 

consruction plans.  The use of an off-site detour would 

eliminate all special traffic control to keep the road 

open during construction shown on sheets 27 thru 43 

of the construction plans.  All costs to implement the 

off-site detour should be included in the net amount of 

the bid deduction.

LS 1

Net Deduction Amount

County Road  286 (Blueberry Drive) HMGP Project

BASE BID AMOUNT

BID SUMMARY

0410-6 Bid Form



Bidder:  __________________________

Item No. Description Unit Quantity Unit Price Total Price

0101-1 MOBILIZATION      LS 1.0

0102-1 MAINTENANCE OF TRAFFIC        (225 DAYS) LS 1.0

0102-2-1 SPECIAL DETOUR 1 LS 1.0

0102-2-2 SPECIAL DETOUR 2 LS 1.0

0102-71-15 TEMPORARY BARRIER, F&I, ANCHORED LF 3,560.0

0102-71-25 TEMPORARY BARRIER, RELOCATE, ANCHORED LF 1,730.0

0102-89-1 TEMPORARY CRASH CUSHIN, REDIRECTIVE OPTION LO 6.0

0104-10-3 SEDIMENT BARRIER LF 4,056.0

0110-1 CLEARING & GRUBBING LS 1.0

0120-2-2 BORROW EXCAVATION, TRUCK MEASURE CY 33,000.0

0160-4 TYPE B STABILIZATION, LBR 40 SY 9,098.0

0285-711 OPTIONAL BASE, BASE GROUP 11    (12" Limerock) SY 5,001.0

0327-70-12 MILLING EXISTING ASPHALT 1.25" AVERAGE DEPTH SY 770.0

0334-1-52 SUPERPAVE ASPHALTIC CONCRETE, TRAFFIC B, PG 76-22 TN 542.3

0337-7-80 ASPHALT CONCRETE FRICTION COURSE,TRAFFIC B, FC-9.5, PG 76-22 TN 311.5

0339-1 MISCELLANEOUS ASPHALT PAVEMENT, 2" THICK TN 103.8

0400-1-11 CONCRETE CLASS I, RETAINING WALLS CY 7.6

0536-1-1 GUARDRAIL ROADWAY GENERAL TL-3 LF 3,075.0

0536-85-24 GUARDRAIL END TREATMENT PARALLEL APPROACH TERMINAL EA 4.0

0570-1-2 PERFORMANCE TURF, SOD SY 14,405.0

0705-10-2 OBJECT MARKER TYPE 2 EA 2.0

0710-11-101 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 6" GM 2.352

0710-11-201 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, SOLID, 6" GM 0.234

0710-11-231 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, SKIP, 6" GM 0.390

0710-90 PAINTED PAVEMENT MARKINGS, FINAL SURFACE LS 1.0

0711-16-101 THERMOPLASTIC, STANDARD-OTHER SURFACES, WHITE, SOLID, 6" GM 0.780

0711-16-201 THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SOLID, 6" GM 0.234

0711-16-231 THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SKIP, 6" GM 0.390

 TOTAL

County Road 286 (Blueberry Drive) FEMA Drainage Project

Base Bid Schedule
PAY ITEMS

0410-7 Bid Form



00415-MBE/WBE Contact Worksheet 

 
MBE/WBE Contact Worksheet 

 
Under applicable State of Florida contracting outreach, bidders must show efforts in the use of Minority and Women Owned Business 
Enterprises (WBE/MBE) and concerns of Section 3 applicable enterprises.  A minimum of 3 quotes per trade needs to be acquired.  Please 
complete the required MBE Contact Process form to accompany this document.  
 
Any contractor bidding on a project must show effort in outreach to these classified groups.  All contractors must list below MBE/WBE 
enterprises they have contacted concerning this project.  Please note that as part of the bid award process, the jurisdiction and the funding 
agency will contact enterprises listed by the contractor for verification of this effort.  The funding agency will also review this information 
before approving an award to a contractor.  Failure of effort in this requirement could prevent consideration of award to the contractor. 
 
Name of Company Address Phone Contact Name Date of Contact 
     
     
     
     
     
     
     
     
     
     
     
     
     
     

 
I certify the information provided is true and correct, and failure to complete this form or any misrepresentation of information 
could result in rejection of the bid submission from the company.   
 
 
Certifying Officer Signature_______________________    Date________________ 



00416  MBE Contacts Sheet 

 
Jackson County MBE/WBE Contacts List 

 
The following are a list of possible contacts for MBE/WBE usage as it relates to the 
outreach requirements 
 
1. http://www.talgov.com/ecd/economic/directory/directory.cfm 
City of Tallahassee MBE/DBE Directory 
 
2. http://www.leoncountyfl.gov/mbe/dir/ 
Leon County MWSBE Directory 
 
3. https://www3.dot.state.fl.us/EqualOpportunityOffice/biznet/mainmenu.asp 
State of Florida DBE/WBE Directory 
 
4. http://adecca.alabama.gov/Divisions/ced/cdp/pages/OMBE.aspx 
ADECA Certified WMBE Directory (State of Alabama) 
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BID BOND 

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 
       
       
       
SURETY (Name and Address of Principal Place of Business): 
       
  
  
OWNER (Name and Address): 
  
  
  
BID 
 Bid Due Date:  
 Description: 
  
BOND 
 Bond Number:       
 Date (Not earlier than Bid due date):       
 Penal sum        $                                    
  (Words)  (Figures) 
 
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause this 
Bid Bond to be duly executed by an authorized officer, agent, or representative. 
 
BIDDER SURETY  
      (Seal)       (Seal) 
Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal 
 
By:        By:        
 Signature  Signature (Attach Power of Attorney) 
   
                
 Print Name  Print Name 
   
                
 Title  Title 
 
Attest:        Attest:        
 Signature  Signature 
   
                
 Title  Title 
Note: Above addresses are to be used for giving any required notice.  Provide execution by any additional 
parties, such as joint venturers, if necessary. 
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1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, 
and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of 
the penal sum is the extent of Bidder’s and Surety’s liability.  Recovery of such penal sum under the terms of this 
Bond shall be Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the 
Bidding Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or 
any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents 
(or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when 
required by Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable 
promptness, identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of 
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award 
including extensions shall not in the aggregate exceed 120 days from Bid due date without Surety’s written 
consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default 
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after Bid due 
date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in 
the state in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses 
shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United 
States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective 
upon receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the 
authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and 
deliver such Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at 
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall 
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the 
Associated General Contractors of America and the Construction Specifications Institute. 

Notice of Award 
 
 Dated        
   
Project: County Road 286 Owner: Jackson County BOCC Owner's Contract No.:  

Contract:  Engineer's Project No.:   

Bidder:   

Bidder's Address: (send Certified Mail, Return Receipt Requested)   

  
 
  

 You are notified that your Bid dated                for the above Contract has been considered.  You are the 
Successful Bidder and are awarded a Contract for County Road 286 (Blueberry Drive) FEMA Drainage Project. 
 
DESCRIPTION OF WORK 
This project consists of the reconstruction of approximately 2,000 linear feet of CR 286 (Blueberry Drive) in Sneads 
Florida about 1.25 miles North of Interstate 10.  The purpose of this project is to elevate this portion of CR 286 above 
the 100-year flood elevation in the area where the roadway has previously overtopped during major storm events.  
Clearing and Grubbing, asphalt pavement removal, roadway embankment fill, roadway base and hot asphalt 
pavement construction will be included in this project.  Also included are roadway guardrail installation, temporary 
traffic control, concrete drainage structure modifications, grading, grassing, roadway signing and asphalt pavement 
striping.   
 
The Contract Price of your Contract is                                                                                               ($                   ). 
 
 3 copies of each of the proposed Contract Documents (except Drawings) accompany this Notice of Award. 

 3 sets of the Drawings will be delivered separately or otherwise made available to you immediately. 
 
 You must comply with the following conditions precedent within [15] days of the date you receive this Notice of 
Award. 
  1. Deliver to the Owner [3] fully executed counterparts of the Contract Documents. 
 
  2. Deliver with the executed Contract Documents the Contract security [Bonds] as specified in the 

Instructions to Bidders (Article 20), [and] General Conditions (Paragraph 5.01) [and Supplementary 
Conditions (Paragraph SC-5.01).] 

 
  3. Other conditions precedent: 
  Deliver certificates of insurance naming the owner and engineer as additional insureds. 
 
 Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, 
annul this Notice of Award and declare your Bid security forfeited. 
 
 Within ten days after you comply with the above conditions, Owner will return to you one fully executed 
counterpart of the Contract Documents. 
  Jackson County Board of County Commissioners  
  Owner 

  By:   
  Authorized Signature 

      
 
 Receipt of the above Notice of Award is hereby acknowledged  
 
     This the             day of   , 20____ 
 
     By          
 
                                                                                                  
      Name and Title 
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AGREEMENT 

BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE) 

FUNDING AGENCY EDITION 
 

THIS AGREEMENT is by and between Jackson County Board of County Commissioners (“Owner”) and 

 (“Contractor”) 

Owner and Contractor, in consideration of the mutual covenants hereinafter set forth, agree as follows: 

 

 

ARTICLE 1 – WORK 

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally 

described as follows: 

DESCRIPTION OF WORK 

This project consists of the reconstruction of approximately 2,000 linear feet of CR 286 (Blueberry Drive) in 

Sneads Florida about 1.25 miles North of Interstate 10.  The purpose of this project is to elevate this portion of CR 

286 above the 100-year flood elevation in the area where the roadway has previously overtopped during major 

storm events.  Clearing and Grubbing, asphalt pavement removal, roadway embankment fill, roadway base and 

hot asphalt pavement construction will be included in this project.  Also included are roadway guardrail 

installation, temporary traffic control, concrete drainage structure modifications, grading, grassing, roadway 

signing and asphalt pavement striping.   

 

 

ARTICLE 2 – THE PROJECT 

2.01 The Project for which the Work under the Contract Documents may be the whole or only a part is generally 

described as follows: 

County Road 162 Resurfacing Project 

ARTICLE 3 – ENGINEER 

3.01 The Project has been designed by David H. Melvin, Inc. (Engineer), who is to act as Owner’s representative, assume 

all duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract Documents in 

connection with the completion of the Work in accordance with the Contract Documents. 

ARTICLE 4 – CONTRACT TIMES 

4.01 Time of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as 

stated in the Contract Documents are of the essence of the Contract. 
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4.02 Days to Achieve Substantial Completion and Final Payment 

The Work will be substantially completed within  225   days after the date when the Contract Times commence 

to run as provided in Paragraph 2.03 of the General Conditions, and completed and ready for final payment 

in accordance with Paragraph 14.07 of the General Conditions within   255  days after the date when the 

Contract Times commence to run. Contract times shown above include 21 days of reduced production due to 

the relocation of existing utilities during construction. 

4.03 Liquidated Damages 

Contractor and Owner recognize that time is of the essence of this Agreement and that Owner will suffer 

financial loss if the Work is not completed within the times specified in Paragraph 4.02 above, plus any 

extensions thereof allowed in accordance with Article 12 of the General Conditions. The parties also 

recognize the delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the 

actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such 

proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty), Contractor 

shall pay Owner $   400.00    for each day that expires after the time specified in Paragraph 4.02 for 

Substantial Completion until the Work is substantially complete. After Substantial Completion, if Contractor 

shall neglect, refuse, or fail to complete the remaining Work within the Contract Time or any proper extension 

thereof granted by Owner, Contractor shall pay Owner $   200.00      for each day that expires after the time 

specified in Paragraph 4.02 for completion and readiness for final payment until the Work is completed and 

ready for final payment.  

ARTICLE 5 – CONTRACT PRICE 

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents an amount in 

current funds equal to the sum of the amounts determined pursuant to Paragraphs 5.01.A, 5.01.B, and 5.01.C below: 

A. For all Work for the project listed in article 1.01, the contractor agrees to the total price of  

   $                        

  (figure) 

 

All specific cash allowances are included in the above price and have been computed in accordance with paragraph 

11.02 of the General Conditions. 

B. The details of the unit prices for the individual items are summarized in Article 5 and Parts A, B, C, D and E of the 

Bid Proposal (00410-7 thru 23). 

ARTICLE 6 – PAYMENT PROCEDURES 

6.01 Submittal and Processing of Payments 

A. Contractor shall submit Applications for Payment in accordance with Article 14 of the General Conditions. 

Applications for Payment will be processed by Engineer as provided in the General Conditions. 

6.02 Progress Payments; Retainage 

A. Owner shall make progress payments on account of the Contract Price on the basis of Contractor’s Applications 

for Payment on or about the First day of each month during performance of the Work as provided in Paragraphs 

6.02.A.1 and 6.02.A.2 below. All such payments will be measured by the schedule of values established as 

provided in Paragraph 2.07.A of the General Conditions (and in the case of Unit Price Work based on the number 

of units completed) or, in the event there is no schedule of values, as provided in the General Requirements: 
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1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage 

indicated below but, in each case, less the aggregate of payments previously made and less such amounts as 

Engineer may determine or Owner may withhold, including but not limited to liquidated damages, in 

accordance with Paragraph 14.02 of the General Conditions: 

a. 90 percent of Work completed (with the balance being retainage); and 

b. 90 percent of cost of materials and equipment not incorporated in the Work (with the balance being 

retainage). 

2. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor 

to 95 percent of the Work completed, less such amounts as Engineer shall determine in accordance with 

Paragraph 14.02.B.5 of the General Conditions. 

6.03 Final Payment 

A. Upon receipt of the final Application for Payment accompanied by Engineer’s recommendation of payment in 

accordance with Paragraph 14.07 of the General Conditions, Owner shall pay Contractor as provided in 

Paragraph 14.07 of the General Conditions the remainder of the Contract Price as recommended by Engineer as 

provided in said Paragraph 14.07, less any sum Owner is entitled to set off against Engineer’s recommendation, 

including but not limited to liquidated damages. 

ARTICLE 7 – INTEREST 

7.01 All moneys not paid when due as provided in Article 14 of the General Conditions shall bear interest at the 

maximum legal rate. 

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 

8.01 In order to induce Owner to enter into this Agreement Contractor makes the following representations: 

A. Contractor has examined and carefully studied the Contract Documents and the other related data identified in the 

Bidding Documents. 

B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions 

that may affect cost, progress, and performance of the Work. 

C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations that may affect 

cost, progress, and performance of the Work. 

D. Contractor has obtained and carefully studied (or assumes responsibility for doing so) all examinations, 

investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and Underground 

Facilities) at or contiguous to the Site which may affect cost, progress, or performance of the Work or which relate 

to any aspect of the means, methods, techniques, sequences, and procedures of construction to be employed by 

Contractor, including any specific means, methods, techniques, sequences, and procedures of construction 

expressly required by the Bidding Documents, and safety precautions and programs incident thereto. 

E. Contractor does not consider that any further examinations, investigations, explorations, tests, studies, or data are 

necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance 

with the other terms and conditions of the Contract Documents. 

F. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to 

the Work as indicated in the Contract Documents. 
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G. Contractor has correlated the information known to Contractor, information and observations obtained from visits 

to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, 

investigations, explorations, tests, studies, and data with the Contract Documents. 

H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor 

has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to 

Contractor. 

I. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions 

for performance and furnishing of the Work. 

ARTICLE 9 – CONTRACT DOCUMENTS 

9.01 Contents 

A. The Contract Documents consist of the following: 

1. This Agreement (pages 521-1 to 521-6, inclusive). 

2. Performance bond (pages 610-1 to 610-3, inclusive). 

3. Payment bond (pages 615-1 to 615-3, inclusive). 

4. Certificates of Insurance (pages 1 to 2, inclusive). 

5. General Conditions (pages 710-1 to 710-57, inclusive). 

6. Specifications as listed in the table of contents of the Project Manual. 

7. Drawings consisting of 51 sheets with key sheet bearing the following general title: County Road 286 

(Blueberry Drive) HMGP Drainage Project  

8. Addenda (numbers       ). 

9. Exhibits to this Agreement (enumerated as follows): 

a. Contractor’s Bid (pages 410-1 to 410-7, inclusive). 

10. The following which may be delivered or issued on or after the Effective Date of the Agreement and are not 

attached hereto: 

a. Notice to Proceed (pages 550-1 to 550-1, inclusive). 

b. Work Change Directives. 

c. Change Order(s). 

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly noted otherwise 

above). 

C. There are no Contract Documents other than those listed above in this Article 9. 

D. The Contract Documents may only be amended, modified, or supplemented as provided in Paragraph 3.04 of the 

General Conditions. 
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ARTICLE 10 – MISCELLANEOUS 

10.01 Terms 

A. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary 

Conditions. 

10.02 Assignment of Contract 

A. No assignment by a party hereto of any rights under or interests in the Contract will be binding on another party 

hereto without the written consent of the party sought to be bound; and, specifically but without limitation, moneys 

that may become due and moneys that are due may not be assigned without such consent (except to the extent that 

the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written 

consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility 

under the Contract Documents. 

10.03  Successors and Assigns 

A. Owner and Contractor each binds itself, its partners, successors, assigns, and legal representatives to the other 

party hereto, its partners, successors, assigns, and legal representatives in respect to all covenants, agreements, and 

obligations contained in the Contract Documents. 

10.04 Severability 

A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation 

shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and 

Contractor, who agree that the Contract Documents shall be reformed to replace such stricken provision or part 

thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the 

stricken provision. 

10.05 Disputes 

A. Any dispute between the parties shall be resolved without the aid of jury (by a non-jury trial) by a judge of the 14th 

Judicial Circuit sitting in Jackson County Florida, applying Florida law without giving effect to any choice of law 

provisions. 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement in four copies. One counterpart each has been 

delivered to Owner, Contractor, Engineer, and Agency. All portions of the Contract Documents have been signed, initialed, or 

identified by Owner and Contractor or identified by Engineer on their behalf. 

This Agreement is dated      .  This Agreement shall not be effective unless and until Agency's designated representative 

concurs. 

   

OWNER:  CONTRACTOR 

Jackson County   

By:   By:        

Title:   Title:  

[CORPORATE SEAL]  [CORPORATE SEAL] 

Attest:        Attest:       

Title:        Title:       

Address for giving notices:  Address for giving notices: 

    

   

   

 

 Agent for service of process: 

       

   

 

 

 

 

 

 

  

(If Contractor is a corporation or a partnership, attach evidence 

of authority to sign.) 

Agency Concurrence:   

As lender or insurer of funds to defray the costs of this Contract, and without liability for any payments thereunder, the Agency 

hereby concurs in the form, content, and execution of this Agreement. 

Agency:   By:       

Date:        Title:       

 

  

 



EJCDC C-550 Notice to Proceed 
Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute. 

Page 1 of 1 

 
 
 
 

Notice to Proceed 
 

Date:      
 
Project: County Road 286 (Blueberry Drive) FEMA Drainage Project 

Owner: Jackson County Owner's Contract No.:  

Contract Date:    Engineer's Project No.:  

Contractor:   

Contractor's Address:    

                                       

 
 You are notified that the Contract Times under the above Contract will commence to run on 
                                       .  On or before that date, you are to start performing your obligations under 
the Contract Documents.  In accordance with Article 4 of the Agreement, the date of Substantial 
Completion is                        , and the date of readiness for final payment is _________________, 
(or) the number of days to achieve Substantial Completion is 225, and the number of days to 
achieve readiness for final payment is  255. 
 
 Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions 
provides that you and Owner must each deliver to the other (with copies to Engineer and other 
identified additional insureds and loss payees) certificates of insurance which each is required to 
purchase and maintain in accordance with the Contract Documents. 
 
 
  Jackson County 

  Owner 

  Given by:  

 

  Authorized Signature  
   

  Title 

   
  Date 
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PERFORMANCE BOND 

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 

CONTRACTOR (Name and Address): SURETY (Name, and Address of Principal Place of Business): 
              
              
              
OWNER (Name and Address):  
    
    
    
CONTRACT    
 Effective Date of Agreement:         
 Amount:         
 Description (Name and Location):  
    
BOND    
 Bond Number:         

 
Date (Not earlier than Effective Date of 
Agreement):        

 Amount:       
 Modifications to this Bond Form:       
    
Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Performance Bond to be duly executed by an authorized officer, agent, or representative. 
    
CONTRACTOR AS PRINCIPAL SURETY  
     
       (Seal)   (Seal) 
 Contractor's Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
 By:        By:        
  Signature  Signature (Attach Power of Attorney) 
    
                 
  Print Name  Print Name 
    
                 
  Title  Title 
    
 Attest:        Attest:        
  Signature  Signature  
      
                
 Title  Title 
 
Note:  Provide execution by additional parties, such as joint venturers, if necessary. 
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Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors, and assigns to Owner for the performance of the Contract, which is incorporated herein by 
reference. 
 
1. If Contractor performs the Contract, Surety and Contractor have no obligation under this Bond, except to 
participate in conferences as provided in Paragraph 2.1. 
 
2. If there is no Owner Default, Surety’s obligation under this Bond shall arise after: 

2.1 Owner has notified Contractor and Surety, at the addresses described in Paragraph 9 below, that 
Owner is considering declaring a Contractor Default and has requested and attempted to arrange a 
conference with Contractor and Surety to be held not later than 15 days after receipt of such notice 
to discuss methods of performing the Contract. If Owner, Contractor, and Surety agree, Contractor 
shall be allowed a reasonable time to perform the Contract, but such an agreement shall not waive 
Owner’s right, if any, subsequently to declare a Contractor Default; and 

2.2 Owner has declared a Contractor Default and formally terminated Contractor’s right to complete 
the Contract. Such Contractor Default shall not be declared earlier than 20 days after Contractor 
and Surety have received notice as provided in Paragraph 2.1; and 

2.3 Owner has agreed to pay the Balance of the Contract Price to: 
1. Surety in accordance with the terms of the Contract; or 
2. Another contractor selected pursuant to Paragraph 3.3 to perform the Contract. 
 

3. When Owner has satisfied the conditions of Paragraph 2, Surety shall promptly, and at Surety’s expense, 
take one of the following actions: 
 

3.1 Arrange for Contractor, with consent of Owner, to perform and complete the Contract; or 
3.2 Undertake to perform and complete the Contract itself, through its agents or through independent 

contractors; or 
3.3 Obtain bids or negotiated proposals from qualified contractors acceptable to Owner for a contract 

for performance and completion of the Contract, arrange for a contract to be prepared for execution 
by Owner and contractor selected with Owner’s concurrence, to be secured with performance and 
payment bonds executed by a qualified surety equivalent to the bonds issued on the Contract, and 
pay to Owner the amount of damages as described in Paragraph 5 in excess of the Balance of the 
Contract Price incurred by Owner resulting from Contractor Default; or 

3.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor, and 
with reasonable promptness under the circumstances:   

1. After investigation, determine the amount for which it may be liable to Owner and, as soon as 
practicable after the amount is determined, tender payment therefor to Owner; or 

2. Deny liability in whole or in part and notify Owner citing reasons therefor. 
 

4. If Surety does not proceed as provided in Paragraph 3 with reasonable promptness, Surety shall be 
deemed to be in default on this Bond 15 days after receipt of an additional written notice from Owner to 
Surety demanding that Surety perform its obligations under this Bond, and Owner shall be entitled to enforce 
any remedy available to Owner. If Surety proceeds as provided in Paragraph 3.4, and Owner refuses the 
payment tendered or Surety has denied liability, in whole or in part, without further notice Owner shall be 
entitled to enforce any remedy available to Owner. 
 
5. After Owner has terminated Contractor’s right to complete the Contract, and if Surety elects to act under 
Paragraph 3.1, 3.2, or 3.3 above, then the responsibilities of Surety to Owner shall not be greater than those 
of Contractor under the Contract, and the responsibilities of Owner to Surety shall not be greater than those 
of Owner under the Contract. To the limit of the amount of this Bond, but subject to commitment by Owner 
of the Balance of the Contract Price to mitigation of costs and damages on the Contract, Surety is obligated 
without duplication for: 
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5.1 The responsibilities of Contractor for correction of defective Work and completion of the Contract; 
5.2 Additional legal, design professional, and delay costs resulting from Contractor’s Default, and 

resulting from the actions of or failure to act of Surety under Paragraph 3; and 
5.3 Liquidated damages, or if no liquidated damages are specified in the Contract, actual damages 

caused by delayed performance or non-performance of Contractor. 
 

6. Surety shall not be liable to Owner or others for obligations of Contractor that are unrelated to the 
Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such 
unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than Owner 
or its heirs, executors, administrators, or successors. 
 
7. Surety hereby waives notice of any change, including changes of time, to Contract or to related 
subcontracts, purchase orders, and other obligations. 
 
8. Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent 
jurisdiction in the location in which the Work or part of the Work is located, and shall be instituted within 
two years after Contractor Default or within two years after Contractor ceased working or within two years 
after Surety refuses or fails to perform its obligations under this Bond, whichever occurs first. If the 
provisions of this paragraph are void or prohibited by law, the minimum period of limitation available to 
sureties as a defense in the jurisdiction of the suit shall be applicable. 
 
9. Notice to Surety, Owner, or Contractor shall be mailed or delivered to the address shown on the signature 
page. 
 
10. When this Bond has been furnished to comply with a statutory requirement in the location where the 
Contract was to be performed, any provision in this Bond conflicting with said statutory requirement shall be 
deemed deleted herefrom and provisions conforming to such statutory requirement shall be deemed 
incorporated herein. The intent is that this Bond shall be construed as a statutory bond and not as a common 
law bond. 
 
11. Definitions. 
 

11.1 Balance of the Contract Price:  The total amount payable by Owner to Contractor under the 
Contract after all proper adjustments have been made, including allowance to Contractor of any 
amounts received or to be received by Owner in settlement of insurance or other Claims for 
damages to which Contractor is entitled, reduced by all valid and proper payments made to or on 
behalf of Contractor under the Contract.  

11.2 Contract:  The agreement between Owner and Contractor identified on the signature page, 
including all Contract Documents and changes thereto.  

11.3 Contractor Default:  Failure of Contractor, which has neither been remedied nor waived, to perform 
or otherwise to comply with the terms of the Contract. 

11.4 Owner Default:  Failure of Owner, which has neither been remedied nor waived, to pay Contractor 
as required by the Contract or to perform and complete or otherwise comply with the other terms 
thereof. 

 
FOR INFORMATION ONLY – (Name, Address and Telephone) 
Surety Agency or Broker: 
Owner’s Representative (Engineer or other party): 
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PAYMENT BOND 

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 

CONTRACTOR (Name and Address): SURETY (Name, and Address of Principal Place of 
Business): 

              
              
OWNER (Name and Address):  

 

 
 
 

 

  
         
CONTRACT    
 Effective Date of Agreement:         
 Amount:         
 Description (Name and Location):  
    
BOND    
 Bond Number:         

 
Date (Not earlier than Effective Date of 
Agreement):        

 Amount:       
 Modifications to this Bond Form:       
    
Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each 
cause this Payment Bond to be duly executed by an authorized officer, agent, or representative. 
    
CONTRACTOR AS PRINCIPAL SURETY  
   
       (Seal)    (Seal) 
 Contractor's Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:        By:       
 Signature  Signature (Attach Power of Attorney) 
   
               
 Print Name  Print Name 
   
               
 Title  Title 
   
Attest:        Attest:       
 Signature  Signature 
    
               
 Title  Title 
 
Note:  Provide execution by additional parties, such as joint venturers, if necessary. 
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1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors, and assigns to Owner to pay for labor, materials, and equipment furnished by Claimants for use 
in the performance of the Contract, which is incorporated herein by reference.  

2. With respect to Owner, this obligation shall be null and void if Contractor: 

2.1 Promptly makes payment, directly or indirectly, for all sums due Claimants, and 

2.2 Defends, indemnifies, and holds harmless Owner from all claims, demands, liens, or suits alleging 
non-payment by Contractor by any person or entity who furnished labor, materials, or equipment 
for use in the performance of the Contract, provided Owner has promptly notified Contractor and 
Surety (at the addresses described in Paragraph 12) of any claims, demands, liens, or suits and 
tendered defense of such claims, demands, liens, or suits to Contractor and Surety, and provided 
there is no Owner Default. 

3. With respect to Claimants, this obligation shall be null and void if Contractor promptly makes payment, 
directly or indirectly, for all sums due. 

4. Surety shall have no obligation to Claimants under this Bond until: 

4.1 Claimants who are employed by or have a direct contract with Contractor have given notice to 
Surety (at the address described in Paragraph 12) and sent a copy, or notice thereof, to Owner, 
stating that a claim is being made under this Bond and, with substantial accuracy, the amount of the 
claim. 

 
4.2 Claimants who do not have a direct contract with Contractor: 

1. Have furnished written notice to Contractor and sent a copy, or notice thereof, to Owner, within 
90 days after having last performed labor or last furnished materials or equipment included in the 
claim stating, with substantial accuracy, the amount of the claim and the name of the party to 
whom the materials or equipment were furnished or supplied, or for whom the labor was done or 
performed; and 

2. Have either received a rejection in whole or in part from Contractor, or not received within 30 
days of furnishing the above notice any communication from Contractor by which Contractor had 
indicated the claim will be paid directly or indirectly; and 

3. Not having been paid within the above 30 days, have sent a written notice to Surety (at the 
address described in Paragraph 12) and sent a copy, or notice thereof, to Owner, stating that a 
claim is being made under this Bond and enclosing a copy of the previous written notice 
furnished to Contractor. 

5. If a notice by a Claimant required by Paragraph 4 is provided by Owner to Contractor or to Surety, that is 
sufficient compliance. 

6. Reserved.   

7. Surety’s total obligation shall not exceed the amount of this Bond, and the amount of this Bond shall be 
credited for any payments made in good faith by Surety. 

8. Amounts owed by Owner to Contractor under the Contract shall be used for the performance of the 
Contract and to satisfy claims, if any, under any performance bond. By Contractor furnishing and Owner 
accepting this Bond, they agree that all funds earned by Contractor in the performance of the Contract are 
dedicated to satisfy obligations of Contractor and Surety under this Bond, subject to Owner’s priority to use 
the funds for the completion of the Work. 

9. Surety shall not be liable to Owner, Claimants, or others for obligations of Contractor that are unrelated 
to the Contract. Owner shall not be liable for payment of any costs or expenses of any Claimant under this 
Bond, and shall have under this Bond no obligations to make payments to, give notices on behalf of, or 
otherwise have obligations to Claimants under this Bond. 
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10. Surety hereby waives notice of any change, including changes of time, to the Contract or to related 
subcontracts, purchase orders, and other obligations. 

11. No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent 
jurisdiction in the location in which the Work or part of the Work is located or after the expiration of one 
year from the date (1) on which the Claimant gave the notice required by Paragraph 4.1 or Paragraph 4.2.3, 
or (2) on which the last labor or service was performed by anyone or the last materials or equipment were 
furnished by anyone under the Contract, whichever of (1) or (2) first occurs. If the provisions of this 
paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense 
in the jurisdiction of the suit shall be applicable. 

12. Notice to Surety, Owner, or Contractor shall be mailed or delivered to the addresses shown on the 
signature page. Actual receipt of notice by Surety, Owner, or Contractor, however accomplished, shall be 
sufficient compliance as of the date received at the address shown on the signature page. 

13. When this Bond has been furnished to comply with a statutory requirement in the location where the 
Contract was to be performed, any provision in this Bond conflicting with said statutory requirement shall be 
deemed deleted herefrom and provisions conforming to such statutory requirement shall be deemed 
incorporated herein. The intent is that this Bond shall be construed as a statutory Bond and not as a common 
law bond.  

14. Upon request of any person or entity appearing to be a potential beneficiary of this Bond, Contractor 
shall promptly furnish a copy of this Bond or shall permit a copy to be made. 

15. Definitions 

15.1 Claimant:  An individual or entity having a direct contract with Contractor, or with a first-tier 
subcontractor of Contractor, to furnish labor, materials, or equipment for use in the performance of 
the Contract. The intent of this Bond shall be to include without limitation in the terms “labor, 
materials or equipment” that part of water, gas, power, light, heat, oil, gasoline, telephone service, 
or rental equipment used in the Contract, architectural and engineering services required for 
performance of the Work of Contractor and Contractor’s subcontractors, and all other items for 
which a mechanic’s lien may be asserted in the jurisdiction where the labor, materials, or 
equipment were furnished. 

15.2 Contract:  The agreement between Owner and Contractor identified on the signature page, 
including all Contract Documents and changes thereto. 

15.3 Owner Default:  Failure of Owner, which has neither been remedied nor waived, to pay Contractor 
as required by the Contract, or to perform and complete or otherwise comply with the other terms 
thereof. 

 
 
 
FOR INFORMATION ONLY – (Name, Address, and Telephone) 
Surety Agency or Broker: 
Owner’s Representative (Engineer or other): 
 



Contractor's Application for Payment No.
Application Period: Application Date:

To (Owner): From (Contractor): Via (Engineer):

Project: Contract:

Owner's Contract No.: Contractor's Project No.: Engineer's Project No.:

1.  ORIGINAL CONTRACT PRICE.......................................................... $

2.  Net change by Change Orders................................................................. $

3.  Current Contract Price (Line 1 ± 2)........................................................ $

4.  TOTAL COMPLETED AND STORED TO DATE

     (Column F on Progress Estimate)........................................................... $

5.  RETAINAGE:

a. X Work Completed.......... $

b. X Stored Material............ $

c. Total Retainage (Line 5a + Line 5b)............................... $

6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c)............................. $

7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application)........ $

8.  AMOUNT DUE THIS APPLICATION................................................. $

9. BALANCE TO FINISH, PLUS RETAINAGE

    (Column G on Progress Estimate + Line 5 above)................................... $

Contractor's Certification

   Payment of: $

   is recommended by:

   Payment of: $

   is approved by:

By: Date:    Approved by:

(Line 8 or other - attach explanation of the other amount)

(Engineer)

(Owner)

Endorsed by the Construction Specifications Institute.

(Line 8 or other - attach explanation of the other amount)

(Date)

Funding Agency (if applicable)

(Date)

Deductions

Application For Payment

Change Order Summary

Number

(Date)

CHANGE ORDERS

NET CHANGE BY

TOTALS

Additions

Approved Change Orders

The undersigned Contractor certifies that to the best of its knowledge: (1) all previous progress 
payments received from Owner on account of Work done under the Contract have been applied on 
account to discharge Contractor's legitimate obligations incurred in connection with Work covered by 
prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in said 
Work or otherwise listed in or covered by this Application for Payment will pass to Owner at time of 
payment free and clear of all Liens, security interests and encumbrances (except such as are covered by 
a Bond acceptable to Owner indemnifying Owner against any such Liens, security interest or 
encumbrances); and (3) all Work covered by this Application for Payment is in accordance with the 
Contract Documents and is not defective.

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.

Page 1 of 4



Progress Estimate
For (contract): Application Number:

Application Period: Application Date:

Item C D Materials Presently Total Completed Balance to Finish
This Period Stored (not in C or D)  and Stored to Date (B - F)

(C + D + E)

Contractor's Application

Totals

%                              
(F)                                      
B

A GE

Specification Section 
No. Description

Scheduled Value

Work CompletedB F

From Previous Application 
(C+D)

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Progress Estimate       Contractor's Application
For (contract): Application Number:

Application Period: Application Date:

Balance to Finish
(B - F)

Totals

Total Completed 
and Stored to Date 

(D + E)
Value Materials Presently 

Stored (not in C)Bid Item No. Description

E F

Item
Bid Quantity Unit Price Bid Value

Estimated 
Quantity 
Installed

%                                         
(F)                                         
B

A B C D

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Stored Material Summary                                                 Contractor's Application
For (contract): Application Number:

Application Period: Application Date:

A B G
Materials Remaining

in Storage ($)
(D + E - F)

Totals

Stored this Month
Date 

(Month/Year)
Amount                  

($)
Amount                                                    

($) Subtotal Date 
(Month/Year)

Amount                  
($)

Invoice No. Shop Drawing 
Transmittal No. Materials Description

Stored Previously Incorporated in Work
C D E F

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Certificate of Substantial Completion 
 
Project: County Road 286 (Blueberry Drive) FEMA Drainage Project 

Owner: Holmes County  Owner's Contract No.:  

Contract: Engineer's Project No.: 
  
This [tentative] [definitive] Certificate of Substantial Completion applies to: 

 All Work under the Contract Documents:  The following specified portions of the Work: 
 

 

 

 

  

 Date of Substantial Completion 

 
The Work to which this Certificate applies has been inspected by authorized representatives of Owner, 
Contractor, and Engineer, and found to be substantially complete.  The Date of Substantial Completion 
of the Project or portion thereof designated above is hereby declared and is also the date of 
commencement of applicable warranties required by the Contract Documents, except as stated below. 
 
A [tentative] [definitive] list of items to be completed or corrected is attached hereto.  This list may not 
be all-inclusive, and the failure to include any items on such list does not alter the responsibility of the 
Contractor to complete all Work in accordance with the Contract Documents. 
 
The responsibilities between Owner and Contractor for security, operation, safety, maintenance, 
heat, utilities, insurance and warranties shall be as provided in the Contract Documents except as 
amended as follows: 
 Amended Responsibilities  Not Amended   

Owner's Amended Responsibilities: 

 

 

 

Contractor's Amended Responsibilities: 
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The following documents are attached to and made part of this Certificate: 

 

 

 
This Certificate does not constitute an acceptance of Work not in accordance with the Contract 
Documents nor is it a release of Contractor's obligation to complete the Work in accordance with the 
Contract Documents. 
   

   

Executed by Engineer  Date 

   

Accepted by Contractor  Date 

   

Accepted by Owner  Date 

 



                                                                                                     

 
 Certificate of Final Completion   00641-1 

 
 SECTION 00641 
 
 CERTIFICATE OF FINAL COMPLETION 
 
 
 
Project:        County Road 286 (Blueberry Drive) FEMA Drainage Project  
 
DCA No.: N/A EDA No.:____N/A___              Engineer's No.: _       _____________     
 
This Certificate of Final Completion applies to all Work under the Contract Documents or to the following 
specified parts thereof: 
 
 
 
 
 
The work to which this Certificate applies has been inspected by authorized representatives of OWNER, 
CONTRACTOR, and ENGINEER, and that work is hereby declared to be complete in accordance with the 
Contract Documents on 
 
 ___________________________________________________ 
 Date of Final Completion 
 
 
Notice to Proceed:  ______________________________________________________________(DATE) 
 
Original Contract Time:  ________________________________________________(CALENDAR DAYS) 
 
Additional Contract Time 
Approved by Change Order:  ____________________________________________(CALENDAR DAYS) 
 
Total Approved Contract Time:  __________________________________________(CALENDAR DAYS) 
 
Actual Contract Time:  _________________________________________________(CALENDAR DAYS) 
 
Unapproved Construction Time:  _________________________________________(CALENDAR DAYS) 
 
 
 
A warranty inspection will be held on:  ______________________________________________________ 
 
The Warranty will expire on:  _____________________________________________________________ 
 
____________________________________________________________________________________ 
  
The following documents are attached to and made a part of this Certificate: _______________________ 
 
____________________________________________________________________________________ 
 
 



                                                                                                     

 
 Certificate of Final Completion   00641-2 

 
This certificate constitutes an acceptance of work in accordance with the Contract Documents.  However, 
this certification shall not release the Contractor or its sureties from any obligations under the Contract 
Documents.  The Performance Bond remains in full force and effect through the one (1) year warranty 
period. 
 
 
 
 
 
 
Executed by ENGINEER on ______________________________________________________, 20____ 
 

_____________________________________________ 
ENGINEER 

 
By:___________________________________________ 

 
 
CONTRACTOR accepts this Certificate of Final Completion on ___________________________, 20____ 
 

_____________________________________________ 
CONTRACTOR 
 

By:___________________________________________ 
 

 
 
OWNER accepts this Certificate of Final Completion on _________________________________, 20____ 
 

_____________________________________________ 
         OWNER 
 

By:___________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 00650-1    Release of Lien 

 
 
 SECTION 00650 
 
 RELEASE OF LIEN 
 
 STATE OF FLORIDA 
 
 
 COUNTY OF JACKSON 
 
 
 
I, ______________________________, having been first duly sworn, do now depose and say:  
That all person, firms, and corporations, who have furnished services, labor, or materials for 
use on the _________________________________, have fully completed their respective work, 
and it has been accepted by the Owner of said real estate; and there are no bills for labor or 
materials or appliances in connection with such construction which have not been paid. 
 
 
 
       _________________________________ 
  Contractor's Representative 
 
 
 
 
 
 
 
        (SEAL) 
 
 
 
 
 
Subscribed and sworn to before the undersigned, a Notary Public for the State of Florida, this 
____________ day of _____________, 20____. 
 
 
 
         
 _________________________________ 
   Notary Public 
 
 
       My commission expires ___________.  
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its use or 
modification. This document should be adapted to the particular circumstances of the contemplated Project and the 
Controlling Law. 

 
 

STANDARD GENERAL CONDITIONS 
OF THE CONSTRUCTION CONTRACT 

FUNDING AGENCY EDITION 
 

Prepared by 
 

ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE 
 

and 
 

Issued and Published Jointly By 
 

 
 

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE 
a practice division of the 

NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS 
___________________ 

 
AMERICAN COUNCIL OF ENGINEERING COMPANIES 

___________________ 
 

AMERICAN SOCIETY OF CIVIL ENGINEERS 
 

___________________ 
 

This document has been approved and endorsed by 
 

The Associated General Contractors of America 
 

 
 

and the 
 

Construction Specification Institute 
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These General Conditions have been prepared for use with the Suggested Forms of Agreement Between Owner and 
Contractor Funding Agency Edition No. C-521 (2002 Edition). Their provisions are interrelated and a change in one 
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GENERAL CONDITIONS 
 
 
ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the terms 
listed below will have the meanings indicated which are applicable to both the singular and plural thereof. In 
addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references 
to identified articles and paragraphs, and the titles of other documents or forms. 

1. Addenda – Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change 
the Bidding Requirements or the proposed Contract Documents. 

2. Agency – The Federal or state agency named as such in the Agreement. 

3. Agreement – The written instrument which is evidence of the agreement between Owner and Contractor 
covering the Work. 

4. Application for Payment – The form acceptable to Engineer which is to be used by Contractor during the 
course of the Work in requesting progress or final payments and which is to be accompanied by such 
supporting documentation as is required by the Contract Documents. 

5. Asbestos – Any material that contains more than one percent asbestos and is friable or is releasing asbestos 
fibers into the air above current action levels established by the United States Occupational Safety and Health 
Administration. 

6. Bid – The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for the Work 
to be performed. 

7. Bidder – The individual or entity who submits a Bid directly to Owner. 

8. Bidding Documents – The Bidding Requirements and the proposed Contract Documents (including all 
Addenda). 

9. Bidding Requirements – The Advertisement or Invitation to Bid, Instructions to Bidders, bid security of 
acceptable form, if any, and the Bid Form with any supplements. 

10. Change Order – A document recommended by Engineer which is signed by Contractor and Owner and 
Agency and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or 
the Contract Times, issued on or after the Effective Date of the Agreement. 

11. Claim – A demand or assertion by Owner or Contractor seeking an adjustment of Contract Price or Contract 
Times, or both, or other relief with respect to the terms of the Contract. A demand for money or services by a 
third party is not a Claim. 

12. Contract – The entire and integrated written agreement between the Owner and Contractor concerning the 
Work. The Contract supersedes prior negotiations, representations, or agreements, whether written or oral. 

13. Contract Documents –  Those items so designated in the Agreement. Only printed or hard copies of the items 
listed in the Agreement are Contract Documents. Approved Shop Drawings, other Contractor’s submittals, and 
the reports and drawings of subsurface and physical conditions are not Contract Documents. 
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14. Contract Price – The moneys payable by Owner to Contractor for completion of the Work in accordance with 
the Contract Documents as stated in the Agreement (subject to the provisions of Paragraph 11.03 in the case of 
Unit Price Work). 

15. Contract Times – The number of days or the dates stated in the Agreement to:  (i) achieve Milestones, if any, 
(ii) achieve Substantial Completion; and (iii) complete the Work so that it is ready for final payment as 
evidenced by Engineer’s written recommendation of final payment. 

16. Contractor – The individual or entity with whom Owner has entered into the Agreement. 

17. Cost of the Work – See Paragraph 11.01.A for definition. 

18. Drawings – That part of the Contract Documents prepared or approved by Engineer which graphically shows 
the scope, extent, and character of the Work to be performed by Contractor. Shop Drawings and other 
Contractor submittals are not Drawings as so defined. 

19. Effective Date of the Agreement – The date indicated in the Agreement on which it becomes effective, but if no 
such date is indicated, it means the date on which the Agreement is signed and delivered by the last of the two 
parties to sign and deliver. 

20. Engineer – The individual or entity named as such in the Agreement. 

21. Field Order – A written order issued by Engineer which requires minor changes in the Work but which does 
not involve a change in the Contract Price or the Contract Times. 

22. General Requirements – Sections of Division 1 of the Specifications. The General Requirements pertain to all 
sections of the Specifications. 

23. Hazardous Environmental Condition – The presence at the Site of Asbestos, PCBs, Petroleum, Hazardous 
Waste, or Radioactive Material in such quantities or circumstances that may present a substantial danger to 
persons or property exposed thereto in connection with the Work. 

24. Hazardous Waste – The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid 
Waste Disposal Act (42 USC Section 6903) as amended from time to time. 

25. Laws and Regulations; Laws or Regulations – Any and all applicable laws, rules, regulations, ordinances, 
codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction. 

26. Liens – Charges, security interests, or encumbrances upon Project funds, real property, or personal property. 

27. Milestone – A principal event specified in the Contract Documents relating to an intermediate completion date 
or time prior to Substantial Completion of all the Work. 

28. Notice of Award – The written notice by Owner to the Successful Bidder stating that upon timely compliance 
by the Successful Bidder with the conditions precedent listed therein, Owner will sign and deliver the 
Agreement. 

29. Notice to Proceed – A written notice given by Owner to Contractor fixing the date on which the Contract 
Times will commence to run and on which Contractor shall start to perform the Work under the Contract 
Documents. 

30. Owner – The individual or entity with whom Contractor has entered into the Agreement and for whom the 
Work is to be performed. 

31. PCBs – Polychlorinated biphenyls. 
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32. Petroleum – Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of 
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, 
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Waste 
and crude oils. 

33. Progress Schedule – A schedule, prepared and maintained by Contractor, describing the sequence and duration 
of the activities comprising the Contractor’s plan to accomplish the Work within the Contract Times. 

34. Project – The total construction of which the Work to be performed under the Contract Documents may be the 
whole, or a part. 

35. Project Manual – The bound documentary information prepared for bidding and constructing the Work. A 
listing of the contents of the Project Manual, which may be bound in one or more volumes, is contained in the 
table(s) of contents. 

36. Radioactive Material – Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 
1954 (42 USC Section 2011 et seq.) as amended from time to time. 

37. Related Entity – An officer, director, partner, employee, agent, consultant, or subcontractor. 

38. Resident Project Representative – The authorized representative of Engineer who may be assigned to the Site 
or any part thereof. 

39. Samples – Physical examples of materials, equipment, or workmanship that are representative of some portion 
of the Work and which establish the standards by which such portion of the Work will be judged. 

40. Schedule of Submittals – A schedule, prepared and maintained by Contractor, of required submittals and the 
time requirements to support scheduled performance of related construction activities. 

41. Schedule of Values – A schedule, prepared and maintained by Contractor, allocating portions of the Contract 
Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for 
Payment. 

42. Shop Drawings – All drawings, diagrams, illustrations, schedules, and other data or information which are 
specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion 
of the Work. 

43. Site – Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work 
is to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by 
Owner which are designated for the use of Contractor. 

44. Specifications – That part of the Contract Documents consisting of written requirements for materials, 
equipment, systems, standards and workmanship as applied to the Work, and certain administrative 
requirements and procedural matters applicable thereto. 

45. Subcontractor – An individual or entity having a direct contract with Contractor or with any other 
Subcontractor for the performance of a part of the Work at the Site. 

46. Substantial Completion – The time at which the Work (or a specified part thereof) has progressed to the point 
where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance 
with the Contract Documents, so that the Work (or a specified part thereof) can be utilized for the purposes for 
which it is intended. The terms “substantially complete” and “substantially completed” as applied to all or part 
of the Work refer to Substantial Completion thereof. 

47. Successful Bidder – The Bidder submitting a responsive Bid to whom Owner makes an award. 
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48. Supplementary Conditions – That part of the Contract Documents which amends or supplements these General 
Conditions. 

49. Supplier – A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract 
with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by 
Contractor or any Subcontractor. 

50. Underground Facilities – All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, 
tunnels, or other such facilities or attachments, and any encasements containing such facilities, including those 
that convey electricity, gases, steam, liquid petroleum products, telephone or other communications, cable 
television, water, wastewater, storm water, other liquids or chemicals, or traffic or other control systems. 

51. Unit Price Work – Work to be paid for on the basis of unit prices. 

52. Work – The entire construction or the various separately identifiable parts thereof required to be provided 
under the Contract Documents. Work includes and is the result of performing or providing all labor, services, 
and documentation necessary to produce such construction, and furnishing, installing, and incorporating all 
materials and equipment into such construction, all as required by the Contract Documents. 

53. Work Change Directive – A written statement to Contractor issued on or after the Effective Date of the 
Agreement and signed by Owner and Agency upon recommendation of the Engineer ordering an addition, 
deletion, or revision in the Work, or responding to differing or unforeseen subsurface or physical conditions 
under which the Work is to be performed or to emergencies. A Work Change Directive will not change the 
Contract Price or the Contract Times but is evidence that the parties expect that the change ordered or 
documented by a Work Change Directive will be incorporated in a subsequently issued Change Order 
following negotiations by the parties as to its effect, if any, on the Contract Price or Contract Times. 

1.02 Terminology 

A. The following words or terms are not defined but, when used in the Bidding Requirements or Contract Documents, 
have the following meaning. 

B. Intent of Certain Terms or Adjectives 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered”, “as directed” or terms of 
like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives 
“reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used 
to describe an action or determination of Engineer as to the Work. It is intended that such exercise of 
professional judgment, action or determination will be solely to evaluate, in general, the Work for compliance 
with the requirements of and information in the Contract Documents and conformance with the design concept 
of the completed Project as a functioning whole as shown or indicated in the Contract Documents (unless there 
is a specific statement indicating otherwise). The use of any such term or adjective is not intended to and shall 
not be effective to assign to Engineer any duty or authority to supervise or direct the performance of the Work 
or any duty or authority to undertake responsibility contrary to the provisions of Paragraph 9.09 or any other 
provision of the Contract Documents. 

C. Day 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight. 
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D. Defective 

1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or 
deficient in that it: 

a. does not conform to the Contract Documents, or 

b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred 
to in the Contract Documents, or 

c. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the 
protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 
14.04 or 14.05). 

E. Furnish, Install, Perform, Provide 

1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and 
deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or 
installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use 
or place in final position said services, materials, or equipment complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean 
to furnish and install said services, materials, or equipment complete and ready for intended use. 

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, materials, or 
equipment in a context clearly requiring an obligation of Contractor, “provide” is implied. 

F. Unless stated otherwise in the Contract Documents, words or phrases which have a well-known technical or 
construction industry or trade meaning are used in the Contract Documents in accordance with such recognized 
meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to 
Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each deliver to the 
other, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance 
(and other evidence of insurance which either of them or any additional insured may reasonably request) which 
Contractor and Owner respectively are required to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project Manual. Additional 
copies will be furnished upon request at the cost of reproduction. 

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Agreement or, if a 
Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any 
time within 30 days after the Effective Date of the Agreement.  
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2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall 
be done at the Site prior to the date on which the Contract Times commence to run. 

2.05 Before Starting Construction 

A. Preliminary Schedules:  Within 10 days after the Effective Date of the Agreement (unless otherwise specified in the 
General Requirements), Contractor shall submit to Engineer for timely review: 

1. a preliminary Progress Schedule;  

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when 
added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to 
serve as the basis for progress payments during performance of the Work. Such prices will include an 
appropriate amount of overhead and profit applicable to each item of Work. 

2.06 Preconstruction Conference 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, Agency, and others 
as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the 
schedules referred to in Paragraph 2.05.A, procedures for handling Shop Drawings and other submittals, processing 
Applications for Payment, and maintaining required records. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended by Contractor, 
Engineer, and others as appropriate will be held to review for acceptability to Engineer as provided below the 
schedules submitted in accordance with Paragraph 2.05.A. Contractor shall have an additional 10 days to make 
corrections and adjustments and to complete and resubmit the schedules. No progress payment shall be made to 
Contractor until acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to 
completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the 
Progress Schedule, for sequencing, scheduling, or progress of the Work nor interfere with or relieve Contractor 
from Contractor’s full responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for 
reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it provides a 
reasonable allocation of the Contract Price to component parts of the Work. 

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be 
constructed in accordance with the Contract Documents. Any labor, documentation, services, materials, or 
equipment that may reasonably be inferred from the Contract Documents or from prevailing custom or trade usage 
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as being required to produce the intended result will be provided whether or not specifically called for at no 
additional cost to Owner. 

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as provided in Article 9. 

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, 
or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard, 
specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids (or on the Effective 
Date of the Agreement if there were no Bids), except as may be otherwise specifically stated in the Contract 
Documents. 

2. No provision of any such standard, specification, manual or code, or any instruction of a Supplier shall be 
effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their 
subcontractors, consultants, agents, or employees from those set forth in the Contract Documents. No such 
provision or instruction shall be effective to assign to Owner, or Engineer, or any of their Related Entities, any 
duty or authority to supervise or direct the performance of the Work or any duty or authority to undertake 
responsibility inconsistent with the provisions of the Contract Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies 

1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each part of the Work, 
Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures 
therein and all applicable field measurements. Contractor shall promptly report in writing to Engineer any 
conflict, error, ambiguity, or discrepancy which Contractor may discover and shall obtain a written 
interpretation or clarification from Engineer before proceeding with any Work affected thereby. 

2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the performance of the 
Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents or 
between the Contract Documents and any provision of any Law or Regulation applicable to the performance of 
the Work or of any standard, specification, manual or code, or of any instruction of any Supplier, Contractor 
shall promptly report it to Engineer in writing. Contractor shall not proceed with the Work affected thereby 
(except in an emergency as required by Paragraph 6.16.A) until an amendment or supplement to the Contract 
Documents has been issued by one of the methods indicated in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or 
discrepancy in the Contract Documents unless Contractor knew or reasonably should have known thereof. 

B. Resolving Discrepancies 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract 
Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the 
provisions of the Contract Documents and: 

a. the provisions of any standard, specification, manual, code, or instruction (whether or not specifically 
incorporated by reference in the Contract Documents); or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an 
interpretation of the provisions of the Contract Documents would result in violation of such Law or 
Regulation). 
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3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to 
modify the terms and conditions thereof by either a Change Order or a Work Change Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and deviations in the 
Work may be authorized, by one or more of the following ways: 

1. A Field Order; 

2. Engineer’s approval of a Shop Drawing or Sample; (Subject to the provisions of Paragraph 6.17.D.3) or 

3. Engineer’s written interpretation or clarification. 

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or 
copies of any thereof) prepared by or bearing the seal of Engineer or Engineer’s consultants, including 
electronic media editions; or 

2. reuse any of such Drawings, Specifications, other documents, or copies thereof on extensions of the Project or 
any other project without written consent of Owner and Engineer and specific written verification or adaption 
by Engineer. 

B. The prohibition of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein 
shall preclude Contractor from retaining copies of the Contract Documents for record purposes. 

3.06 Electronic Data 

A. Copies of data furnished by Owner or Engineer to Contractor or Contractor to Owner or Engineer that may be relied 
upon are limited to the printed copies (also known as hard copies). Files in electronic media format of text, data, 
graphics, or other types are furnished only for the convenience of the receiving party. Any conclusion or 
information obtained or derived from such electronic files will be at the user’s sole risk. If there is a discrepancy 
between the electronic files and the hard copies, the hard copies govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or otherwise without 
authorization of the data’s creator, the party receiving electronic files agrees that it will perform acceptance tests or 
procedures within 60 days, after which the receiving party shall be deemed to have accepted the data thus 
transferred. Any errors detected within the 60-day acceptance period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes no representations as to long 
term compatibility, usability, or readability of documents resulting from the use of software application packages, 
operating systems, or computer hardware differing from those used by the data’s creator. 

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general 
application but specifically related to use of the Site with which Contractor must comply in performing the Work. 
Owner will obtain in a timely manner and pay for easements for permanent structures or permanent changes in 
existing facilities. If Contractor and Owner are unable to agree on entitlement to or on the amount or extent, if any, 
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of any adjustment in the Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing 
the Site or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and 
legal description of the lands upon which the Work is to be performed and Owner’s interest therein as necessary for 
giving notice of or filing a mechanic’s or construction lien against such lands in accordance with applicable Laws 
and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction 
facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those reports of explorations and tests of subsurface conditions at or contiguous to the Site that Engineer has 
used in preparing the Contract Documents; and 

2. those drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous 
to the Site (except Underground Facilities) that Engineer has used in preparing the Contract Documents. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the general accuracy of 
the “technical data” contained in such reports and drawings, but such reports and drawings are not Contract 
Documents. Such “technical data” is identified in the Supplementary Conditions. Except for such reliance on such 
“technical data,” Contractor may not rely upon or make any claim against Owner or Engineer, or any of their 
Related Entities with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any 
aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by 
Contractor, and safety precautions and programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such 
drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data, 
interpretations, opinions, or information. 

4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface or physical condition at or contiguous to the Site that is 
uncovered or revealed either: 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to rely as provided in 
Paragraph 4.02 is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized 
as inherent in work of the character provided for in the Contract Documents;  

then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or 
physical conditions or performing any Work in connection therewith (except in an emergency as required by 
Paragraph 6.16.A), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb 
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such condition or perform any Work in connection therewith (except as aforesaid) until receipt of written order to 
do so. 

B. Engineer’s Review:  After receipt of written notice as required by Paragraph 4.03.A, Engineer will promptly review 
the pertinent condition, determine the necessity of Owner’s obtaining additional exploration or tests with respect 
thereto, and advise Owner in writing (with a copy to Contractor) of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the existence of 
such differing subsurface or physical condition causes an increase or decrease in Contractor’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

a. such condition must meet any one or more of the categories described in Paragraph 4.03.A; and 

b. with respect to Work that is paid for on a Unit Price Basis, any adjustment in Contract Price will be 
subject to the provisions of Paragraphs 9.07 and 11.03. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if: 

a. Contractor knew of the existence of such conditions at the time Contractor made a final commitment to 
Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound 
under a negotiated contract; or 

b. the existence of such condition could reasonably have been discovered or revealed as a result of any 
examination, investigation, exploration, test, or study of the Site and contiguous areas required by the 
Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to Contractor’s 
making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 4.03.A. 

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 
adjustment in the Contract Price or Contract Times, or both, a Claim may be made therefor as provided in 
Paragraph 10.05. However, Owner and Engineer, and any of their Related Entities shall not be liable to 
Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution 
costs) sustained by Contractor on or in connection with any other project or anticipated project. 

4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents with respect to 
existing Underground Facilities at or contiguous to the Site is based on information and data furnished to Owner or 
Engineer by the owners of such Underground Facilities, including Owner, or by others. Unless it is otherwise 
expressly provided in the Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such information or data; 
and 

2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full 
responsibility for: 

a. reviewing and checking all such information and data, 

b. locating all Underground Facilities shown or indicated in the Contract Documents, 
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c. coordination of the Work with the owners of such Underground Facilities, including Owner, during 
construction, and 

d. the safety and protection of all such Underground Facilities and repairing any damage thereto resulting 
from the Work. 

B. Not Shown or Indicated 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or 
indicated, or not shown or indicated with reasonable accuracy in the Contract Documents, Contractor shall, 
promptly after becoming aware thereof and before further disturbing conditions affected thereby or performing 
any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), identify the 
owner of such Underground Facility and give written notice to that owner and to Owner and Engineer. 
Engineer will promptly review the Underground Facility and determine the extent, if any, to which a change is 
required in the Contract Documents to reflect and document the consequences of the existence or location of 
the Underground Facility. During such time, Contractor shall be responsible for the safety and protection of 
such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change Directive or a 
Change Order will be issued to reflect and document such consequences. An equitable adjustment shall be 
made in the Contract Price or Contract Times, or both, to the extent that they are attributable to the existence or 
location of any Underground Facility that was not shown or indicated or not shown or indicated with 
reasonable accuracy in the Contract Documents and that Contractor did not know of and could not reasonably 
have been expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree on 
entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price or Contract Times, 
Owner or Contractor may make a Claim therefor as provided in Paragraph 10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s 
judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying 
out the Work, shall protect and preserve the established reference points and property monuments, and shall make 
no changes or relocations without the prior written approval of Owner. Contractor shall report to Engineer 
whenever any reference point or property monument is lost or destroyed or requires relocation because of necessary 
changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference 
points or property monuments by professionally qualified personnel. 

4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  Reference is made to the Supplementary Conditions for the identification of those reports 
and drawings relating to a Hazardous Environmental Condition identified at the Site, if any, that have been utilized 
by the Engineer in the preparation of the Contract Documents. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the general accuracy of 
the “technical data” contained in such reports and drawings, but such reports and drawings are not Contract 
Documents. Such “technical data” is identified in the Supplementary Conditions. Except for such reliance on such 
“technical data,” Contractor may not rely upon or make any claim against Owner or Engineer, or any of their 
Related Entities with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any 
aspects of the means, methods, techniques, sequences and procedures of construction to be employed by 
Contractor and safety precautions and programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such 
drawings; or 
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3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data, 
interpretations, opinions or information. 

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or revealed at the Site 
which was not shown or indicated in Drawings or Specifications or identified in the Contract Documents to be 
within the scope of the Work. Contractor shall be responsible for a Hazardous Environmental Condition created 
with any materials brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor 
is responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for whom Contractor is 
responsible creates a Hazardous Environmental Condition, Contractor shall immediately:  (i) secure or otherwise 
isolate such condition; (ii) stop all Work in connection with such condition and in any area affected thereby (except 
in an emergency as required by Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter 
confirm such notice in writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to 
retain a qualified expert to evaluate such condition or take corrective action, if any. 

E. Contractor shall not be required to resume Work in connection with such condition or in any affected area until after 
Owner has obtained any required permits related thereto and delivered to Contractor written notice:  (i) specifying 
that such condition and any affected area is or has been rendered safe for the resumption of Work; or (ii) specifying 
any special conditions under which such Work may be resumed safely. If Owner and Contractor cannot agree as to 
entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as 
a result of such Work stoppage or such special conditions under which Work is agreed to be resumed by Contractor, 
either party may make a Claim therefor as provided in Paragraph 10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it 
is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion 
of the Work that is in the area affected by such condition to be deleted from the Work. If Owner and Contractor 
cannot agree as to entitlement to or on the amount or extent, if any, of an adjustment in Contract Price or Contract 
Times as a result of deleting such portion of the Work, then either party may make a Claim therefor as provided in 
Paragraph 10.05. Owner may have such deleted portion of the Work performed by Owner’s own forces or others in 
accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, 
Subcontractors, and Engineer, and the officers, directors, partners, employees, agents, consultants, and 
subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, provided that 
such Hazardous Environmental Condition:  (i) was not shown or indicated in the Drawings or Specifications or 
identified in the Contract Documents to be included within the scope of the Work, and (ii) was not created by 
Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.G shall obligate Owner 
to indemnify any individual or entity from and against the consequences of that individual’s or entity’s own 
negligence. 

H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and 
Engineer, and the officers, directors, partners, employees, agents, consultants, and subcontractors of each and any of 
them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to a Hazardous Environmental Condition created by Contractor or by anyone for whom 
Contractor is responsible. Nothing in this Paragraph 4.06. H shall obligate Contractor to indemnify any individual 
or entity from and against the consequences of that individual’s or entity’s own negligence. 

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental Condition uncovered 
or revealed at the Site. 
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ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the Contract Price as 
security for the faithful performance and payment of all of Contractor’s obligations under the Contract Documents. 
These bonds shall remain in effect until one year after the date when final payment becomes due or until completion 
of the correction period specified in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or 
Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as are required by the 
Contract Documents. 

B. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws or 
Regulations, and shall be executed by such sureties as are named in the current list of “Companies Holding 
Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as 
published in Circular 570 (amended) by the Financial Management Service, Surety Bond Branch, U.S. Department 
of the Treasury. All bonds signed by an agent must be accompanied by a certified copy of the agent’s authority to 
act. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its right to do 
business is terminated in any state where any part of the Project is located or it ceases to meet the requirements of 
Paragraph 5.01.B, Contractor shall promptly notify Owner and Engineer and shall, within 20 days after the event 
giving rise to such notification, provide another bond and surety, both of which shall comply with the requirements 
of Paragraphs 5.01.B and 5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by Owner or 
Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized in the 
jurisdiction in which the Project is located to issue bonds or insurance policies for the limits and coverages so 
required. Such surety and insurance companies shall also meet such additional requirements and qualifications as 
may be provided in the Supplementary Conditions. 

5.03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured identified in the Supplementary 
Conditions, certificates of insurance (and other evidence of insurance requested by Owner or any other additional 
insured) which Contractor is required to purchase and maintain. 

B. Owner shall deliver to Contractor, with copies to each additional insured identified in the Supplementary 
Conditions, certificates of insurance (and other evidence of insurance requested by Contractor or any other 
additional insured) which Owner is required to purchase and maintain. 

5.04 Contractor’s Liability Insurance 

A. Contractor shall purchase and maintain such liability and other insurance as is appropriate for the Work being 
performed and as will provide protection from claims set forth below which may arise out of or result from 
Contractor’s performance of the Work and Contractor’s other obligations under the Contract Documents, whether it 
is to be performed by Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed by 
any of them to perform any of the Work, or by anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee benefit acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor’s 
employees; 
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3. claims for damages because of bodily injury, sickness or disease, or death of any person other than 
Contractor’s employees; 

4. claims for damages insured by reasonably available personal injury liability coverage which are sustained: 

a. by any person as a result of an offense directly or indirectly related to the employment of such person by 
Contractor, or 

b. by any other person for any other reason; 

5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property 
wherever located, including loss of use resulting therefrom; and 

6. claims for damages because of bodily injury or death of any person or property damage arising out of the 
ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance required by this Paragraph 5.04 shall: 

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, include as additional 
insureds (subject to any customary exclusion regarding professional liability) Owner and Engineer, and any 
other individuals or entities identified in the Supplementary Conditions, all of whom shall be listed as 
additional insureds, and include coverage for the respective officers, directors, partners, employees, agents, 
consultants and subcontractors of each and any of all such additional insureds, and the insurance afforded to 
these additional insureds shall provide primary coverage for all claims covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of liability provided in the 
Supplementary Conditions or required by Laws or Regulations, whichever is greater; 

3. include completed operations insurance; 

4. include contractual liability insurance covering Contractor’s indemnity obligations under Paragraphs 6.11 and 
6.20; 

5. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed or 
renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each 
other additional insured identified in the Supplementary Conditions to whom a certificate of insurance has been 
issued (and the certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so 
provide); 

6. remain in effect at least until final payment and at all times thereafter when Contractor may be correcting, 
removing, or replacing defective Work in accordance with Paragraph 13.07; and 

7. with respect to completed operations insurance, and any insurance coverage written on a claims-made basis, 
remain in effect for at least two years after final payment. 

a. Contractor shall furnish Owner and each other additional insured identified in the Supplementary 
Conditions, to whom a certificate of insurance has been issued, evidence satisfactory to Owner and any 
such additional insured of continuation of such insurance at final payment and one year thereafter. 

5.05 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, at Owner’s option, 
may purchase and maintain at Owner’s expense Owner’s own liability insurance as will protect Owner against 
claims which may arise from operations under the Contract Documents. 
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5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain property 
insurance upon the Work at the Site in the amount of the full replacement cost thereof (Contractor shall be 
responsible for any deductible or self-insured retention.). This insurance shall: 

1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities 
identified in the Supplementary Conditions, and the officers, directors, partners, employees, agents, consultants 
and subcontractors of any of them, each of whom is deemed to have an insurable interest and shall be listed as 
an insured or additional insured; 

2. be written on a Builder’s Risk “all-risk” or open peril or special causes of loss policy form that shall at least 
include insurance for physical loss or damage to the Work, temporary buildings, falsework, and materials and 
equipment in transit, and shall insure against at least the following perils or causes of loss:  fire, lightning, 
extended coverage, theft, vandalism and malicious mischief, earthquake, collapse, debris removal, demolition 
occasioned by enforcement of Laws and Regulations, water damage (other than caused by flood), and such 
other perils or causes of loss as may be specifically required by the Supplementary Conditions; 

3. include expenses incurred in the repair or replacement of any insured property (including but not limited to fees 
and charges of engineers and architects); 

4. cover materials and equipment stored at the Site or at another location that was agreed to in writing by Owner 
prior to being incorporated in the Work, provided that such materials and equipment have been included in an 
Application for Payment recommended by Engineer; 

5. allow for partial utilization of the Work by Owner; 

6. include testing and startup; and 

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by Owner, Contractor, 
and Engineer with 30 days written notice to each other additional insured to whom a certificate of insurance has 
been issued. 

B. Contractor shall purchase and maintain such boiler and machinery insurance or additional property insurance as 
may be required by the Supplementary Conditions or Laws and Regulations which will include the interests of 
Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities identified in the 
Supplementary Conditions, and the officers, directors, partners, employees, agents, consultants and subcontractors 
of each and any of them, each of whom is deemed to have an insurable interest and shall be listed as an insured or 
additional insured. 

C. All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained 
in accordance with Paragraph 5.06 will contain a provision or endorsement that the coverage afforded will not be 
canceled or materially changed or renewal refused until at least 30 days prior written notice has been given to 
Owner and Contractor and to each other additional insured to whom a certificate of insurance has been issued and 
will contain waiver provisions in accordance with Paragraph 5.07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified in this Paragraph 
5.06 to protect the interests of Contractor, Subcontractors, or others in the Work to the extent of any deductible 
amounts that are identified in the Supplementary Conditions. The risk of loss within such identified deductible 
amount will be borne by Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes 
property insurance coverage within the limits of such amounts, each may purchase and maintain it at the purchaser’s 
own expense. 
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5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will protect Owner, 
Contractor, Subcontractors, and Engineer, and all other individuals or entities identified in the Supplementary 
Conditions to be listed as insureds or additional insureds (and the officers, directors, partners, employees, agents, 
consultants and subcontractors of each and any of them) in such policies and will provide primary coverage for all 
losses and damages caused by the perils or causes of loss covered thereby. All such policies shall contain provisions 
to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against 
any of the insureds or additional insureds thereunder. Owner and Contractor waive all rights against each other and 
their respective officers, directors, partners, employees, agents, consultants and subcontractors of each and any of 
them for all losses and damages caused by, arising out of or resulting from any of the perils or causes of loss 
covered by such policies and any other property insurance applicable to the Work; and, in addition, waive all such 
rights against Subcontractors, and Engineer, and all other individuals or entities identified in the Supplementary 
Conditions to be listed as insured or additional insured (and the officers, directors, partners, employees, agents, 
consultants and subcontractors of each and any of them) under such policies for losses and damages so caused. 
None of the above waivers shall extend to the rights that any party making such waiver may have to the proceeds of 
insurance held by Contractor as trustee or otherwise payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, partners, 
employees, agents, consultants and subcontractors of each and any of them for: 

1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss 
or damage to Owner’s property or the Work caused by, arising out of, or resulting from fire or other perils 
whether or not insured by Owner; and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other 
insured peril or cause of loss covered by any property insurance maintained on the completed Project or part 
thereof by Owner during partial utilization pursuant to Paragraph 14.05, after Substantial Completion pursuant 
to Paragraph 14.04, or after final payment pursuant to Paragraph 14.07. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in 
Paragraph 5.07.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or 
consequential loss, the insurers will have no rights of recovery against Contractor, Subcontractors, or Engineer, and 
the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with Contractor and 
made payable to Contractor as fiduciary for the insureds, as their interests may appear, subject to the requirements 
of any applicable mortgage clause and of Paragraph 5.08.B. Contractor shall deposit in a separate account any 
money so received and shall distribute it in accordance with such agreement as the parties in interest may reach. If 
no other special agreement is reached, the damaged Work shall be repaired or replaced, the moneys so received 
applied on account thereof. 

B. Contractor as fiduciary shall have power to adjust and settle any loss with the insurers unless one of the parties in 
interest shall object in writing within 15 days after the occurrence of loss to Contractor’s exercise of this power. If 
such objection be made, Contractor as fiduciary shall make settlement with the insurers in accordance with such 
agreement as the parties in interest may reach. If no such agreement among the parties in interest is reached, 
Contractor as fiduciary shall adjust and settle the loss with the insurers and, if required in writing by any party in 
interest, Contractor as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions of the bonds or 
insurance required to be purchased and maintained by the other party in accordance with Article 5 on the basis of 
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non-conformance with the Contract Documents, the objecting party shall so notify the other party in writing within 
10 days after receipt of the certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and 
Contractor shall each provide to the other such additional information in respect of insurance provided as the other 
may reasonably request. If either party does not purchase or maintain all of the bonds and insurance required of 
such party by the Contract Documents, such party shall notify the other party in writing of such failure to purchase 
prior to the start of the Work, or of such failure to maintain prior to any change in the required coverage. Without 
prejudice to any other right or remedy, the other party may elect to obtain equivalent bonds or insurance to protect 
such other party’s interests at the expense of the party who was required to provide such coverage, and a Change 
Order shall be issued to adjust the Contract Price accordingly. 

5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial Completion of all 
the Work as provided in Paragraph 14.05, no such use or occupancy shall commence before the insurers providing 
the property insurance pursuant to Paragraph 5.06 have acknowledged notice thereof and in writing effected any 
changes in coverage necessitated thereby. The insurers providing the property insurance shall consent by 
endorsement on the policy or policies, but the property insurance shall not be canceled or permitted to lapse on 
account of any such partial use or occupancy. 

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto 
and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract 
Documents. Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures 
of construction. Contractor shall not be responsible for the negligence of Owner or Engineer in the design or 
specification of a specific means, method, technique, sequence, or procedure of construction which is shown or 
indicated in and expressly required by the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall 
not be replaced without written notice to Owner and Engineer except under extraordinary circumstances. The 
superintendent will be Contractor’s representative at the Site and shall have authority to act on behalf of Contractor. 
All communications given to or received from the superintendent shall be binding on Contractor. 

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform 
construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and 
order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent 
thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during 
regular working hours. Contractor will not permit the performance of Work on a Saturday, Sunday, or any legal 
holiday without Owner’s written consent (which will not be unreasonably withheld) given after prior written notice 
to Engineer. 

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for 
all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, 
fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and 
incidentals necessary for the performance, testing, start-up, and completion of the Work. 
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B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be of good 
quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees 
required by the Specifications shall expressly run to the benefit of Owner. If required by Engineer, Contractor shall 
furnish satisfactory evidence (including reports of required tests) as to the source, kind, and quality of materials and 
equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and 
conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the 
Contract Documents. 

6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 as it may be 
adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) proposed 
adjustments in the Progress Schedule that will not result in changing the Contract Times. Such adjustments will 
comply with any provisions of the General Requirements applicable thereto. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in 
accordance with the requirements of Article 12. Adjustments in Contract Times may only be made by a Change 
Order. 

6.05 Substitutes and “Or-Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name 
of a proprietary item or the name of a particular Supplier, the specification or description is intended to establish the 
type, function, appearance, and quality required. Unless the specification or description contains or is followed by 
words reading that no like, equivalent, or “or-equal” item or no substitution is permitted, other items of material or 
equipment or material or equipment of other Suppliers may be submitted to Engineer for review under the 
circumstances described below. 

1. “Or-Equal” Items:  If in Engineer’s sole discretion an item of material or equipment proposed by Contractor is 
functionally equal to that named and sufficiently similar so that no change in related Work will be required, it 
may be considered by Engineer as an “or-equal” item, in which case review and approval of the proposed item 
may, in Engineer’s sole discretion, be accomplished without compliance with some or all of the requirements 
for approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of 
material or equipment will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design 
characteristics; 

2) it will reliably perform at least equally well the function and achieve the results imposed by the design 
concept of the completed Project as a functioning whole; 

3) it has a proven record of performance and availability of responsive service; and 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times, and 

2) it will conform substantially to the detailed requirements of the item named in the Contract 
Documents. 
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2. Substitute Items 

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor does not qualify 
as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a proposed substitute item. 

b. Contractor shall submit sufficient information as provided below to allow Engineer to determine that the 
item of material or equipment proposed is essentially equivalent to that named and an acceptable substitute 
therefor. Requests for review of proposed substitute items of material or equipment will not be accepted by 
Engineer from anyone other than Contractor. 

c. The procedure requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as 
supplemented in the General Requirements and as Engineer may decide is appropriate under the 
circumstances. 

d. Contractor shall make written application to Engineer for review of a proposed substitute item of material 
or equipment that Contractor seeks to furnish or use. The application: 

1) shall certify that the proposed substitute item will: 

a) will perform adequately the functions and achieve the results called for by the general design, 

b) be similar in substance to that specified, and 

c) be suited to the same use as that specified; 

2) will state: 

a) the extent, if any, to which the use of the proposed substitute item will prejudice Contractor’s 
achievement of Substantial Completion on time; 

b) whether or not use of the proposed substitute item in the Work will require a change in any of 
the Contract Documents (or in the provisions of any other direct contract with Owner for other 
work on the Project) to adapt the design to the proposed substitute item; and 

c) whether or not incorporation or use of the proposed substitute item in connection with the 
Work is subject to payment of any license fee or royalty; 

3) will identify: 

a) all variations of the proposed substitute item from that specified , and 

b) available engineering, sales, maintenance, repair, and replacement services; 

4) and shall contain an itemized estimate of all costs or credits that will result directly or indirectly from 
use of such substitute item, including costs of redesign and claims of other contractors affected by any 
resulting change. 

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, sequence, or procedure of 
construction is expressly required by the Contract Documents, Contractor may furnish or utilize a substitute means, 
method, technique, sequence, or procedure of construction approved by Engineer. Contractor shall submit sufficient 
information to allow Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent 
to that expressly called for by the Contract Documents. The requirements for review by Engineer will be similar to 
those provided in Paragraph 6.05.A.2. 
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C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate each proposal or 
submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require Contractor to furnish additional 
data about the proposed substitute item. Engineer will be the sole judge of acceptability. No “or equal” or substitute 
will be ordered, installed or utilized until Engineer’s review is complete, which will be evidenced by either a 
Change Order for a substitute or an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in 
writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special performance 
guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a substitute proposed or 
submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B.  Whether or not Engineer approves a 
substitute item so proposed or submitted by Contractor, Contractor shall reimburse Owner for the charges of 
Engineer for evaluating each such proposed substitute. Contractor shall also reimburse Owner for the charges of 
Engineer for making changes in the Contract Documents (or in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or “or-equal” at 
Contractor’s expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including those acceptable to 
Owner as indicated in Paragraph 6.06.B), whether initially or as a replacement, against whom Owner may have 
reasonable objection. Contractor shall not be required to employ any Subcontractor, Supplier, or other individual or 
entity to furnish or perform any of the Work against whom Contractor has reasonable objection. 

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other individuals or 
entities to be submitted to Owner in advance for acceptance by Owner by a specified date prior to the Effective 
Date of the Agreement, and if Contractor has submitted a list thereof in accordance with the Supplementary 
Conditions, Owner’s acceptance (either in writing or by failing to make written objection thereto by the date 
indicated for acceptance or objection in the Bidding Documents or the Contract Documents) of any such 
Subcontractor, Supplier, or other individual or entity so identified may be revoked on the basis of reasonable 
objection after due investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor, 
Supplier, or other individual or entity, and the Contract Price will be adjusted by the difference in the cost 
occasioned by such replacement, and an appropriate Change Order will be issued. No acceptance by Owner of any 
such Subcontractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute a 
waiver of any right of Owner or Engineer to reject defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, 
Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is 
responsible for Contractor’s own acts and omissions. Nothing in the Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual 
relationship between Owner or Engineer and any such Subcontractor, Supplier or other individual or entity, nor  

2. shall anything in the Contract Documents create any obligation on the part of Owner or Engineer to pay or to 
see to the payment of any moneys due any such Subcontractor, Supplier, or other individual or entity except as 
may otherwise be required by Laws and Regulations. 

D. Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors, Suppliers, and 
other individuals or entities performing or furnishing any of the Work under a direct or indirect contract with 
Contractor. 
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E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities performing or 
furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor 
in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific 
trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an appropriate agreement 
between Contractor and the Subcontractor or Supplier which specifically binds the Subcontractor or Supplier to the 
applicable terms and conditions of the Contract Documents for the benefit of Owner and Engineer. Whenever any 
such agreement is with a Subcontractor or Supplier who is listed as an additional insured on the property insurance 
provided in Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will contain 
provisions whereby the Subcontractor or Supplier waives all rights against Owner, Contractor, and Engineer, and all 
other individuals or entities identified in the Supplementary Conditions to be listed as insureds or additional 
insureds (and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of 
them) for all losses and damages caused by, arising out of, relating to, or resulting from any of the perils or causes 
of loss covered by such policies and any other property insurance applicable to the Work. If the insurers on any 
such policies require separate waiver forms to be signed by any Subcontractor or Supplier, Contractor will obtain 
the same. 

6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the 
Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of 
patent rights or copyrights held by others. If a particular invention, design, process, product, or device is specified in 
the Contract Documents for use in the performance of the Work and if to the actual knowledge of Owner or 
Engineer its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to 
others, the existence of such rights shall be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and 
Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of 
them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to any infringement of patent rights or copyrights incident to the use in the performance of 
the Work or resulting from the incorporation in the Work of any invention, design, process, product, or device not 
specified in the Contract Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for all construction 
permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. 
Contractor shall pay all governmental charges and inspection fees necessary for the prosecution of the Work which 
are applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement. 
Owner shall pay all charges of utility owners for connections for providing permanent service to the Work. 

6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the 
performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither 
Owner nor Engineer shall be responsible for monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or Regulations, 
Contractor shall bear all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to such Work. However, it shall not be Contractor’s primary responsibility to make certain 
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that the Specifications and Drawings are in accordance with Laws and Regulations, but this shall not relieve 
Contractor of Contractor’s obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective Date of the 
Agreement if there were no Bids) having an effect on the cost or time of performance of the Work shall be the 
subject of an adjustment in Contract Price or Contract Times. If Owner and Contractor are unable to agree on 
entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided 
in Paragraph 10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in 
accordance with the Laws and Regulations of the place of the Project which are applicable during the performance 
of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas 

1. Contractor shall confine construction equipment, the storage of materials and equipment, and the operations of 
workers to the Site and other areas permitted by Laws and Regulations, and shall not unreasonably encumber 
the Site and other areas with construction equipment or other materials or equipment. Contractor shall assume 
full responsibility for any damage to any such land or area, or to the owner or occupant thereof, or of any 
adjacent land or areas resulting from the performance of the Work. 

2. Should any claim be made by any such owner or occupant because of the performance of the Work, Contractor 
shall promptly settle with such other party by negotiation or otherwise resolve the claim by arbitration or other 
dispute resolution proceeding or at law. 

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner 
and Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each 
and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees 
and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to any claim or action, legal or equitable, brought by any such 
owner or occupant against Owner, Engineer, or any other party indemnified hereunder to the extent caused by 
or based upon Contractor’s performance of the Work. 

B. Removal of Debris During Performance of the Work:  During the progress of the Work Contractor shall keep the 
Site and other areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of 
such waste materials, rubbish, and other debris shall conform to applicable Laws and Regulations. 

C. Cleaning:  Prior to Substantial Completion of the Work, Contractor shall clean the Site and the Work and make it 
ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site all tools, 
appliances, construction equipment and machinery, and surplus materials and shall restore to original condition all 
property not designated for alteration by the Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded in any manner that 
will endanger the structure, nor shall Contractor subject any part of the Work or adjacent property to stresses or 
pressures that will endanger it. 

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, 
Change Orders, Work Change Directives, Field Orders, and written interpretations and clarifications in good order 
and annotated to show changes made during construction. These record documents together with all approved 
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Samples and a counterpart of all approved Shop Drawings will be available to Engineer for reference. Upon 
completion of the Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 
Owner. 

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions and programs 
in connection with the Work. Contractor shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, 
structures, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the 
course of construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to 
the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary 
safeguards for such safety and protection. Contractor shall notify owners of adjacent property and of Underground 
Facilities and other utility owners when prosecution of the Work may affect them, and shall cooperate with them in 
the protection, removal, relocation, and replacement of their property. 

C. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, directly or 
indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly 
or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be 
liable, shall be remedied by Contractor (except damage or loss attributable to the fault of Drawings or 
Specifications or to the acts or omissions of Owner or Engineer or , or anyone employed by any of them, or anyone 
for whose acts any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault 
or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly 
employed by any of them). 

D. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue until such time as all 
the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 
14.07.B that the Work is acceptable (except as otherwise expressly provided in connection with Substantial 
Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and 
responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and 
programs. 

6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard 
communication information required to be made available to or exchanged between or among employers at the Site 
in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, 
Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt 
written notice if Contractor believes that any significant changes in the Work or variations from the Contract 
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Documents have been caused thereby or are required as a result thereof. If Engineer determines that a change in the 
Contract Documents is required because of the action taken by Contractor in response to such an emergency, a 
Work Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the 
acceptable Schedule of Submittals (as required by Paragraph 2.07). Each submittal will be identified as Engineer 
may require. 

1. Shop Drawings 

a. Submit number of copies specified in the General Requirements. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials, and similar data to show Engineer the services, materials, and 
equipment Contractor proposes to provide and to enable Engineer to review the information for the limited 
purposes required by Paragraph 6.17.D. 

2. Samples  

a. Submit number of Samples specified in the Specifications. 

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for 
which intended and other data as Engineer may require to enable Engineer to review the submittal for the 
limited purposes required by Paragraph 6.17.D. 

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related 
Work performed prior to Engineer’s review and approval of the pertinent submittal will be at the sole expense and 
responsibility of Contractor. 

C. Submittal Procedures 

1. Before submitting each Shop Drawing or Sample, Contractor shall have determined and verified: 

a. all field measurements, quantities, dimensions, specified performance and design criteria, installation 
requirements, materials, catalog numbers, and similar information with respect thereto; 

b. the suitability of all materials with respect to intended use, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work; 

c. all information relative to Contractor’s responsibilities for means, methods, techniques, sequences, and 
procedures of construction, and safety precautions and programs incident thereto; and 

d. shall also have reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and 
Samples and with the requirements of the Work and the Contract Documents. 

2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor’s 
obligations under the Contract Documents with respect to Contractor’s review and approval of that submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any variations, that the Shop 
Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be both a 
written communication separate from the Shop Drawings or Sample submittal; and, in addition, by a specific 
notation made on each Shop Drawing or Sample submitted to Engineer for review and approval of each such 
variation. 
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D. Engineer’s Review 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of 
Submittals acceptable to Engineer. Engineer’s review and approval will be only to determine if the items 
covered by the submittals will, after installation or incorporation in the Work, conform to the information given 
in the Contract Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or procedures of 
construction (except where a particular means, method, technique, sequence, or procedure of construction is 
specifically and expressly called for by the Contract Documents) or to safety precautions or programs incident 
thereto. The review and approval of a separate item as such will not indicate approval of the assembly in which 
the item functions. 

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any variation from the 
requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 
6.17.C.3 and Engineer has given written approval of each such variation by specific written notation thereof 
incorporated in or accompanying the Shop Drawing or Sample. Engineer’s review and approval shall not 
relieve Contractor from responsibility for complying with the requirements of Paragraph 6.17.C.1. 

E. Resubmittal Procedures 

1. Contractor shall make corrections required by Engineer and shall return the required number of corrected 
copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall 
direct specific attention in writing to revisions other than the corrections called for by Engineer on previous 
submittals. 

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with 
Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as 
permitted by Paragraph 15.04 or as Owner and Contractor may otherwise agree in writing. 

6.19 Contractor’s General Warranty and Guarantee  

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and 
will not be defective. Engineer and its Related Entities shall be entitled to rely on representation of Contractor’s 
warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, 
Suppliers, or any other individual or entity for whom Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents shall be 
absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract 
Documents or a release of Contractor’s obligation to perform the Work in accordance with the Contract 
Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 
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3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of acceptability by 
Engineer; 

6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner. 

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and 
Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of 
them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible property (other 
than the Work itself), including the loss of use resulting therefrom but only to the extent caused by any negligent act 
or omission of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly 
employed by any of them to perform any of the Work or anyone for whose acts any of them may be liable. 

B. In any and all claims against Owner or Engineer or any of their respective consultants, agents, officers, directors, 
partners, or employees by any employee (or the survivor or personal representative of such employee) of 
Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of 
them to perform any of the Work, or anyone for whose acts any of them may be liable, the indemnification 
obligation under Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of 
damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or other 
individual or entity under workers’ compensation acts, disability benefit acts, or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the liability of Engineer 
and Engineer’s officers, directors, partners, employees, agents, consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve, maps, Drawings, opinions, reports, surveys, 
Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage. 

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are specifically required 
by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor’s 
responsibilities for construction means, methods, techniques, sequences and procedures. Contractor shall not be 
required to provide professional services in violation of applicable law. 

B. If professional design services or certifications by a design professional related to systems, materials or equipment 
are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all 
performance and design criteria that such services must satisfy. Contractor shall cause such services or certifications 
to be provided by a properly licensed professional, whose signature and seal shall appear on all drawings, 
calculations, specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop 
Drawings and other submittals related to the Work designed or certified by such professional, if prepared by others, 
shall bear such professional’s written approval when submitted to Engineer. 
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C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the services, 
certifications or approvals performed by such design professionals, provided Owner and Engineer have specified to 
Contractor all performance and design criteria that such services must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and design drawings will be 
only for the limited purpose of checking for conformance with performance and design criteria given and the design 
concept expressed in the Contract Documents. Engineer’s review and approval of Shop Drawings and other 
submittals (except design calculations and design drawings) will be only for the purpose stated in Paragraph 
6.17.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria required by the Contract 
Documents. 

ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or via other direct 
contracts therefor, or have other work performed by utility owners. If such other work is not noted in the Contract 
Documents, then: 

1. written notice thereof will be given to Contractor prior to starting any such other work; and 

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 
adjustment in the Contract Price or Contract Times that should be allowed as a result of such other work, a 
Claim may be made therefor as provided in Paragraph 10.05. 

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility owner and Owner, 
if Owner is performing other work with Owner’s employees, proper and safe access to the Site, a reasonable 
opportunity for the introduction and storage of materials and equipment and the execution of such other work, and 
shall properly coordinate the Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that 
may be required to properly connect or otherwise make its several parts come together and properly integrate with 
such other work. Contractor shall not endanger any work of others by cutting, excavating, or otherwise altering their 
work and will only cut or alter their work with the written consent of Engineer and the others whose work will be 
affected. The duties and responsibilities of Contractor under this Paragraph are for the benefit of such utility owners 
and other contractors to the extent that there are comparable provisions for the benefit of Contractor in said direct 
contracts between Owner and such utility owners and other contractors. 

C. If the proper execution or results of any part of Contractor’s Work depends upon work performed by others under 
this Article 7, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, 
defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and 
results of Contractor’s Work. Contractor’s failure to so report will constitute an acceptance of such other work as fit 
and proper for integration with Contractor’s Work except for latent defects and deficiencies in such other work. 

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at the Site, the following 
will be set forth in Supplementary Conditions: 

1. the individual or entity who will have authority and responsibility for coordination of the activities among the 
various contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; and 

3. the extent of such authority and responsibilities will be provided. 
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B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for 
such coordination. 

7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other contractor is liable to 
Owner and Contractor for the reasonable direct delay and disruption costs incurred by Contractor as a result of the 
other contractor’s actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor for the reasonable direct delay and disruption costs 
incurred by such other contractor as a result of Contractor’s action or inactions. 

ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor 
through Engineer. 

8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom Contractor makes 
no reasonable objection, whose status under the Contract Documents shall be that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties in respect of providing lands and easements and providing engineering surveys to establish 
reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to Owner’s identifying and making 
available to Contractor copies of reports of explorations and tests of subsurface conditions and drawings of physical 
conditions in or relating to existing surface or subsurface structures at or contiguous to the Site that have been 
utilized by Engineer in preparing the Contract Documents. 

8.06 Insurance 

A. Owner’s responsibilities, if any, in respect to purchasing and maintaining liability and property insurance are set 
forth in Article 5. 

8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility in respect to certain inspections, tests, and approvals is set forth in Paragraph 13.03.B. 
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8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means, 
methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident 
thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the 
Work. Owner will not be responsible for Contractor’s failure to perform the Work in accordance with the Contract 
Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 
4.06. 

8.11 Evidence of Financial Arrangements 

A. If and to the extent Owner has agreed to furnish Contractor reasonable evidence that financial arrangements have 
been made to satisfy Owner’s obligations under the Contract Documents, Owner’s responsibility in respect thereof 
will be as set forth in the Supplementary Conditions. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the 
limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract 
Documents and will not be changed without written consent of Owner and Engineer. 

9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems 
necessary in order to observe as an experienced and qualified design professional the progress that has been made 
and the quality of the various aspects of Contractor’s executed Work. Based on information obtained during such 
visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in 
accordance with the Contract Documents. Engineer will not be required to make exhaustive or continuous 
inspections on the Site to check the quality or quantity of the Work. Engineer’s efforts will be directed toward 
providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract 
Documents. On the basis of such visits and observations, Engineer will keep Owner informed of the progress of the 
Work and will endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set 
forth in Paragraph 9.09. Particularly, but without limitation, during or as a result of Engineer’s visits or observations 
of Contractor’s Work Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and 
programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the 
performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist Engineer in 
providing more extensive observation of the Work. The authority and responsibilities of any such Resident Project 
Representative and assistants will be as provided in the Supplementary Conditions, and limitations on the 
responsibilities thereof will be as provided in Paragraph 9.09. If Owner designates another representative or agent 
to represent Owner at the Site who is not Engineer’s consultant, agent or employee, the responsibilities and 
authority and limitations thereon of such other individual or entity will be as provided in the Supplementary 
Conditions. 
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9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract Documents which do 
not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of 
the completed Project as a functioning whole as indicated by the Contract Documents. These may be accomplished 
by a Field Order and will be binding on Owner and also on Contractor, who shall perform the Work involved 
promptly. If Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or extent, if any, of 
any such adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that Engineer believes will 
not produce a completed Project that conforms to the Contract Documents or that will prejudice the integrity of the 
design concept of the completed Project as a functioning whole as indicated by the Contract Documents. Engineer 
will also have authority to require special inspection or testing of the Work as provided in Paragraph 13.04, whether 
or not the Work is fabricated, installed, or completed. 

9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, see Paragraph 
6.17. 

B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and design drawings 
submitted in response to a delegation of professional design services, if any, see Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. 
Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a 
written decision thereon (by recommendation of an Application for Payment or otherwise). Engineer’s written 
decision thereon will be final and binding (except as modified by Engineer to reflect changed factual conditions or 
more accurate data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge of the acceptability 
of the Work thereunder. All matters in question and other matters between Owner and Contractor arising prior to 
the date final payment is due relating to the acceptability of the Work, and the interpretation of the requirements of 
the Contract Documents pertaining to the performance of the Work, will be referred initially to Engineer in writing 
within 30 days of the event giving rise to the question. 

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If Owner or Contractor 
believe that any such decision entitles them to an adjustment in the Contract Price or Contract Times or both, a 
Claim may be made under Paragraph 10.05. The date of Engineer’s decision shall be the date of the event giving 
rise to the issues referenced for the purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred will be final and binding on Owner and Contractor, subject to the 
provisions of Paragraph 10.05. 
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D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show partiality to Owner or 
Contractor and will not be liable in connection with any interpretation or decision rendered in good faith in such 
capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of the Contract 
Documents nor any decision made by Engineer in good faith either to exercise or not exercise such authority or 
responsibility or the undertaking, exercise, or performance of any authority or responsibility by Engineer shall 
create, impose, or give rise to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any 
Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, 
methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident 
thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the 
Work. Engineer will not be responsible for Contractor’s failure to perform the Work in accordance with the 
Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of 
any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and all maintenance and 
operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other 
documentation required to be delivered by Paragraph 14.07.A will only be to determine generally that their content 
complies with the requirements of, and in the case of certificates of inspections, tests, and approvals that the results 
certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply to the Resident 
Project Representative, if any, and assistants, if any. 

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, subject to written approval by 
Agency at any time or from time to time, order additions, deletions, or revisions in the Work by a Change Order, or 
a Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed with the Work 
involved which will be performed under the applicable conditions of the Contract Documents (except as otherwise 
specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, of an adjustment 
in the Contract Price or Contract Times, or both, that should be allowed as a result of a Work Change Directive, a 
Claim may be made therefor as provided in Paragraph 10.05. 

10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with 
respect to any work performed that is not required by the Contract Documents as amended, modified, or 
supplemented as provided in Paragraph 3.04, except in the case of an emergency as provided in Paragraph 6.16 or 
in the case of uncovering Work as provided in Paragraph 13.04.B. 
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10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer covering: 

1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) required because of 
acceptance of defective Work under Paragraph 13.08.A or Owner’s correction of defective Work under 
Paragraph 13.09, or (iii) agreed to by the parties; 

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed 
sum or amount of time for Work actually performed in accordance with a Work Change Directive; and 

3. changes in the Contract Price or Contract Times which embody the substance of any written decision rendered 
by Engineer pursuant to Paragraph 10.05; provided that, in lieu of executing any such Change Order, an appeal 
may be taken from any such decision in accordance with the provisions of the Contract Documents and 
applicable Laws and Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to 
the Progress Schedule as provided in Paragraph 6.18.A. 

10.04 Notification to Surety 

A. If notice of any change affecting the general scope of the Work or the provisions of the Contract Documents 
(including, but not limited to, Contract Price or Contract Times) is required by the provisions of any bond to be 
given to a surety, the giving of any such notice will be Contractor’s responsibility. The amount of each applicable 
bond will be adjusted to reflect the effect of any such change. 

10.05 Claims 

A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, shall be referred to 
the Engineer for decision. A decision by Engineer shall be required as a condition precedent to any exercise by 
Owner or Contractor of any rights or remedies either may otherwise have under the Contract Documents or by Laws 
and Regulations in respect of such Claims. 

B. Notice:  Written notice stating the general nature of each Claim shall be delivered by the claimant to Engineer and 
the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise 
thereto. The responsibility to substantiate a Claim shall rest with the party making the Claim. Notice of the amount 
or extent of the Claim, with supporting data shall be delivered to the Engineer and the other party to the Contract 
within 60 days after the start of such event (unless Engineer allows additional time for claimant to submit additional 
or more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall be prepared in 
accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment in Contract Time shall be 
prepared in accordance with the provisions of Paragraph 12.02.B. Each Claim shall be accompanied by claimant’s 
written statement that the adjustment claimed is the entire adjustment to which the claimant believes it is entitled as 
a result of said event. The opposing party shall submit any response to Engineer and the claimant within 30 days 
after receipt of the claimant’s last submittal (unless Engineer allows additional time). 

C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last submittal of the 
claimant or the last submittal of the opposing party, if any, take one of the following actions in writing: 

1. deny the Claim in whole or in part, 

2. approve the Claim, or 

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole discretion, it would 
be inappropriate for the Engineer to do so. For purposes of further resolution of the Claim, such notice shall be 
deemed a denial. 

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be deemed denied. 
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E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 10.05.D will be 
final and binding upon Owner and Contractor, unless Owner or Contractor invoke the dispute resolution procedure 
set forth in Article 16 within 30 days of such action or denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in accordance with 
this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in Paragraph 
11.01.B, necessarily incurred and paid by Contractor in the proper performance of the Work. When the value of any 
Work covered by a Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 
Cost of the Work, the costs to be reimbursed to Contractor will be only those additional or incremental costs 
required because of the change in the Work or because of the event giving rise to the Claim. Except as otherwise 
may be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing in the locality 
of the Project, shall include only the following items, and shall not include any of the costs itemized in Paragraph 
11.01.B. 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules 
of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, 
superintendents, foremen, and other personnel employed full time at the Site. Payroll costs for employees not 
employed full time on the Work shall be apportioned on the basis of their time spent on the Work. Payroll costs 
shall include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall include 
social security contributions, unemployment, excise, and payroll taxes, workers’ compensation, health and 
retirement benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of 
performing Work outside of regular working hours, on Saturday, Sunday, or legal holidays, shall be included in 
the above to the extent authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation 
and storage thereof, and Suppliers’ field services required in connection therewith. All cash discounts shall 
accrue to Contractor unless Owner deposits funds with Contractor with which to make payments, in which case 
the cash discounts shall accrue to Owner. All trade discounts, rebates and refunds and returns from sale of 
surplus materials and equipment shall accrue to Owner, and Contractor shall make provisions so that they may 
be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, 
Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall 
deliver such bids to Owner, who will then determine, with the advice of Engineer, which bids, if any, will be 
acceptable. If any subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work 
plus a fee, the Subcontractor’s Cost of the Work and fee shall be determined in the same manner as 
Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01. 

4. Costs of special consultants (including but not limited to Engineers, architects, testing laboratories, surveyors, 
attorneys, and accountants) employed for services specifically related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s employees 
incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, 
appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are 
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consumed in the performance of the Work, and cost, less market value, of such items used but not 
consumed which remain the property of Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof whether rented from Contractor 
or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the 
costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. All such costs 
shall be in accordance with the terms of said rental agreements. The rental of any such equipment, 
machinery, or parts shall cease when the use thereof is no longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, 
imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and 
fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance 
or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and 
damages within the deductible amounts of property insurance established in accordance with Paragraph 
5.06.D), provided such losses and damages have resulted from causes other than the negligence of 
Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts 
any of them may be liable. Such losses shall include settlements made with the written consent and 
approval of Owner. No such losses, damages, and expenses shall be included in the Cost of the Work for 
the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the Site, 
expressages, and similar petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract Documents to 
purchase and maintain. 

B. Costs Excluded:  The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of partnerships and sole 
proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, 
accountants, purchasing and contracting agents, expediters, timekeepers, clerks, and other personnel employed 
by Contractor, whether at the Site or in Contractor’s principal or branch office for general administration of the 
Work and not specifically included in the agreed upon schedule of job classifications referred to in Paragraph 
11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be considered administrative 
costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the Work 
and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any 
of them or for whose acts any of them may be liable, including but not limited to, the correction of defective 
Work, disposal of materials or equipment wrongly supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly 
included in Paragraphs 11.01.A and 11.01.B. 
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C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee shall be determined as 
set forth in the Agreement. When the value of any Work covered by a Change Order or when a Claim for an 
adjustment in Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be determined as 
set forth in Paragraph 12.01.C. 

D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant to Paragraphs 
11.01.A and 11.01.B, Contractor will establish and maintain records thereof in accordance with generally accepted 
accounting practices and submit in a form acceptable to Engineer an itemized cost breakdown together with 
supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract 
Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as 
may be acceptable to Owner and Engineer. 

B. Cash Allowances 

1. Contractor agrees that: 

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and 
equipment required by the allowances to be delivered at the Site, and all applicable taxes; and 

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and other 
expenses contemplated for the cash allowances have been included in the Contract Price and not in the 
allowances, and no demand for additional payment on account of any of the foregoing will be valid. 

C. Contingency Allowance 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated 
costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual 
amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be 
correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract 
Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each 
separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the 
Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of 
comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities and 
classifications of Unit Price Work performed by Contractor will be made by Engineer subject to the provisions of 
Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s 
overhead and profit for each separately identified item. 
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D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance with Paragraph 10.05 
if: 

1. the Bid price of a particular item of Unit Price Work amounts to more than 5 percent of the Contract Price and 
the variation in the quantity of that particular item of Unit Price Work performed by Contractor differs by more 
than 25 percent from the estimated quantity of such item indicated in the Agreement; and 

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of having incurred 
additional expense or Owner believes that Owner is entitled to a decrease in Contract Price and the parties are 
unable to agree as to the amount of any such increase or decrease. 

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the Contract Price 
shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the 
Contract in accordance with the provisions of Paragraph 10.05. 

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the Contract Price will be 
determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by application of 
such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 11.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract Documents, by a mutually 
agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with 
Paragraph 12.01.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract Documents and agreement to 
a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the Cost of the Work (determined as 
provided in Paragraph 11.01) plus a Contractor’s fee for overhead and profit (determined as provided in 
Paragraph 12.01.C). 

C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the 
Cost of the Work: 

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall be 15 percent; 

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is 
agreed upon, the intent of Paragraph 12.01.C.2.a is that the Subcontractor who actually performs the 
Work, at whatever tier, will be paid a fee of 15 percent of the costs incurred by such Subcontractor under 
Paragraphs 11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be 
paid a fee of five percent of the amount paid to the next lower tier Subcontractor; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 11.01.A.5, and 
11.01.B; 
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e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease 
in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor’s fee by an 
amount equal to five percent of such net decrease; and 

f. when both additions and credits are involved in any one change, the adjustment in Contractor’s fee shall be 
computed on the basis of the net change in accordance with Paragraphs 12.01.C.2.a through 12.01.C.2.e, 
inclusive. 

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the Contract Times 
shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the 
Contract in accordance with the provisions of Paragraph 10.05. 

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment in the Contract 
Times will be determined in accordance with the provisions of this Article 12. 

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times due to delay 
beyond the control of Contractor, the Contract Times will be extended in an amount equal to the time lost due to 
such delay if a Claim is made therefor as provided in Paragraph 12.02.A. Delays beyond the control of Contractor 
shall include, but not be limited to, acts or neglect by Owner, acts or neglect of utility owners or other contractors 
performing other work as contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts 
of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as contemplated by 
Article 7, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress 
of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Price or the Contract 
Times, or both. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment 
being essential to Contractor’s ability to complete the Work within the Contract Times. 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, abnormal weather 
conditions, acts of God, acts or failures to act of utility owners not under the control of Owner, or other causes not 
the fault of and beyond control of Owner and Contractor, then Contractor shall be entitled to an equitable 
adjustment in Contract Times, if such adjustment is essential to Contractor’s ability to complete the Work within the 
Contract Times. Such an adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this 
Paragraph 12.03.B. 

1. delays caused by or within the control of Contractor; or 

D. Owner, Engineer and the Related Entities of each of them shall not be liable to Contractor for any claims, costs, 
losses, or damages (including but not limited to all fees and charges of Engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor on or in 
connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays within the control of 
Contractor. Delays attributable to and within the control of a Subcontractor or Supplier shall be deemed to be delays 
within the control of Contractor. 
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ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE 
WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor. 
All defective Work may be rejected, corrected, or accepted as provided in this Article 13. 

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing 
laboratories, and governmental agencies with jurisdictional interests will have access to the Site and the Work at 
reasonable times for their observation, inspecting, and testing. Contractor shall provide them proper and safe 
conditions for such access and advise them of Contractor’s Site safety procedures and programs so that they may 
comply therewith as applicable. 

13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, tests, or 
approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all inspections, tests, 
or approvals required by the Contract Documents except: 

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below; 

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 13.04.B shall be 
paid as provided in said Paragraph 13.04.C; and 

3. as otherwise specifically provided in the Contract Documents. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be 
inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume 
full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all costs in connection 
therewith, and furnish Engineer the required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any 
inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of materials or equipment to be 
incorporated in the Work; or acceptance of materials, mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the Work. Such inspections, tests, or approvals shall be 
performed by organizations acceptable to Owner and Engineer. 

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without 
written concurrence of Engineer, it must, if requested by Engineer, be uncovered for observation. 

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless Contractor has given 
Engineer timely notice of Contractor’s intention to cover the same and Engineer has not acted with reasonable 
promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by Engineer, be uncovered 
for Engineer’s observation and replaced at Contractor’s expense. 
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B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested 
by others, Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation, 
inspection, or testing as Engineer may require, that portion of the Work in question, furnishing all necessary labor, 
material, and equipment. 

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 
court or arbitration or other dispute resolution costs) arising out of or relating to such uncovering, exposure, 
observation, inspection, and testing, and of satisfactory replacement or reconstruction (including but not limited to 
all costs of repair or replacement of work of others); and Owner shall be entitled to an appropriate decrease in the 
Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. 

D. If, the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or 
an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, 
inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to the amount or extent 
thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, 
or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, 
Owner may order Contractor to stop the Work, or any portion thereof, until the cause for such order has been 
eliminated; however, this right of Owner to stop the Work shall not give rise to any duty on the part of Owner to 
exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or 
any surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of notice, Contractor shall correct all defective Work, whether or not fabricated, installed, or 
completed, or, if the Work has been rejected by Engineer, remove it from the Project and replace it with Work that 
is not defective. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or removal (including but not limited to all costs of 
repair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, Contractor shall take 
no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by 
the terms of any applicable special guarantee required by the Contract Documents) or by any specific provision of 
the Contract Documents, any Work is found to be defective, or if the repair of any damages to the land or areas 
made available for Contractor’s use by Owner or permitted by Laws and Regulations as contemplated in Paragraph 
6.11.A is found to be defective, Contractor shall promptly, without cost to Owner and in accordance with Owner’s 
written instructions: 

1. repair such defective land or areas; or 

2. correct such defective Work; or 

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is 
not defective, and 
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4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others or other 
land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where 
delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may 
have the rejected Work removed and replaced. All claims, costs, losses, and damages (including but not limited to 
all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to such correction or repair or such removal and replacement 
(including but not limited to all costs of repair or replacement of work of others) will be paid by Contractor. 

C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial 
Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided 
in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and 
replaced under this Paragraph 13.07, the correction period hereunder with respect to such Work will be extended 
for an additional period of one year after such correction or removal and replacement has been satisfactorily 
completed. 

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or warranty. The 
provisions of this Paragraph 13.07 shall not be construed as a substitute for or a waiver of the provisions of any 
applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to Engineer’s 
recommendation of final payment, Engineer) prefers to accept it, Owner may do so. Contractor shall pay all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) attributable to Owner’s evaluation 
of and determination to accept such defective Work (such costs to be approved by Engineer as to reasonableness) 
and the diminished value of the Work to the extent not otherwise paid by Contractor pursuant to this sentence. If 
any such acceptance occurs prior to Engineer’s recommendation of final payment, a Change Order will be issued 
incorporating the necessary revisions in the Contract Documents with respect to the Work, and Owner shall be 
entitled to an appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. If the 
parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as provided in Paragraph 
10.05. If the acceptance occurs after such recommendation, an appropriate amount will be paid by Contractor to 
Owner. 

13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work or to 
remove and replace rejected Work as required by Engineer in accordance with Paragraph 13.06.A, or if Contractor 
fails to perform the Work in accordance with the Contract Documents, or if Contractor fails to comply with any 
other provision of the Contract Documents, Owner may, after seven days written notice to Contractor, correct or 
remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed expeditiously. In connection 
with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession 
of all or part of the Work and suspend Contractor’s services related thereto, take possession of Contractor’s tools, 
appliances, construction equipment and machinery at the Site, and incorporate in the Work all materials and 
equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor 
shall allow Owner, Owner’s representatives, agents and employees, Owner’s other contractors, and Engineer and 
Engineer’s consultants access to the Site to enable Owner to exercise the rights and remedies under this Paragraph. 
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C. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred or sustained 
by Owner in exercising the rights and remedies under this Paragraph 13.09 will be charged against Contractor, and 
a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the 
Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree 
as to the amount of the adjustment, Owner may make a Claim therefor as provided in Paragraph 10.05. Such claims, 
costs, losses and damages will include but not be limited to all costs of repair, or replacement of work of others 
destroyed or damaged by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the 
Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for progress payments 
and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on 
account of Unit Price Work will be based on the number of units completed. 

14.02 Progress Payments 

A. Applications for Payments 

1. At least 20 days before the date established in the Agreement for each progress payment (but not more often 
than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and 
signed by Contractor covering the Work completed as of the date of the Application and accompanied by such 
supporting documentation as is required by the Contract Documents. If payment is requested on the basis of 
materials and equipment not incorporated in the Work but delivered and suitably stored at the Site or at another 
location agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, invoice, 
or other documentation warranting that Owner has received the materials and equipment free and clear of all 
Liens and evidence that the materials and equipment are covered by appropriate property insurance or other 
arrangements to protect Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor 
stating that all previous progress payments received on account of the Work have been applied on account to 
discharge Contractor’s legitimate obligations associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement. 

B. Review of Applications 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in writing a 
recommendation of payment and present the Application to Owner or return the Application to Contractor 
indicating in writing Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor may 
make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment will constitute a 
representation by Engineer to Owner, based on Engineer’s observations on the Site of the executed Work as an 
experienced and qualified design professional and on Engineer’s review of the Application for Payment and the 
accompanying data and schedules, that to the best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 
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b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation 
of the Work as a functioning whole prior to or upon Substantial Completion, to the results of any 
subsequent tests called for in the Contract Documents, to a final determination of quantities and 
classifications for Unit Price Work under Paragraph 9.07, and to any other qualifications stated in the 
recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so 
far as it is Engineer’s responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been performed have been 
exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work 
beyond the responsibilities specifically assigned to Engineer in the Contract Documents; or 

b. that there may not be other matters or issues between the parties that might entitle Contractor to be paid 
additionally by Owner or entitle Owner to withhold payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor Engineer’s 
recommendation of any payment, including final payment, will impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions 
and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s performance of 
the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has used the moneys paid on 
account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of 
any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it would be 
incorrect to make the representations to Owner stated in Paragraph 14.02.B.2. Engineer may also refuse to 
recommend any such payment or, because of subsequently discovered evidence or the results of subsequent 
inspections or tests, revise or revoke any such payment recommendation previously made, to such extent as 
may be necessary in Engineer’s opinion to protect Owner from loss because: 

a. the Work is defective, or completed Work has been damaged, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work or complete Work in accordance with Paragraph 
13.09; or 

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in Paragraph 15.02.A. 

C. Payment Becomes Due 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s recommendation, the 
amount recommended will (subject to the provisions of Paragraph 14.02.D) become due, and when due will be 
paid by Owner to Contractor. 
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D. Reduction in Payment 

1. Owner may refuse to make payment of the full amount recommended by Engineer because: 

a. claims have been made against Owner on account of Contractor’s performance or furnishing of the Work; 

b. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond 
satisfactory to Owner to secure the satisfaction and discharge of such Liens; 

c. the Contractor's performance or furnishing of the Work is inconsistent with funding Agency requirements;  

d. there are other items entitling Owner to a set-off against the amount recommended; or 

e. Owner has actual knowledge of the occurrence of any of the events enumerated in Paragraphs 14.02.B.5.a 
through 14.02.B.5.c or Paragraph 15.02.A. 

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will give Contractor 
immediate written notice (with a copy to Engineer) stating the reasons for such action and promptly pay 
Contractor any amount remaining after deduction of the amount so withheld. Owner shall promptly pay 
Contractor the amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, when 
Contractor corrects to Owner’s satisfaction the reasons for such action. 

3. If it is subsequently determined that Owner’s refusal of payment was not justified, the amount wrongfully 
withheld shall be treated as an amount due as determined by Paragraph 14.02.C.1. 

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any Application for 
Payment, whether incorporated in the Project or not, will pass to Owner no later than the time of payment free and 
clear of all Liens. 

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer 
in writing that the entire Work is substantially complete (except for items specifically listed by Contractor as 
incomplete) and request that Engineer issue a certificate of Substantial Completion. 

B. Promptly after Contractor’s notification, Owner, Agency, Contractor, and Engineer shall make a prefinal inspection 
of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, 
Engineer will notify Contractor in writing giving the reasons therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative certificate of 
Substantial Completion which shall fix the date of Substantial Completion. There shall be attached to the certificate 
a tentative list of items to be completed or corrected before final payment. Owner shall have seven days after receipt 
of the tentative certificate during which to make written objection to Engineer as to any provisions of the certificate 
or attached list. If, after considering such objections, Engineer concludes that the Work is not substantially 
complete, Engineer will within 14 days after submission of the tentative certificate to Owner notify Contractor in 
writing, stating the reasons therefor. If, after consideration of Owner’s objections, Engineer considers the Work 
substantially complete, Engineer will within said 14 days execute and deliver to Owner and Contractor a definitive 
certificate of Substantial Completion (with a revised tentative list of items to be completed or corrected) reflecting 
such changes from the tentative certificate as Engineer believes justified after consideration of any objections from 
Owner. 
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D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will deliver to Owner and 
Contractor a written recommendation as to division of responsibilities pending final payment between Owner and 
Contractor with respect to security, operation, safety, and protection of the Work, maintenance, heat, utilities, 
insurance, and warranties and guarantees. Unless Owner and Contractor agree otherwise in writing and so inform 
Engineer in writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, Engineer’s 
aforesaid recommendation will be binding on Owner and Contractor until final payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to 
allowing Contractor reasonable access to complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the 
Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor 
agree constitutes a separately functioning and usable part of the Work that can be used by Owner for its intended 
purpose without significant interference with Contractor’s performance of the remainder of the Work, subject to the 
following conditions. 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any such part of the 
Work which Owner believes to be ready for its intended use and substantially complete. If and when 
Contractor agrees that such part of the Work is substantially complete, Contractor will certify to Owner and 
Engineer that such part of the Work is substantially complete and request Engineer to issue a certificate of 
Substantial Completion for that part of the Work. 

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers any such part of the 
Work ready for its intended use and substantially complete and request Engineer to issue a certificate of 
Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection 
of that part of the Work to determine its status of completion. If Engineer does not consider that part of the 
Work to be substantially complete, Engineer will notify Owner and Contractor in writing giving the reasons 
therefor. If Engineer considers that part of the Work to be substantially complete, the provisions of Paragraph 
14.04 will apply with respect to certification of Substantial Completion of that part of the Work and the 
division of responsibility in respect thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the 
requirements of Paragraph 5.10 regarding property insurance. 

14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will 
promptly make a final inspection with Owner, Agency, and Contractor and will notify Contractor in writing of all 
particulars in which this inspection reveals that the Work is incomplete or defective. Contractor shall immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

14.07 Final Payment 

A. Application for Payment 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the 
final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating 
instructions, schedules, guarantees, bonds, certificates or other evidence of insurance certificates of inspection, 
marked-up record documents (as provided in Paragraph 6.12), and other documents, Contractor may make 
application for final payment following the procedure for progress payments. 
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2. The final Application for Payment shall be accompanied (except as previously delivered) by: 

a. all documentation called for in the Contract Documents, including but not limited to the evidence of 
insurance required by Paragraph 5.04.B.7; 

b. consent of the surety, if any, to final payment; 

c. a list of all Claims against Owner that Contractor believes are unsettled; and 

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of 
or Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved by Owner, 
Contractor may furnish receipts or releases in full and an affidavit of Contractor that:  (i) the releases and 
receipts include all labor, services, material, and equipment for which a Lien could be filed; and (ii) all 
payrolls, material and equipment bills, and other indebtedness connected with the Work for which Owner or 
Owner’s property might in any way be responsible have been paid or otherwise satisfied. If any Subcontractor 
or Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond or other collateral 
satisfactory to Owner to indemnify Owner against any Lien. 

B. Engineer’s Review of Application and Acceptance 

1. If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s 
review of the final Application for Payment and accompanying documentation as required by the Contract 
Documents, Engineer is satisfied that the Work has been completed and Contractor’s other obligations under 
the Contract Documents have been fulfilled, Engineer will, within ten days after receipt of the final Application 
for Payment, indicate in writing Engineer’s recommendation of payment and present the Application for 
Payment to Owner for payment. At the same time Engineer will also give written notice to Owner and 
Contractor that the Work is acceptable subject to the provisions of Paragraph 14.09. Otherwise, Engineer will 
return the Application for Payment to Contractor, indicating in writing the reasons for refusing to recommend 
final payment, in which case Contractor shall make the necessary corrections and resubmit the Application for 
Payment. 

C. Payment Becomes Due 

1. Thirty days after the presentation to Owner of the Application for Payment and accompanying documentation, 
the amount recommended by Engineer, less any sum Owner is entitled to set off against Engineer’s 
recommendation, including but not limited to liquidated damages, will become due and will be paid by Owner 
to Contractor. 

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if Engineer so 
confirms, Owner shall, upon receipt of Contractor’s final Application for Payment (for Work fully completed and 
accepted) and recommendation of Engineer, and without terminating the Contract, make payment of the balance 
due for that portion of the Work fully completed and accepted. If the remaining balance to be held by Owner for 
Work not fully completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have been 
furnished as required in Paragraph 5.01, the written consent of the surety to the payment of the balance due for that 
portion of the Work fully completed and accepted shall be submitted by Contractor to Engineer with the 
Application for such payment. Such payment shall be made under the terms and conditions governing final 
payment, except that it shall not constitute a waiver of Claims. The remaining balance of any sum included in the 
final Application for Payment but held by OWNER for Work not fully completed and accepted will become due 
when the Work is fully completed and accepted. 
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14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled Liens, from defective 
Work appearing after final inspection pursuant to Paragraph 14.06, from failure to comply with the Contract 
Documents or the terms of any special guarantees specified therein, or from Contractor’s continuing 
obligations under the Contract Documents; and 

2. a waiver of all Claims by Contractor against Owner other than those previously made in accordance with the 
requirements herein and expressly acknowledged by Owner in writing as still unsettled. 

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 
90 consecutive days by notice in writing to Contractor and Engineer which will fix the date on which Work will be 
resumed. Contractor shall resume the Work on the date so fixed. Contractor shall be granted an adjustment in the 
Contract Price or an extension of the Contract Times, or both, directly attributable to any such suspension if 
Contractor makes a Claim therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but 
not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere 
to the Progress Schedule established under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 
6.04); 

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; 

3. Contractor’s disregard of the authority of Engineer; or 

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents. 

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving Contractor (and surety) 
seven days written notice of its intent to terminate the services of Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s tools, appliances, 
construction equipment, and machinery at the Site, and use the same to the full extent they could be used by 
Contractor (without liability to Contractor for trespass or conversion), 

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor 
but which are stored elsewhere, and 

3. complete the Work as Owner may deem expedient. 

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive any further payment 
until the Work is completed. If the unpaid balance of the Contract Price exceeds all claims, costs, losses, and 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution costs) sustained by Owner arising out of or relating to 
completing the Work, such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such 
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by 
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Owner will be reviewed by Engineer as to their reasonableness and, when so approved by Engineer, incorporated in 
a Change Order. When exercising any rights or remedies under this Paragraph Owner shall not be required to obtain 
the lowest price for the Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if Contractor begins 
within seven days of receipt of notice of intent to terminate to correct its failure to perform and proceeds diligently 
to cure such failure within no more than 30 days of receipt of said notice. 

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights or 
remedies of Owner against Contractor then existing or which may thereafter accrue. Any retention or payment of 
moneys due Contractor by Owner will not release Contractor from liability. 

F. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 5.01.A, the 
termination procedures of that bond shall supersede the provisions of Paragraphs 15.02.B, and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to 
any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without 
duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective 
date of termination, including fair and reasonable sums for overhead and profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, 
materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus 
fair and reasonable sums for overhead and profit on such expenses; 

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred in 
settlement of terminated contracts with Subcontractors, Suppliers, and others; and 

4. reasonable expenses directly attributable to termination. 

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out 
of or resulting from such termination. 

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive days by Owner or 
under an order of court or other public authority, or (ii) Engineer fails to act on any Application for Payment within 
30 days after it is submitted, or (iii) Owner fails for 30 days to pay Contractor any sum finally determined to be due, 
then Contractor may, upon seven days written notice to Owner and Engineer, and provided Owner or Engineer do 
not remedy such suspension or failure within that time, terminate the Contract and recover from Owner payment on 
the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act 
on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay 
Contractor any sum finally determined to be due, Contractor may, seven days after written notice to Owner and 
Engineer, stop the Work until payment is made of all such amounts due Contractor, including interest thereon. The 
provisions of this Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 
10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly 
attributable to Contractor’s stopping the Work as permitted by this Paragraph. 
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ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Owner and Contractor may mutually request mediation of any Claim submitted to Engineer for a decision under 
Paragraph 10.05 before such decision becomes final and binding. The mediation will be governed by the 
Construction Industry Mediation Rules of the American Arbitration Association in effect as of the Effective Date of 
the Agreement. The request for mediation shall be submitted in writing to the American Arbitration Association. 
Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process hall be concluded within 
60 days of filing of the request. The date of termination of the mediation shall be determined by application of the 
mediation rules referenced above. 

C. If the claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial pursuant to 
Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after termination of the mediation unless, 
within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary Conditions, or 

2. agrees with the other party to submit the Claim to another dispute resolution process, or 

3. gives written notice to the other party of their intent to submit the Claim to a court of competent jurisdiction. 

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have 
been validly given if: 

1. delivered in person to the individual or to a member of the firm or to an officer of the corporation for whom it 
is intended, or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the 
giver of the notice. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first 
and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day 
made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation. 

17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to 
the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and 
remedies available to any or all of them which are otherwise imposed or available by Laws or Regulations, by 
special warranty or guarantee, or by other provisions of the Contract Documents. The provisions of this Paragraph 
will be as effective as if repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 
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17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with 
the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive 
final payment, completion, and acceptance of the Work or termination or completion of the Contract or termination 
of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General 
Conditions. 

ARTICLE 18 – FEDERAL REQUIREMENTS – N/A 

18.01 Agency Not a Party 

A. This Contract is expected to be funded in part with funds provided by Agency. Neither Agency, nor any of its 
departments, entities, or employees is a party to this Contract. 

18.02 Contract Approval 

A. Owner and Contractor will furnish Owner’s attorney such evidence as required so that Owner’s attorney can 
complete and execute the following “Certificate of Owner’s Attorney” (Exhibit GC-A) before Owner submits the 
executed Contract Documents to Agency for approval. 

B. Concurrence by Agency in the award of the Contract is required before the Contract is effective. 

18.03 Conflict of Interest 

A. Contractor may not knowingly contract with a supplier or manufacturer if the individual or entity who prepared the 
plans and specifications has a corporate or financial affiliation with the supplier or manufacturer. 

B. Owner’s officers, employees, or agents shall not engage in the award or administration of this Contract if a conflict 
of interest, real or apparent, would be involved. Such a conflict would arise when:  (i) the employee, officer or 
agent; (ii) any member of their immediate family; (iii) their partner or (iv) an organization that employs, or is about 
to employ, any of the above, has a financial interest in Contractor. Owner’s officers, employees, or agents shall 
neither solicit nor accept gratuities, favors or anything of monetary value from Contractor or subcontractors. 

18.04 Gratuities 

A. If Owner finds after a notice and hearing that Contractor, or any of Contractor’s agents or representatives, offered or 
gave gratuities (in the form of entertainment, gifts, or otherwise) to any official, employee, or agent of Owner or 
Agency in an attempt to secure this Contract or favorable treatment in awarding, amending, or making any 
determinations related to the performance of this Contract, Owner may, by written notice to Contractor, terminate 
this Contract. Owner may also pursue other rights and remedies that the law or this Contract provides. However, the 
existence of the facts on which Owner bases such findings shall be an issue and may be reviewed in proceedings 
under the dispute resolution provisions of this Contract. 

B. In the event this Contract is terminated as provided in paragraph 18.04.A, Owner may pursue the same remedies 
against Contractor as it could pursue in the event of a breach of this Contract by Contractor. As a penalty, in 
addition to any other damages to which it may be entitled by law, Owner may pursue exemplary damages in an 
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amount (as determined by Owner) which shall not be less than three nor more than ten times the costs Contractor 
incurs in providing any such gratuities to any such officer or employee. 

18.05 Audit and Access to Records 

A. For all negotiated contracts and negotiated modifications (except those of $10,000 or less), Owner, Agency, the 
Comptroller General, or any of their duly authorized representatives, shall have access to any books, documents, 
papers, and records of the Contractor, which are pertinent to the Contract, for the purpose of making audits, 
examinations, excerpts and transcriptions. Contractor shall maintain all required records for three years after final 
payment is made and all other pending matters are closed. 

18.06 Small, Minority and Women’s Businesses 

A. If Contractor intends to let any subcontracts for a portion of the work, Contractor shall take affirmative steps to 
assure that small, minority and women’s businesses are used when possible as sources of supplies, equipment, 
construction, and services. Affirmative steps shall consist of:  (1) including qualified small, minority and women’s 
businesses on solicitation lists; (2) assuring that small, minority and women’s businesses are solicited whenever they 
are potential sources; (3) dividing total requirements when economically feasible, into small tasks or quantities to 
permit maximum participation of small, minority, and women’s businesses; (4) establishing delivery schedules, 
where the requirements of the work permit, which will encourage participation by small, minority and women’s 
businesses; (5) using the services and assistance of the Small Business Administration and the Minority Business 
Development Agency of the U.S. Department of Commerce; (6) requiring each party to a subcontract to take the 
affirmative steps of this section; and (7) Contractor is encouraged to procure goods and services from labor surplus 
area firms. 

18.07 Anti-Kickback 

A. Contractor shall comply with the Copeland Anti-Kickback Act (18 USC 874 and 40 USC 276c) as supplemented by 
Department of Labor regulations (29 CFR Part 3, “Contractors and Subcontractors on Public Buildings or Public 
Works Financed in Whole or in Part by Loans or Grants of the United States”). The Act provides that Contractor or 
subcontractor shall be prohibited from inducing, by any means, any person employed in the construction, 
completion, or repair of public facilities, to give up any part of the compensation to which they are otherwise 
entitled. Owner shall report all suspected or reported violations to Agency. 

18.08 Clean Air and Pollution Control Acts 

A. If this Contract exceeds $100,000, Contractor shall comply with all applicable standards, orders or regulations 
issued pursuant to the Clean Air Act (42 USC 7401 et seq.) and the Federal Water Pollution Control Act as 
amended (33 USC 1251 et seq.). Contractor will report violations to the Agency and the Regional Office of the 
EPA. 

18.09 State Energy Policy 

A. Contractor shall comply with the Energy Policy and Conservation Act (P.L. 94-163). Mandatory standards and 
policies relating to energy efficiency, contained in any applicable State Energy Conservation Plan, shall be utilized. 

18.10 Equal Opportunity Requirements 

A. If this Contract exceeds $10,000, Contractor shall comply with Executive Order 11246, “Equal Employment 
Opportunity,” as amended by Executive Order 11375, “Amending Executive Order 11246 Relating to Equal 
Employment Opportunity,” and as supplemented by regulations at 41 CFR part 60, “Office of Federal Contract 
Compliance Programs, Equal Employment Opportunity, Department of Labor.” 

B. Contractor’s compliance with Executive Order 11246 shall be based on its implementation of the Equal 
Opportunity Clause, specific affirmative active obligations required by the Standard Federal Equal Employment 
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Opportunity Construction Contract Specifications, as set forth in 41 CFR Part 60-4 and its efforts to meet the goals 
established for the geographical area where the Contract is to be performed. The hours of minority and female 
employment and training must be substantially uniform throughout the length of the Contract, and in each trade, and 
Contractor shall make a good faith effort to employ minorities and women evenly on each of its projects. The 
transfer of minority or female employees or trainees from Contractor to Contractor or from project to project for the 
sole purpose of meeting Contractor’s goals shall be a violation of the Contract, the Executive Order, and the 
regulations in 41 CFR Part 60-4. Compliance with the goals will be measured against the total work hours 
performed. 

C. Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs 
within 10 working days of award of any construction subcontract in excess of $10,000 at any tier for construction 
work under the Contract resulting from this solicitation. The notification shall list the name, address, and telephone 
number of the subcontractor; employer identification number; estimated dollar amount of subcontract; estimated 
starting and completion dates of the subcontract; and the geographical area in which the Contract is to be 
performed. 

18.11 Restrictions on Lobbying 

A. Contractor and each subcontractor shall comply with Restrictions on Lobbying (Public Law 101-121, Section 319) 
as supplemented by applicable Agency regulations. This Law applies to the recipients of contracts and subcontracts 
that exceed $100,000 at any tier under a Federal loan that exceeds $150,000 or a Federal grant that exceeds 
$100,000. If applicable, Contractor must complete a certification form on lobbying activities related to a specific 
Federal loan or grant that is a funding source for this Contract. Each tier certifies to the tier above that it will not and 
has not used Federal appropriated funds to pay any person or organization for influencing or attempting to influence 
an officer or employee of any agency, a member of Congress, or an employee of a member of Congress in 
connection with obtaining any Federal contract, grant, or any other award covered by 31 USC 1352. Each tier shall 
disclose any lobbying with non-Federal funds that takes place in connection with obtaining any Federal award. 
Certifications and disclosures are forwarded from tier to tier up to the Owner. Necessary certification and disclosure 
forms shall be provided by Owner. 

18.12 Environmental Requirements 

A. When constructing a project involving trenching and/or other related earth excavations, Contractor shall comply 
with the following environmental constraints: 

1. Wetlands – When disposing of excess, spoil, or other construction materials on public or private property, 
Contractor shall not fill in or otherwise convert wetlands. 

2. Floodplains – When disposing of excess, spoil, or other construction materials on public or private property, 
Contractor shall not fill in or otherwise convert 100 year floodplain areas delineated on the latest Federal 
Emergency Management Agency Floodplain Maps, or other appropriate maps, i.e., alluvial soils on NRCS Soil 
Survey Maps. 

3. Historic Preservation – Any excavation by Contractor that uncovers an historical or archaeological artifact shall 
be immediately reported to Owner and a representative of Agency. Construction shall be temporarily halted 
pending the notification process and further directions issued by Agency after consultation with the State 
Historic Preservation Officer (SHPO). 

4. Endangered Species – Contractor shall comply with the Endangered Species Act, which provides for the 
protection of endangered and/or threatened species and critical habitat. Should any evidence of the presence of 
endangered and/or threatened species or their critical habitat be brought to the attention of Contractor, 
Contractor will immediately report this evidence to Owner and a representative of Agency. Construction shall 
be temporarily halted pending the notification process and further directions issued by Agency after 
consultation with the U.S. Fish and Wildlife Service. 
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EXHIBIT GC-A 

 

Certificate of Owner’s Attorney 

I, the undersigned, ___________________________________, the duly authorized and acting legal representative of 
___________________________________________________________, do hereby certify as follows: 

I have examined the attached Contract(s) and performance and payment bond(s) and the manner of execution thereof, and I 
am of the opinion that each of the aforesaid agreements is adequate and has been duly executed by the proper parties thereto 
acting through their duly authorized representatives; that said representatives have full power and authority to execute said 
agreements on behalf of the respective parties named thereon; and that the foregoing agreements constitute valid and legally 
binding obligations upon the parties executing the same in accordance with the terms, conditions, and provisions thereof. 

 

Date: ____________________________  __________________________________________________  
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Work Change Directive 
No.       

 
Date of Issuance:  Effective Date:  
    
Project: 

 

Owner: 

 

Owner's Contract No.: 

 Contract: 

 

Date of Contract: 

 Contractor: 

 

Engineer's Project No.: 

   
Contractor is directed to proceed promptly with the following change(s): 

Item No. Description 
  
  
  
  
  
  
 
Attachments (list documents supporting change): 

 
  
Purpose for Work Change Directive:  

Authorization for Work described herein to proceed on the basis of Cost of the Work due to: 

  Nonagreement on pricing of proposed change. 

  Necessity to expedite Work described herein prior to agreeing to changes on Contract 
Price and Contract Time. 

 
Estimated change in Contract Price and Contract Times: 

Contract Price  $ (increase/decrease) Contract Time  (increase/decrease) 
    days  
 

Recommended for Approval by Engineer: Date 

Authorized for Owner by: Date 

Received for Contractor by: Date 

Received by Funding Agency (if applicable): Date: 
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Change Order 
No.       

Date of Issuance:  Effective Date:  
    
Project: 

 

Owner: 

 

Owner's Contract No.: 

 Contract: 

 

Date of Contract: 

 Contractor: 

 

Engineer's Project No.: 

  
The Contract Documents are modified as follows upon execution of this Change Order: 
Description: 
      
      
Attachments (list documents supporting change): 
      
      

CHANGE IN CONTRACT PRICE:  CHANGE IN CONTRACT TIMES: 

Original Contract Price:  Original Contract Times:   Working days   Calendar days 
    Substantial completion (days or date):   
 $    Ready for final payment (days or date):   
        
[Increase] [Decrease] from previously approved 
Change Orders No.       to No.      :  [Increase] [Decrease]  from previously approved Change Orders 

No.       to No.      : 
   Substantial completion (days):   
 $    Ready for final payment (days):   
        
Contract Price prior to this Change Order:  Contract Times prior to this Change Order: 
    Substantial completion (days or date):   
 $    Ready for final payment (days or date):   
        
[Increase] [Decrease] of this Change Order:  [Increase] [Decrease] of this Change Order: 
    Substantial completion (days or date):   
 $    Ready for final payment (days or date):   
        
Contract Price incorporating this Change Order:  Contract Times with all approved Change Orders: 
    Substantial completion (days or date):   
 $    Ready for final payment (days or date):   
        
RECOMMENDED:  ACCEPTED:  ACCEPTED: 
By:    By:    By:   
        Engineer (Authorized Signature)         Owner (Authorized Signature)           Contractor (Authorized Signature) 

Date:    Date:    Date:   
Approved by Funding Agency (if applicable): 

____________________________________________________________ 

 

 

  

Date:   
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Change Order 

Instructions 

A. GENERAL INFORMATION 

This document was developed to provide a uniform format for handling contract changes that affect Contract 
Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated 
into a subsequent Change Order if they affect Price or Times. 

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The 
practice of accumulating Change Orders to reduce the administrative burden may lead to unnecessary 
disputes. 

If Milestones have been listed in the Agreement, any effect of a Change Order thereon should be addressed. 

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract 
Times, a Field Order should be used. 

B. COMPLETING THE CHANGE ORDER FORM 

Engineer normally initiates the form, including a description of the changes involved and attachments based 
upon documents and proposals submitted by Contractor, or requests from Owner, or both. 

Once Engineer has completed and signed the form, all copies should be sent to Owner or Contractor for 
approval, depending on whether the Change Order is a true order to the Contractor or the formalization of a 
negotiated agreement for a previously performed change. After approval by one contracting party, all copies 
should be sent to the other party for approval. Engineer should make distribution of executed copies after 
approval by both parties. 

If a change only applies to price or to times, cross out the part of the tabulation that does not apply. 

 



 

 

 
 
 
 
 
 
 01010-1    Summary of Work 

 SECTION 01010 
 
 SUMMARY OF WORK 
 
 
 PART 1 - GENERAL 
 
1.1 LOCATION OF WORK 
 
All of the work of this Contract is located in Jackson County Florida .  
 
 
1.2 WORK TO BE DONE 
 
 A. The Contractor shall furnish all labor, tools, services and incidentals to 

complete all work required by these Contract Documents. 
 
 B. The Contractor shall perform the work complete, in place, disinfected 

where applicable and ready for continuous service, and shall include repairs, 
replacements and restoration required as a result of damages caused during this 
construction. 

 
 C. Furnish and install all materials, equipment and labor which is reasonably 

and properly inferable and necessary for the proper completion of the work, 
whether specifically indicated in the Contract Documents or not. 

 
 
1.3 GENERAL DESCRIPTION OF CONTRACT 
 
This project consists of the reconstruction of approximately 2,000 linear feet of CR 286 (Blueberry Drive) 
in Sneads Florida about 1.25 miles North of Interstate 10.  The purpose of this project is to elevate this 
portion of CR 286 above the 100-year flood elevation in the area where the roadway has previously 
overtopped during major storm events.  Clearing and Grubbing, asphalt pavement removal, roadway 
embankment fill, roadway base and hot asphalt pavement construction will be included in this project.  
Also included are roadway guardrail installation, temporary traffic control, concrete drainage structure 
modifications, grading, grassing, roadway signing and asphalt pavement striping.   
 
(This description provides a general overview of the project and should not be considered to be 
inclusive.) 
 
1.4 SUBSTANTIAL COMPLETION 
 
Substantial completion will be determined by the Engineer and will be considered when all facilities 
and roadways are complete and ready for service. 
 
 
1.5 DRAWINGS AND SPECIFICATIONS FURNISHED THE CONTRACTOR FOR CONSTRUCTION 
 
Three (3) sets of Drawings and Specifications shall be furnished to the Contractor for construction at 
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no charge.  Additional sets may be purchased at the deposit amount contained in the Notice for 
Bids. 
 
 
 
 
1.6 ABBREVIATIONS AND REFERENCES 
 
 A. Whenever reference is made to the furnishing of materials or testing 

thereof to conform to the standards of any technical society, organization or body, 
it shall be construed to mean the latest standard, code, specification or tentative 
specification adopted and published at the date of advertisement for bids, even 
though reference has been made to an earlier standard.  The following list of 
specifications is hereby made a part of the Contract the same as if herein repeated 
in full.  In the event of any conflict between any of these specifications, standards, 
codes or tentative specifications, and the Specifications, the latter shall govern.  
In the event that one of the following conflict with another, the decision as to 
which shall govern will be decided by the Engineer, whose judgment will be final. 

 
 B. Reference to a technical society, organization, or body may be made in the 

Specifications by abbreviations, in accordance with the following list: 
 
 AASHTO  - The American Association of State  
     Highway and Transportation Officials  
 ACI   - American Concrete Institute 
 AGA   - American Gas Association 
 AGMA   - American Gear Manufacturers Association 
 IEEE   - Institute of Electrical and Electronic 
     Engineers 
 AISC   - American Institute of Steel Construction 
 AISI   - American Iron and Steel Institute 
 ANSI   - American National Standards Institute 
 API   - American Petroleum Institute 
 ASCE   - American Society of Civil Engineers 
 ASME   - American Society of Mechanical Engineers 
 ASTM   - American Society of Testing Materials 
 AWPA   - American Wood Preservers Association 
 AWS   - American Welding Society 
 AWWA   - American Water Works Association 
 FED. SPEC.  - Federal Specifications 
 CIPRA   - Cast Iron Pipe Research Association 
 DIPRA   - Ductile Iron Pipe Research Association 
 HI   - Standards of Hydraulic Institute 
 NCPI   - National Clay Pipe Institute 
 NEMA   - National Electrical Manufacturers 
     Association 
 NFPA   - National Fire Protection Association 
 NEWWA  - New England Water Works Association 
 TCA   - Tile Council of America, Inc. 
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 AWPA   - American Wood Preservation Association 
 NAVY SPEC.  - Navy Department Specification 
 NEC   - National Electric Code 
 NLMA   - National Lumber Manufacturers Association 
 PCA   - Portland Cement Association 
 SAE   - Society of Automotive Engineers Standards 
 SHBI   - Steel Housing Boiler Institute 
 SBCC   - Standard Building Code Congress       
                                                  International, Inc. 
 DOT   - Florida Department of Transportation 
 U.L., Inc.  - Underwriter's Laboratories, Inc. 
 OSHA   - Occupation Health and Safety Act 
 SSPC   - Steel Structures Painting Council 
 
 C. When no reference is made to a code, standard, or specification, the 

standard specification of the ASTM, the ANSI, the ASME, the IEEE, or the NEMA 
shall govern. 

 
 
 PART 2 - PRODUCTS 
 
 (Not Used) 
 
 PART 3 - EXECUTION 
 
 (Not Used) 
 
  
 
 

END OF SECTION 
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 SECTION 01026 
 
 APPLICATIONS FOR PAYMENT 
 
 CONTRACTOR'S PREREQUEST 
 
 PART 1 - GENERAL 
 
 
1.1 REQUIREMENTS INCLUDED 
 
Submit Applications for Payment to the Engineer in accord with the schedule established by Conditions of 
the Contract and Agreement Between Owner and Contractor. 
 
1.2 RELATED REQUIREMENTS 
 
A. Agreement Between Owner and Contractor. 
 
B. Conditions of the Contract:  Progress Payments, Retainages and Final Payment. 
 
C. Section 01030:  Measurement and Payment. 
 
D. Section 01700:  Contract Close-out. 
 
E. Section 01720:  Project Record Documents. 
 
1.3 FORMAT AND DATA REQUIRED 
 
A. Submit one application to the Engineer typed on forms provided by the Engineer, Application for 
Payment, with itemized data typed on 8-1/2 inch x 11 inch or 8-1/2 inch x 14 inch white paper continuation 
sheets. 
 
B. Fill in required information, including that for Change Orders executed prior to date of submittal 
of application. 
 
C. Fill in summary of dollar values to agree with respective totals indicated on continuation sheets. 
 
D. Execute certification with signature of a responsible officer of Contract firm. 
 
1.4 PREREQUISITES FOR PAYMENTS  
 
The Contractor shall provide the following as a prerequisite for payment. 
 
A. Exhibit the updated record drawings as required by Section 01720, Project Record Documents, for 
review by the Engineer. 
B. Submit required certificates and evidence of passing test for items for which payment is 
requested in accordance with the testing requirements in Section 01410, Testing Services. 
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C. Submit payroll records indicating compliance with Federal Wage Requirements on Form WH347. 
 
D. Submit revised construction schedules in accordance with Section 01310, Construction Schedules. 
 
1.5 SUBMITTAL AND PAYMENT PROCEDURE 
 
A. Contractor's Responsibility 
  
 1. In order for progress payments be made to the 

Contractor, the Owner must request and receive the funds for 
each progress payment from the Department of Community 
Affairs (DCA).  The process of requesting and receiving funds 
from DCA requires approximately 45 days.  In order to expedite 
payment to the Contractor, it is recommended that the Contractor 
notify the Engineer by phone 30 days prior of his intention to 
submit an Application for Payment and indicate the estimated 
funds to be requested.  This will allow the Engineer to instruct 
the Owner to proceed with the request for funds from DCA. This 
will help insure the immediate availability of funds upon the final 
approval of the actual Application for Payment. 

 
 2. Contractor shall satisfy all prerequisites prior to submittal 

of Application for Payment. 
 
 3. Contractor shall submit completed and signed Application 

for Payment to Engineer.  Contractor may submit Application for 
Payment at any time, however, not more frequently than one per 
month. 

 
B. Engineer's Responsibility 
 
 1. Inform Owner/Grant Administrator of Contractor's 

advance notice of intention to submit Application for Payment. 
 
 2. Review and make recommendation concerning 

Application for Payment to Owner. 
 
C. Owner's Responsibility 
 
 1. Request funds from DCA. 
 
 2. Approve Application for Payment. 
 
 3. Make a progress payment to the Contractor not later than 

five (5) days after Owner receives funds from DCA on the basis of 
a duly certified and approved Application for Payment for the 
work performed during the preceding interim, but to insure the 
proper performance of this Contract, the Owner shall retain ten 
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percent (10%) of the amount of each estimate until final 
completion and acceptance of all work covered by this Contract. 

 
 
 PART 2 - PRODUCT 
 
 (Not Used) 
 
 
 PART 3 - EXECUTION 
 
 (Not Used) 
 
 
 
 
 
 END OF SECTION 
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 SECTION 01050 
 
 FIELD ENGINEERING 
 
 
 PART 1 - GENERAL 
 
 
1.1 REQUIREMENTS INCLUDED 
 
A. Provide and pay for field engineering services for work. 
 
 1. Survey work required in execution of work. 
 
 2. Civil, structural, or other professional engineering services specified, or required to 

execute Contractor's construction methods. 
 
 3. The method of field staking for the construction of the work shall be at the option of 

the Contractor.  The Owner shall provide the engineering surveys to establish 
reference points which in his judgment are necessary to enable the Contractor to 
proceed with his work. 

 
 4. The accuracy of any method of staking shall be the responsibility of the Contractor.  

All engineering for vertical and horizontal control shall be the responsibility of the 
Contractor. 

 
B. The Contractor shall retain the services of a registered land surveyor licensed in the State of 
Florida to identify existing control points and maintain a survey during construction.  Verify all 
existing structure locations and all proposed building corner locations, tank locations, equipment 
locations, and roadway locations. 
 
1.2 QUALIFICATIONS OF SURVEYOR OR ENGINEER 
 
A. Qualified engineer or registered land surveyor, acceptable to the Owner and the Engineer. 
 
B. Registered professional engineer of the discipline required for the specific service on the 
Project, currently licensed in the State of Florida. 
 
1.3 SURVEY REFERENCE POINTS 
 
A. Locate and protect control points prior to starting site work, and preserve all permanent 
reference points during construction. 
 
 1. Make no changes or relocations without prior written notice to the Engineer. 
 
 2. Report to the Engineer when any reference point is lost or destroyed, or requires 

relocation because of necessary changes in grades or locations. 
 
 3. Require surveyor to replace control points which may be lost or destroyed at no 

additional cost to the Owner. 
 
  a. Establish replacements based on original survey control. 
 
1.4 PROJECT SURVEY REQUIREMENTS 
 
A. Establish a permanent bench mark onsite, referenced to data established by survey control 
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points. 
 
 1. Record location, with horizontal and vertical data, on Record Documents. 
 
B. Establish lines and levels, locate and lay out, by instrumentation and similar appropriate 
means: 
 
 1. Site improvements. 
 
  a. Stakes for grading, fill and topsoil replacement. 
  b. Utility slopes and invert elevations. 
 
 2. Batter boards for structure. 
 
 3. Building foundation, column locations and floor levels. 
 
 4. Controlling lines and levels required for mechanical and electrical trades. 
 
C. From time to time, verify layouts by same methods. 
 
D. Establish all lines and grades prior to construction of line work for all force mains, water 
mains and transmission mains at 100 to 200 foot increments. 
 
1.5 RECORDS 
 
A. Maintain a complete, accurate log of all control and survey work as it progresses. 
 
B. At Contract closeout submit a certified site survey at 1"=50' scale on a reproducible tracing 
sheet 24" x 36", indicating the building corners and location of all structures. 
 
C. At Contract closeout submit a certified survey at the same scale as the Engineer's line 
drawings indicating elevations and stationing at 100 foot increments and at all valve and fitting 
locations. 
 
1.6 SUBMITTALS 
 
A. Submit name and address of surveyor and professional engineer to the Engineer. 
 
B. On request of the Engineer, submit documentation to verify accuracy of field engineering 
work. 
 
C. Submit certificate signed by registered engineer or surveyor certifying that elevations and 
locations of improvements are in conformance, or non-conformance, with Contract Documents. 
 
D. Submit drawings showing locations of all structures constructed.  This drawing shall be 
included with the Record Documents. 
 
 END OF SECTION 
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 SECTION 01310 
 
 CONSTRUCTION SCHEDULES 
 
 
 PART 1 - GENERAL 
 
 
1.1 REQUIREMENTS INCLUDED 
 
A. Promptly after award of the Contract and within ten days after the effective date of the 
Agreement, prepare and submit to the Engineer estimated construction progress schedules for the 
work, with subschedules of related activities which are essential to its progress. 
 
B. Submit revised progress schedules on a monthly basis. 
 
C. No partial payments shall be approved by the Engineer until there is an approved 
construction progress schedule on hand. 
 
D. The Contractor shall designate an authorized representative of his firm who shall be 
responsible for development and maintenance of the schedule and of progress and payment 
reports.  This representative of the Contractor shall have direct project control and complete 
authority to act on behalf of the Contractor in fulfilling the commitments of the Contractor's 
schedule. 
 
1.2 RELATED REQUIREMENTS 
 
A. Conditions of the Contract. 
 
B. Section 01010:  Summary of Work. 
 
1.3 FORM OF SCHEDULES 
 
A. Prepare schedules in the form of a horizontal bar chart. 
 

 1. Provide separate horizontal bar for each trade or operation 
within each structure or item. 

 
 2. Horizontal time scale:  In weeks from start of construction and 

identify the first work day of each month. 
  
 3. Scale and spacing:  To allow space for notations and future 

revisions. 
   
 4. Minimum sheet size:  8-1/2 inches x 14 inches. 
 
B. Format of listings:  The  chronological order of the start of each item 
of work for each structure. 
 
C. Identification of listings:  By major specification section numbers as 
applicable and structure. 
 
1.4 CONTENT OF SCHEDULES 
 
A. Construction Progress Schedule: 
 
 1. Show the complete sequence of construction by activity. 
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 2. Show the dates for the beginning of, and completion of, each 

major element of construction in no more than a two-week increment 
scale.  Specifically list, but not limit to: 

 
  a. Site clearing. 
  b. Site utilities. 
  c. Foundation work. 
  d. Structural framing. 
  e. Subcontractor work. 
  f. Equipment installations. 
  g. Finishings. 
  h. Instrumentation. 
  i. Painting. 
  j. Schooling. 
  k. Testing. 
  l. Start-up. 
  m. Receipt of spare parts. 
  n. Pipe installation. 
  o. Boring and jacking. 
  p. Restoration. 
 
 3. Show projected percentage of completion for each item, as of 

the first day of each month. 
  
 4. Show projected dollar cash flow requirements for each month 

of construction. 
 
B. Submittals Schedule for Shop Drawings, and Samples in accordance 
with Section 01340.  Show: 
 
 1. The dates for Contractor's submittals. 
 2. The dates submittals will be required for owner-furnished 

products, if applicable. 
 3. The dates approved submittals will be required from the 

Engineer. 
 
C. A typewritten list of all long-lead items  
 (equipment, materials, etc.). 
 
1.5 PROGRESS REVISIONS 
 
A. Indicate progress of each activity to date of submission. 
B. Show changes occurring since previous submission of schedule: 
 
 1. Major changes in scope. 
 2. Activities modified since previous submission. 
 3. Revised projections of progress and completion. 
 4. Other identifiable changes. 
 
C. Provide a narrative report as needed to define: 
  
 1. Problem areas, anticipated delays, and the impact on the 

schedule. 
 2. Corrective action recommended, and its effect. 
 3. The effect of changes on schedules of other prime Contractors. 
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1.6 SUBMISSIONS 
 
A. Submit initial schedules to the Engineer within 10 days after the 
effective date of the Agreement. 
 
 1. The Engineer will review schedules and return review copy 

within 21 days after receipt. 
 2. If required, resubmit within 7 days after return of review copy. 
 
B. Submit revised monthly progress schedules with that month's 
application for payment. 
 
C. Submit one copy. 
 
1.7 DISTRIBUTION 
 
A. Distribute copies of the revised schedules to: 
 
 1. Engineer. 
 2. Job site file. 
 3. Subcontractors. 
 4. Other concerned parties. 
 5. Owner (two copies). 
 
B. Instruct recipients to report promptly to the Contractor, in writing, any 
problems anticipated by the projections shown in the schedules. 
 
 PART 2 - PRODUCTS 
 
 (Not Used) 
 
 PART 3 - EXECUTION 
 
 (Not Used) 
 END OF SECTION 
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 SECTION 01340 
 
 SHOP DRAWINGS, WORKING DRAWINGS, AND SAMPLES 
 
 
 PART 1 - GENERAL 
 
1.1 REQUIREMENTS INCLUDED 
 
 A. The Contractor shall submit to the Engineer for review and exception, if any, 

such working drawings, shop drawings, test reports and data on materials and 
equipment (hereinafter in this article called data), and material samples (hereinafter 
in this article called samples) as are required for the proper control of work, 
including but not limited to those working drawings, shop drawings, data and 
samples for materials and equipment specified elsewhere in the Specifications and 
in the Contract Drawings. 

 
 B. Within thirty (30) calendar days after the effective date of the Agreement, the 

Contractor shall submit to the Engineer a complete list of preliminary data on items 
for which shop drawings are to be submitted.  Included in this list shall be the 
names of all proposed manufacturers furnishing specified items.  Review of this 
list by the Engineer shall in no way expressed or implied relieve the Contractor from 
submitting complete shop drawings and providing materials, equipment, etc., fully 
in accordance with the Specifications.  This procedure is required in order to 
expedite final review of shop drawings. 

 
 C. The Contractor is to maintain an accurate updated submittal log and will 

bring this log to each scheduled progress meeting with the Owner and the Engineer. 
 This log should include the following items: 

 
  1. Submittal-Description and Number assigned. 
  2. Date to Engineer. 
  3. Date returned to Contractor (from Engineer). 
  4. Status of Submittal (Approved/Resubmit/Rejected). 
  5. Date of Resubmittal and Return (as applicable). 
  6. Date material released (for fabrication). 
  7. Projected data of fabrication. 
  8. Projected date of delivery to site. 
  9. Status of O&M submittal.  
  
 D.   Shop drawings to be submitted shall include but not necessarily be limited to: 
 
  1. Concrete design mix(es); 
  2. Each item of equipment and/or material listed in the equipment and material 

schedule; 
  3. Each item of process instrumentation and control system including system 

schematic diagrams; 
  4. Prestressed and precast concrete members; 
  5. Reinforcing steel; 
  6. Structural steel fabrications; 
  7. Miscellaneous metals fabrications and castings; 
  8. Paintings and coatings system; 
  9. Electrical fixtures hardware and panels; 
  10. Piping and duct work, layout and dimension drawings. 
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1.2 RELATED REQUIREMENTS 
 
 A. Section 00700:  Standard General Conditions of the Construction Contract. 
 
 B. Section 01310:  Construction Schedules. 
 
 C. Section 01720:  Project Record Documents. 
 
 D. Section 01730:  Operating and Maintenance Data. 
 
 E. Designate in the construction schedule, or in a separate coordinated 

schedule, the dates for submission and the dates that the reviewed shop drawings, 
working drawings and samples will be needed. 

 
 
1.3 CONTRACTOR'S RESPONSIBILITY 
 
 A. It is the duty of the Contractor to check all drawings, data and samples 

prepared by or for him before submitting them to the Engineer for review.  Each 
and every copy of the drawings and data shall bear Contractor's stamp showing that 
they have been so checked.  Shop drawings submitted to the Engineer without the 
Contractor's stamp will be returned to the Contractor for conformance with this 
requirement.  Shop drawings shall indicate any deviations in the submittal from 
requirements of the Contract Documents. 

 
 B. Determine and verify: 
 
  1. Field measurements. 
  2. Field construction criteria. 
  3. Catalog numbers and similar data. 
  4. Conformance with Specifications. 
 
 C. The Contractor shall furnish the Engineer a schedule of shop drawing 

submittals fixing the respective dates for the submission of shop and working 
drawings, the beginning of manufacture, testing and installation of materials, 
supplies and equipment.  This schedule shall indicate those that are critical to the 
progress schedule. 

 
 D. The Contractor shall not begin any of the work covered by a drawing, data, 

or a sample returned for correction until a revision or correction thereof has been 
reviewed and returned to him, by the Engineer, approved. 

 
 E. The Contractor shall submit to the Engineer all drawings and schedules 

sufficiently in advance of construction requirements to provide no less than 
twenty-one (21) calendar days for checking and appropriate action from the time the 
Engineer receives them. 

 
 F. The Contractor shall submit two (2) copies of descriptive or product data 

submittals to complement shop drawings for the Engineer plus the number of 
copies which the Contractor requires.  The Engineer will retain two (2) sets. 

 
 G. The Contractor shall clearly delineate each variation from the Contract 

Specifications and Drawings within a shop drawing submittal and request a 
deviation from the Contract Documents.  Contractor shall clearly state why such a 
variation is requested.  Request for variance and its documentation shall be noted 
in and attached to the Contractor's Letter of Transmittal of the shop drawing to be 
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considered. 
 
 H. The Contractor shall be responsible for and bear all cost of damages which 

may result from the ordering of any material or from proceeding with any part of 
work prior to the review by the Engineer or the necessary shop drawings. 

 
 
1.4 ENGINEER'S REVIEW OF SHOP DRAWINGS 
 
 A. The Engineer's review of drawings, data and samples submitted by the 

Contractor will cover only general conformity to the Specifications, external 
connections, and dimensions which affect the installation.  The Engineer's review 
and exception, if any, will not constitute an approval of dimensions, quantities, and 
details of the material, equipment, device, or item shown. 

 
 B. The review of drawings and schedules will be general, and shall not be 

construed: 
 
  1. as permitting any departure from the Contract 
   requirements; 
  2. as relieving the Contractor of responsibility 
   for any errors, including details, dimensions, 
   and materials; 
  3. as approving departures from details furnished 
   by the Engineer, except as otherwise provided 
   herein. 
 
 C. If the drawings or schedules as submitted describe variations per 

subparagraph 1.5.D., and show a departure from the Contract requirements which 
the Engineer finds to be in the interest of the Owner and to be so minor as not to 
involve a change in Contract Price or time for performance, the Engineer may return 
the reviewed drawings without noting an exception. 

 
 D. When reviewed by the Engineer, each of the shop drawings will be 

identified as having received such review being so stamped and dated.  Shop 
drawings stamped "REJECTED" and with required corrections shown will be 
returned to the Contractor for correction and resubmittal. 

 
 E. Resubmittals will be handled in the same manner as first submittals.  On 

resubmittals the Contractor shall direct specific attention, in writing or on 
resubmitted shop drawings, to revisions other than the corrections requested by the 
Engineer on previous submissions.  The Contractor shall make any corrections 
required by the Engineer. 

 
 F. If the Contractor considers any correction indicated on the drawings to 

constitute a change to the Contract Drawings or Specifications, the Contractor shall 
give written notice thereof to the Engineer. 

 
 G. The Engineer will review a submittal/resubmittal a maximum of three (3) 

times after which cost of review will be borne by the Contractor.  The cost of 
engineering shall be equal to the Engineer's charges to the Owner under the terms 
of the Engineer's agreement with the Owner. 

 
 H. When the shop drawings have been completed to the satisfaction of the 

Engineer, the Contractor shall carry out the construction in accordance therewith 
and shall make no further changes therein except upon written instructions from the 
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Engineer. 
 
 I. No partial submittals will be reviewed.  Submittals not complete will be 

returned to the Contractor, and will be considered "REJECTED" until resubmitted. 
 
 
1.5 SHOP DRAWINGS 
 
 A. When used in the Contract Documents, the term "shop drawings" shall be 

considered to mean Contractor's plans for material and equipment which become 
an integral part of the Project.  These drawings shall be complete and detailed.  
Shop drawings shall consist of fabrication, erection and setting drawings and 
schedule drawings, manufacturer's scale drawings, and wiring and control 
diagrams.  Cuts, catalogs, pamphlets, descriptive literature, and performance and 
test data, shall be considered only as supportive to required shop drawings as 
defined above. 

 
 B. Drawings and schedules shall be checked and coordinated with the work of 

all trades involved, before they are submitted for review by the Engineer and shall 
bear the Contractor's stamp of approval as evidence of such checking and 
coordination.  Drawings or schedules submitted without this stamp of approval 
shall be returned to the Contractor for resubmission. 

 
 C. Each shop drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, 

located adjacent to the title block.  The title block shall display the following: 
 
  1. Number and title of the drawing. 
  2. Date of drawing or revision. 
  3. Name of project building or facility. 
  4. Name of contractor and subcontractor  
   submitting drawing. 
  5. Clear identification of contents and 
   location of the work. 
  6. Specification title and number. 
 
 D. If drawings show variations from Contract requirements because of 

standard shop practice or for other reasons, the Contractor shall describe such 
variations in his letter of transmittal.  If acceptable, proper adjustment in the 
Contract shall be implemented where appropriate.  If the Contractor fails to 
describe such variations he shall not be relieved of the responsibility for executing 
the work in accordance with the Contract, even though such drawings have been 
reviewed. 

 
 E. Data on materials and equipment include, without limitation, materials and 

equipment lists, catalog data sheets, cuts, performance curves, diagrams, materials 
of construction and similar descriptive material.  Materials and equipment lists 
shall give, for each item thereon, the name and location of the supplier or 
manufacturer, trade name, catalog references, size, finish and all other pertinent 
data. 

 
 F. All data submitted to the Engineer for approval shall be completely legible 

and shall clearly delineate items for which approval is sought; strike out or 
otherwise obliterate those items which are not applicable to this specific project. 

 
 G. For all mechanical and electrical equipment furnished, the Contractor shall 

provide a list including the equipment name, and address and telephone number of 
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the manufacturer's representative and service company so that service and/or spare 
parts can be readily obtained.  In addition, a maintenance and lubrication schedule 
for each piece of equipment shall be submitted along with each shop drawing 
submittal.  This schedule shall be in the tablet form. 

 
 H. All manufacturers or equipment suppliers who propose to furnish 

equipment or products under Divisions 11, 12, 13, 14, 15 and 16 shall submit an 
installation list to the Engineer along with the required shop drawings.  The 
installation list shall include at least five installations where identical equipment has 
been installed and has been in operation for a period of at least one (1) year. 

 
 I. Only the Engineer will utilize the color "red" in marking shop drawing 

submittals. 
 
 J. Before final payment is made, the Contractor shall furnish to Engineer two 

(2) sets of record shop drawings all clearly revised, complete and up to date 
showing the permanent construction as actually made for all reinforcing and 
structural steel, miscellaneous metals, process and mechanical equipment, yard 
piping, electrical system and instrumentation system. 

 
1.6 WORKING DRAWINGS 
 
 A. When used in the Contract Documents, the term "working drawings" shall 

be considered to mean the Contractor's plans for temporary structures such as 
temporary bulkheads, support of open cut excavation, support of utilities, ground 
water control systems, forming and falsework; for underpinning; and for such other 
work as may be required for construction but does not become an integral part of 
the Project. 

  
 B. Copies of working drawings as noted in subparagraph 1.6.A. above, shall be 

submitted to the Engineer where required by the Contract Documents or requested 
by the Engineer, and shall be submitted at least thirty (30) calendar days (unless 
otherwise specified by the Engineer) in advance of their being required for work. 

 
 C. Working drawings shall be signed by a registered Professional Engineer, 

currently licensed to practice in the State of Florida and shall convey, or be 
accompanied by, calculation or other sufficient information to completely explain 
the structure, machine, or system described and its intended manner of use.  Prior 
to commencing such work, working drawings must have been reviewed without 
specific exceptions by the Engineer, which review will be for general conformance 
and will not relieve the Contractor in any way from his responsibility with regard to 
the fulfillment of the terms of the Contract.  All risks of error are assumed by the 
Contractor; the Owner and Engineer shall have no responsibility therefor. 

 
1.7 SAMPLES 
 
 A. The Contractor shall furnish, for the approval of the Engineer, samples 

required by the Contract Documents or requested by the Engineer.  Samples shall 
be delivered to the Engineer as specified or directed.  The Contractor shall prepay 
all shipping charges on samples.  Materials or equipment for which samples are 
required shall not be used in work until approved by the Engineer. 

 
 B. Samples shall be of sufficient size and quantity to clearly illustrate: 
 
  1. Functional characteristics of the product, with 
   integrally related parts and attachment devices. 
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  2. Full range of color, texture and pattern. 
  3. A minimum of two samples of each item shall be 
   submitted. 
 
 C. Each sample shall have a label indicating: 
 
  1. Name of Project. 
  2. Name of Contractor and Subcontractor. 
  3. Material or Equipment Represented. 
  4. Place of Origin. 
  5. Name of Producer and Brand (if any). 
  6. Location of Project. 
 
 (Samples of finished materials shall have additional markings that will identify them 

under the finished schedules.) 
 
 D. The Contractor shall prepare a transmittal letter in triplicate for each 

shipment of samples containing the information required in subparagraph 1.7.B. 
above.  He shall enclose a copy of this letter with the shipment and send a copy of 
this letter to the Engineer.  Approval of a sample shall be only for the 
characteristics or use named in such approval and shall not be construed to change 
or modify any Contract requirements. 

 
 E. Approved samples not destroyed in testing shall be sent to the Engineer or 

stored at the site of the work.  Approved samples of the hardware in good 
condition will be marked for identification and may be used in the work.  Materials 
and equipment incorporated in work shall match the approved samples.  Samples 
which failed testing or were not approved will be returned to the Contractor at his 
expense, if so requested at time of submission. 

 
 PART 2 - PRODUCTS 
 
 (Not Used) 
 
 
 PART 3 - EXECUTION 
 
 (Not Used) 
 
 
 END OF SECTION 
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 SECTION 01410 
 
 TESTING AND TESTING LABORATORY SERVICES 
 
 
 PART 1 - GENERAL 
 
 
1.1 REQUIREMENTS INCLUDED 
 
 A.   The Contractor shall arrange for, schedule, provide and pay for the test called for in 

the specifications. 
 
 B.   The test shall be performed by an independent certified testing laboratory approved 

by the Engineer. 
 
 C.   The Contractor shall submit the name and evidence of certification of the testing 

laboratory prior to start of construction. 
 
 D.   The type, number and frequency of tests set forth in the appropriate Sections herein 

represent the minimum number of passing tests.  Tests which indicate non-compliance (i.e., 
failing test) do not count towards the minimum number required.  The Contractor may test 
the work in excess of the minimums and as necessary to assure himself the work complies 
with the specifications.  The minimum type, number and frequency of tests shall be 
conducted. 

 
 E.   When test results indicate non-compliance with the specifications, the Contractor 

shall take additional tests to determine if deficiencies have been corrected.  The type, 
number and scheduling of tests so ordered shall be determined by the Engineer.  The 
Contractor shall provide and pay for these additional tests. 

 
 F.   The Engineer shall be furnished results of all tests conducted.  Test results shall be 

mailed directly from the testing laboratory to the Engineer.  The test shall be signed and 
sealed by a Registered Professional Engineer registered in the State of Florida.  Such tests 
results shall be submitted to the Engineer prior to the Engineer's approval of Contractor's 
pay request that request payment for such items that require testing. 

   
 G.   Prior to final completion, the Contractor shall submit to the Engineer a statement 

indicating that all work performed as a part of this Contract is in accordance with the plans 
and specifications or noting any deviation thereof. 

 
1.2 RELATED REQUIREMENTS 
 
 A.   Conditions of the Contract:  Inspections and testing required by laws, ordinances, 

rules, regulations, orders or approvals of public authorities. 
 
 B.   Respective sections of specifications:  Certification of products. 
 
 C.   Each specification section listed:  Laboratory tests required, and standards for 

testing. 
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 D.   Testing Laboratory inspection, sampling and testing is required for but not limited 
to the following: 

 
   1.  Section 02100:  Site Preparation 
   2.  Section 02200:  Earthwork 
   3.  Section 02520:  Asphaltic Concrete Paving 
   4.  Section 03200:  Concrete Reinforcement 
   5.  Section 03300:  Concrete 
   6.  Section 04050:  Masonry 
 
1.3 LIMITATIONS OF AUTHORITY OF TESTING LABORATORY 
 
  A.   Laboratory is not authorized to: 
 
   1.   Release, revoke, alter or enlarge on  requirements of Contract 

Documents. 
   2. Approve or accept any portion of the Work. 
   3. Perform any duties of the Contractor. 
 
1.4 CONTRACTOR'S RESPONSIBILITIES 
 
  A.   Cooperate with Laboratory personnel, provide access to Work, to 

Manufacturer's operations. 
 
  B.   Secure and deliver to the laboratory adequate quantities of representational 

samples of materials proposed to be used and which require testing. 
 
  C.   Provide to the laboratory the preliminary design mix proposed to be used 

for concrete, and other material mixes which require control by the testing 
laboratory. 

 
  D.   Materials and equipment used in the performance of work under this 

Contract are subject to inspection and testing at the point of manufacture or 
fabrication.  Standard specifications for quality and workmanship are indicated in 
the Contract Documents.  The Engineer may require the Contractor to provide 
statements or certificates from the manufacturers and fabricators that the materials 
and equipment provided by them are manufactured or fabricated in full accordance 
with the standard specifications for quality and workmanship indicated in the 
Contract Documents.   

 
  E. All costs of this testing and providing statements and certificates shall be a 

subsidiary obligation of the Contractor, with the cost having been included in the 
item for which the testing is associated, and no extra charge to the Owner shall be 
allowed on account of such testing and certification. 

 
  F.   Furnish incidental labor and facilities: 
 
   1. To provide access to Work to be tested. 
   2. To obtain and handle samples at the Project site or at the source of 

the product to be tested. 
   3. To facilitate inspections and tests. 
   4. For storage and curing of test samples. 
 
  G.   Notify Laboratory and Engineer sufficiently in advance of operations to 

allow for laboratory assignment of personnel and scheduling of tests. 
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 PART 2 - PRODUCTS 
 
 (Not Used) 
 
 
 PART 3 - EXECUTION 
 
 (Not Used) 
 
  
 
 END OF SECTION   
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 SECTION 01700 
 
 CONTRACT CLOSE-OUT 
 
 
 PART 1 - GENERAL 
 
 
1.1 REQUIREMENTS INCLUDED 
 
Comply with requirements stated in Conditions of the Contract and in Specifications for 
administrative procedures in closing out the Work. 
 
 
1.2 RELATED REQUIREMENTS 
 
 A. Conditions of the Contract.  Fiscal provisions, legal submittals and additional 

administrative requirements. 
 
 B. Section 01720:  Project Record Documents. 
 
 C. Section 01730:  Operating and Maintenance Data. 
 
 D. Section 01740 and/or Section 01742:  Warranties and Bonds. 
 
 E. The respective sections of Specification:  Close-out Submittals Required of 

Trades. 
 
 
1.3 SUBSTANTIAL COMPLETION 
 
 A. When Contractor considers the Work is substantially complete, he shall 

submit to the Engineer: 
 
  1. A written notice that the Work, or designated portion 

thereof, is ready for a substantial completion 
inspection. 

  2. A list of items to be completed or corrected. 
 
 B. Within a reasonable time after receipt of such notice, the Engineer will make 

an inspection to determine the status of completion. 
 
 C. Should the Engineer determine that the Work is not substantially complete: 
 
  1. The Engineer will promptly notify the Contractor, in 

writing, giving the reasons therefor. 
  2. Contractor shall remedy the deficiencies in the Work, 

and send a second written notice of substantial 
completion to the Engineer. 

  3. The Engineer will reinspect the Work. 
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 D. When the Engineer finds that the Work is substantially complete, he will: 
 
  1. Prepare and deliver to Owner a tentative Certificate 

of Substantial Completion found in Section 00640, 
with a tentative list "punch list" of items to be 
completed or corrected before final payment. 

  2. After consideration of any objections made by the 
Owner as provided in Conditions of the Contract, 
and when the Engineer considers the Work 
substantially complete, he will execute and deliver to 
the Owner and the Contractor a definite Certificate of 
Substantial Completion with a revised punch list of 
items to be completed or corrected. 

 
 
1.4 FINAL INSPECTION 
 
 A. When Contractor considers the Work is complete, he shall submit written 

certification that: 
 
  1. Contract Documents have been reviewed. 
  2. Work has been inspected for compliance with 

Contract Documents. 
  3. Work has been completed in accordance with 

Contract Documents. 
  4. Equipment and systems have been tested in the 

presence of the Owner's representative and are 
operational. 

  5. Work is completed and ready for final inspection. 
 
 B. The Engineer will make an inspection to verify the status of completion with 

reasonable promptness after receipt of such certification. 
 
 C. Should the Engineer consider that the Work is incomplete or defective: 
 
  1. The Engineer will promptly notify the Contractor, in 

writing, listing the incomplete or defective Work. 
  2. Contractor shall take immediate steps to remedy the 

stated deficiencies, and send a second written 
certification to the Engineer that the Work is 
complete. 

  3. The Engineer will reinspect the Work. 
 
 D. When the Engineer finds that the Work is acceptable under the Contract 

Documents, he shall request the Contractor to make close-out submittals. 
 
 
1.5 REINSPECTION FEES 
 
 A. Should the Engineer perform reinspections due to failure of the Work to 

comply with the claims of status of completion made by the Contractor: 
 
  1. Owner will compensate the Engineer for such 

additional services. 
  2. Owner will deduct the amount of such compensation 

from the final payment to the Contractor. 
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1.6 CONTRACTOR'S CLOSE-OUT SUBMITTALS TO ENGINEER 
 
 A. Evidence of compliance with requirements of governing authorities. 
 
 B. Project Record Documents:  To requirements of Section 01720. 
 
 C. Operating and Maintenance Data, Instructions to Owner's Personnel:  To 

requirements of Section 01730. 
 
 D. Warranties and Bonds:  To requirements of Section 01740 and Section 

01742. 
 
 E. Keys and Keying Schedule. 
 
 F. Spare Parts and Maintenance Materials:  To requirements of Section 01730. 
 
 G. Evidence of Payment and Release of Liens:  To requirements of General and 

Supplementary Conditions. 
 
 
 H. Certificate of Insurance for Products and Completed Operations. 
 
 
1.7 FINAL ADJUSTMENT OF ACCOUNTS 
 
 A. Submit a final statement of accounting to the Engineer. 
 
 B. Statement shall reflect all adjustments to the Contract Sum: 
 
  1. The original Contract Sum. 
  2. Additions and deductions resulting from: 
 
   a. Previous Change Orders. 
   b. Allowances. 
   c. Unit Prices. 
   d. Deductions for uncorrected Work. 
   e. Penalties and Bonuses. 
   f. Deductions for liquidated damages. 
   g. Deductions for reinspection payments. 
   h. Other adjustments. 
 
  3. Total Contract Sum, as adjusted. 
  4. Previous payments. 
  5. Sum remaining due. 
 
 C. Engineer will prepare a final Change Order, reflecting approved adjustments 

to the Contract Sum which were not previously made by Change Orders. 
 
 
1.8 FINAL APPLICATION FOR PAYMENT 
 
Contractor shall submit the final Application for Payment in accordance with procedures and 
requirements stated in the Conditions of the Contract. 
 
 
 



 

 

 01700-4    Contract Close-out 

 
 
 
 PART 2 - PRODUCTS 
 
 (Not Used) 
 
 
 PART 3 - EXECUTION 
 
 (Not Used) 
 
 END OF SECTION 
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 SECTION 01720 
 
 PROJECT RECORD DOCUMENTS 
 
 
 PART 1 - GENERAL 
 
 
1.1 REQUIREMENTS INCLUDED 
 
 A. Maintain at the site for the Owner one record copy of: 
 
  1. Drawings. 
  2. Specifications. 
  3. Addenda. 
  4. Change Orders and other Modifications to the Contract. 
  5. Engineer's Field Orders or written instructions. 
  6. Approved Shop Drawings, Working Drawings and Samples. 
  7. Field Test records. 
  8. Construction photographs. 
 
 
1.2 RELATED REQUIREMENTS 
 
 A. Section 01340:  Shop Drawings, Working Drawings and Samples. 
 
 
1.3 MAINTENANCE OF DOCUMENTS AND SAMPLES 
 
 A. Store documents and samples in Contractor's field office apart from 

documents used for construction. 
 
  1. Provide files and racks for storage of documents. 
  2. Provide locked cabinet or secure storage space for storage of 

samples. 
 
 B. File documents and samples in accordance with CSI/CSC format. 
 
 C. Maintain documents in a clean, dry, legible condition and in good order.  Do 

not use record documents for construction purposes. 
 
 D. Make documents and samples available at all times for inspection by the Engineer. 
 
 E. As a prerequisite for monthly progress payments, the Contractor is to 

exhibit the currently updated "record documents" for review by the Engineer and the 
Owner. 

 
 
1.4 MARKING DEVICES 
 
 A. Provide felt tip marking pens for recording information in the color code 

designated by the Engineer. 
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1.5 RECORDING 
 
 A. Label each document "PROJECT RECORD" in neat large printed letters. 
 
 B. Record information concurrently with construction progress. 
 
  1. Do not conceal any work until required information is 

recorded. 
 
 C. Record Drawings (“As-Builts”): 
 
  1. Depths of various elements of foundation in relation 

to finish first floor datum.  
  2. All underground piping with elevations and 

dimensions.  Changes in piping location.  Horizontal 
and vertical locations of underground utilities and 
appurtenances, referenced to permanent surface 
improvements.  Actual installed pipe material, class, 
etc. 

  3. Location of internal utilities and appurtenances 
concealed in the construction, referenced to visible 
and accessible features of the structure. 

  4. Field changes of dimension and detail. 
  5. Changes made by Field Order or by Change Order. 
  6. Details not on original Contract drawings. 
  7. Equipment and piping relocations. 
  8. Major architectural and structural changes including 

relocation of doors, windows, etc. 
 
   A complete set of record drawings must be of 

professional quality, legibly marked in red ink to 
record the actual construction configuration, with 
coversheet labeled “CERTIFIED AS-BUILT”, signed 
and dated by the Contractor, submitted to the 
Engineer in “Hard Copy”, and if so specified in the 
Bid Proposal “As-Built Drawings” line item, shall 
also be submitted to the Engineer in AutoCAD 
format on compact disc.  Final payment will be 
withheld until receipt of record documents.  

 
 D. Specifications and Addenda; legibly mark each Section to record: 
  
  1. Manufacturer, trade name, catalog number, and 

Supplier of each Product and item of equipment 
actually installed. 

  2. Changes made by Field Order or by Change Order. 
 
 E. Shop Drawings (after final review and approval): 
 
  1. One set of record shop drawings for each process 

equipment, piping, (including casings) electrical 
system and instrumentation system. 

 
 
1.6 SUBMITTAL 
 
 A. At Contract close-out, deliver Record Documents to the Engineer for the 
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Owner. 
 
 B. Accompany submittal with transmittal letter, containing: 
 
  1. Date. 
  2. Project title and number. 
  3. Contractor's name and address. 
  4. Title and number of each Record Document. 
  5. Signature of Contractor or his authorized     

representative. 
 
 
 PART 2 - PRODUCTS 
 
 (Not Used) 
 
 PART 3 - EXECUTION 
 
 (Not Used) 
 
 END OF SECTION 
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 SECTION 01742 
 
 WARRANTIES AND BONDS FOR ROADWAY PROJECTS 
 
 
 PART 1 - GENERAL 
 
 
1.1 REQUIREMENTS INCLUDED 
 
 A. Compile specified warranties and bonds, as in the General Conditions. 
 

B.  Submit to the Engineer for review and transmittal to Owner. 
 
C. The contractor shall provide a one (1) year warranty covering workmanship 

and materials for the following roadway features:  expansion joints, pavement, 
roadway features, grassing items, signal systems, lighting, signage, pavement 
markings, retaining walls, structure drainage systems, roadway drainage systems, 
concrete defects, structural steel defects and foundation elements.  The contractor 
shall provide a Maintenance Bond covering the warranty period for all roadway 
facilities.  The contractor assumes sole responsibility for the performance and all 
associated warranty work for the proposed warranty period. 

 
 
1.2 RELATED REQUIREMENTS    
 
 A. Instructions to Bidders:  Bid or Proposal Bonds. 
 
 B. Conditions of the Contract:  Performance Bond and Payment Bond. 
 
 C. Section 00700:  General Conditions. 
 

D. Section 01700:  Contract Close-out. 
 
E. Section 00641:  Certifications of Final Completion 

 
 
1.3 SUBMITTAL REQUIREMENTS 
 
 A.  Assemble warranties and maintenance bond, for roadway features. 
 
 C. Number of original signed copies required:  Three each. 
 
 D. Table of Contents:  Neatly typed, in orderly sequence.  Provide complete 

information for each item. 
 
  1. Product or work item. 
 
  2. Firm, with name of principal, address and telephone number. 
 
  3. Scope. 
 
  4. Date of beginning of warranty, bond or service and maintenance 

contract. 
 
  5. Duration of warranty, bond or service maintenance contract. 
 
  6. Provide information for Owner's personnel: 
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   a. Proper procedure in case of failure. 
 
    
  7. Contractor, name of responsible principal, address and telephone 

number. 
 
 
1.4 FORM OF SUBMITTALS 
 
 A. Prepare in triplicate packets. 
 
 B. Format: 
 
  1. Size 8-1/2 inches x 11 inches. 
 
   a.   Fold larger sheets to fit into binders. 
 
 
1.5 WARRANTY SUBMITTAL REQUIREMENTS 
 

A. Upon final acceptance of the project, the contractor shall provide a Maintenance 
Bond for the warranted features to be in effect for the warranty period.  The 
contractor shall provide proof of the Maintenance Bond commitment before 
execution of the Contract and use a bonding company which, in addition to 
satisfying the provisions of Section 287.0935, Florida Statutes, has an A.M. Best 
Rating of “A” or better.  If the bonding company drops below the “A” rating 
during the Maintenance Bond period, the contractor shall provide a new 
Maintenance Bond for the balance of the warranty period from a bonding 
company with an “A” rating or better, at no cost to the owner. 

 
B. At the end of the Warranty Period, the owner will release the contractor from 

further warranty work and responsibility, provided all previous warranty work and 
remedial work, if any, has been completed. 

 
C. The start date for all warranties shall be the date of final acceptance of the project 

as detailed in section 01700 and 00641 of these specifications. 
 

D. All warranties to be furnished shall exclude matters resulting from vandalism, 
traffic accidents, misuse, failure to follow manufacturer’s recommendations or 
acts of God (tornadoes, hurricanes, earthquakes, sink holes, meteorite impacts, 
etc.).  Abnormally high ground water will not be considered an act of God.   

 
E. The Contractor shall warranty all work as described herein Section 1.1.C and in 

Table 1.6-1 for one year regardless of the contributing factors involved except as 
provided in Section 1.5.D above.   
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1.6 THRESHOLD VALUES AND REMEDIAL ACTIONS 
 
The threshold values and remedial actions for the warranted items for the roadway project 
are specified in but not limited to Table 1.6-1. 
 

TABLE 1.6-1 
TYPE OF 

DISTRESS 
WARRANTY 

ITEM 
 

(Y/N) 

TYPE OF 
SURVEY 

THRESHOLD LEVEL 
(FOR ASPHALT EACH 

LOT (0.1 MILE) PER 
LANE) 

REMEDIAL ACTION 

Asphalt 
Rutting Y Any Survey Depth > 0.30” Remove and replace the distressed 

LOT(s) to the full distressed depth and 
full lane width. 

Depth ≤ 0.30” None Required 
Ride-ability Y Any Survey RN < 3.69 Remove and replace the distressed 

LOT(s) to the full distressed area(s) and 
full lane width 

Cracking Y Any Survey Cracking > 1/8” (Class 
1B), accumulative 
cracking length >50’ 

Remove and replace the distressed 
LOT(s) to the full distressed depth and 
full lane width. 

Raveling, 
delamination 
and other 
disintegrated 
areas 
affecting the 
friction 
course 

Y Intermediat
e Survey 

Underlying layer 
exposed, individual 
length ≥ 10’ 

Remove and replace the distressed 
area(s) to the full distressed depth and 
full lane width and extend 50’ at both 
ends or temporarily patch the 
distressed area. 

Underlying layer 
exposed, individual 
length < 10’ 

Patch the distressed area(s) and 
remove and replace the distressed 
area(s) to the full distressed depth and 
full lane width prior to the final survey. 

Final 
Survey 

Observation by 
Engineer 

Replace the distressed area(s) or the 
patched area(s) and extend 50’ at both 
ends at full lane width. 

Pot Holes, 
slippage 
area(s), 
segregated 
area(s) and 
other 
disintegrated 
areas 
including 
separation of 
roadway 
widening 
from original 
roadway. 

Y Any Survey Observation by 
Engineer 

Remove and replace the distressed 
area(s) to the full distressed depth and 
full lane width and extend 50’ at both 
ends or temporarily patch the 
distressed area(s) and remove and 
replace the patched area(s) to the full 
distressed depth and full lane width 
and extend 50’ at both ends prior to the 
final survey. 
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TABLE 1.6-1 CONTINUED 
Grassing 
All grassing 
operations 

Y Any Survey Observation by 
Engineer 

A healthy stand of grass on all areas of 
the project will be maintained for the 
warranty period.  Mowing, litter pickup 
and regular maintenance shall be the 
responsibility of the Owner.  Areas 
subjected to erosion due to the lack of 
adequate grass and/or lack of soil 
compaction on slopes shall require an 
immediate remedy.  Contractor shall 
install topsoil, regrade and regrass at 
no cost to the owner.  The contractor 
may elect to regrass in these areas by 
sodding at no additional cost to the 
owner.  The contractor may be 
required to water and/or fertilize the 
grassed areas during the warranty 
period in order to maintain a healthy 
stand of grass at no additional cost to 
the owner.  Droughts are NOT an 
acceptable excuse.  Loss of grassing 
during the warranty period due to 
erosion around drainage structures and 
culvert end treatments shall be 
repaired by the contractor at no 
additional cost to the owner regardless 
of the contributing factors involved 
except as provided in Section 1.5.D.   

 
Signs 
All signs Y Any Survey Observation by 

Engineer 
All signs shall maintain their originally 
designed intent for the warranty period 
except as provided in section 1.5 D. 

Concrete 
Mitered Ends Y Any Survey Any cracking or 

breaking during 
construction and the 
warranty period. 

Contractor shall warranty by removing 
and replacing any broken concrete 
mitered ends that were constructed on 
the project for the warranty period 
except as provided in section 1.5 D.  
Breakages due to Normal mowing 
operations is NOT included in the 
exceptions and shall be covered as a 
warranty item. 

Headwalls, 
Drainage 
Pipe, 
Drainage 
structures, 
concrete 
turnouts and 
Other Misc. 
Concrete 
Structures 

Y Any Survey Any cracking, 
spalding or breaking 
during construction 
and the warranty 
period which reduces 
its originally 
designed function. 

Contractor shall warranty cracked or 
broken structures by removing and 
replacing the structure if deemed non-
repairable by the engineer.  Contractor 
shall repair or replace as required any 
structure that fails due to improper 
installation (i.e. Drainage pipe that 
separates and causes undermining of 
an adjacent drainage structure or other 
part of the roadway.) 

 
 PART 2 - PRODUCTS 
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 (Not Used) 
 
 
 PART 3 - EXECUTION 
 
 (Not Used) 
 
 
 END OF SECTION 
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 SECTION 02100 
 
 SITE PREPARATION 
 
 PART 1 - GENERAL 
 
 
1.01 SCOPE OF WORK 
 

A. This Section covers clearing, grubbing, and stripping within the construction sites, complete as 
specified herein. 

 
B. The Contractor shall clear and grub all of the area within the limits of construction as required to 

complete the Work.  
 

C. The Contractor’s attention is directed to any soil erosion and sediment control ordinances in 
force.  The Contract shall comply with all applicable sections of these ordinances. 

 
1.02 MEASUREMENT AND PAYMENT 
 

A. No separate pay item is provided for Site Preparation, thus the cost will be included in the Total Bid 
price for this contract. 

 
 PART 2 – PRODUCTS (NOT USED) 
 
 

PART 3 - EXECUTION 
 
3.01   CLEARING 
 

A. The surface of the ground, for the area to be cleared and grubbed shall be completely cleared of all 
timber, brush, stumps, roots, grass, weeds, rubbish, and all other objectionable obstructions resting 
on or protruding through the surface of the ground.  Where construction necessitates the removal 
of trees, the Contractor shall obtain all required permits.  Removal of trees shall be only as directed 
by the Engineer.  Clearing operations shall be conducted so as to prevent damage to existing 
structures and installations, and to those under construction, and so as to provide for the safety of 
employees and others. 

 
B. As determined by the Engineer, where excavation, tree removal, stripping or trimming may result in 

damage to existing trees, shrubs or bushes, the Contractor shall employ a licensed tree 
surgeon/service to oversee the work and provide protection of the trees. 

 
3.02 GRUBBING 
 

A. Grubbing shall consist of the complete removal of all stumps, roots larger than 1-1/2 inches in 
diameter, matted roots, brush, timber, logs and any other organic or metallic debris not suitable for 
foundation purposes which are resting on, under or protruding through the surface of the ground; 
removal shall be to a depth of 18 inches below the subgrade.  All depressions excavated below the 
original ground surface for or by the removal of such objects, shall be refilled with suitable materials 
and compacted to a density conforming to the surrounding ground surface. 
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3.03 STRIPPING 
 

A. Topsoil shall be stockpiled on site as directed by the Engineer.  Stockpiled topsoil shall be protected 
until it is placed as specified.  Any topsoil remaining after all work is in place shall be disposed of off 
site by the Contractor, unless otherwise directed by the Engineer. 

 
3.04 DISPOSAL OF CLEARED AND GRUBBED MATERIAL 
 

A. The Contractor shall dispose of all material and debris from the clearing and grubbing operation by 
hauling such material and debris away to an approved dump.  The cost of disposal (including hauling) 
of cleared and grubbed material and debris shall be considered a subsidiary obligation of the 
Contractor at no additional cost to the Owner. 

 
B. Burning of combustible materials removed by clearing and grubbing operations will be allowed 

providing the Contractor obtains such permits and approvals required by local authorities.  The 
Contractor will be responsible for controlling fires in compliance with all Federal, State, and Local 
laws and regulations.  The securing of necessary burning permits shall be the responsibility of the 
Contractor.  All burning is subject to the permission of the local Fire Department and/or Fire 
Marshall and in accordance with their requirements.  No burning within limits of paving or buildings 
shall be allowed whatsoever.  All burning shall be under the constant care of competent watchmen.  
Any remaining material and debris shall be properly disposed of in accordance with paragraph A 
above. 

 
3.05 PRESERVATION OF TREES 
 

A. Those trees which are designated for preservation by the Engineer shall be carefully protected from 
damage.  The Contractor shall erect barricades, guards, and enclosures as required for the 
protection of the trees during all construction operations. 

 
3.06 PRESERVATION OF DEVELOPED PRIVATE PROPERTY 
 

A. The Contractor shall exercise extreme care to avoid unnecessary disturbance of developed private 
property as applicable.  Trees, shrubbery, gardens, lawns, and other landscaping, which in the 
opinion of the Engineer must be removed, shall be replaced and replanted to restore the area to the 
condition existing prior to construction; such work shall be at no additional cost to the Owner. 

 
B. All soil preservation procedures and replanting operations shall be under the supervision of a 

nursery representative experienced in such operations. 
 

C. Improvements to the land such as fences, walls, outbuildings, and other structures which of 
necessity must be removed, shall be replaced with equal quality materials and workmanship at no 
additional cost to the Owner. 

 
D. The Contractor shall clean up the construction site across developed private property directly after 

construction is completed upon approval of the Engineer. 
 
3.07 PRESERVATION OF AGRICULTURAL PROPERTY 
 

A. When the route of the construction crosses agricultural property, pastures, fields under cultivation, 
and related areas, the Contractor shall take care to damage as little of the property as possible.  
Upon completion of the construction and approval of the Engineer, the Contractor shall restore the 
damaged area to the conditions existing prior to construction at no additional cost to the Owner.  
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Replanting of pastures and crops shall be in strict accordance with accepted local agricultural 
practices as defined by the Engineer. 

 
B. Should it be necessary to remove fences to facilitate construction, the Contractor shall employ the 

use of temporary restraining devices to prevent the ingress and egress of animals through the 
section of fence removed.  After construction is completed, the Contractor shall restore the fence to 
its prior location and condition at no additional cost to the Owner. 

 
3.08 PRESERVATION OF PUBLIC PROPERTY 
 

A. The appropriate portions of Paragraphs 3.05, 3.06 and 3.07 of this Section shall apply to the 
preservation and restoration of public lands, parks, rights-of-way, easements, and all other damaged 
areas. 

 
 
 
 

END OF SECTION 
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	7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the state in which the Project is located.
	8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States Registered or Certifie...
	9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind t...
	10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length. If any provision ...
	11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.

	00521-2002.Agreement Between Owner and Contractor.pdf
	Article 1 –  Work
	1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows:

	DESCRIPTION OF WORK
	Article 2 –  THE PROJECT
	2.01 The Project for which the Work under the Contract Documents may be the whole or only a part is generally described as follows:

	Article 3 –  ENGINEER
	3.01 The Project has been designed by David H. Melvin, Inc. (Engineer), who is to act as Owner’s representative, assume all duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract Documents in connection wit...

	Article 4 –  CONTRACT TIMES
	4.01 Time of the Essence
	A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

	4.02 Days to Achieve Substantial Completion and Final Payment
	The Work will be substantially completed within  120   days after the date when the Contract Times commence to run as provided in Paragraph 2.03 of the General Conditions, and completed and ready for final payment in accordance with Paragraph 14.07 o...
	4.03 Liquidated Damages
	Contractor and Owner recognize that time is of the essence of this Agreement and that Owner will suffer financial loss if the Work is not completed within the times specified in Paragraph 4.02 above, plus any extensions thereof allowed in accordance ...

	Article 5 –  CONTRACT PRICE
	5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents an amount in current funds equal to the sum of the amounts determined pursuant to Paragraphs 5.01.A, 5.01.B, and 5.01.C below:
	A. For all Work for the project listed in article 1.01, the contractor agrees to the total price of
	B. The details of the unit prices for the individual items are summarized in Article 5 and Parts A, B, C, D and E of the Bid Proposal (00410-7 thru 23).


	Article 6 –  PAYMENT PROCEDURES
	6.01 Submittal and Processing of Payments
	A. Contractor shall submit Applications for Payment in accordance with Article 14 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

	6.02 Progress Payments; Retainage
	A. Owner shall make progress payments on account of the Contract Price on the basis of Contractor’s Applications for Payment on or about the First day of each month during performance of the Work as provided in Paragraphs 6.02.A.1 and 6.02.A.2 below. ...
	1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Engineer may determine or Owner may with...
	a. 90 percent of Work completed (with the balance being retainage); and
	b. 90 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).

	2. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to 95 percent of the Work completed, less such amounts as Engineer shall determine in accordance with Paragraph 14.02.B.5 of the General Cond...


	6.03 Final Payment
	A. Upon receipt of the final Application for Payment accompanied by Engineer’s recommendation of payment in accordance with Paragraph 14.07 of the General Conditions, Owner shall pay Contractor as provided in Paragraph 14.07 of the General Conditions ...


	Article 7 –  INTEREST
	7.01 All moneys not paid when due as provided in Article 14 of the General Conditions shall bear interest at the maximum legal rate.

	Article 8 –  CONTRACTOR’S REPRESENTATIONS
	8.01 In order to induce Owner to enter into this Agreement Contractor makes the following representations:
	A. Contractor has examined and carefully studied the Contract Documents and the other related data identified in the Bidding Documents.
	B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
	C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations that may affect cost, progress, and performance of the Work.
	D. Contractor has obtained and carefully studied (or assumes responsibility for doing so) all examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous...
	E. Contractor does not consider that any further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms...
	F. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
	G. Contractor has correlated the information known to Contractor, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, explorations, ...
	H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
	I. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.


	Article 9 –  CONTRACT DOCUMENTS
	9.01 Contents
	A. The Contract Documents consist of the following:
	1. This Agreement (pages 521-1 to 521-6, inclusive).
	2. Performance bond (pages 610-1 to 610-3, inclusive).
	3. Payment bond (pages 615-1 to 615-3, inclusive).
	4. Certificates of Insurance (pages 1 to 2, inclusive).
	5. General Conditions (pages 710-1 to 710-57, inclusive).
	6. Specifications as listed in the table of contents of the Project Manual.
	7. Drawings consisting of 59 sheets with key sheet bearing the following general title: County Road 286 (Blueberry Drive) HMGP Drainage Project
	8. Addenda (numbers       ).
	9. Exhibits to this Agreement (enumerated as follows):
	a. Contractor’s Bid (pages 410-1 to 410-7, inclusive).

	10. The following which may be delivered or issued on or after the Effective Date of the Agreement and are not attached hereto:
	a. Notice to Proceed (pages 550-1 to 550-1, inclusive).
	b. Work Change Directives.
	c. Change Order(s).


	B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly noted otherwise above).
	C. There are no Contract Documents other than those listed above in this Article 9.
	D. The Contract Documents may only be amended, modified, or supplemented as provided in Paragraph 3.04 of the General Conditions.


	Article 10 –  MISCELLANEOUS
	10.01 Terms
	A. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary Conditions.

	10.02 Assignment of Contract
	A. No assignment by a party hereto of any rights under or interests in the Contract will be binding on another party hereto without the written consent of the party sought to be bound; and, specifically but without limitation, moneys that may become d...

	10.03  Successors and Assigns
	A. Owner and Contractor each binds itself, its partners, successors, assigns, and legal representatives to the other party hereto, its partners, successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations co...

	10.04 Severability
	A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree that the...

	10.05 Disputes
	A. Any dispute between the parties shall be resolved without the aid of jury (by a non-jury trial) by a judge of the 14th Judicial Circuit sitting in Holmes County Florida, applying Florida law without giving effect to any choice of law provisions.



	00610 Performance Bond 2007.pdf
	Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to Owner for the performance of the Contract, which is incorporated herein by reference.
	1. If Contractor performs the Contract, Surety and Contractor have no obligation under this Bond, except to participate in conferences as provided in Paragraph 2.1.
	2. If there is no Owner Default, Surety’s obligation under this Bond shall arise after:
	2.1 Owner has notified Contractor and Surety, at the addresses described in Paragraph 9 below, that Owner is considering declaring a Contractor Default and has requested and attempted to arrange a conference with Contractor and Surety to be held not l...
	2.2 Owner has declared a Contractor Default and formally terminated Contractor’s right to complete the Contract. Such Contractor Default shall not be declared earlier than 20 days after Contractor and Surety have received notice as provided in Paragra...
	2.3 Owner has agreed to pay the Balance of the Contract Price to:
	1. Surety in accordance with the terms of the Contract; or
	2. Another contractor selected pursuant to Paragraph 3.3 to perform the Contract.


	3. When Owner has satisfied the conditions of Paragraph 2, Surety shall promptly, and at Surety’s expense, take one of the following actions:
	3.1 Arrange for Contractor, with consent of Owner, to perform and complete the Contract; or
	3.2 Undertake to perform and complete the Contract itself, through its agents or through independent contractors; or
	3.3 Obtain bids or negotiated proposals from qualified contractors acceptable to Owner for a contract for performance and completion of the Contract, arrange for a contract to be prepared for execution by Owner and contractor selected with Owner’s con...
	3.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor, and with reasonable promptness under the circumstances:
	1. After investigation, determine the amount for which it may be liable to Owner and, as soon as practicable after the amount is determined, tender payment therefor to Owner; or
	2. Deny liability in whole or in part and notify Owner citing reasons therefor.


	4. If Surety does not proceed as provided in Paragraph 3 with reasonable promptness, Surety shall be deemed to be in default on this Bond 15 days after receipt of an additional written notice from Owner to Surety demanding that Surety perform its obli...
	5. After Owner has terminated Contractor’s right to complete the Contract, and if Surety elects to act under Paragraph 3.1, 3.2, or 3.3 above, then the responsibilities of Surety to Owner shall not be greater than those of Contractor under the Contrac...
	5.1 The responsibilities of Contractor for correction of defective Work and completion of the Contract;
	5.2 Additional legal, design professional, and delay costs resulting from Contractor’s Default, and resulting from the actions of or failure to act of Surety under Paragraph 3; and
	5.3 Liquidated damages, or if no liquidated damages are specified in the Contract, actual damages caused by delayed performance or non-performance of Contractor.

	6. Surety shall not be liable to Owner or others for obligations of Contractor that are unrelated to the Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such unrelated obligations. No right of action s...
	7. Surety hereby waives notice of any change, including changes of time, to Contract or to related subcontracts, purchase orders, and other obligations.
	8. Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in the location in which the Work or part of the Work is located, and shall be instituted within two years after Contractor Default or with...
	9. Notice to Surety, Owner, or Contractor shall be mailed or delivered to the address shown on the signature page.
	10. When this Bond has been furnished to comply with a statutory requirement in the location where the Contract was to be performed, any provision in this Bond conflicting with said statutory requirement shall be deemed deleted herefrom and provisions...
	11. Definitions.
	11.1 Balance of the Contract Price:  The total amount payable by Owner to Contractor under the Contract after all proper adjustments have been made, including allowance to Contractor of any amounts received or to be received by Owner in settlement of ...
	11.2 Contract:  The agreement between Owner and Contractor identified on the signature page, including all Contract Documents and changes thereto.
	11.3 Contractor Default:  Failure of Contractor, which has neither been remedied nor waived, to perform or otherwise to comply with the terms of the Contract.
	11.4 Owner Default:  Failure of Owner, which has neither been remedied nor waived, to pay Contractor as required by the Contract or to perform and complete or otherwise comply with the other terms thereof.


	00615(A) Payment Bond March 2008.pdf
	1.  Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to Owner to pay for labor, materials, and equipment furnished by Claimants for use in the performance of the Contract, w...
	2. With respect to Owner, this obligation shall be null and void if Contractor:
	2.1 Promptly makes payment, directly or indirectly, for all sums due Claimants, and
	2.2 Defends, indemnifies, and holds harmless Owner from all claims, demands, liens, or suits alleging non-payment by Contractor by any person or entity who furnished labor, materials, or equipment for use in the performance of the Contract, provided O...

	3. With respect to Claimants, this obligation shall be null and void if Contractor promptly makes payment, directly or indirectly, for all sums due.
	4. Surety shall have no obligation to Claimants under this Bond until:
	4.1 Claimants who are employed by or have a direct contract with Contractor have given notice to Surety (at the address described in Paragraph 12) and sent a copy, or notice thereof, to Owner, stating that a claim is being made under this Bond and, wi...
	4.2 Claimants who do not have a direct contract with Contractor:
	1. Have furnished written notice to Contractor and sent a copy, or notice thereof, to Owner, within 90 days after having last performed labor or last furnished materials or equipment included in the claim stating, with substantial accuracy, the amount...
	2. Have either received a rejection in whole or in part from Contractor, or not received within 30 days of furnishing the above notice any communication from Contractor by which Contractor had indicated the claim will be paid directly or indirectly; and
	3. Not having been paid within the above 30 days, have sent a written notice to Surety (at the address described in Paragraph 12) and sent a copy, or notice thereof, to Owner, stating that a claim is being made under this Bond and enclosing a copy of ...


	5. If a notice by a Claimant required by Paragraph 4 is provided by Owner to Contractor or to Surety, that is sufficient compliance.
	6. Reserved.
	7. Surety’s total obligation shall not exceed the amount of this Bond, and the amount of this Bond shall be credited for any payments made in good faith by Surety.
	8. Amounts owed by Owner to Contractor under the Contract shall be used for the performance of the Contract and to satisfy claims, if any, under any performance bond. By Contractor furnishing and Owner accepting this Bond, they agree that all funds ea...
	9. Surety shall not be liable to Owner, Claimants, or others for obligations of Contractor that are unrelated to the Contract. Owner shall not be liable for payment of any costs or expenses of any Claimant under this Bond, and shall have under this Bo...
	10. Surety hereby waives notice of any change, including changes of time, to the Contract or to related subcontracts, purchase orders, and other obligations.
	11. No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent jurisdiction in the location in which the Work or part of the Work is located or after the expiration of one year from the date (1) on which the ...
	12. Notice to Surety, Owner, or Contractor shall be mailed or delivered to the addresses shown on the signature page. Actual receipt of notice by Surety, Owner, or Contractor, however accomplished, shall be sufficient compliance as of the date receive...
	13. When this Bond has been furnished to comply with a statutory requirement in the location where the Contract was to be performed, any provision in this Bond conflicting with said statutory requirement shall be deemed deleted herefrom and provisions...
	14. Upon request of any person or entity appearing to be a potential beneficiary of this Bond, Contractor shall promptly furnish a copy of this Bond or shall permit a copy to be made.
	15. Definitions
	15.1 Claimant:  An individual or entity having a direct contract with Contractor, or with a first-tier subcontractor of Contractor, to furnish labor, materials, or equipment for use in the performance of the Contract. The intent of this Bond shall be ...
	15.2 Contract:  The agreement between Owner and Contractor identified on the signature page, including all Contract Documents and changes thereto.
	15.3 Owner Default:  Failure of Owner, which has neither been remedied nor waived, to pay Contractor as required by the Contract, or to perform and complete or otherwise comply with the other terms thereof.
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	00625 Certificate of Substantial Completion 2007.pdf
	Certificate of Substantial Completion

	00710-2002.Standard Conditions.pdf
	Article 1 –  Definitions and Terminology
	1.01 Defined Terms
	A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the terms listed below will have the meanings indicated which are applicable to both the singular and plural thereof. In addition to terms spe...
	1. Addenda – Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
	2. Agency – The Federal or state agency named as such in the Agreement.
	3. Agreement – The written instrument which is evidence of the agreement between Owner and Contractor covering the Work.
	4. Application for Payment – The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the...
	5. Asbestos – Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by the United States Occupational Safety and Health Administration.
	6. Bid – The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
	7. Bidder – The individual or entity who submits a Bid directly to Owner.
	8. Bidding Documents – The Bidding Requirements and the proposed Contract Documents (including all Addenda).
	9. Bidding Requirements – The Advertisement or Invitation to Bid, Instructions to Bidders, bid security of acceptable form, if any, and the Bid Form with any supplements.
	10. Change Order – A document recommended by Engineer which is signed by Contractor and Owner and Agency and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, issued on or after the...
	11. Claim – A demand or assertion by Owner or Contractor seeking an adjustment of Contract Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A demand for money or services by a third party is not a Claim.
	12. Contract – The entire and integrated written agreement between the Owner and Contractor concerning the Work. The Contract supersedes prior negotiations, representations, or agreements, whether written or oral.
	13. Contract Documents –  Those items so designated in the Agreement. Only printed or hard copies of the items listed in the Agreement are Contract Documents. Approved Shop Drawings, other Contractor’s submittals, and the reports and drawings of subsu...
	14. Contract Price – The moneys payable by Owner to Contractor for completion of the Work in accordance with the Contract Documents as stated in the Agreement (subject to the provisions of Paragraph 11.03 in the case of Unit Price Work).
	15. Contract Times – The number of days or the dates stated in the Agreement to:  (i) achieve Milestones, if any, (ii) achieve Substantial Completion; and (iii) complete the Work so that it is ready for final payment as evidenced by Engineer’s written...
	16. Contractor – The individual or entity with whom Owner has entered into the Agreement.
	17. Cost of the Work – See Paragraph 11.01.A for definition.
	18. Drawings – That part of the Contract Documents prepared or approved by Engineer which graphically shows the scope, extent, and character of the Work to be performed by Contractor. Shop Drawings and other Contractor submittals are not Drawings as s...
	19. Effective Date of the Agreement – The date indicated in the Agreement on which it becomes effective, but if no such date is indicated, it means the date on which the Agreement is signed and delivered by the last of the two parties to sign and deli...
	20. Engineer – The individual or entity named as such in the Agreement.
	21. Field Order – A written order issued by Engineer which requires minor changes in the Work but which does not involve a change in the Contract Price or the Contract Times.
	22. General Requirements – Sections of Division 1 of the Specifications. The General Requirements pertain to all sections of the Specifications.
	23. Hazardous Environmental Condition – The presence at the Site of Asbestos, PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances that may present a substantial danger to persons or property exposed thereto in...
	24. Hazardous Waste – The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.
	25. Laws and Regulations; Laws or Regulations – Any and all applicable laws, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
	26. Liens – Charges, security interests, or encumbrances upon Project funds, real property, or personal property.
	27. Milestone – A principal event specified in the Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all the Work.
	28. Notice of Award – The written notice by Owner to the Successful Bidder stating that upon timely compliance by the Successful Bidder with the conditions precedent listed therein, Owner will sign and deliver the Agreement.
	29. Notice to Proceed – A written notice given by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work under the Contract Documents.
	30. Owner – The individual or entity with whom Contractor has entered into the Agreement and for whom the Work is to be performed.
	31. PCBs – Polychlorinated biphenyls.
	32. Petroleum – Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, o...
	33. Progress Schedule – A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor’s plan to accomplish the Work within the Contract Times.
	34. Project – The total construction of which the Work to be performed under the Contract Documents may be the whole, or a part.
	35. Project Manual – The bound documentary information prepared for bidding and constructing the Work. A listing of the contents of the Project Manual, which may be bound in one or more volumes, is contained in the table(s) of contents.
	36. Radioactive Material – Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.
	37. Related Entity – An officer, director, partner, employee, agent, consultant, or subcontractor.
	38. Resident Project Representative – The authorized representative of Engineer who may be assigned to the Site or any part thereof.
	39. Samples – Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.
	40. Schedule of Submittals – A schedule, prepared and maintained by Contractor, of required submittals and the time requirements to support scheduled performance of related construction activities.
	41. Schedule of Values – A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment.
	42. Shop Drawings – All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.
	43. Site – Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by Owner which are designated fo...
	44. Specifications – That part of the Contract Documents consisting of written requirements for materials, equipment, systems, standards and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable ...
	45. Subcontractor – An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work at the Site.
	46. Substantial Completion – The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Docum...
	47. Successful Bidder – The Bidder submitting a responsive Bid to whom Owner makes an award.
	48. Supplementary Conditions – That part of the Contract Documents which amends or supplements these General Conditions.
	49. Supplier – A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or any Subcontra...
	50. Underground Facilities – All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including those that convey electricity,...
	51. Unit Price Work – Work to be paid for on the basis of unit prices.
	52. Work – The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary t...
	53. Work Change Directive – A written statement to Contractor issued on or after the Effective Date of the Agreement and signed by Owner and Agency upon recommendation of the Engineer ordering an addition, deletion, or revision in the Work, or respond...


	1.02 Terminology
	A. The following words or terms are not defined but, when used in the Bidding Requirements or Contract Documents, have the following meaning.
	B. Intent of Certain Terms or Adjectives
	1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered”, “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,”...

	C. Day
	1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.

	D. Defective
	1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
	a. does not conform to the Contract Documents, or
	b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents, or
	c. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 14.04 or 14.05).


	E. Furnish, Install, Perform, Provide
	1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable o...
	2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
	3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
	4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, materials, or equipment in a context clearly requiring an obligation of Contractor, “provide” is implied.

	F. Unless stated otherwise in the Contract Documents, words or phrases which have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.


	Article 2 –  Preliminary Matters
	2.01 Delivery of Bonds and Evidence of Insurance
	A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.
	B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each deliver to the other, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence o...

	2.02 Copies of Documents
	A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project Manual. Additional copies will be furnished upon request at the cost of reproduction.

	2.03 Commencement of Contract Times; Notice to Proceed
	A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days a...

	2.04 Starting the Work
	A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall be done at the Site prior to the date on which the Contract Times commence to run.

	2.05 Before Starting Construction
	A. Preliminary Schedules:  Within 10 days after the Effective Date of the Agreement (unless otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely review:
	1. a preliminary Progress Schedule;
	2. a preliminary Schedule of Submittals; and
	3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progre...


	2.06 Preconstruction Conference
	A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, Agency, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred...

	2.07 Initial Acceptance of Schedules
	A. At least 10 days before submission of the first Application for Payment a conference attended by Contractor, Engineer, and others as appropriate will be held to review for acceptability to Engineer as provided below the schedules submitted in accor...
	1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, sc...
	2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
	3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to component parts of the Work.



	Article 3 –  Contract Documents:  Intent, Amending, Reuse
	3.01 Intent
	A. The Contract Documents are complementary; what is required by one is as binding as if required by all.
	B. It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be constructed in accordance with the Contract Documents. Any labor, documentation, services, materials, or equipment that may reasonably be...
	C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as provided in Article 9.

	3.02 Reference Standards
	A. Standards, Specifications, Codes, Laws, and Regulations
	1. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard, specification, manual, code,...
	2. No provision of any such standard, specification, manual or code, or any instruction of a Supplier shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, consultants, agents, o...


	3.03 Reporting and Resolving Discrepancies
	A. Reporting Discrepancies
	1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each part of the Work, Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures therein and all applicable field m...
	2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents or between the Contract Documents and a...
	3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor knew or reasonably should have known thereof.

	B. Resolving Discrepancies
	1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the provisions of the Contract Documents and:
	a. the provisions of any standard, specification, manual, code, or instruction (whether or not specifically incorporated by reference in the Contract Documents); or
	b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).



	3.04 Amending and Supplementing Contract Documents
	A. The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to modify the terms and conditions thereof by either a Change Order or a Work Change Directive.
	B. The requirements of the Contract Documents may be supplemented, and minor variations and deviations in the Work may be authorized, by one or more of the following ways:
	1. A Field Order;
	2. Engineer’s approval of a Shop Drawing or Sample; (Subject to the provisions of Paragraph 6.17.D.3) or
	3. Engineer’s written interpretation or clarification.


	3.05 Reuse of Documents
	A. Contractor and any Subcontractor or Supplier shall not:
	1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or Engineer’s consultants, including electronic media editions; or
	2. reuse any of such Drawings, Specifications, other documents, or copies thereof on extensions of the Project or any other project without written consent of Owner and Engineer and specific written verification or adaption by Engineer.

	B. The prohibition of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes.

	3.06 Electronic Data
	A. Copies of data furnished by Owner or Engineer to Contractor or Contractor to Owner or Engineer that may be relied upon are limited to the printed copies (also known as hard copies). Files in electronic media format of text, data, graphics, or other...
	B. Because data stored in electronic media format can deteriorate or be modified inadvertently or otherwise without authorization of the data’s creator, the party receiving electronic files agrees that it will perform acceptance tests or procedures wi...
	C. When transferring documents in electronic media format, the transferring party makes no representations as to long term compatibility, usability, or readability of documents resulting from the use of software application packages, operating systems...


	Article 4 –  Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental Conditions; Reference Points
	4.01 Availability of Lands
	A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work. Owner will obtain in a ...
	B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which the Work is to be performed and Owner’s interest therein as necessary for giving notice of ...
	C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

	4.02 Subsurface and Physical Conditions
	A. Reports and Drawings:  The Supplementary Conditions identify:
	1. those reports of explorations and tests of subsurface conditions at or contiguous to the Site that Engineer has used in preparing the Contract Documents; and
	2. those drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the Site (except Underground Facilities) that Engineer has used in preparing the Contract Documents.

	B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the general accuracy of the “technical data” contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such “technical da...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions an...
	2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
	3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data, interpretations, opinions, or information.


	4.03 Differing Subsurface or Physical Conditions
	A. Notice:  If Contractor believes that any subsurface or physical condition at or contiguous to the Site that is uncovered or revealed either:
	1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to rely as provided in Paragraph 4.02 is materially inaccurate; or
	2. is of such a nature as to require a change in the Contract Documents; or
	3. differs materially from that shown or indicated in the Contract Documents; or
	4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;
	then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or physical conditions or performing any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), notify Owner and ...

	B. Engineer’s Review:  After receipt of written notice as required by Paragraph 4.03.A, Engineer will promptly review the pertinent condition, determine the necessity of Owner’s obtaining additional exploration or tests with respect thereto, and advis...
	C. Possible Price and Times Adjustments
	1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the existence of such differing subsurface or physical condition causes an increase or decrease in Contractor’s cost of, or time required for, performa...
	a. such condition must meet any one or more of the categories described in Paragraph 4.03.A; and
	b. with respect to Work that is paid for on a Unit Price Basis, any adjustment in Contract Price will be subject to the provisions of Paragraphs 9.07 and 11.03.

	2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:
	a. Contractor knew of the existence of such conditions at the time Contractor made a final commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract; or
	b. the existence of such condition could reasonably have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas required by the Bidding Requirements or Contract Documents...
	c. Contractor failed to give the written notice as required by Paragraph 4.03.A.

	3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be made therefor as provided in Paragraph 10.05. However, Owner and En...


	4.04 Underground Facilities
	A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or contiguous to the Site is based on information and data furnished to Owner or Engineer by the owners of...
	1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such information or data; and
	2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:
	a. reviewing and checking all such information and data,
	b. locating all Underground Facilities shown or indicated in the Contract Documents,
	c. coordination of the Work with the owners of such Underground Facilities, including Owner, during construction, and
	d. the safety and protection of all such Underground Facilities and repairing any damage thereto resulting from the Work.


	B. Not Shown or Indicated
	1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract Documents, Contractor shall, promptly after becoming aware thereof...
	2. If Engineer concludes that a change in the Contract Documents is required, a Work Change Directive or a Change Order will be issued to reflect and document such consequences. An equitable adjustment shall be made in the Contract Price or Contract T...


	4.05 Reference Points
	A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect ...

	4.06 Hazardous Environmental Condition at Site
	A. Reports and Drawings:  Reference is made to the Supplementary Conditions for the identification of those reports and drawings relating to a Hazardous Environmental Condition identified at the Site, if any, that have been utilized by the Engineer in...
	B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the general accuracy of the “technical data” contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such “technical da...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor and safety precautions and ...
	2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings; or
	3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data, interpretations, opinions or information.

	C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown or indicated in Drawings or Specifications or identified in the Contract Documents to be within the scope of the Wor...
	D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall immediately:  (i) secure or otherwise isolate such condition; (...
	E. Contractor shall not be required to resume Work in connection with such condition or in any affected area until after Owner has obtained any required permits related thereto and delivered to Contractor written notice:  (i) specifying that such cond...
	F. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that ...
	G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, partners, employees, agents, consultants, and subcontractors of each and any of ...
	H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, partners, employees, agents, consultants, and subcontractors of each and any of them from and aga...
	I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental Condition uncovered or revealed at the Site.


	Article 5 –  Bonds and Insurance
	5.01 Performance, Payment, and Other Bonds
	A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the Contract Price as security for the faithful performance and payment of all of Contractor’s obligations under the Contract Documents. These bonds shall r...
	B. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the current list of “Companies Holding Certificates of Authority as Acce...
	C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its right to do business is terminated in any state where any part of the Project is located or it ceases to meet the requirements of Paragraph 5.01.B, C...

	5.02 Licensed Sureties and Insurers
	A. All bonds and insurance required by the Contract Documents to be purchased and maintained by Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized in the jurisdiction in which the Project is l...

	5.03 Certificates of Insurance
	A. Contractor shall deliver to Owner, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Owner or any other additional insured) which Contractor is...
	B. Owner shall deliver to Contractor, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Contractor or any other additional insured) which Owner is...

	5.04 Contractor’s Liability Insurance
	A. Contractor shall purchase and maintain such liability and other insurance as is appropriate for the Work being performed and as will provide protection from claims set forth below which may arise out of or result from Contractor’s performance of th...
	1. claims under workers’ compensation, disability benefits, and other similar employee benefit acts;
	2. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor’s employees;
	3. claims for damages because of bodily injury, sickness or disease, or death of any person other than Contractor’s employees;
	4. claims for damages insured by reasonably available personal injury liability coverage which are sustained:
	a. by any person as a result of an offense directly or indirectly related to the employment of such person by Contractor, or
	b. by any other person for any other reason;

	5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom; and
	6. claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance or use of any motor vehicle.

	B. The policies of insurance required by this Paragraph 5.04 shall:
	1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, include as additional insureds (subject to any customary exclusion regarding professional liability) Owner and Engineer, and any other individuals or entities ide...
	2. include at least the specific coverages and be written for not less than the limits of liability provided in the Supplementary Conditions or required by Laws or Regulations, whichever is greater;
	3. include completed operations insurance;
	4. include contractual liability insurance covering Contractor’s indemnity obligations under Paragraphs 6.11 and 6.20;
	5. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed or renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each other additional insured identi...
	6. remain in effect at least until final payment and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; and
	7. with respect to completed operations insurance, and any insurance coverage written on a claims-made basis, remain in effect for at least two years after final payment.
	a. Contractor shall furnish Owner and each other additional insured identified in the Supplementary Conditions, to whom a certificate of insurance has been issued, evidence satisfactory to Owner and any such additional insured of continuation of such ...



	5.05 Owner’s Liability Insurance
	A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability insurance as will protect Owner against claims which may arise fro...

	5.06 Property Insurance
	A. Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain property insurance upon the Work at the Site in the amount of the full replacement cost thereof (Contractor shall be responsible for any deductible or...
	1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities identified in the Supplementary Conditions, and the officers, directors, partners, employees, agents, consultants and subcontractors of ...
	2. be written on a Builder’s Risk “all-risk” or open peril or special causes of loss policy form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, falsework, and materials and equipment in transit, and...
	3. include expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects);
	4. cover materials and equipment stored at the Site or at another location that was agreed to in writing by Owner prior to being incorporated in the Work, provided that such materials and equipment have been included in an Application for Payment reco...
	5. allow for partial utilization of the Work by Owner;
	6. include testing and startup; and
	7. be maintained in effect until final payment is made unless otherwise agreed to in writing by Owner, Contractor, and Engineer with 30 days written notice to each other additional insured to whom a certificate of insurance has been issued.

	B. Contractor shall purchase and maintain such boiler and machinery insurance or additional property insurance as may be required by the Supplementary Conditions or Laws and Regulations which will include the interests of Owner, Contractor, Subcontrac...
	C. All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with Paragraph 5.06 will contain a provision or endorsement that the coverage afforded will not be canceled or mate...
	D. Owner shall not be responsible for purchasing and maintaining any property insurance specified in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the Work to the extent of any deductible amounts that are ide...

	5.07 Waiver of Rights
	A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities identified in the Supplementary Conditions to be listed as...
	B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of them for:
	1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or resulting from fire or other perils whether or not insured by ...
	2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during ...

	C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential loss, the insure...

	5.08 Receipt and Application of Insurance Proceeds
	A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with Contractor and made payable to Contractor as fiduciary for the insureds, as their interests may appear, subject to the requirements of any applicable ...
	B. Contractor as fiduciary shall have power to adjust and settle any loss with the insurers unless one of the parties in interest shall object in writing within 15 days after the occurrence of loss to Contractor’s exercise of this power. If such objec...

	5.09 Acceptance of Bonds and Insurance; Option to Replace
	A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions of the bonds or insurance required to be purchased and maintained by the other party in accordance with Article 5 on the basis of non-conformance with t...

	5.10 Partial Utilization, Acknowledgment of Property Insurer
	A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or occupancy shall commence before the insurers providing the property insura...


	Article 6 –  Contractor’s Responsibilities
	6.01 Supervision and Superintendence
	A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contract...
	B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall not be replaced without written notice to Owner and Engineer except under extraordinary circumstances. The superintendent will be Co...

	6.02 Labor; Working Hours
	A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order at the Site.
	B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working h...

	6.03 Services, Materials, and Equipment
	A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light...
	B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Speci...
	C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

	6.04 Progress Schedule
	A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 as it may be adjusted from time to time as provided below.
	1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times. Such adjustments will comply with any provisions of th...
	2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 12. Adjustments in Contract Times may only be made by a Change Order.


	6.05 Substitutes and “Or-Equals”
	A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the specification or description is intended to establish the type, function...
	1. “Or-Equal” Items:  If in Engineer’s sole discretion an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, it may be considered by Eng...
	a. in the exercise of reasonable judgment Engineer determines that:
	1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
	2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole;
	3) it has a proven record of performance and availability of responsive service; and

	b. Contractor certifies that, if approved and incorporated into the Work:
	1) there will be no increase in cost to the Owner or increase in Contract Times, and
	2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.


	2. Substitute Items
	a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a proposed substitute item.
	b. Contractor shall submit sufficient information as provided below to allow Engineer to determine that the item of material or equipment proposed is essentially equivalent to that named and an acceptable substitute therefor. Requests for review of pr...
	c. The procedure requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as supplemented in the General Requirements and as Engineer may decide is appropriate under the circumstances.
	d. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The application:
	1) shall certify that the proposed substitute item will:
	a) will perform adequately the functions and achieve the results called for by the general design,
	b) be similar in substance to that specified, and
	c) be suited to the same use as that specified;

	2) will state:
	a) the extent, if any, to which the use of the proposed substitute item will prejudice Contractor’s achievement of Substantial Completion on time;
	b) whether or not use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed s...
	c) whether or not incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty;

	3) will identify:
	a) all variations of the proposed substitute item from that specified , and
	b) available engineering, sales, maintenance, repair, and replacement services;

	4) and shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including costs of redesign and claims of other contractors affected by any resulting change.



	B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, sequence, or procedure of construction is expressly required by the Contract Documents, Contractor may furnish or utilize a substitute means, method, technique,...
	C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require Contractor to furnish additional data about the proposed subs...
	D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special performance guarantee or other surety with respect to any substitute.
	E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a substitute proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B.  Whether or not Engineer approves a substitute item so proposed or subm...
	F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or “or-equal” at Contractor’s expense.

	6.06 Concerning Subcontractors, Suppliers, and Others
	A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a replacement, against whom Owner may have reasonable objection. ...
	B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a specified date prior to the Effective Date of the Agreement...
	C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is responsible for Contractor’s o...
	1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual relationship between Owner or Engineer and any such Subcontractor, Supplier or other individual or entity, nor
	2. shall anything in the Contract Documents create any obligation on the part of Owner or Engineer to pay or to see to the payment of any moneys due any such Subcontractor, Supplier, or other individual or entity except as may otherwise be required by...

	D. Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work under a direct or indirect contract with Contractor.
	E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work to communicate with Engineer through Contractor.
	F. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.
	G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an appropriate agreement between Contractor and the Subcontractor or Supplier which specifically binds the Subcontractor or Supplier to the applicable terms and co...

	6.07 Patent Fees and Royalties
	A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights...
	B. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of them from and agai...

	6.08 Permits
	A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all go...

	6.09 Laws and Regulations
	A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall b...
	B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, a...
	C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective Date of the Agreement if there were no Bids) having an effect on the cost or time of performance of the Work shall be the subject of an adjustment in Cont...

	6.10 Taxes
	A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

	6.11 Use of Site and Other Areas
	A. Limitation on Use of Site and Other Areas
	1. Contractor shall confine construction equipment, the storage of materials and equipment, and the operations of workers to the Site and other areas permitted by Laws and Regulations, and shall not unreasonably encumber the Site and other areas with ...
	2. Should any claim be made by any such owner or occupant because of the performance of the Work, Contractor shall promptly settle with such other party by negotiation or otherwise resolve the claim by arbitration or other dispute resolution proceedin...
	3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of them from and agai...

	B. Removal of Debris During Performance of the Work:  During the progress of the Work Contractor shall keep the Site and other areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste materials, r...
	C. Cleaning:  Prior to Substantial Completion of the Work, Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site all tools, appliances, construction...
	D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent property to stresses or pressures that wi...

	6.12 Record Documents
	A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written interpretations and clarifications in good order and annotated to show ...

	6.13 Safety and Protection
	A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the Work. Contractor shall take all necessary precautions for the safety of, and shall provide the necessary p...
	1. all persons on the Site or who may be affected by the Work;
	2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
	3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the course of construction.

	B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such...
	C. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly empl...
	D. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 14.07.B that the Wo...

	6.14 Safety Representative
	A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

	6.15 Hazard Communication Programs
	A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or R...

	6.16 Emergencies
	A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt written notice...

	6.17 Shop Drawings and Samples
	A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the acceptable Schedule of Submittals (as required by Paragraph 2.07). Each submittal will be identified as Engineer may require.
	1. Shop Drawings
	a. Submit number of copies specified in the General Requirements.
	b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide a...

	2. Samples
	a. Submit number of Samples specified in the Specifications.
	b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes required by Paragra...


	B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent submittal will be at the sole expense and responsibility of Cont...
	C. Submittal Procedures
	1. Before submitting each Shop Drawing or Sample, Contractor shall have determined and verified:
	a. all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
	b. the suitability of all materials with respect to intended use, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work;
	c. all information relative to Contractor’s responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto; and
	d. shall also have reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents.

	2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor’s obligations under the Contract Documents with respect to Contractor’s review and approval of that submittal.
	3. With each submittal, Contractor shall give Engineer specific written notice of any variations, that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be both a written communication separate from...

	D. Engineer’s Review
	1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only to determine if the items covered by the submittals will, after insta...
	2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or procedures of construction (except where a particular means, method, technique, sequence, or procedure of construction is specifically and expressly called ...
	3. Engineer’s review and approval shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 6.17.C.3 and Engineer has given writ...

	E. Resubmittal Procedures
	1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to ...


	6.18 Continuing the Work
	A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as permitted by Paragraph 15.0...

	6.19 Contractor’s General Warranty and Guarantee
	A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer and its Related Entities shall be entitled to rely on representation of Contractor’s warranty and guaran...
	B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
	1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
	2. normal wear and tear under normal usage.

	C. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of ...
	1. observations by Engineer;
	2. recommendation by Engineer or payment by Owner of any progress or final payment;
	3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
	4. use or occupancy of the Work or any part thereof by Owner;
	5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of acceptability by Engineer;
	6. any inspection, test, or approval by others; or
	7. any correction of defective Work by Owner.


	6.20 Indemnification
	A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of them from and agai...
	B. In any and all claims against Owner or Engineer or any of their respective consultants, agents, officers, directors, partners, or employees by any employee (or the survivor or personal representative of such employee) of Contractor, any Subcontract...
	C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the liability of Engineer and Engineer’s officers, directors, partners, employees, agents, consultants and subcontractors arising out of:
	1. the preparation or approval of, or the failure to prepare or approve, maps, Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or
	2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.


	6.21 Delegation of Professional Design Services
	A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor’s responsibiliti...
	B. If professional design services or certifications by a design professional related to systems, materials or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design crit...
	C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performance ...
	D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and design drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed ...
	E. Contractor shall not be responsible for the adequacy of the performance or design criteria required by the Contract Documents.


	Article 7 –  Other Work at the Site
	7.01 Related Work at Site
	A. Owner may perform other work related to the Project at the Site with Owner’s employees, or via other direct contracts therefor, or have other work performed by utility owners. If such other work is not noted in the Contract Documents, then:
	1. written notice thereof will be given to Contractor prior to starting any such other work; and
	2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times that should be allowed as a result of such other work, a Claim may be made therefor as provi...

	B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility owner and Owner, if Owner is performing other work with Owner’s employees, proper and safe access to the Site, a reasonable opportunity for the int...
	C. If the proper execution or results of any part of Contractor’s Work depends upon work performed by others under this Article 7, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies...

	7.02 Coordination
	A. If Owner intends to contract with others for the performance of other work on the Project at the Site, the following will be set forth in Supplementary Conditions:
	1. the individual or entity who will have authority and responsibility for coordination of the activities among the various contractors will be identified;
	2. the specific matters to be covered by such authority and responsibility will be itemized; and
	3. the extent of such authority and responsibilities will be provided.

	B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

	7.03 Legal Relationships
	A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.
	B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs incurred by Contractor as a result of the other contractor’s a...
	C. Contractor shall be liable to Owner and any other contractor for the reasonable direct delay and disruption costs incurred by such other contractor as a result of Contractor’s action or inactions.


	Article 8 –  Owner’s Responsibilities
	8.01 Communications to Contractor
	A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

	8.02 Replacement of Engineer
	A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom Contractor makes no reasonable objection, whose status under the Contract Documents shall be that of the former Engineer.

	8.03 Furnish Data
	A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

	8.04 Pay When Due
	A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C and 14.07.C.

	8.05 Lands and Easements; Reports and Tests
	A. Owner’s duties in respect of providing lands and easements and providing engineering surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to Owner’s identifying and making available to Contractor co...

	8.06 Insurance
	A. Owner’s responsibilities, if any, in respect to purchasing and maintaining liability and property insurance are set forth in Article 5.

	8.07 Change Orders
	A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.

	8.08 Inspections, Tests, and Approvals
	A. Owner’s responsibility in respect to certain inspections, tests, and approvals is set forth in Paragraph 13.03.B.

	8.09 Limitations on Owner’s Responsibilities
	A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any...

	8.10 Undisclosed Hazardous Environmental Condition
	A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 4.06.

	8.11 Evidence of Financial Arrangements
	A. If and to the extent Owner has agreed to furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner’s obligations under the Contract Documents, Owner’s responsibility in respect thereof will be as set forth i...


	Article 9 –  Engineer’s Status During Construction
	9.01 Owner’s Representative
	A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract Documents and will not ...

	9.02 Visits to Site
	A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality...
	B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result of Engineer’s visits or observations of Contra...

	9.03 Project Representative
	A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist Engineer in providing more extensive observation of the Work. The authority and responsibilities of any such Resident Project Representative and assistan...

	9.04 Authorized Variations in Work
	A. Engineer may authorize minor variations in the Work from the requirements of the Contract Documents which do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project a...

	9.05 Rejecting Defective Work
	A. Engineer will have authority to reject Work which Engineer believes to be defective, or that Engineer believes will not produce a completed Project that conforms to the Contract Documents or that will prejudice the integrity of the design concept o...

	9.06 Shop Drawings, Change Orders and Payments
	A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, see Paragraph 6.17.
	B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, see Paragraph 6.21.
	C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12.
	D. In connection with Engineer’s authority as to Applications for Payment, see Article 14.

	9.07 Determinations for Unit Price Work
	A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a written decision thereon...

	9.08 Decisions on Requirements of Contract Documents and Acceptability of Work
	A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge of the acceptability of the Work thereunder. All matters in question and other matters between Owner and Contractor arising prior to the date final pay...
	B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If Owner or Contractor believe that any such decision entitles them to an adjustment in the Contract Price or Contract Times or both, a Claim may be made un...
	C. Engineer’s written decision on the issue referred will be final and binding on Owner and Contractor, subject to the provisions of Paragraph 10.05.
	D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show partiality to Owner or Contractor and will not be liable in connection with any interpretation or decision rendered in good faith in such capacity.

	9.09 Limitations on Engineer’s Authority and Responsibilities
	A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of the Contract Documents nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the un...
	B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failur...
	C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.
	D. Engineer’s review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to...
	E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply to the Resident Project Representative, if any, and assistants, if any.


	Article 10 –  Changes in the Work; Claims
	10.01 Authorized Changes in the Work
	A. Without invalidating the Contract and without notice to any surety, Owner may, subject to written approval by Agency at any time or from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a Work Change Directiv...
	B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a result of a Work Change Directive, a Claim may be made...

	10.02 Unauthorized Changes in the Work
	A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents as amended, modified, or supplemented as provided in Parag...

	10.03 Execution of Change Orders
	A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer covering:
	1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s correction of defective Work under Paragraph 13.09, or (iii) agreed to by t...
	2. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive; and
	3. changes in the Contract Price or Contract Times which embody the substance of any written decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of executing any such Change Order, an appeal may be taken from any such dec...


	10.04 Notification to Surety
	A. If notice of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times) is required by the provisions of any bond to be given to a surety, the giv...

	10.05 Claims
	A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, shall be referred to the Engineer for decision. A decision by Engineer shall be required as a condition precedent to any exercise by Owner or Contractor of ...
	B. Notice:  Written notice stating the general nature of each Claim shall be delivered by the claimant to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto. The ...
	C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last submittal of the claimant or the last submittal of the opposing party, if any, take one of the following actions in writing:
	1. deny the Claim in whole or in part,
	2. approve the Claim, or
	3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole discretion, it would be inappropriate for the Engineer to do so. For purposes of further resolution of the Claim, such notice shall be deemed a denial.

	D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be deemed denied.
	E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor invoke the dispute resolution procedure set forth in Article 16 ...
	F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in accordance with this Paragraph 10.05.


	Article 11 –  Cost of the Work; Allowances; Unit Price Work
	11.01 Cost of the Work
	A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the Work. When the value of any Work covered by a Change Ord...
	1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, superintendents, foremen, an...
	2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers’ field services required in connection therewith. All cash discounts shall accrue to Contractor unless ...
	3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, who will...
	4. Costs of special consultants (including but not limited to Engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.
	5. Supplemental costs including the following:
	a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s employees incurred in discharge of duties connected with the Work.
	b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, ...
	c. Rentals of all construction equipment and machinery, and the parts thereof whether rented from Contractor or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unload...
	d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, imposed by Laws and Regulations.
	e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
	f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of pr...
	g. The cost of utilities, fuel, and sanitary facilities at the Site.
	h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the Site, expressages, and similar petty cash items in connection with the Work.
	i. The costs of premiums for all bonds and insurance Contractor is required by the Contract Documents to purchase and maintain.


	B. Costs Excluded:  The term Cost of the Work shall not include any of the following items:
	1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of partnerships and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and...
	2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site.
	3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the Work and charges against Contractor for delinquent payments.
	4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of material...
	5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraphs 11.01.A and 11.01.B.

	C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee shall be determined as set forth in the Agreement. When the value of any Work covered by a Change Order or when a Claim for an adjustment in Contract Pric...
	D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and subm...

	11.02 Allowances
	A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner an...
	B. Cash Allowances
	1. Contractor agrees that:
	a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
	b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for addition...


	C. Contingency Allowance
	1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.

	D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

	11.03 Unit Price Work
	A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified i...
	B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities and classifications of Unit Price Work p...
	C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s overhead and profit for each separately identified item.
	D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance with Paragraph 10.05 if:
	1. the Bid price of a particular item of Unit Price Work amounts to more than 5 percent of the Contract Price and the variation in the quantity of that particular item of Unit Price Work performed by Contractor differs by more than 25 percent from the...
	2. there is no corresponding adjustment with respect to any other item of Work; and
	3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of having incurred additional expense or Owner believes that Owner is entitled to a decrease in Contract Price and the parties are unable to agree as to th...



	Article 12 –  Change of Contract Price; Change of Contract Times
	12.01 Change of Contract Price
	A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the Contract Price shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the Contract in accordance w...
	B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the Contract Price will be determined as follows:
	1. where the Work involved is covered by unit prices contained in the Contract Documents, by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 11.03); or
	2. where the Work involved is not covered by unit prices contained in the Contract Documents, by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 12.01.C.2); or
	3. where the Work involved is not covered by unit prices contained in the Contract Documents and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the Cost of the Work (determined as provided in Paragraph 11.01) plus a ...

	C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows:
	1. a mutually acceptable fixed fee; or
	2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
	a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall be 15 percent;
	b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;
	c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraph 12.01.C.2.a is that the Subcontractor who actually performs the Work, at whatever tier, will be paid a ...
	d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 11.01.A.5, and 11.01.B;
	e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor’s fee by an amount equal to five percent of such n...
	f. when both additions and credits are involved in any one change, the adjustment in Contractor’s fee shall be computed on the basis of the net change in accordance with Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.



	12.02 Change of Contract Times
	A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the Contract Times shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the Contract in accordance w...
	B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment in the Contract Times will be determined in accordance with the provisions of this Article 12.

	12.03 Delays
	A. Where Contractor is prevented from completing any part of the Work within the Contract Times due to delay beyond the control of Contractor, the Contract Times will be extended in an amount equal to the time lost due to such delay if a Claim is made...
	B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Con...
	C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the control of Owner, or other causes not the fault of and b...
	1. delays caused by or within the control of Contractor; or

	D. Owner, Engineer and the Related Entities of each of them shall not be liable to Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of Engineers, architects, attorneys, and other professionals and...
	E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays within the control of Contractor. Delays attributable to and within the control of a Subcontractor or Supplier shall be deemed to be delays within the ...


	Article 13 –  Tests and Inspections; Correction, Removal or Acceptance of Defective Work
	13.01 Notice of Defects
	A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor. All defective Work may be rejected, corrected, or accepted as provided in this Article 13.

	13.02 Access to Work
	A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and governmental agencies with jurisdictional interests will have access to the Site and the Work at reasonable times for their o...

	13.03 Tests and Inspections
	A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or tests.
	B. Owner shall employ and pay for the services of an independent testing laboratory to perform all inspections, tests, or approvals required by the Contract Documents except:
	1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;
	2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 13.04.B shall be paid as provided in said Paragraph 13.04.C; and
	3. as otherwise specifically provided in the Contract Documents.

	C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibili...
	D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of materials or equipment to be incorporated in the Work; or ...
	E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, it must, if requested by Engineer, be uncovered for observation.
	F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless Contractor has given Engineer timely notice of Contractor’s intention to cover the same and Engineer has not acted with reasonable promptness in response to su...

	13.04 Uncovering Work
	A. If any Work is covered contrary to the written request of Engineer, it must, if requested by Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense.
	B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation, inspection, or testin...
	C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitr...
	D. If, the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing,...

	13.05 Owner May Stop the Work
	A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, Owner may order Contra...

	13.06 Correction or Removal of Defective Work
	A. Promptly after receipt of notice, Contractor shall correct all defective Work, whether or not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it from the Project and replace it with Work that is not defect...
	B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, Contractor shall take no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work.

	13.07 Correction Period
	A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents) or by any specific provision of the Contract Docume...
	1. repair such defective land or areas; or
	2. correct such defective Work; or
	3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and
	4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others or other land or areas resulting therefrom.

	B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work ...
	C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specificati...
	D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this Paragraph 13.07, the correction period hereunder with respect to such Work will be extended for an additional period of one ye...
	E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for or a waiver of the provisions of any applicable statute of li...

	13.08 Acceptance of Defective Work
	A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may do so. Contractor shall pay all claims, costs, losses, and ...

	13.09 Owner May Correct Defective Work
	A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work or to remove and replace rejected Work as required by Engineer in accordance with Paragraph 13.06.A, or if Contractor fails to perform the Wor...
	B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of...
	C. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred or sustained by Owner in...
	D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 13.09.


	Article 14 –  Payments to Contractor and Completion
	14.01 Schedule of Values
	A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on account of Unit Price Work...

	14.02 Progress Payments
	A. Applications for Payments
	1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering t...
	2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor’s legitima...
	3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

	B. Review of Applications
	1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in writing a recommendation of payment and present the Application to Owner or return the Application to Contractor indicating in writing Engineer’s reason...
	2. Engineer’s recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer’s observations on the Site of the executed Work as an experienced and qualified design profess...
	a. the Work has progressed to the point indicated;
	b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, to the results of any subsequent tests called for in the Contract D...
	c. the conditions precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

	3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
	a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically...
	b. that there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

	4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor Engineer’s recommendation of any payment, including final payment, will impose responsibility on Engineer:
	a. to supervise, direct, or control the Work, or
	b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or
	c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s performance of the Work, or
	d. to make any examination to ascertain how or for what purposes Contractor has used the moneys paid on account of the Contract Price, or
	e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.

	5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it would be incorrect to make the representations to Owner stated in Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, be...
	a. the Work is defective, or completed Work has been damaged, requiring correction or replacement;
	b. the Contract Price has been reduced by Change Orders;
	c. Owner has been required to correct defective Work or complete Work in accordance with Paragraph 13.09; or
	d. Engineer has actual knowledge of the occurrence of any of the events enumerated in Paragraph 15.02.A.


	C. Payment Becomes Due
	1. Ten days after presentation of the Application for Payment to Owner with Engineer’s recommendation, the amount recommended will (subject to the provisions of Paragraph 14.02.D) become due, and when due will be paid by Owner to Contractor.

	D. Reduction in Payment
	1. Owner may refuse to make payment of the full amount recommended by Engineer because:
	a. claims have been made against Owner on account of Contractor’s performance or furnishing of the Work;
	b. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;
	c. the Contractor's performance or furnishing of the Work is inconsistent with funding Agency requirements;
	d. there are other items entitling Owner to a set-off against the amount recommended; or
	e. Owner has actual knowledge of the occurrence of any of the events enumerated in Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

	2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and promptly pay Contractor any amount remaining after de...
	3. If it is subsequently determined that Owner’s refusal of payment was not justified, the amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 14.02.C.1.


	14.03 Contractor’s Warranty of Title
	A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any Application for Payment, whether incorporated in the Project or not, will pass to Owner no later than the time of payment free and clear of all Liens.

	14.04 Substantial Completion
	A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete (except for items specifically listed by Contractor as incomplete) and request...
	B. Promptly after Contractor’s notification, Owner, Agency, Contractor, and Engineer shall make a prefinal inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notif...
	C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. There shall be attached to the certificate a tentative list ...
	D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will deliver to Owner and Contractor a written recommendation as to division of responsibilities pending final payment between Owner and Contractor with respec...
	E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to complete or correct items on the tentative list.

	14.05 Partial Utilization
	A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a sep...
	1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any such part of the Work which Owner believes to be ready for its intended use and substantially complete. If and when Contractor agrees that such part of the Wor...
	2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers any such part of the Work ready for its intended use and substantially complete and request Engineer to issue a certificate of Substantial Completion for that...
	3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially com...
	4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 5.10 regarding property insurance.


	14.06 Final Inspection
	A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner, Agency, and Contractor and will notify Contractor in writing of all particulars in which t...

	14.07 Final Payment
	A. Application for Payment
	1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, g...
	2. The final Application for Payment shall be accompanied (except as previously delivered) by:
	a. all documentation called for in the Contract Documents, including but not limited to the evidence of insurance required by Paragraph 5.04.B.7;
	b. consent of the surety, if any, to final payment;
	c. a list of all Claims against Owner that Contractor believes are unsettled; and
	d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of or Liens filed in connection with the Work.

	3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that:  (i) the releases and receipts include all labor, servic...

	B. Engineer’s Review of Application and Acceptance
	1. If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied ...

	C. Payment Becomes Due
	1. Thirty days after the presentation to Owner of the Application for Payment and accompanying documentation, the amount recommended by Engineer, less any sum Owner is entitled to set off against Engineer’s recommendation, including but not limited to...


	14.08 Final Completion Delayed
	A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment (for Work fully completed and accepted) and recommendati...

	14.09 Waiver of Claims
	A. The making and acceptance of final payment will constitute:
	1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, from failure to comply with the Contract Documents or the terms of any...
	2. a waiver of all Claims by Contractor against Owner other than those previously made in accordance with the requirements herein and expressly acknowledged by Owner in writing as still unsettled.



	Article 15 –  Suspension of Work and Termination
	15.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will fix the date on which Work will be resumed. Contractor sha...

	15.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will justify termination for cause:
	1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Sched...
	2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;
	3. Contractor’s disregard of the authority of Engineer; or
	4. Contractor’s violation in any substantial way of any provisions of the Contract Documents.

	B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving Contractor (and surety) seven days written notice of its intent to terminate the services of Contractor:
	1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s tools, appliances, construction equipment, and machinery at the Site, and use the same to the full extent they could be used by Contractor (without liability ...
	2. incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere, and
	3. complete the Work as Owner may deem expedient.

	C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds all claims, costs, losses, and damages (including b...
	D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if Contractor begins within seven days of receipt of notice of intent to terminate to correct its failure to perform and proceeds diligently to cure such f...
	E. Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. Any retention or payment of moneys due Contractor by Owne...
	F. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of Paragraphs 15.02.B, and 15.02.C.

	15.03 Owner May Terminate For Convenience
	A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
	1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
	2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead...
	3. all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred in settlement of termina...
	4. reasonable expenses directly attributable to termination.

	B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out of or resulting from such termination.

	15.04 Contractor May Stop Work or Terminate
	A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on any Application for Payment within 30 days after ...
	B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum fina...


	Article 16 –  Dispute Resolution
	16.01 Methods and Procedures
	A. Owner and Contractor may mutually request mediation of any Claim submitted to Engineer for a decision under Paragraph 10.05 before such decision becomes final and binding. The mediation will be governed by the Construction Industry Mediation Rules ...
	B. Owner and Contractor shall participate in the mediation process in good faith. The process hall be concluded within 60 days of filing of the request. The date of termination of the mediation shall be determined by application of the mediation rules...
	C. If the claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after termination of the mediation unless, within that time period, ...
	1. elects in writing to invoke any dispute resolution process provided for in the Supplementary Conditions, or
	2. agrees with the other party to submit the Claim to another dispute resolution process, or
	3. gives written notice to the other party of their intent to submit the Claim to a court of competent jurisdiction.



	Article 17 –  Miscellaneous
	17.01 Giving Notice
	A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if:
	1. delivered in person to the individual or to a member of the firm or to an officer of the corporation for whom it is intended, or
	2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the giver of the notice.


	17.02 Computation of Times
	A. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal ho...

	17.03 Cumulative Remedies
	A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to...

	17.04 Survival of Obligations
	A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final payment, compl...

	17.05 Controlling Law
	A. This Contract is to be governed by the law of the state in which the Project is located.

	17.06 Headings
	A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.


	Article 18 –  Federal Requirements – N/A
	18.01 Agency Not a Party
	A. This Contract is expected to be funded in part with funds provided by Agency. Neither Agency, nor any of its departments, entities, or employees is a party to this Contract.

	18.02 Contract Approval
	A. Owner and Contractor will furnish Owner’s attorney such evidence as required so that Owner’s attorney can complete and execute the following “Certificate of Owner’s Attorney” (Exhibit GC-A) before Owner submits the executed Contract Documents to Ag...
	B. Concurrence by Agency in the award of the Contract is required before the Contract is effective.

	18.03 Conflict of Interest
	A. Contractor may not knowingly contract with a supplier or manufacturer if the individual or entity who prepared the plans and specifications has a corporate or financial affiliation with the supplier or manufacturer.
	B. Owner’s officers, employees, or agents shall not engage in the award or administration of this Contract if a conflict of interest, real or apparent, would be involved. Such a conflict would arise when:  (i) the employee, officer or agent; (ii) any ...

	18.04 Gratuities
	A. If Owner finds after a notice and hearing that Contractor, or any of Contractor’s agents or representatives, offered or gave gratuities (in the form of entertainment, gifts, or otherwise) to any official, employee, or agent of Owner or Agency in an...
	B. In the event this Contract is terminated as provided in paragraph 18.04.A, Owner may pursue the same remedies against Contractor as it could pursue in the event of a breach of this Contract by Contractor. As a penalty, in addition to any other dama...

	18.05 Audit and Access to Records
	A. For all negotiated contracts and negotiated modifications (except those of $10,000 or less), Owner, Agency, the Comptroller General, or any of their duly authorized representatives, shall have access to any books, documents, papers, and records of ...

	18.06 Small, Minority and Women’s Businesses
	A. If Contractor intends to let any subcontracts for a portion of the work, Contractor shall take affirmative steps to assure that small, minority and women’s businesses are used when possible as sources of supplies, equipment, construction, and servi...

	18.07 Anti-Kickback
	A. Contractor shall comply with the Copeland Anti-Kickback Act (18 USC 874 and 40 USC 276c) as supplemented by Department of Labor regulations (29 CFR Part 3, “Contractors and Subcontractors on Public Buildings or Public Works Financed in Whole or in ...

	18.08 Clean Air and Pollution Control Acts
	A. If this Contract exceeds $100,000, Contractor shall comply with all applicable standards, orders or regulations issued pursuant to the Clean Air Act (42 USC 7401 et seq.) and the Federal Water Pollution Control Act as amended (33 USC 1251 et seq.)....

	18.09 State Energy Policy
	A. Contractor shall comply with the Energy Policy and Conservation Act (P.L. 94-163). Mandatory standards and policies relating to energy efficiency, contained in any applicable State Energy Conservation Plan, shall be utilized.

	18.10 Equal Opportunity Requirements
	A. If this Contract exceeds $10,000, Contractor shall comply with Executive Order 11246, “Equal Employment Opportunity,” as amended by Executive Order 11375, “Amending Executive Order 11246 Relating to Equal Employment Opportunity,” and as supplemente...
	B. Contractor’s compliance with Executive Order 11246 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative active obligations required by the Standard Federal Equal Employment Opportunity Construction Contract Spe...
	C. Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs within 10 working days of award of any construction subcontract in excess of $10,000 at any tier for construction work under the Con...

	18.11 Restrictions on Lobbying
	A. Contractor and each subcontractor shall comply with Restrictions on Lobbying (Public Law 101-121, Section 319) as supplemented by applicable Agency regulations. This Law applies to the recipients of contracts and subcontracts that exceed $100,000 a...

	18.12 Environmental Requirements
	A. When constructing a project involving trenching and/or other related earth excavations, Contractor shall comply with the following environmental constraints:
	1. Wetlands – When disposing of excess, spoil, or other construction materials on public or private property, Contractor shall not fill in or otherwise convert wetlands.
	2. Floodplains – When disposing of excess, spoil, or other construction materials on public or private property, Contractor shall not fill in or otherwise convert 100 year floodplain areas delineated on the latest Federal Emergency Management Agency F...
	3. Historic Preservation – Any excavation by Contractor that uncovers an historical or archaeological artifact shall be immediately reported to Owner and a representative of Agency. Construction shall be temporarily halted pending the notification pro...
	4. Endangered Species – Contractor shall comply with the Endangered Species Act, which provides for the protection of endangered and/or threatened species and critical habitat. Should any evidence of the presence of endangered and/or threatened specie...
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	Article 1 –  Work
	1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows:

	DESCRIPTION OF WORK
	Article 2 –  THE PROJECT
	2.01 The Project for which the Work under the Contract Documents may be the whole or only a part is generally described as follows:

	Article 3 –  ENGINEER
	3.01 The Project has been designed by David H. Melvin, Inc. (Engineer), who is to act as Owner’s representative, assume all duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract Documents in connection wit...

	Article 4 –  CONTRACT TIMES
	4.01 Time of the Essence
	A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

	4.02 Days to Achieve Substantial Completion and Final Payment
	The Work will be substantially completed within  225   days after the date when the Contract Times commence to run as provided in Paragraph 2.03 of the General Conditions, and completed and ready for final payment in accordance with Paragraph 14.07 o...
	4.03 Liquidated Damages
	Contractor and Owner recognize that time is of the essence of this Agreement and that Owner will suffer financial loss if the Work is not completed within the times specified in Paragraph 4.02 above, plus any extensions thereof allowed in accordance ...

	Article 5 –  CONTRACT PRICE
	5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents an amount in current funds equal to the sum of the amounts determined pursuant to Paragraphs 5.01.A, 5.01.B, and 5.01.C below:
	A. For all Work for the project listed in article 1.01, the contractor agrees to the total price of
	B. The details of the unit prices for the individual items are summarized in Article 5 and Parts A, B, C, D and E of the Bid Proposal (00410-7 thru 23).


	Article 6 –  PAYMENT PROCEDURES
	6.01 Submittal and Processing of Payments
	A. Contractor shall submit Applications for Payment in accordance with Article 14 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

	6.02 Progress Payments; Retainage
	A. Owner shall make progress payments on account of the Contract Price on the basis of Contractor’s Applications for Payment on or about the First day of each month during performance of the Work as provided in Paragraphs 6.02.A.1 and 6.02.A.2 below. ...
	1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Engineer may determine or Owner may with...
	a. 90 percent of Work completed (with the balance being retainage); and
	b. 90 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).

	2. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to 95 percent of the Work completed, less such amounts as Engineer shall determine in accordance with Paragraph 14.02.B.5 of the General Cond...


	6.03 Final Payment
	A. Upon receipt of the final Application for Payment accompanied by Engineer’s recommendation of payment in accordance with Paragraph 14.07 of the General Conditions, Owner shall pay Contractor as provided in Paragraph 14.07 of the General Conditions ...


	Article 7 –  INTEREST
	7.01 All moneys not paid when due as provided in Article 14 of the General Conditions shall bear interest at the maximum legal rate.

	Article 8 –  CONTRACTOR’S REPRESENTATIONS
	8.01 In order to induce Owner to enter into this Agreement Contractor makes the following representations:
	A. Contractor has examined and carefully studied the Contract Documents and the other related data identified in the Bidding Documents.
	B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
	C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations that may affect cost, progress, and performance of the Work.
	D. Contractor has obtained and carefully studied (or assumes responsibility for doing so) all examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous...
	E. Contractor does not consider that any further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms...
	F. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
	G. Contractor has correlated the information known to Contractor, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, explorations, ...
	H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
	I. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.


	Article 9 –  CONTRACT DOCUMENTS
	9.01 Contents
	A. The Contract Documents consist of the following:
	1. This Agreement (pages 521-1 to 521-6, inclusive).
	2. Performance bond (pages 610-1 to 610-3, inclusive).
	3. Payment bond (pages 615-1 to 615-3, inclusive).
	4. Certificates of Insurance (pages 1 to 2, inclusive).
	5. General Conditions (pages 710-1 to 710-57, inclusive).
	6. Specifications as listed in the table of contents of the Project Manual.
	7. Drawings consisting of 59 sheets with key sheet bearing the following general title: County Road 286 (Blueberry Drive) HMGP Drainage Project
	8. Addenda (numbers       ).
	9. Exhibits to this Agreement (enumerated as follows):
	a. Contractor’s Bid (pages 410-1 to 410-7, inclusive).

	10. The following which may be delivered or issued on or after the Effective Date of the Agreement and are not attached hereto:
	a. Notice to Proceed (pages 550-1 to 550-1, inclusive).
	b. Work Change Directives.
	c. Change Order(s).


	B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly noted otherwise above).
	C. There are no Contract Documents other than those listed above in this Article 9.
	D. The Contract Documents may only be amended, modified, or supplemented as provided in Paragraph 3.04 of the General Conditions.


	Article 10 –  MISCELLANEOUS
	10.01 Terms
	A. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary Conditions.

	10.02 Assignment of Contract
	A. No assignment by a party hereto of any rights under or interests in the Contract will be binding on another party hereto without the written consent of the party sought to be bound; and, specifically but without limitation, moneys that may become d...

	10.03  Successors and Assigns
	A. Owner and Contractor each binds itself, its partners, successors, assigns, and legal representatives to the other party hereto, its partners, successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations co...

	10.04 Severability
	A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree that the...

	10.05 Disputes
	A. Any dispute between the parties shall be resolved without the aid of jury (by a non-jury trial) by a judge of the 14th Judicial Circuit sitting in Holmes County Florida, applying Florida law without giving effect to any choice of law provisions.
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